DELHI DEVELOPMENT AUTHORITY 
ELECTRICAL DIVISION NO. 8
LIST OF ACTIVITIES 
1.
Details of Pending Final & non-refund of Security Deposits. 

A. Details of pending final bills for the Month ending June, 2008

	S. No.
	Name of Work 
	Agency 
	Agreement No.
	Stipulated date of start
Completion  
	Actual date of completion 
	Date of payment of final bill
	Reasons for delay in payment of final bill.

	1.
	2
	.3
	4
	5
	6
	7
	8


.------------------------------------------------------------------------ NIL------------------------------------------------------------------------------------------------------------------

B.
Details of non-refund of Security Deposits for the Month ending June , 2008

	0.
	Name of Work
	Agency 
	Agreement No.
	Stipulated date of start
Completion 
	Actual date of completion 
	Date of payment of final bill
	Amount of Security Deposit deducted 
	Reasons for delay in refund of Security Deposit 

	
	
	
	
	
	
	
	
	


.------------------------------------------------------------------------ NIL------------------------------------------------------------------------------------------------------------------

2.
Present status of work:

List of works costing more than Rs. 5.00 lacs for the month ending June, 2008
	S. No.
	Name of Work 
	Agency 
	Estt. Cost Tendered amount (in lacs)
	Stipulated date of start
Completion  
	Physical progress 
	Actual Date 
	
	Reasons for delay in payment of final bill.

	1.
	2
	3
	4
	5
	6
	7
	
	8

	1.
	C/o  320/258 MS flats (SFS) at Motia Khan)`
	M/s Goel Elect at work
	17.41

16.69
	18.9.03

17.3.06
	18.9.03
	17.3.6
	85%
	I st inspection on 15.04.05 & file enclosed. 

	2.
	C/o 560 SFS houses Cat.II in Blk, D Pkt. I, Shalimar Bagh 
a) IEI of 192 SFS DU’s Gr.I
	M/w Goel Electrical 
	7.06
15.48

	10.1.08
9.1.09
	10108
	9.1.09
	60%
	Ist inspection on 15.02.2008

	3.
	b) IEI of 208 SFS DU’s Gr.II (balance work)
	-do-
	9.10
	19.92
	10.108
	63%
	65%
	-do-

	4.
	C/o 216. HIG DU’s (multistoried at Pitampura (near T.V. Tower) 

SH: C/o 72, HIG DU’s 

Multistoried superstructure including sanitary, installation, water supply, 

Sewerage drainage roads & paths and internal electrification all complete Gr.I. (composite tender)    
	M/s Ved Praksh Mittal & Sons 
	22.57
Elect. Works 
	56.05
	25.10.06
	24.10.08
	49%
	Composites tender awarded by EE/ND-5 Ist inspection on 15.6.2007

	5.
	C/o 216 HIG DU’s (multistoried) at Pitampura 
SH: C/o 144 HIG DU’s (multistoried super structure including sanitary installation water supply & internal electrification all complete Gr.
II. & III (composite tender)
	M/s Winner Constn, Pvt. Ltd
	45.18
	73.01  Elect Works
	141206
	13.1208

	54%
	Awarded by EE/ND Ist inspection on 25.7.07

	6.
	C/o 216 HIG DU’s (Multistoried i/c internal development at Pitampura near T.V. Tower completed (SH supplying & installation of lift for 144 flats in Gr.ii 
	M/s Schindler India & Pvt. Ltd 
	105.59
	103.50
	91207
	8808
	80%
	Nil

	7.
	C/o 216 HIG DU’s (Multistoried) i/c intenral development at Pitampura near T.V. Tower completed (SH Supplying & installation of lift for 144 flats in Gr.II) 
	Do 
	211.39
	207.00
	9.1207
	8.808
	Nil
	Nil

	8.
	M/o completed work (NZ) M/s OTS

(SH: Annual maintenance of lift at  320 M.S. flats at  Motia Khan) 
	M/s  OTIS Elevator Company Pvt. Ltd. 
	5.08

5.16
	30.6.08

29.6.09
	-
	-
	-
	Work in progress 


3. Details of deviation in works: 

Details of deviations in works for the Month ending  June, 2008. 

	S. No.
	Name of work 
	Name of Agency 
	Agreement No. 

	Estimated cost 
Tendered Amount 
	Amount (in lacs) 

	1.
	M/o completed scheme of Nazul A/c lI and S.W.Z (SH: supply and installation of addl. Submersible pimp site at Parasad Nagar.  
	M/s Delight trading Co. 
	3/EE/ED-8/DDA/2008-09
	1.25
1.27
	Rs. 0.16 lacs 

	2.
	C/o 320/ 258 MS. SFS at Motia Khan. 
SH: S/I at wet riser system in block No. 7,66 flats in Motia Khan. 
	M/s S.S. Fire Protection Engineers 
	95/EE/ED-8/DDA/2005-06
	6.48
5.74
	Rs. 0.94 lacs 

	3.
	M/o Completed scheme Nazul A/c-I Under S.W.Z. 
SH: Annual maintenance operation of lift at block no. 1 at Rajendra Bhawan, ,Rajendra place 
	M/s Sky lark (India)
	3/EE/ED-8/DDA/2007-08
	2.74
2.86
	Rs. 0.45 lacs 


4. Restricted Call of Tenders. 



Details of Restricted Call  of Tenders for the Month ending June , 2008.

	S. No.
	Name of work 
	Name of Agency 
	Amount (in lacs) 


-------------------------------------------------------------------------NIL ---------------------------------------------------------------------------------------------

5.
Rescinded Works: 



Details of Rescinded Works- Status as on 30.06.08

	S.  No. 
	Name of work 
	Agency 
	Agreement No.
	Stipulated date of start 
Completion 
	Provisional extension granted upto 
	Date of rescission or work 
	Date of award of balance work 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


------------------------------------------------------------------------------------------------------- Nil-----------------------------------------------------------------------

6.
Court Cases  


A.
Details of Court Cases pending at the end June, 2008 Services matters.
	S.  No. 
	Name of work 
	Agency 
	Agreement No.
	Stipulated date of start 

Completion 
	Provisional extension granted upto 
	Date of rescission or work 
	Date of award of balance work 
	Remarks 

	1.
	2.
	3.
	4.
	5.
	6.
	7.
	8.
	9.


------------------------------------------------------------------------------------------------------- Nil-----------------------------------------------------------------------

6
Arbitration & related Court Cases.

B.
Details of Court Cases pending at the end June,2008-Services matters

	S.L No.
	File No
	Name of Work 
	Name of Agency 
	Name of Court/ Suit No.
	Name of Panel Lawyer 
	Nature of cases
	Present position 
	Next
	Remarks 

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1.
	F 21 (122) 1999/ HC/Legal 
	C/o 448 MIG DUs at Pkt. KD Pitampura SH: IEI of 356 DUs in Gr.II

	Bumbrah Elect Co V/s DDA
	High Court CWO 2561/98
	Sh. D.S. Mahendru 
	Nil Arbrtn. Award challenged by agency in court 
	Argument continued  
	27.8..2008
	

	2.
	F 12 (16) 1999/ TC/Legal 
	C/o 480 LIG houses at Pkt KD Pitampura SH: IEI 
	R.K. Angeja V/s DDA 
	Distt. Court 1996 A /95
	Sh. S.S. Mittal 
	Suit file for recovery of Rs. 97610/- levied as compensation 
	Argument continued  
	01.08.08
	

	3.
	F 12 (429) 06/H C/Legal 
	Electrification of plot No. 4 Community Center Motia Khan  
	Rajesh Projects India Pvt. Ltd. V/s BSES Rajdhani Power Ltd. & others 

	WP (C) No. 8212/06
	Sh. Jag Mohan Sabherwal 
	Electrification of Community Center Motia Khan 
	Counter statement filed 
	05.08.08
	

	4.
	F21(22)96/HC/Legal 
	D/o Land at JJR Colony Jahangirpuri SH: S/I of storm/ sewage pumps 
	Gita Pumps V/s DDA & MCD 
	OMP No. 1/96
	Sh. Bhupesh Narula 
	Arbitration award challenged 
	Argument continued 
	15.07.08
	


7
Fire fighting Equipments (installed with locations) 

	Sl. No.
	Location 
	Electric driven pumps 
	Diesel driven pumps 
	Jocky pumps 
	Fire Extinguishers 
	Yard Hydrant 
	Fire Hydrant 
	Sprinkler 

	1.
	2
	3
	4
	5
	6
	7
	8
	9

	1.
	Rajendra Bhawan, Rajendera Place 
	100HP-2 Nos.
	100BHP-1 No.
	20HP-I No.
	7 Nos.
	8 Nos
	-
	Provided in basement 

	2.
	Motia Khan (Ms housing) 
	75HP- 1 No.
	100BHP-1 No.
	20HP-I No.
	5 Nos.
	12 Nos.
	20 Nos.
	-

	3.
	Jhandewallan 
	75 HP-2 Nos
	75 BHP-i
	15HP-I
	2 Nos.
	7 Nos.
	-
	-

	4.
	Vikas Minar
	100HP- 2 Nos.
	127 BHP-I No.
	25 HP-2 Nos.
	56 Nos.
	2 Nos.
	27 Nos.
	Provided in basement & in all floors. `


8
EIS/EOT cases & Completion Certificate: 


Details of EIS for the Month ending June , 2008

	S. No.
	Name of work
	Name of agency 
	Agreement No.
	Estimated cost 

Tendered Amount  
	Stipulated Date of Start Stipulated Date of completion 
	Amount (in lacs) 

	1
	2
	3
	4
	5
	6
	7

	1.
	M/o Completed scheme at N.A.I under North Zone 

SH: EZ Fans at DDA office flats at D.B. road replacement of switched  fitting at 7/1 D\.B.D  road  
	M/s Gurmel Singh Matharu
	17/EE/ED-8/DDA
	0.92
0.81
	31.5.2008
14.6.2008
	0.03 (DSR)
0.10 (M/R)

	2.
	M/o office building  Vikas Minar R/M/ at sub structure equipment D.G. set 

SH; S/L at cable i/c providing adopter  box and top of box in rising man.   
	M/s N.K. Engg. Works  
	76/EE/ED-8/DDA/2007-08
	2.36
1.40
	28.02.2008
27.04.2008
	0.03 lacs


Details of EOT cases for the Month ending  June, 2008

	S. No.
	Name of work
	Agency 
	Agreement No.
	Estt.Cost Ten. Amt. 
	EOT granted without levy of compensation 
	EOT granted with levy of compensation  
	Remarks 

	1
	2
	3
	4
	5
	6
	7
	8

	2.
	M/o completed scheme at Nazul a/c  Under S.W.Z

SH: Annual semi-comprehensive maintenance of lift no. 3& 4 block no. 4 at Rajendra Bhawan Rajendra Place. 
	M/s Sky lark (India)
	3/EE/ED-8/DDA/2007-08
	2.74
2.86
	without levy of compensation
	-
	-

	2.
	M/o Office building vikas minar 
SH Comprehensive maintenance of lifts 
	M/s Kone Elevator (India) Pvt. Ltd.  
	13/EE/ED-8/DDA/2007-08
	18.01

17.45

	without levy of compensation
	-
	-

	3.
	C/o 70LIG DU’s in block BH (Poorvi) Shalimar Bagh. 

SH: I.E.I. 
	M/s Cholia Elect. Works 
	61/EE/ED-8/DDA/2005-06
	5.27
5.35
	without levy of compensation
	-
	-


9
Sanctioned Strength/In place/ vacancy 


Position of Regular Staff 

	S. No.
	Designation 
	Sanction strength 
	Present strength 
	Shortfall 

	1.
	Executive Engineer 
	1
	1
	Nil

	2.
	Asst. Engineer 
	5
	5
	Nil

	3.
	Junior Engineer 
	17
	13
	4

	4.
	D/man Gr.II
	1
	1
	Nil

	5.
	AAO
	1
	1
	Nil

	6.
	Head Clerk/ Asst.
	1
	Nil
	1

	7.
	U.D.C.
	2
	1
	1

	8.
	I.D.C.
	7
	5
	2

	9.
	Steno
	1
	1
	Nil

	10.
	S.C. Driver 
	2
	2
	Nil

	11.
	S/ Guard 
	2
	1
	1

	12.
	Peon
	2
	1
	1


Sent to Director (System) through E-mail at

1 ddatender@dda.org.in 

