[image: image1.jpg]DELHI DEVELOPMENT AUTHORITY
ELECTRICAL DIVISION NO-I

No. EIZ/AE(PYELD-/DDAN9-10/ |57y y Dated: :L'“?/\ee

To
THE EXECUTIVE ENGINEER (ELECT.)
QC CELL VIKAS SADAN
INA, NEW DELHI

SUB: REPORT REGARDING PROGRESS OF WORK COSTING UPTO
30.00 LACS FOR MONTH OF NOV.

Please find enclosed herewith progress report of Elect. works for the
period Nov. 2009 yours letter No. F.17 (Misc.) 05/EE/1105 dated 27.08.2009 for

information and necessary action pleasc.

(C.S. Phtel)
Enc:  Asabove Executive Engineer
s Electrical

DDA

Copy to:-
1. Executive Engineer (P) Electrical Circle-1Il, DDA

L/ AAO/ELD-I/DDA for information please V))I)B/

) \

M v , EE/BLD-I/ DD ¢
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ELECTRICAL DIVISION NO.-I/ DDA

'WORK IS PROGRESS(COSTING UPTO 30.00 LACS ) FOR THE MONTH ENDING NOV. 2009

SN [ Name of work Esit. | %above | Agreement | Agency Datcof | Dateof | Progress | NameofEX. | Remarks
Cost | below | No. Startas per | completion Engineer
in agreement | as per
i3 lacs. agreement
Phy. [Fin. | _ B
Tl TR N 6 i 8 9> ilAGs I 2 3
1. [ Dlo Sports complex at Chilla | 26,57 | 7095% | 23/EE/ELD- | M/s 13122007 | 12.06.2008 | 98% | NIL | Er.CS Only testing &
T |(SH:  Providing  and |2738 |above |UDDA/OT- | Renaissance Pate/EE/ELD- | commissioning
installation of filtration plant 08 Aqua Sports VDDA is to be done
and other accessories ) B4 Pyt Ltd, 3
2. [ Mo various colonies in East | 10.17 | 53.18% | 07/EE/ELD- | M/sPX. 08.07.2008 | 07.07.2009 | 136% | 92% | -do- Work is
I |Zone (SH: ARMO C/W|476 |below |UDDA/OS- | Pump progress
booster pisets, DG set and 09 | Engineers
street light at Bakkarwala) s Enterprises | | S
3. [ M/o various colonies in East | 188 | 1.14% | I3/EE/ELD- | Mis PX. 16.10.2008 | 15.10.2009 | 100% | 75% | do- Workin
LI |Zone (SH: RMO sewage [1.86 |below | UDDA/0S- | Pump progress
pisets along with DG st at 09 | Engineers
IFC Gazipur Pkt.C) | Enterprises |
4. | Mo various colonies in East | 3.79 | 0.96% | I4/EE/ELD- | SK. 31.10.2008 | 30.10.2009 | 100% | 83% | -do- Workin
I |Zone  (SH:  Annual [383 |above | UDDA/OS- | Enterprises progress
maintenance of street lighting 09
of street lighting of 45mir. &
30mtr. road at Pkt. C IFC
Gazipur) E | P
5. | Mlo various schemes under [337 |285% | ISEE/ELD- | M/sKuka | 10.11.2008 | 09.11.2009 | 100% | 75% | do- Work in
UL [NAL in Easst Zone (SH:[327 |below | UDDA/OS- | Enterprises progress
Annval  operation & | 09
maintenance of clear water |
booster p/set, Elect, S/Station
| & DG set at Chilla Dalluura)




[image: image3.jpg]Clo CSC at Kondli Sector G | 485 | 10.71% | 19/EE/ELD- | MJs Metro 21.11.2008 | 20.05.2009 | 15% | NIL [~do- Work in
(SH: TET) 537 |above |UDDA/8- | Elect. Co. | progress
09 |
7. | Mo various colonies in East | 199 | 194% | 2I/EE/ELD- | Mis PK. 01122008 [ 30.11.2009 | 100% | 58% | -do- Work in |
I | Zone (SH: ARMO C work in | 1.95 |above | /DDA/0S- | Pump progress |
progress booster plset, sub. 09 Engineering | |
plsets, DG set 2408 DU”s Works | |
one room temperament Pkt.- | |
ey O o | it |
|8 [Mlo various scheme under | 187 | 1.61% | 22/EL/ELD- | Mls 02.12.2008 | 01.12.2009 | 100% | 63% | -do- Work in
|1 |NAJL in East Zone (SH:|1.84 |below |UDDA/OS- | Hindustan progress
ARMO of sewage plset at 09 Enterprises
CGHS Chille Dallupura near |
1IN Soci < S e ol R |
19 Mo various colonies East [ 1.89 | 1.37% 23/EE/ELD- | M/s. 02.12:2008 | 01.12.2009 | 90% | NIL | -do- | -do-
| | Zone (SH: ARMO of civil | 1.87 |below |UDDA/08- | Hindustan - |
| work in progress booster | 09 Enterprises |
plsct sub. pisets along with
i DG set at 480 MIG Kondli
|| Gharoli)
| 10, Mo various scheme under | 795 | 1.05 | 25/FF/ELD- | MisRoyal | 07.12.2008 | 06.12.2009 | 92% | 75% | -do- Work in
U | NAJI (Esst Zone) (SH:|786 [below |UDDA/S- |India progress
ARMO DG sct, sub plsct | 09 International
toilet block” site office and |
street lighting on Madanpur |
Khadar Phase-1 & IT) | |
11, | Mo various scheme in East | 199 | 030% | 26/ M/s Super | 14.12.0008 | 15.122009 | 75% | 75% | -do- Work in
1| Zone under NA-I (SH: RMO | 1.98 UDDA/0S- | System 09.12.2008 | 08122009 progress
clear water booster pump set | 09 Engineer |
and DG set at Command tank | | |
| at CBD Shahdara) |
|




[image: image4.jpg][12. [Mlo various scheme under | 2.50 |0.8% 42/EE/ELD- | M/s Olympus | 11.06.2008 | 10.06.2009 [142% [ 67% | -do- Work under
n NAJl (East Zone) (SH:|252 |above VDDA/08- Elevators Pvt. | execution
Comprehensive maintenance 09 Lid.
contract of Olympus make
lifis at DDA Building LNDC |
T3, [ Mlo various colonies in East | 2.59 | 135% | GJ/EE/ELD- | M/s Gumam | 03.03.2009 | 02032010 | 80% | 50% [ -do- do-
I | Zone (SH: ARMO contract | 2.55 | below | UDDA/OS/- | Bros.
of booster p/set, sub p/sét DG (3
set at Pkt-1,2 Sector -7 & 8
Jasola) . |
T4 [Dlo Zone E6 af Dilshad | 2.50 | 1030% | 65/EE/ELD- | M/s Jasvinder | 10.03.2009 | 09.062009 | 20% |- | -do- -
I |Garden (SH: IEI of 276 |above |UDDA/OS- | Electric Co.
compound lighting at booster 0
pumping station ‘R’ Block ) | 3
15 ['Mlo various colonies in East| 199 | 151% | 67/EE/ELD- | MisLloyds | 17.03.2009 | 16.03.2010 | 66% | 50% | -do- ~do-
1l | Zone (SH: ARMO contract | 196 | below |1/ DDA/ 08- | Enterprises *
of booster piset, sub plset at 0 |
| 1432 LIG houses Pkt12
Jasola for clear water supply) : | e
T6. | Maintenance _of _ various | 2.64 | 5.23% | J0/EE/ELD- | M/s Satkar | 10032009 | 09.03.2010 [70% [Nil [-do- Work in
1 scheme in East Zone NA-II [ 2.53 | below UDDA/ 08- | Electrical 15.03.2009 | 14.03.2010 progress.
(SH: RIM/O contract of DG 09
set, lighting & PA system &
| sur bathing ghat at down
stream of Yamuna river of
Wazirabad barrage)
17| Mlo various colonies n East | 192 | 365% | 72EB/ELD- | M/sPK. | 26032009 010 | 6% | 25% | -do- ~do-
I |Zone (RAM/O clear water | 1.85 |below | UDDA/OS- | Pump
booster & sub. p/set along 0 | Engineering
with DG set at IFC Pocket Works
1C Gazipur)




[image: image5.jpg]66.71%

18 [ Mo various colonies in East | 2.03 [ 74/EE/ELD- | Mis [109.04.2009 [ 08.042010 | 58% | NIL | -do- do-
Zone (SH: ARMO clear | 0.67 |below | UDDA/0S- | Hindustan
water & sub. plset at 1040 |09 Enterprises
EWS houses Mayur Vihar
Phase-III Sect. D) s
19." | M/o various colonies in East | 2.03 | 51.63% | 75/EE/ELD- | M/s Jasvinder | 09.04.200 | 08.04.2010 | 58% | NIL | -do- o
I | Zone (SH: ARMO booster & | 098 | below | UDDA/0S- | Electrical
su. piset at mixed housing |09 |
Kondli Gharoli Mayur Vihar |
Phase-Il) | |
20, [ M/o various colonies in East | 2.05 | 66.12% | T6/EE/ELD- | Mis 09.042009 | 08.04.2010 | 58% | -do- | -do- ~do-
1 | Zone (SH: ARMO booster & | 0.68 | below | VDDA/0S- | Hindustan | 31.03.2009 | 30.03.2010
sub. piset at 1024 EWS 09 Enterprises
houses Mayur Vihar Phase- |
. [HISertC) i ] |
21 [ M/o various shopping Cenire [ 692 | 1.25% | I/EE/ELD- | MsNK. | 28.04.2000 | 27.04.2010 | 58% |50% | do- do-
East Zone (SH: ARMO for | 6.83 |below | 1/DDA/09- | Enterprises | 04.05.2009 | 03.052010
fire fighting system C/W 10
piset fire alam and PA
system lifts of EO and fans of
Building at DDA Building at
|__|iNbg
22. [Mfo various scheme under [ 220 | 55.28% | I0/EE/ELD- | M/s HLS. As per 25% |- ~do- [ -do-
1 NA-Il East Zone (SH:|098 | below 1/ DDA/ Engineering actual
ARMO  sub. piset at | | 09-10 Works 17.08.2009
Gokulpuri) | e | 22.08.2009 iz [
23, [ Mo various scheme in East 41.01% | 11/EE/ELD- | Mis HS. 22.082009 | 21082010 | 10% do- Work in
I |Zone NAII (SH: ARMO UDDA/09- | Engineering progress
submersible pump set and 10 Works
street lighting at Seema Puri
“H' Block Pocket 1234 &
5) |





[image: image6.jpg]Clo 330 LIG houses at PkL. [9.37 [6.17% | I3/EE/ELD- | MsNK. 31.08.2009 [30.09.2009 | 10% |- - =
10 B Jasola (SH: Providing [ 8.79 | below | UDDA/09- | Engg. Works

of street lighting) 10

Clo 9 MIG & 96 LIG DU's [ 13.26 [2031% | 17/EE/ELD- | MsMK. | 15.09.2009 | 14722009 | - < [o- -
at Dilshad Garden in Group | 10.56 | below | UDDA/09- | Power Tech

IV Block R (Actually 100 | 10 Pvt. L.

LIG DU’ to be constructed ) | 1

Mo various scheme under | 232 | 59.81% | I&EE/ELD- | M/s 25092009 | 21.09.2010 | 16% |- | -do- B
NAII East Zone (SH:|093 |below | /DDA/09- | Hindustan 24092010

ARMO of sub. pisct booster 10 Enterprises

plset, 30 KV DG set at Distt.
Centre Jasola and C/W

supply)

Mo various scheme in East | 445 | 030% | 19/EE/ELD- | Mis HS. 17.102009 | 16.10.2010 do- Workiis in
Zone NA-I (SH: RMO |331 UDDA/09- | Engineering progress
landscape lighting at CBD 2010 Works e
| Shahdara) 1 < |l

\\,\xy

Exccutive Enpincer (E)
Eletrical Divsin No-1
DDA \ |




