
DELHI DEVELOPMENT AUTHORITY
[BUDGET SECTIONI

No.F.4(3)Budget/Performance Btdgetl2006-07 I

Sub: Minutes of the meeting of Monitoring Committee on DDA's performance
Budget for the period 1.4.07 to 30.6.07 hetd on 7.9.07

A meeting of the Monitoring Committee constituted to review the performance

Budget of DDA for the aforesaid period was held on 7.9.07.

Members/Offi cials present were:

Sh.Nand Lal, FM

Sh.A.K.Sarin, EM

Sh.Mahabal Mishra, Member

Sh.Shekhar Dey, CE(SEZ)

Sh.V.K.Parchal, CE(SWZ)

Sh.N.L.Singh, CE(NZ)

Sh.J.M.Joshi, CE(Rohini)

Sh.A.P.Singh, CE(HQ)

Sh.Rajiv Pandey, CAO

Sh.S.N.Bansal, Dy.CAO(SWZ)

Smt. Savita Virmad, Cy.CAO(Plan)

Sh.A.K.Datta, Sr.AO(Budget)
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Chief Accounts Officer presented the Performance Budget for the aforesaid

period. He informed that the position of pro rata receipts of DDA upto June 2007 was

satisfactory as aghinst the receipts of Rs.987.51 crs. the actual receipt was Rs.1402.34

CTS.

The position of payments under the activities like acquisition of land,

development of land and construction of houses and shops was discussed. It was pointed

out by Chief Accounts Officer that the targets set by the Engineer Member, DDA have

not been achieved by the Engineering Wing. Against the pro rata expenditure of

Rs.165.66 crs. to be incurred under development of land the expenditure incuned was

Rs.90.26 crs. Like wise agailrst the pro rata expenditure of Rs.92.65 crs. to be incumed

under construction ofhouses and shops,the actual expenditure incurred was Rs.19.10 crs.

Sh.Mahabal Mishra pointed out that the bills of the contractors were not timely

finalized afler the completion of work and legitimate amount due to contractor is

withheld on account of obsewations of the deparlment with the result the contractors

/



Shri Mahabal Mishra wanted to know the reasons for short fall in the activities

under the head development of land' The Chief Engineer(Rohini) explained that in

Rohini some of the areas there is stay order from the hon'ble court and in some areas

there was encroachment on land It was also explained that in number of schemes tenders

had been called and works would be awarded shortly'

Sh.Mahabal Mishra also stressed on the need for better quality of construction of

housesbyDDAwhichcarlmatchwiththeconstructiondonebythePrivateBuilderinthe

open market providing better services and quality of work to general public'

The short fall in expenditure under construction of houses and shops was also

discussed and it was i"fotm"a Uy EU'DDA that improvement would be noticed in the 3'd

quarter of the year' 
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*" 2nd quarter not much achievement would be made as

tenders have been cailed *-a *o't is being awarded with main thrust on construction of

n
EWS houses in Narela 
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