



# Delhi Development Authority

search:

Home

Procedures

Notice

FAQs

Site Map

Feedback

## TENDER DETAILS :-

1	Tender No.	: 13/1361/W02/00-08-09
2	Name of Work	: m/o Completion of Scheme under SWZ
3	Name of Work/ Supply/Service	Q: Improvement of B/wall, gate, red sand stone bath etc. at M. H.P C-1 Bahadur
4	Mode of Tender Enquiry	: m-c.d. School of mandir S.1 wsi → V. minor/ dwk
5	Date of Publication of NIT in News Paper/ Notice Board	: 4-8-08
6	Date of Uploading of NIT on Website	: 4-8-08
7	Type of Bidding	: NDB By Call of tenders
8	Last Dt. of Receipt of Tender	: 13-8-08
9	Nos. of Tenders Received	: 08 Nos.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 07 Nos.
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 8-10-08
13	Name of Contractor	: M/s Bapoor Enterprises
14	Value of Contract	: 4.20, 280/-
15	Schedule Date of Completion of Supplies Contract	: Two month
16	Actual Date of Start of Work	: 18-10-08
17	Actual Date of Completion	: 17-12-08
18	Reasons for Delay, if any	: No





# Delhi Development Authority

search:



## TENDER DETAILS :-

1	Tender No.	: 12/136/1002/000/08-09
2	Name of Work	: m/o Completed Scheme under SWZ
3	Name of Work/ Supply/Service	: Repair of B/wall, red Sand Stone bath, Snowcum, Painting Stone and ce Rash in 24h Guarantee
4	Mode of Tender Enquiry	: V. minor / Dule
5	Date of Publication of NIT in News Paper/ Notice Board	: 4-8-08
6	Date of Uploading of NIT on Website	: 4-8-08
7	Type of Bidding	: N.A / By call of tenders
8	Last Dt. of Receipt of Tender	: 13-8-08
9	Nos. of Tenders Received	: 10 tenders
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 09 nos
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 8-10-08
13	Name of Contractor	: M/s Sudhansu Candhwa
14	Value of Contract	: Rs. 4,55,875/-
15	Schedule Date of Completion of Supplies Contract	: Two months
16	Actual Date of Start of Work	: 18-10-08
17	Actual Date of Completion	: 17-12-08
18	Reasons for Delay, if any	: No



# Delhi Development Authority

search:



## TENDER DETAILS :-

1	Tender No.	: 11/BS/NDL/DDA/08-09
2	Name of Work	: m/o completed scheme under size
3	Name of Work/ Supply/Service	: Repair of B/wall m.s. Sals painting and Smeam of B-c lane Jambh
4	Mode of Tender Enquiry	: V. minor / Dwe
5	Date of Publication of NIT in News Paper/ Notice Board	: 20-6-08
6	Date of Uploading of NIT on Website	: 20-6-08
7	Type of Bidding	: M/A / By Call of tend
8	Last Dt. of Receipt of Tender	: 30-6-08
9	Nos. of Tenders Received	: 05 nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 04 nos
11	Whether Contract Awarded to Lowest Tenderer/ Evaluated L1	: Yes
12	Date of Award of Contract	: 29/7/08
13	Name of Contractor	: Sh. Katar Enterprises
14	Value of Contract	: Rs. 91,948/-
15	Schedule Date of Completion of Supplies Contract	: 30 day
16	Actual Date of Start of Work	: 8-8-08
17	Actual Date of Completion	: 6-9-08
18	Reasons for Delay, if any	: No







# Delhi Development Authority

search:

Home Procurement Notices FAQs Site Map Feedback

## TENDER DETAILS :-

1	Tender No.	: 10/Est/WD-2/DDA/08-09
2	Name of Work	: m/o Compartment Scheme under SWZ
3	Name of Work/ Supply/Service	: m/o Carriage & Filling of earth at Dit No 2 Hardsul.
4	Mode of Tender Enquiry	: v. mtray/ rule
5	Date of Publication of NIT in News Paper/ Notice Board	: 20-6-08
6	Date of Uploading of NIT on Website	: 20-6-08
7	Type of Bidding	: N.O/By call of tender
8	Last Dt. of Receipt of Tender	: 28-6-08
9	Nos. of Tenders Received	: 07 nos.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 06 Nos
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 5-7-08
13	Name of Contractor	: Shri Renu Aggarwal
14	Value of Contract	: Rs. 7,35,000/-
15	Schedule Date of Completion of Supplies Contract	: Two months
16	Actual Date of Start of Work	: 15-7-08
17	Actual Date of Completion	: 14-9-08
18	Reasons for Delay, if any	: No



# Delhi Development Authority

search:



## TENDER DETAILS :-

1	Tender No.	: 09/66/1002/DDA/08-09
2	Name of Work	: m/o Completed Scheme under SWZ
3	Name of Work/ Supply/Service	: SHD P/L G.D. Pipe for water supply and chain line for water at 8' and 12' above P.H. from DDA
4	Mode of Tender Enquiry	: V. minor / Dure
5	Date of Publication of NIT in News Paper/ Notice Board	: 20-6-08
6	Date of Uploading of NIT on Website	: 20-6-08
7	Type of Bidding	: N.R / By Call after tender
8	Last Dt. of Receipt of Tender	: 28-6-08
9	Nos. of Tenders Received	: 05 nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 04 nos
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 28-7-08
13	Name of Contractor	: Smt Renu Aggarwal
14	Value of Contract	: Rs. 357,195/-
15	Schedule Date of Completion of Supplies Contract	: Two month
16	Actual Date of Start of Work	: 8-8-08
17	Actual Date of Completion	: 7-12-08
18	Reasons for Delay, if any	: No





# Delhi Development Authority

search:



## TENDER DETAILS :-

1	Tender No.	: 07/EPD/W22/DDA/08-08
2	Name of Work	: m/o Completed Scheme under GIZ 91:- Repair of Red Bagori bath at wood land Hostel
3	Name of Work/ Supply/Service	: v. minor/Dwll
4	Mode of Tender Enquiry	:
5	Date of Publication of NIT in News Paper/ Notice Board	: 12-6-08
6	Date of Uploading of NIT on Website	: 12-6-08
7	Type of Bidding	: M.A/By Call of tender
8	Last Dt. of Receipt of Tender	: 25-6-08
9	Nos. of Tenders Received	: 10 Nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 09 Nos
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 10-7-08
13	Name of Contractor	: M/s Solaris Builders
14	Value of Contract	: Rs. 12,28,956/-
15	Schedule Date of Completion of Supplies Contract	: Two month
16	Actual Date of Start of Work	: 15-7-08
17	Actual Date of Completion	: 14-9-08
18	Reasons for Delay, if any	: No





# Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

## TENDER DETAILS :-

1	Tender No.	: 08/EB/WOL/DDA/08-09
2	Name of Work	: m/s Completion Scheme Under SWZ
3	Name of Work/ Supply/Service	: upgradation/Improvement of Play area in Passangpur Village at Jalandhar
4	Mode of Tender Enquiry	: N. minor / DWK
5	Date of Publication of NIT in News Paper/ Notice Board	: 12-6-08
6	Date of Uploading of NIT on Website	: 12-6-08
7	Type of Bidding	: M.A / By Call of tender
8	Last Dt. of Receipt of Tender	: 21-6-08
9	Nos. of Tenders Received	: 05 Nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 04 Nos
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 29-7-08
13	Name of Contractor	: Smt. Renu Aggarwal
14	Value of Contract	: Rs. 8,83,359/-
15	Schedule Date of Completion of Supplies Contract	: Three months
16	Actual Date of Start of Work	: 8-8-08
17	Actual Date of Completion	: 7-11-08
18	Reasons for Delay, if any	: No





# Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

## TENDER DETAILS :-

1	Tender No.	: 031B/1W02/03/108-09
2	Name of Work	: m/o Completed Scheme Under SW2
3	Name of Work/ Supply/Service	: SH: Repairing / Shifting of gate & opening Halter m.s. Jali Borela Wall painting Snowcum at Dursara Park B-2 Block J-Puro
4	Mode of Tender Enquiry	: V. Minor / DWK
5	Date of Publication of NIT in News Paper/ Notice Board	: 1-8-08
6	Date of Uploading of NIT on Website	: 1-8-08
7	Type of Bidding	: No A / By Call of tender
8	Last Dt. of Receipt of Tender	: 13-8-08
9	Nos. of Tenders Received	: 09 nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 08 no
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 3-10-08
13	Name of Contractor	: M/s P.K. Bagg
14	Value of Contract	: Rs. 4.74, 565/-
15	Schedule Date of Completion of Supplies Contract	: Two months
16	Actual Date of Start of Work	: 13-10-08
17	Actual Date of Completion	: 12-12-08
18	Reasons for Delay, if any	: No





# Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

## TENDER DETAILS :-

1	Tender No.	: 03/B13/W02/100108-09
2	Name of Work	: M/o Completed Scheme under 802
3	Name of Work/ Supply/Service	: <sup>3M</sup> Repairing / Shifting of gates, Repair of Master M.S. Gate Estate wall painting and Snowman at Duesbury Lane B1
4	Mode of Tender Enquiry	: V. Minor / Draw
5	Date of Publication of NIT in News Paper/ Notice Board	: 30-5-08
6	Date of Uploading of NIT on Website	: 2/6/08
7	Type of Bidding	: N/A / By Call of tender
8	Last Dt. of Receipt of Tender	: 7-6-08
9	Nos. of Tenders Received	: 07 nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 07 nos
11	Whether Contract Awarded to Lowest Tenderer/ Evaluated L1	: No
12	Date of Award of Contract	
13	Name of Contractor	
14	Value of Contract	
15	Schedule Date of Completion of Supplies Contract	
16	Actual Date of Start of Work	
17	Actual Date of Completion	
18	Reasons for Delay, if any	

Re-call





# Delhi Development Authority

search:

Home | Procedures | Notices | FAQs | SiteMap | Feedback

## TENDER DETAILS :-

1	Tender No.	: 05123/2002/1000/08-09
2	Name of Work	: New work clo left out stone Boundary Wall
3	Name of Work/ Supply/Service	:
4	Mode of Tender Enquiry	: V. Mitrav/ C.A.O/DWA
5	Date of Publication of NIT in News Paper/ Notice Board	: 30-5-08
6	Date of Uploading of NIT on Website	: 26-08
7	Type of Bidding	: No. 0/By Call of tenders
8	Last Dt. of Receipt of Tender	: 7-6-08
9	Nos. of Tenders Received	: 07 Nos
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: 06 Nos
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 9-7-08
13	Name of Contractor	: M/s Beepoor Brothers
14	Value of Contract	: Rs. 4,77,125/-
15	Schedule Date of Completion of Supplies Contract	: Two month
16	Actual Date of Start of Work	: 12-7-08
17	Actual Date of Completion	: 11-9-08
18	Reasons for Delay, if any	: No





# Delhi Development Authority

search:

Home

Regulations

Notices

FAQs

Site Map

Feedback

## TENDER DETAILS :-

- |    |  |   |
|----|--|---|
| 1  | Tender No.   | : 04/BB/WD2/00108-09                      |
| 2  | Name of Work   | : m/o Computed Scheme under SWZ           |
| 3  | Name of Work/ Supply/Service                               | : SH-2 P/L G.D. Water line for developing |
| 4  | Mode of Tender Enquiry                                     | : of land for host work near Badli        |
| 5  | Date of Publication of NIT in News Paper/ Notice Board     | : 29-5-08                                 |
| 6  | Date of Uploading of NIT on Website                        | : 2-6-08                                  |
| 7  | Type of Bidding  | : M.A / By Call of tenders                |
| 8  | Last Dt. of Receipt of Tender                              | : 7-6-08                                  |
| 9  | Nos. of Tenders Received                                   | : 04 Nos                                  |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | : 03 Nos                                  |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1   | : Yes                                     |
| 12 | Date of Award of Contract                                  | : 4-7-08                                  |
| 13 | Name of Contractor   | : m/s Gupta Brothers                      |
| 14 | Value of Contract  | : Rs. 69,731/-                            |
| 15 | Schedule Date of Completion of Supplies Contract           | : One month                               |
| 16 | Actual Date of Start of Work                               | : 14-7-08                                 |
| 17 | Actual Date of Completion                                  | : 13-8-08                                 |
| 18 | Reasons for Delay, if any                                  | : No                                      |





# Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

## TENDER DETAILS :-

- 1 Tender No. : 02/135/W02/00-01 dt/08-08  
m/o Camp scheme under SWZ
- 2 Name of Work : SH-4 Improvement of lane B-1/A behind
- 3 Name of Work/ Supply/Service : Community Centre B-1 Sanadher
- 4 Mode of Tender Enquiry : Vibas minor / CWO/DWL
- 5 Date of Publication of NIT in News Paper/ Notice Board : 30-5-08
- 6 Date of Uploading of NIT on Website : Yes
- 7 Type of Bidding : N.A / By call of tenders
- 8 Last Dt. of Receipt of Tender : 7-6-08
- 9 Nos. of Tenders Received : 07 Nos
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : 06 Nos
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes
- 12 Date of Award of Contract : 14-7-08
- 13 Name of Contractor : M/s Kapoor Construction
- 14 Value of Contract : Rs. 3,81,543/-
- 15 Schedule Date of Completion of Supplies Contract : —
- 16 Actual Date of Start of Work : 8-8-08
- 17 Actual Date of Completion : 7-11-08
- 18 Reasons for Delay, if any : No





## Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

### TENDER DETAILS :-

1	Tender No.	: 40/EB/WD2/DDA/07-08
2	Name of Work	: M/O Campbell Scheme under
3	Name of Work/ Supply/Service	: <sup>Govt.</sup> Repair of bath, Kitchen, Finishing of walls and binding of m/s. 3011 at Block DSD Jangpore near Deshpande Park
4	Mode of Tender Enquiry	: Vikas Minar/ 400/ DDA
5	Date of Publication of NIT in News Paper/ Notice Board	: 21-2-08
6	Date of Uploading of NIT on Website	: Yes
7	Type of Bidding	: M.O/ By Call of Tender
8	Last Dt. of Receipt of Tender	: 6-3-08
9	Nos. of Tenders Received	: Two Nos.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: M/s Raj Lander
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 10-7-08
13	Name of Contractor	: M/s Subhash Chander Gupta & Co.
14	Value of Contract	: Rs. 2,14,603/-
15	Schedule Date of Completion of Supplies Contract	: —
16	Actual Date of Start of Work	: 20-7-08
17	Actual Date of Completion	: 2-9-08
18	Reasons for Delay, if any	: No

<http://www.dda.org.in/ddausers/tender/report.asp>

Executive Engineer  
Western Divn 2 D.D.A.  
82B Janakpuri, New Delhi-58





# Delhi Development Authority

search:



## TENDER DETAILS :-

- |    |  |   |
|----|--|---|
| 1  | Tender No.   | : 01/BB/W22/DD-03-09  |
| 2  | Name of Work   | : M10 Completed Scheme under SWZ                                      |
| 3  | Name of Work/ Supply/Service at                            | : Cleaning & Sweeping of Common area space like Plaza, road, corridor |
| 4  | Mode of Tender Enquiry                                     | : Road survey, removal of garbage - DMD work<br>Vilas mixer/ CTO/Dure |
| 5  | Date of Publication of NIT in News Paper/ Notice Board     | : F50(1)/W22/DD-03/07-08/650<br>dt. 6-5-08                            |
| 6  | Date of Uploading of NIT on Website                        | : 7-5-08  |
| 7  | Type of Bidding  | : N.A / By Call of tenders  |
| 8  | Last Dt. of Receipt of Tender                              | : 17-5-08   |
| 9  | Nos. of Tenders Received                                   | : 04 Nos  |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | : NIL   |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1   | : M/s D.K. Buggs Yes  |
| 12 | Date of Award of Contract                                  | : F50(2)/W22/DD-03/07-08/843<br>dt. 23/6/08                           |
| 13 | Name of Contractor   | : M/s D.K. Buggs  |
| 14 | Value of Contract  | : B.C. 1,76,865/-<br>T.C. 2,30,787/-                                  |
| 15 | Schedule Date of Completion of Supplies Contract           | : Accepted dt. 1,84,158/-   |
| 16 | Actual Date of Start of Work                               | : 3-7-08  |
| 17 | Actual Date of Completion                                  | : 2-1-08  |
| 18 | Reasons for Delay, if any                                  | : No  |





## Delhi Development Authority

search:



### TENDER DETAILS :-

1	Tender No.	: 06/BG/WD2/DDA/08-09
2	Name of Work	: No Completed Scheme under SW2
3	Name of Work/ Supply/Service	: SH- Cleaning and desilting of S.W. drain and sewer line at Distt Centre S. Pur
4	Mode of Tender Enquiry	: V. minor/ DWK
5	Date of Publication of NIT in News Paper/ Notice Board	: 26-9-08
6	Date of Uploading of NIT on Website	: 29-9-08
7	Type of Bidding	: X-A / Bay call of tender
8	Last Dt. of Receipt of Tender	: 10-10-08
9	Nos. of Tenders Received	: One No's
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: —
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: under Sustification
13	Name of Contractor	: M/s Bharam Singh & Bros
14	Value of Contract	: —
15	Schedule Date of Completion of Supplies Contract	: —
16	Actual Date of Start of Work	: —
17	Actual Date of Completion	: —
18	Reasons for Delay, if any	: —