



Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

TENDER DETAILS :-

- 1 Tender No. : 3/EE/WD7/DDA/08-09
- 2 Name of Work : Improvement of B/W and chain link fencing around mango orchard sayet
- 3 Name of Work/ Supply/Service : 0 angloi p. nitr.
- 4 Mode of Tender Enquiry : open tendering
- 5 Date of Publication of NIT in News Paper/ Notice Board : 10-6-2008
- 6 Date of Uploading of NIT on Website : 10-6-2008
- 7 Type of Bidding : By call of tender
- 8 Last Dt. of Receipt of Tender : 26-6-2008
- 9 Nos. of Tenders Received : 6 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : —
- 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated L1 : Yes.
- 12 Date of Award of Contract : 30-6-2008
- 13 Name of Contractor : M/s Tara Chand Smit Const. Co.
- 14 Value of Contract : RS. 14,48,825/2
- 15 Schedule Date of Completion of Supplies Contract : 9-10-2008
- 16 Actual Date of Start of Work : 10-7-2008
- 17 Actual Date of Completion : —
- 18 Reasons for Delay, if any : —

[Signature]
94



Delhi Development Authority

search:

Home

Procedures

Notices

FAQs

SiteMap

Feedback

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

4/ 133/WD-7/DDA/08-09

: 15 deposit & advance BGDA by MLA fund

: SH. C/o Shelters in Bhagwati Barover in Madipur Village

: By Call of tender

: 19/15/08

: 19/15/08

By Call of tender

28/15/08

4 No

N.A.

YES.

18-7-2008

M/S P.K. Engineers

RS 4,42,708/-

27-10-08

28-7-2008

100% in progress

EE



55(12)
Delhi Development Authority

search:

Home | Procedure | Notices | FAQs | SiteMap | Feedback

TENDER DETAILS :-

- 1 Tender No. : 6/EE/WD7/DDA/08-09
- 2 Name of Work : c/o Muram path at D.H. Park
Vishnu Garden Khajalla.
- 3 Name of Work/ Supply/Service :
- 4 Mode of Tender Enquiry : open tendering
- 5 Date of Publication of NIT in News Paper/ Notice Board : 20-6-2008
- 6 Date of Uploading of NIT on Website : 20-6-2008
- 7 Type of Bidding : By call of tender
- 8 Last Dt. of Receipt of Tender : 3-7-2008
- 9 Nos. of Tenders Received : 6 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes.
- 12 Date of Award of Contract : 26-7-2008
- 13 Name of Contractor : M/s New Ways Constr. Co.
- 14 Value of Contract : RS 5,57,154/-
- 15 Schedule Date of Completion of Supplies Contract : 4-10-2008
- 16 Actual Date of Start of Work : 5-8-2008
- 17 Actual Date of Completion : —
- 18 Reasons for Delay, if any : —

[Handwritten signature]

55(01)



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

7/EE/WD7/DDA/08-09
PIP & FRC railing to protect the
mango trees in mango orchard at
Sayed Nangloi paschim side

open tendering

13-6-2008

13-6-2008

By call of tender

30-6-2008

6 Nos.

yes.

12-8-2008

M/S Tara Chand Sumit Constn Co.

Rs. 8,19,810/-

21-9-2008

22-8-2008

[Signature]
22



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

- 1 Tender No. : 8/EE/WD7/DDA/08-99
- 2 Name of Work : Improvement of foot path, B/wall
unfiltered water supply & rain
shelter in NHP Jahaj Apptt. DDA park
- 3 Name of Work/ Supply/Service :
- 4 Mode of Tender Enquiry : open tendering
- 5 Date of Publication of NIT in
News Paper/ Notice Board : 30-5-08
- 6 Date of Uploading of NIT on
Website : 30-5-08
- 7 Type of Bidding : By call of tender
- 8 Last Dt. of Receipt of Tender : 12-6-2008
- 9 Nos. of Tenders Received : 4 Nos.
- 10 Nos. Names of Parties not
Qualified after Tech. Evaluation : —
- 11 Whether Contract Awarded to
Lowest Tenderer/Evaluated L1 : yes
- 12 Date of Award of Contract : 12-8-2008
- 13 Name of Contractor : M/s Tara Chand Surjit Lohar
LD:
- 14 Value of Contract : RS. 7,50,355/-
- 15 Schedule Date of Completion of
Supplies Contract : 21-11-2008
- 16 Actual Date of Start of Work : 22-8-2008
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

[Handwritten signature]

55(22)



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

: 9/EEF W.D.3/DDA/08-09
Improvement of Chhat Puri pond at
60 Acres Park Paschim Vihar.

: open tendering

25-6-08

25-6-08

By call of tender.

14-7-2008

4 NO.

Yes.

12-8-2008

M/s New Ways Construction Co.

Rs 8,24,750/-

21-10-2008

22-8-2008

10-2008

[Signature]
5/2

Page 2



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

10 / 22 / WD-7 / PDA / 08-09

m/o Completed scheme under Nazul Act II of DDA

SH- Imp. of boundary wall & providing and fixing SFRC railing and other misc. work at Shivaji Park at Basai Darapur.

By Call of tender.

30/5/08

30/5/08

By Call of tender

7/6/08

3 Nos

NA

Yes

22-8-2008

Sh. Radhey Shyam Singh

RS 632590/-

30/11/08

1-9-08

100% work completed

[Signature]



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Contact

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

11/33/WD-7/DDA/08-09

: M/o Completed scheme under abul ACD of PWL

: SMC Improvement of park at Bhagwati Sarovar at Madipur Paschim Vihar

: By Call of tender.

13/6/2008

13/6/2008

By Call of tender

25/6/2008

6 Nos

NA

YES

22-8-2008

M Radhey Shyam Singh

RS 9,50,101/-

30/11/08

1-9-08

11/06/08 in progress.

[Signature]
33

AED/2



Delhi Development Authority

55(20)

search:

Home	Procedures	Notices	FAQs	Site Maps	Feedback
------	------------	---------	------	-----------	----------

TENDER DETAILS :-

- Tender No. : 12/EE(WD3)/DDA/08-09
- Name of Work : No work pertaining to completed/closed scheme of Housing under (a) S. M. H., H. G. J. and (b) S. H. clear up & sweeping of common area & roads at 304 M. H. houses at P. O. Gurgaon
- Name of Work/ Supply/Service : Paschim
- Mode of Tender Enquiry : Open Tendering
- Date of Publication of NIT in News Paper/ Notice Board : 25-6-08
- Date of Uploading of NIT on Website : 25-6-08
- Type of Bidding : By call of Tender
- Last Dt. of Receipt of Tender : 10-7-08
- Nos. of Tenders Received : 5 NOS.
- Nos. Names of Parties not Qualified after Tech. Evaluation : —
- Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Awarded to Lowest Tenderer
- Date of Award of Contract : 2/9/08
- Name of Contractor : M/s P. K. Engineers
- Value of Contract / Tendered Estimate : Rs. 2,83,805/98868-
- Schedule Date of Completion of Supplies Contract : 11/9/08
- Actual Date of Start of Work : 7/9/08
- Actual Date of Completion : work in progress
- Reasons for Delay, if any : —

[Signature]

FSS(25)



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/ Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

13/EE/WD3/DDA/08-09

C/O B/W on vacant land between Raghbir Nagar & Puriher near Nagar 2nd drain Vishnu Garden.

open tendering

23-7-2008

23-7-2008

By call tender.

11-8-2008

3 Nos.

—

yes

2-9-2008

Mr Malik construction.

Rs. 10,61,150/-

11-11-2008.

12-9-2008

11-11-2008

[Signature]



Delhi Development Authority

55(13)

search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :-

- Tender No. : 14/EE/WD7/DDA/08-09
- Name of Work : Improvement of Jheel park at
- Name of Work/ Supply/Service : Madhapur.
- Mode of Tender Enquiry : open tendering
- Date of Publication of NIT in News Paper/ Notice Board : 13-6-2008
- Date of Uploading of NIT on Website : 13-6-2008
- Type of Bidding : By call of tender
- Last Dt. of Receipt of Tender : 30-6-2008
- Nos. of Tenders Received : 4 NOS.
- Nos. Names of Parties not Qualified after Tech. Evaluation : —
- Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes.
- Date of Award of Contract : 6-9-2008
- Name of Contractor : M/s Tara Chand Surti Constco.
- Value of Contract : Rs 10,87,074/2
- Schedule Date of Completion of Supplies Contract : 15-12-2008
- Actual Date of Start of Work : 16-9-2008
- Actual Date of Completion : 15-12-2008
- Reasons for Delay, if any



Delhi Development Authority

55(15)

search:

Home

Procedures

Notices

FAQs

Site Map

Feedback

TENDER DETAILS :-

- 1 Tender No. : 15/EE/WD3/DDA/08-09
- 2 Name of Work : M/o work pertaining to closed/comp scheme of Houses (14, 214, 314, 414) Under SH - 018 in the area of (Chand) Capital Market
- 3 Name of Work/ Supply/Service : UGR of 304 MLH houses at 12th Gurgaon
- 4 Mode of Tender Enquiry : open Tendering
- 5 Date of Publication of NIT in News Paper/ Notice Board : 19-6-2008
- 6 Date of Uploading of NIT on Website : 19-6-2008
- 7 Type of Bidding : By call of Tender
- 8 Last Dt. of Receipt of Tender : 3/7/08
- 9 Nos. of Tenders Received : 4 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Awarded
- 12 Date of Award of Contract : 11-9-08
- 13 Name of Contractor : M/s Sag Kshi Enterprises
- 14 Value of Contract (Tender amount) : Rs 17778/10182/-
Estimate
- 15 Schedule Date of Completion of Supplies Contract : 5/10/08
- 16 Actual Date of Start of Work : 4/10/08
- 17 Actual Date of Completion : 4/10/08
- 18 Reasons for Delay, if any : — NIL —



55(26)
Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

: 16/EE/WD 3/DDA/08-09
: D/o part of dist. road at richmunda
: SH. Levelling & dressing of Malba.

: open tendering

: 19-8-08

: 19-8-2008

: By call & tender
1-9-2008

: 10 NOS.

: —

: yes.

: 12-9-2008

: M/s Shokeen Constn. Co.

: Rs. 1,40,799/-

: 21-10-2008

: 22-9-2008

[Signature]



Delhi Development Authority

55/09

search:

Home Procedures Notices FAQs Site Map Feedback

TENDER DETAILS :-

- 1 Tender No. : 17/EE/WD3/DDA/08-09
- 2 Name of Work : Priming & Laying sewer line at
- 3 Name of Work/ Supply/Service : Dist. Centre Paschim river, N. Delhi
- 4 Mode of Tender Enquiry : open tendering
- 5 Date of Publication of NIT in News Paper/ Notice Board : 19/05/2008
- 6 Date of Uploading of NIT on Website : 19/05/2008
- 7 Type of Bidding : By call of tender
- 8 Last Dt. of Receipt of Tender : 5-6-2008
- 9 Nos. of Tenders Received : 5 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation :
 ✓
 Yes.
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1
- 12 Date of Award of Contract : 12-9-2008
- 13 Name of Contractor : M/s Tanachand Sumit Constn. Co.
- 14 Value of Contract : RS. 27,01,442/-
- 15 Schedule Date of Completion of Supplies Contract : 21-12-2008
- 16 Actual Date of Start of Work : 22-9-2008
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any



55/19)
Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Search

TENDER DETAILS :-

- 1 Tender No. : 18/EE/WD 7/DDA/08-09
- 2 Name of Work : Improvement of Roads & P.A.T. G.H.B.
- 3 Name of Work/ Supply/Service : At-14 Aradiga Vihar & L.I.C. Colony
P. Vihar.
- 4 Mode of Tender Enquiry : open tendering
- 5 Date of Publication of NIT in News Paper/ Notice Board : 25-6-08
- 6 Date of Uploading of NIT on Website : 25-6-08
- 7 Type of Bidding : By call of tender
- 8 Last Dt. of Receipt of Tender : 7-8-2008
- 9 Nos. of Tenders Received : 6 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation : —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 : Yes.
- 12 Date of Award of Contract : 3-10-2008
- 13 Name of Contractor : M/s New Ways Construction Co.
- 14 Value of Contract : Rs. 8,34,770/-
- 15 Schedule Date of Completion of Supplies Contract : 12-1-2009
- 16 Actual Date of Start of Work : 13-10-2008
- 17 Actual Date of Completion : —
- 18 Reasons for Delay, if any : —

55(29)

AE III - 1



Delhi Development Authority

search:

Home	Procedures	Notices	FAQs	Site Map	Feedback
------	------------	---------	------	----------	----------

TENDER DETAILS :-

1	Tender No.	: 19/EE/WD-7/DDA/08-09
2	Name of Work	: Improvement of Part 2 of 'F Block' Vikas Puri (Near Galaxy Apartment)
3	Name of Work/ Supply/Service	: - do -
4	Mode of Tender Enquiry	: open tendering
5	Date of Publication of NIT in News Paper/ Notice Board	: 19-08-08
6	Date of Uploading of NIT on Website	: 19-08-08
7	Type of Bidding	: By Call Tender
8	Last Dt. of Receipt of Tender	: 27-08-08
9	Nos. of Tenders Received	: 6 NO
10	Nos. Names of Parties not Qualified after Tech. Evaluation	: Nil
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	: Yes
12	Date of Award of Contract	: 10-10-08
13	Name of Contractor	: M/s Kabot Enterprises
14	Value of Contract	: Rs 195720=00
15	Schedule Date of Completion of Supplies Contract	: 13-11-08
16	Actual Date of Start of Work	: 15-10-08
17	Actual Date of Completion	: Work IN Progress
18	Reasons for Delay, if any	

[Signature]