

55(42)1007

1



Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

TENDER DETAILS :-

- 1 Tender No. 411E/1007/1000/2008-10
- 2 Name of Work m/c completed scheme of Nazul MC-II under DWG-1 SW2.
- 3 Name of Work/ Supply/Service, SHI-MID N.H.P. at State Bank Nagar, Paschim Vihar.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 27-6-08
-do-
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding By call Tender
- 8 Last Dt. of Receipt of Tender 31.8.08
- 9 Nos. of Tenders Received 5 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 YES.
- 12 Date of Award of Contract 12-11-08
- 13 Name of Contractor M/s Kapoor Enterprises
- 14 Value of Contract Rs. 3,80,897-00
- 15 Schedule Date of Completion of Supplies Contract 22-11-08
5-1-10
- 16 Actual Date of Start of Work 22-11-08
- 17 Actual Date of Completion 22-11-08
- 18 Reasons for Delay, if any work in progress.

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar,
New Delhi



Delhi Development Authority

search:



TENDER DETAILS :-

- 1 Tender No. L2/EA/WD-7/DDA/2009-10
- 2 Name of Work M.O. Completed scheme of Nazul A/c-II under DWK/S102
- 3 Name of Work/ Supply/Service, SH-1 - Improvement of NHP in Shera Enclave, Paschim Vihar.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 13-8-09
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call Tender.
- 8 Last Dt. of Receipt of Tender 31-8-09
- 9 Nos. of Tenders Received 5 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 12-11-09
- 13 Name of Contractor M/S Kapoor Enterprises.
- 14 Value of Contract Rs. 3,80,887-00
- 15 Schedule Date of Completion of Supplies Contract 27-02-09
- 16 Actual Date of Start of Work 27-11-09
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any —

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar,
New Delhi



F-55(47)/WD.7
Delhi Development Authority

search: 3

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No. *US/EE/WD.7/DDA/2009-10.*
- 2 Name of Work *NO completed scheme under Nazul A/C-II under DWA/SW2.*
- 3 Name of Work/ Supply/Service, *SHC Improvement of Dist. part at A block Vikas puri II constr. of rain shelter.*
- 4 Mode of Tender Enquiry *08-10-09*
- 5 Date of Publication of NIT in News Paper/ Notice Board *-do-*
- 6 Date of Uploading of NIT on Website *By call Tender*
- 7 Type of Bidding *22-10-09*
- 8 Last Dt. of Receipt of Tender *7 Nos.*
- 9 Nos. of Tenders Received *—*
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation *Yes-*
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 *26-11-09*
- 12 Date of Award of Contract *M/S Sunil Brivastva*
- 13 Name of Contractor *Rs. 8,96,094-00*
- 14 Value of Contract *5-3-2010-*
- 15 Schedule Date of Completion of Supplies Contract *—*
- 16 Actual Date of Start of Work *Work in progress*
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

[Signature]
Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:



TENDER DETAILS :-

- U3/EE/MD-7/DDA/2009-10
- 1 Tender No. m/o completed scheme under Nazul A/c-II SW2.
 - 2 Name of Work SHI - Improvement of channel cover by providing pvc grating at swimming at sports complex
 - 3 Name of Work/ Supply/Service Paschim vihar.
 - 4 Mode of Tender Enquiry 8.10.09
 - 5 Date of Publication of NIT in News Paper/ Notice Board
 - 6 Date of Uploading of NIT on Website - do -
 - 7 Type of Bidding By call Tender
 - 8 Last Dt. of Receipt of Tender 19.10.09
 - 9 Nos. of Tenders Received 4 Nos.
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
 - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
 - 12 Date of Award of Contract 26.11.09.
 - 13 Name of Contractor M/S M Kapoor Enterprises
 - 14 Value of Contract Rs. 2,21,444.00
 - 15 Schedule Date of Completion of Supplies Contract 5.1.10.
 - 16 Actual Date of Start of Work —
 - 17 Actual Date of Completion Work in Progress
 - 18 Reasons for Delay, if any —

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar,
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No. 44/EE/WD-HDDA/2009-10
- 2 Name of Work M/O completed scheme of Nazul A.C.T. under SWZI DUK
- 3 Name of Work/ Supply/Service SM- Annual maintenance of T.T. Hall, billiards Hall, Squash Court and admin. block of sports complex, Paschim vihar.
- 4 Mode of Tender Enquiry →
- 5 Date of Publication of NIT in News Paper/ Notice Board 5-10-09
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call Tender.
- 8 Last Dt. of Receipt of Tender 22-10-09
- 9 Nos. of Tenders Received 4 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- 12 Date of Award of Contract 26-11-09
- 13 Name of Contractor M/S Surindra Constn. Co.
- 14 Value of Contract Rs. 1,03,301-00
- 15 Schedule Date of Completion of Supplies Contract 5-2-10
- 16 Actual Date of Start of Work —
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any —

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar,
New Delhi



Delhi Development Authority

search:

Home	Procedures	Notices	FAQs	Site Map	Feedback
------	------------	---------	------	----------	----------

TENDER DETAILS :-

- 1 Tender No. 46/EE/WD-7/PD/2008-10.
- 2 Name of Work M10 WORKS pertaining to completed scheme under SUG21 DWL.
- 3 Name of Work/ Supply/Service. SM- Improvement of foot path/wall ways at Sports Complex, Paschim Vihar.
- 4 Mode of Tender Enquiry 20.10.08
- 5 Date of Publication of NIT in News Paper/ Notice Board - do -
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 29.10.08.
- 9 Nos. of Tenders Received 6 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 27.11.08
- 13 Name of Contractor M/s New ways Const- Co.
- 14 Value of Contract Rs. 485,553/2
- 15 Schedule Date of Completion of Supplies Contract 6.3.10
- 16 Actual Date of Start of Work —
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any —

Executive Engineer
Western Divn. No. 7
P.D.A. Paschim Vihar,
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No. 47/25/WD-7/10.MA/2009-10
- 2 Name of Work M10 completed scheme under Nazul Act-II of PWD/S2
- 3 Name of Work/ Supply/Service SH1 - repair of boundary wall and gate 1/c, allied works around vacant land for community Centre H-Block, Vikas Puri
- 4 Mode of Tender Enquiry 22.10.09
- 5 Date of Publication of NIT in News Paper/ Notice Board - do -
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 29.10.09
- 9 Nos. of Tenders Received 6408
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes
- 12 Date of Award of Contract 27.11.09
- 13 Name of Contractor M/S Krishna Const. Co.
- 14 Value of Contract Rs. 4,85,553/2
- 15 Schedule Date of Completion of Supplies Contract - 4.3.10
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion work in progress
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar,
New Delhi