




Delhi Development Authority

CONTRACT DETAILS search:

- Home
- Procurement
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :- 39/EF/WD7/DPA 2010-11

- | | | |
|----|--|---|
| 1 | Tender No. | M10 Completed scheme Nazud A/c-II under DWA. |
| 2 | Name of Work | SHI - Repair & renovation of a Block Part, Near Navya Ganga Apartment Vikas Puri. |
| 3 | Name of Work/ Supply/Service | |
| 4 | Mode of Tender Enquiry | |
| 5 | Date of Publication of NIT in News Paper/ Notice Board | 15.7.2010 |
| 6 | Date of Uploading of NIT on Website | -do- |
| 7 | Type of Bidding | By call of Tenders. |
| 8 | Last Dt. of Receipt of Tender | 27.8.10 |
| 9 | Nos. of Tenders Received | 4 Nos. |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | — |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1 | Yes. |
| 12 | Date of Award of Contract | 10.11.2010 |
| 13 | Name of Contractor | M/S Abhinav Constn. |
| 14 | Value of Contract | Rs. 8,15,703-00 |
| 15 | Schedule Date of Completion of Supplies Contract | 20.2.2010 |
| 16 | Actual Date of Start of Work | 20.11.2010 |
| 17 | Actual Date of Completion | Work in progress. |
| 18 | Reasons for Delay, if any | — |


 Executive Engineer
 W.D.-7 D.D.A,
 Paschim Vihar,
 New Delhi-110063



FSS(28)

I (2/4)

Delhi Development Authority

search:

Home Procedures Notices Files Summary Feedback

TENDER DETAILS :-

40/EK/WD-7/DDA/2010-11

- 1 Tender No. M/O office DDA building at Paschim Vihar.
- 2 Name of Work SM-1) Repair & M/O office building at Paschim Vihar.
ii) Repair of office furniture at Paschim Vihar.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 3.8.2010
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 16.8.2010.
- 9 Nos. of Tenders Received 3 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 27.11.2010.
- 13 Name of Contractor Sri Satinder Kumar.
- 14 Value of Contract Rs. 4,76,608-00
- 15 Schedule Date of Completion of Supplies Contract 9.3.2010.
- 16 Actual Date of Start of Work 7.12.2010.
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any -

Executive Engineer
W.D.-7 D.D.A.
Paschim Vihar,
New Delhi-110063



Delhi Development Authority

search:

Home Procedures Notices Tenders Site Map Feedback

TENDER DETAILS :-

W/EM/WD-7(DDA) 2010-11

- 1 Tender No. Retro fitting repair of 325 SFG at Nagin lake
- 2 Name of Work a partments, peera Garhi, Paschim Vihar
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 20.8.2010
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 30.8.2010
- 9 Nos. of Tenders Received 5 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 29.11.2010.
- 13 Name of Contractor M/S Wisdom Tech & Pal Ltd.
- 14 Value of Contract Rs. 1,55,62,762-00
- 15 Schedule Date of Completion of Supplies Contract 8.6.2010
- 16 Actual Date of Start of Work 9.12.2010.
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any -

Executive Engineer
W.D.-7 D.D.A.
Paschim Vihar,
New Delhi-110063



Delhi Development Authority

I

search:

- Home
- Procedure
- Notice
- FAQ
- Site Map
- Feedback

TENDER DETAILS :-

- 42/2010-71007/2010-11.
- protection of DDA Land under Jurisdiction of D.D. (MM) DDA for the year 2010-11.
- SHI - protection of DDA Land vacated by L.M. wing under the Jurisdiction of D.D. (MM) during 2010-11.
- Tender No.
 - Name of Work
 - Name of Work/ Supply/Service.
 - Mode of Tender Enquiry
 - Date of Publication of NIT in News Paper/ Notice Board
 - Date of Uploading of NIT on Website
 - Type of Bidding
 - Last Dt. of Receipt of Tender
 - Nos. of Tenders Received
 - Nos. Names of Parties not Qualified after Tech. Evaluation
 - Whether Contract Awarded to Lowest Tenderer/Evaluated L1
 - Date of Award of Contract
 - Name of Contractor
 - Value of Contract
 - Schedule Date of Completion of Supplies Contract
 - Actual Date of Start of Work
 - Actual Date of Completion
 - Reasons for Delay, if any

15.7.2010

- do -

By call of Tender.

30.9.2010

5 NOS.

Yes.

29.11.2010.

Sh. Jai pal Singh.

Rs. 14,06,860.00

8.9.2010

9.12.2010.

Work in progress.

—

Executive Engineer
 W.D.-7 D.D.A.
 Paschim Vihar,
 New Delhi-110063