



Delhi Development Authority

search:



TENDER DETAILS :-

- 1 Tender No. 48 / WD-7 / 2009-10.
- 2 Name of Work M/o Completed Scheme of Nazim HC-II
- 3 Name of Work/ Supply/Service under DWG/SW2.
- 4 Mode of Tender Enquiry SH-1 Repair renovation of m Block
- 5 Date of Publication of NIT in News Paper/ Notice Board community hall in vikas pnn.
- 6 Date of Uploading of NIT on Website 14.9.09
- 7 Type of Bidding - clo -
- 8 Last Dt. of Receipt of Tender By call Tender.
- 9 Nos. of Tenders Received 1.10.09.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation 5 NOS.
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 -
- 12 Date of Award of Contract Yes.
- 13 Name of Contractor 15.12.09
- 14 Value of Contract M/S Newways Constr. Co.
- 15 Schedule Date of Completion of Supplies Contract Rs. 9,19,192/-
- 16 Actual Date of Start of Work 24.3.2010 -
- 17 Actual Date of Completion 25.12.09
- 18 Reasons for Delay, if any work in progress.

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi

F-55(50)/MD-7



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :-

- Tender No. 49/EE/MD-7/MD-7/2009-10
- Name of Work m/o completed scheme of Nazul A/c-II under
- Name of Work/ Supply/Service, B-Block Paschim puri.
- Mode of Tender Enquiry
- Date of Publication of NIT in News Paper/ Notice Board
- Date of Uploading of NIT on Website -do-
- Type of Bidding By call of Tender.
- Last Dt. of Receipt of Tender 27.2.09.
- Nos. of Tenders Received 8 Nos.
- Nos. Names of Parties not Qualified after Tech. Evaluation
- Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- Date of Award of Contract 1.12.09.
- Name of Contractor
- Value of Contract M/s Pharam Singh & Brothers Rs. 9,73,124/2
- Schedule Date of Completion of Supplies Contract 8.2.2010
- Actual Date of Start of Work 11.12-2009.
- Actual Date of Completion work in progress
- Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.O.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:



TENDER DETAILS :- 50/EE/WD-7/DA/2008-10

- 1 Tender No. M/o completed scheme under Nazim A.C. II of DWK/802 SHI-Improvement of zonal
- 2 Name of Work Green at Keshopur i/c c/o R.B.T. fencing.
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 3458
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 26.11.09
- 9 Nos. of Tenders Received 5 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes-
- 12 Date of Award of Contract 15.12.09.
- 13 Name of Contractor Sh. Sunil Shrivastva.
- 14 Value of Contract Rs. 9,19,192/-
- 15 Schedule Date of Completion of Supplies Contract 22.3.2010.
- 16 Actual Date of Start of Work 25.12.09
- 17 Actual Date of Completion Work in progress
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :- 51/RIS/WD-7/001/2009-10

- 1 Tender No. M/O Completed scheme under NABARD AIC-II
- 2 Name of Work DWK/SW2 SHI-PIF m.s. fencing around
- 3 Name of Work/ Supply/Service, cricket ground in zonal green area at
- 4 Mode of Tender Enquiry Keshopur.
- 5 Date of Publication of NIT in News Paper/ Notice Board 18.9.09
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call Tender-
- 8 Last Dt. of Receipt of Tender 2.10.09
- 9 Nos. of Tenders Received 6 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 15.12.09
- 13 Name of Contractor M/s Ashok Kumar Jain & Brothers.
- 14 Value of Contract Rs. 9,39,002/-
- 15 Schedule Date of Completion of Supplies Contract 24.2.2010
- 16 Actual Date of Start of Work 25.12.09
- 17 Actual Date of Completion Work in progress-
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D. A Paschim Vihar
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :- 52/A/W.D.7/HBM/2009-10

- 1 Tender No. n/o works pertaining to completed / closed scheme under SW2. SHI - cleaning and
- 2 Name of Work Sweeping of common area / space, path, Road, corridors at 300 m's house at peera garhi
- 3 Name of Work/ Supply/Service. Crossing patel m vihar
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 26.10.09
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call Tender.
- 8 Last Dt. of Receipt of Tender 5.11.09
- 9 Nos. of Tenders Received 3 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation —
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes -
- 12 Date of Award of Contract 16.12.09
- 13 Name of Contractor M/s Surendra Constn. Co.
- 14 Value of Contract Rs. 1,49,385/-
- 15 Schedule Date of Completion of Supplies Contract 25.11.2010 -
- 16 Actual Date of Start of Work 26.10.09
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :- 54/EET/WD-7/MDA/2008-10.

- 1 Tender No. Pto Institution area pvc market, Jawala Pk
- 2 Name of Work SML - 40 12 mtr. wide road (left out portion) Joining Manglovi to Paschim Vihar
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 20.10.09.
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call Tender.
- 8 Last Dt. of Receipt of Tender 29.10.09.
- 9 Nos. of Tenders Received 3 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 24.12.09
- 13 Name of Contractor M/s Ashwin Construction.
- 14 Value of Contract Rs. 7,20,10/-
- 15 Schedule Date of Completion of Supplies Contract 2.4.2010 -
- 16 Actual Date of Start of Work 3-1-2010.
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim-Vihar
New Delhi



Delhi Development Authority

search:



TENDER DETAILS :- S5/EE/WD-7/DDA/2009-10.

- 1 Tender No. M/O Completed Scheme of works pertaining to closed scheme of houses under SW2/DWA.
- 2 Name of Work SH:- Retro filling/repair of RCC slab 11C store-nghening with insecting cement slurry and flat
- 3 Name of Work/ Supply/Service, No.23 at 304 MIG house Peera Gashi crossing P.vihar
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 27.11.09
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call Tender.
- 8 Last Dt. of Receipt of Tender 3.12.09
- 9 Nos. of Tenders Received 2 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 24.12.09
- 13 Name of Contractor M/s Krishna Const. Co.
- 14 Value of Contract Rs. 1,09,781-00
- 15 Schedule Date of Completion of Supplies Contract 2.2.2010.
- 16 Actual Date of Start of Work 3.1.2010
- 17 Actual Date of Completion Work in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

TENDER DETAILS :- 56/EE/WD-7/DMA/2009-10

- 1 Tender No. M/o works pertaining to completed/closed scheme at MIG/UG/Janta/EWS/SFS under purview
- 2 Name of Work SH- Re-boring and repair of Two Nos. tubewells at 748 Janta houses at Shivaji Enclave Extension
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 20.10.09
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call Tender.
- 8 Last Dt. of Receipt of Tender 26.10.09
- 9 Nos. of Tenders Received 2 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 24.12.09
- 13 Name of Contractor M/s D.C. Tubewell Engineers
- 14 Value of Contract Rs. 4,04,600/-
- 15 Schedule Date of Completion of Supplies Contract 2.4.2010
- 16 Actual Date of Start of Work 3.1.2010
- 17 Actual Date of Completion work in progress
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi

F-55(61)/1410.2



Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- Site Map
- Feedback

TENDER DETAILS :-

/EK/1410.2/2009-10.

- Tender No. M10 Completed scheme under Mazul-MC-II DWK/SWZ
- Name of Work SH-maintenance & repair of H.N.P. 10' Block Bodhela Village Ph-I Vikas Pun.
- Name of Work/ Supply/Service,
- Mode of Tender Enquiry
- Date of Publication of NIT in News Paper/ Notice Board 30.10.09
- Date of Uploading of NIT on Website -do-
- Type of Bidding By Call Tender.
- Last Dt. of Receipt of Tender 9.11.09.
- Nos. of Tenders Received 4 NOS.
- Nos. Names of Parties not Qualified after Tech. Evaluation -
- Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- Date of Award of Contract 31.12.09
- Name of Contractor M/s Upmanu Constn. Co.
- Value of Contract Rs. 6,21,574-00
- Schedule Date of Completion of Supplies Contract 9.4.2010.
- Actual Date of Start of Work 10.1.2010.
- Actual Date of Completion work in progress.
- Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :- 57 (EK) WD-H DDA 2008-10.

- 1 Tender No. M/O WORKS pertaining to completed/closed scheme M41 LIG/Janta/EWS/SFS under DW/SW2.
- 2 Name of Work SHI-Cleaning, disinfection and chemical treatment
- 3 Name of Work/ Supply/Service. at UGR 11c supply of chlorine for WPS at 748 Janta (H) at shivaji encl. extn.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 26.11.09
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call Tender
- 8 Last Dt. of Receipt of Tender 10.12.09
- 9 Nos. of Tenders Received 4 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 31.12.2010.
- 13 Name of Contractor M/S Krishna Constr. Co.
- 14 Value of Contract Rs. 21,895/-
- 15 Schedule Date of Completion of Supplies Contract 25.1.2010.
- 16 Actual Date of Start of Work 10.1.2010
- 17 Actual Date of Completion Work in progress-
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.O.A. Paschim Vihar
New Delhi