

OFFICE OF THE EXECUTIVE ENGINEER
SOUTH EASTERN DIVISION: 8, DDA
POCKET A-14 KALKAJI EXTN
NEW DELHI-110019
Tel No.29986180

No.F.8 (1)/SED: 8/A/DDA/2013-2014/ 811-13

Dated: 10/6/13

To

The Suptdg. Engineer
CC-18, AGVC, DDA,
New Delhi.

**Subject: Posting details of contracts concluded during
the month of 05/2013 on DDA website.(SED:8)**

This has reference to letter no.F.7 (Misc) 08/SE/CC-15/3201-04 dated 26.6.2008 on the subject cited above. In this connection the details of contracts decided on the prescribed performa from Col.1 to 14 & work in progress columns 1 to 18 during the month of 05/2013 duly filled have been put on DDA web site. The copy of the same is enclosed.

Encl: As above

[Signature]
(Sunil Kumar Garg)
EXECUTIVE ENGINEER
SED: 8/DDA
o/c 22/6/2013

Copy to:-

1. F.O. (SZ) for information along with copy of above details
2. SE/CC-1 for information along with copy of above details

[Signature]
EXECUTIVE ENGINEER
SED: 8/DDA
o/c 22/6/2013

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(CONTRACT DECIDED)

Tender No.	Item/ Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
8/EE/ SED:8/ 2012-2013	Civil work	Through NIT put on DDA website, News papers, e-tendering website and through various contractors associations.	8.4.2013	Single bid system	18.4.2013	2 nos.	N.A.	Yes work awarded to lowest tenderer/ Evaluated L-1	2/EE/SED:8/ 2013-2014 dated 13.5.2013	M/O completed scheme under Nazul Account-II (South Zone) SH:Desilting of 1100mm dia pipe drain and covered drain by Super Sucker Machine and making of opening necessary chamber on existing covered drain at C-1 & C-2 Vasant Kunj.	M/S Divyansh Builders	1257150.00	24.6.2013

E.E./SED:8

Page 1

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4/EE/ SED:8/ 2009-2010	Civil work	Through NIT put on DDA website, News papers, e-tendering and various contractors Associations	10.11.09	Tow bid System	2.12.09	7nos	6 nos M/S Bahl Bldrs M/S Globe Civil Proj. M/S JMC M/S N.N. & Co. M/S Odeon Bldrs (P) Ltd. M/S Winner Const.(P) Ltd.	Yes work awarded to lowest tenderer/ Evaluated L1	2/EE/SED:8/ 2010-2011 dated 12.5.2010	C/O 362 (268 MIG+94LIG multistoreyed and 4 storeyed houses i/c basement,int. and ext. dev. Tubewells and int.electrification complete at Vasant Kunj on Mehrauli-Mahipalpur road New Delhi	M/S Odeon Builders Pvt. Ltd.	389753821.00	14.1.2014	20.5.2010	N.A.	Due to late receipt of drawings from the Consultant Architect.	

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22/EE/SWD-1/2009-2010	Civil work	Through NIT put on DDA website, News papers, & various contractors Associations	28.8.09 14.11.09	Tow bid System	19.9.09 25.11.09	7nos	7 nos M/S BCC Developer M/S Aries Const. M/S Ved Prakash M/S Roshan Real Estate M/S Best Buildwell Pvt.Ltd. M/S Aadhar Stumbh M/S Gahoi Builders Ltd.	Yes work awarded to lowest tenderer/ Evaluated L1	3/EE/SED:8/2010-2011 Dated 21.5.2010	Part-B Cluster-IV C/O 209 HIG Houses (Balance work) at the risk and cost of M/S Larsen & Toubro Ltd.	M/S Best Buildwell Pvt.Ltd.	306283201.00	14.7.2014	30.5.2010	N.A.	Due to late receipt of drawings from the Consultant Architect.	

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22/EE/SWD-1/2009-2010	Civil work	Through NIT put on DDA website, News papers, & various contractors Associations	28.8.09 14.11.09	Tow bid System	19.9.09 25.11.09	7nos	7 nos M/S BCC Developer M/S Aries Const. M/S Ved Prakash M/S Roshan Real Estate M/S Best Buildwell Pvt.Ltd. M/S Aadhar Stumbh M/S Gahoi Builders Ltd.	Yes work awarded to lowest tenderer/ Evaluated L1	3/EE/SED:8/2010-2011 Dated 21.5.2010	Part-B Cluster-IV C/O 209 HIG Houses (Balance work) at the risk and cost of M/S Larsen & Toubro Ltd.	M/S Best Buildwell Pvt.Ltd.	306283201.00	14.7.2014	30.5.2010	N.A.	Due to late receipt of drawings from the Consultant Architect.	

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12/EE/ SED:8/ 2010-2011	Civil work	Through NIT put on DDA website, News papers, e-tendering and various contractors Associations	23.7.2010	Single bid system	11.8.2010	12 nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	18/EE/SED:8/ 2010-2011 Dt.12.1.2011	C/O 30m wide road(Byepass) from NH-8 adjacent to cremation ground Mahipal pur to Mehrauli Mahipalpur road SH:C/O road path and S.W. drain.	M/S Bansal Associates	82597971.00	20.8.11	21.1.11			
4/EE/ SED:8/ 2012-2013	Civil work	Through NIT put on DDA website, News papers, e-tendering and various contractors Associations	26.11.12	Single bid system	10.12.12	04 nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	02/EE/SED:8/ 2012-2013 Dt.15.2.2013	C/O link road along Barapullah Nallah Connecting Mathura road to Nizamuddin Stn. Road SH:Restoration of link road between Mathura Rd.Nizamudin Rly.Stn.along barapulla Nallah (Deposit work)	Sh. Jasvinder Pal Singh	3925050.00	26.4.13	27.2.13			

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7/EE/ SED:8/ 2012-2013		Through NIT put on DDA website, e-tendering and various contractors Associations	N.A.	Single bid system	7.3.2013	4nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	3/EE/SED:8/ 2012-2013 Dated 20.3.2013	C/O Community hall cum reading room in village Tehkhand and in Mahipalpur (Scheme no. 5020) SH:Structural Design of Community Hall	M/S Technical Consultancy Services	285000.00	29.4.2013	30.3.2013			
9/EE/ SED:8/ 2012-2013	Civil work	Through NIT put on DDA website, e-tendering and various contractors Associations	N.A.	Single bid system	25.3.2013	01 no	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	01/EE/SED:8/ 2013-2014 dated 26.4.2013	C/O 852HIG/MIG LIG houses at Vasant Kunj SH:C/O 416HIG multistoreyed Cluster-IV C/O 209 HIG (Balance work) at Risk & cost of M/S L&T Ltd. Subject: Weighing of TMT steel bars	Sh.Harinder Singh	595493.00	29.5.2013	10.5.2013			

DELHI DEVELOPMENT AUTHORITY
SOUTH EASTERN DIVISION NO: 8
DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH (05/2013)
(WORK IN PROGRESS)

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last dt. of receipt of tender	Nos. of tenders recd.	Nos & name of parties qualified after technical evaluation	Whether Contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contract	Name of contractor	Value of contract. (Rs.)	Schedule date of completion of supplies contract	Actual dt. of start of work	Actual dt. of completion	Reason for delay if any	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8/EE/ SED:8/ 2012-2013	Civil work	Through NIT put on DDA website, e-tendering News papers and various contractors associations	8.4.2013	Single bid system	18.4.2013	2nos	N.A.	Yes work awarded to lowest tenderer/ Evaluated L1	2/EE/SED:8/ 2013-2014 Dated 13.5.2013	M/O completed scheme under N/A-II(South Zone) SH:Desilting of 1100mm dia pipe drain and covered drain by Super sucker machine and making of opening and providing necessary chamber on existing covered drain at C-1 & C-2 Vasant Kunj.	M/S Divyansh Builders	1257150.00	24.6.2013	25.5.2013	N.A.	N.A.	

E.E/SED:8

7/6/2013