



# Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

## TENDER DETAILS :-

1	Tender No.	21/EE/WD-7 /DDA/08-09,
2	Name of Work	M/O work pertaining to completed scheme of
3	Name of Work/ Supply/Service	MIZ/LIS/Janta /EWS/SFS houses under DDA's
4	Mode of Tender Enquiry	SH - Clearing & dis infection of D.P.R & supply of liquid chlorine at 748 Janta house at Shivaji Enclave Extn Publication of Press Tender notice
5	Date of Publication of NIT in News Paper/ Notice Board	12-8-08
6	Date of Uploading of NIT on Website	12-8-08
7	Type of Bidding	By Call Tender
8	Last Dt. of Receipt of Tender	21-8-08
9	Nos. of Tenders Received	4ND
10	Nos. Names of Parties not Qualified after Tech. Evaluation	—
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes
12	Date of Award of Contract	23-10-08
13	Name of Contractor	M/S Dharam Singh & Borth.
14	Value of Contract	RS 24032/-
15	Schedule Date of Completion of Supplies Contract	—
16	Actual Date of Start of Work	2-11-08
17	Actual Date of Completion	Work in Progress
18	Reasons for Delay, if any	—

*[Signature]*  
EE



# Delhi Development Authority

search:

Home

Procedures

Notices

FAQs

SiteMap

Feedback

## TENDER DETAILS :-

1	Tender No.	22/EE/WD-7/DDA/08-09
2	Name of Work	M/D Completed scheme under N2A/C-II DDA..
3	Name of Work/ Supply/Service	SM - Imp. of district Park F/BK Vikas Puri
4	Mode of Tender Enquiry	Publication of Press Tender Notice
5	Date of Publication of NIT in News Paper/ Notice Board	20-8-08
6	Date of Uploading of NIT on Website	19-8-08
7	Type of Bidding	By call tender
8	Last Dt. of Receipt of Tender	27-8-08
9	Nos. of Tenders Received	8 NO.
10	Nos. Names of Parties not Qualified after Tech. Evaluation	—
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes
12	Date of Award of Contract	23-10-08
13	Name of Contractor	M/S New ways Const.
14	Value of Contract	RS 6,45,130/-
15	Schedule Date of Completion of Supplies Contract	work in Rmm
16	Actual Date of Start of Work	2-11-08
17	Actual Date of Completion	work in Rmm
18	Reasons for Delay, if any	—

*[Signature]*  
EE



# Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

## TENDER DETAILS :-

1	Tender No.	18/EE/1027/DDA/08-09
2	Name of Work	M10 Completed Scheme NO 2A/C-II DWK.
3	Name of Work/ Supply/Service	SH- Imp of Parks at Pkt 4H-13, 4H-14, Ambika Vihar and LIC Colony at Parkism Vihar.
4	Mode of Tender Enquiry	Publication of Press Tender notice
5	Date of Publication of NIT in News Paper/ Notice Board	25-7-08
6	Date of Uploading of NIT on Website	23-7-08
7	Type of Bidding	By call tender
8	Last Dt. of Receipt of Tender	6-8-08
9	Nos. of Tenders Received	6ND
10	Nos. Names of Parties not Qualified after Tech. Evaluation	NIL
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes
12	Date of Award of Contract	3-10-08
13	Name of Contractor	M/s New ways Const.
14	Value of Contract	Rs 8,34,770/-
15	Schedule Date of Completion of Supplies Contract	2-1-2009.
16	Actual Date of Start of Work	13-10-08
17	Actual Date of Completion	work in progress
18	Reasons for Delay, if any	

  
 EE



# Delhi Development Authority

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

## TENDER DETAILS :-

1	Tender No.	20/EE/WD7/DDA/08-09
2	Name of Work	M/O Completed scheme of houses Janta/EOS
3	Name of Work/ Supply/Service	LIG/MIG/SFS/under DOK zone
4	Mode of Tender Enquiry	SH - P/R Permanent steel support to distress members of labour's beams & slabs at 325 hours at Nagh lake app, Peeragrah, Paschim bh.
5	Date of Publication of NIT in News Paper/ Notice Board	→ Publication of NIT Tender notice 12-9-08
6	Date of Uploading of NIT on Website	11-9-08
7	Type of Bidding	By Call Tender
8	Last Dt. of Receipt of Tender	20-9-08
9	Nos. of Tenders Received	2ND
10	Nos. Names of Parties not Qualified after Tech. Evaluation	—
11	Whether Contract Awarded to Lowest Tenderer/Evaluated L1	Yes
12	Date of Award of Contract	18-10-08
13	Name of Contractor	M/s Rajesh Const.
14	Value of Contract	RS 10,92,416 = 40
15	Schedule Date of Completion of Supplies Contract	—
16	Actual Date of Start of Work	28-10-08.
17	Actual Date of Completion	work in progress
18	Reasons for Delay, if any	—

EE



**Delhi Development Authority**

search:

- Home
- Procedures
- Notices
- FAQs
- SiteMap
- Feedback

**TENDER DETAILS :-**

- |    |  |  |
|----|--|--|
| 1  | Tender No.   | 19/EE/WD-7/DDA/08-09.  |
| 2  | Name of Work   | M/o Completed Scheme of N2A/L-II DWK. Zone.                    |
| 3  | Name of Work/ Supply/Service                               | Sri - Imp. of Parks at R' BK. Vikas Puri<br>(near Galaxy App.) |
| 4  | Mode of Tender Enquiry                                     | Publication of Press Tender Notice                             |
| 5  | Date of Publication of NIT in News Paper/ Notice Board     | 20-8-08  |
| 6  | Date of Uploading of NIT on Website                        | 19-8-08  |
| 7  | Type of Bidding  | By Call tender   |
| 8  | Last Dt. of Receipt of Tender                              | 27-8-08  |
| 9  | Nos. of Tenders Received                                   | 6NO  |
| 10 | Nos. Names of Parties not Qualified after Tech. Evaluation | NIL  |
| 11 | Whether Contract Awarded to Lowest Tenderer/Evaluated L1   | Yes  |
| 12 | Date of Award of Contract                                  | 10-10-08   |
| 13 | Name of Contractor   | M/s Kapoor Enterprises   |
| 14 | Value of Contract  | RS 1,95,720/-  |
| 15 | Schedule Date of Completion of Supplies Contract           | —  |
| 16 | Actual Date of Start of Work                               | 20-10-08   |
| 17 | Actual Date of Completion                                  | Work in Progress   |
| 18 | Reasons for Delay, if any                                  | —  |

33