



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No. 31/EE/W.D. 7/2009-10
- 2 Name of Work MIO works pertaining to completed/closed scheme under DWA SW2.
- 3 Name of Work/ Supply/Service, SH- Repair of wall of 60 GSP houses at manwari Nagar, Paschim Vihar
- 4 Mode of Tender Enquiry 25.7.09
- 5 Date of Publication of NIT in News Paper/ Notice Board -do-
- 6 Date of Uploading of NIT on Website By call of Tender
- 7 Type of Bidding 10.8.09
- 8 Last Dt. of Receipt of Tender 3 Nos.
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- 12 Date of Award of Contract 6-10-09
- 13 Name of Contractor M/S Dheeram Singh & Brothers
- 14 Value of Contract Rs. 85,559/-
- 15 Schedule Date of Completion of Supplies Contract 14.12.09
- 16 Actual Date of Start of Work 15-10-09
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:



TENDER DETAILS :-

- 1 Tender No. 35/KH/WO 71 DMT/2009-10
- 2 Name of Work D.D.A. District centre at Paschim Vihar, SH-10 open surface storm water drain
- 3 Name of Work/ Supply/Service, at Dist. centre Paschim Vihar, D.D.A. road (1st phase) around Hotel plot
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 6.7.09
- 6 Date of Uploading of NIT on Website do
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 27.7.09.
- 9 Nos. of Tenders Received 10 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- 12 Date of Award of Contract 22.10.09
- 13 Name of Contractor M/s Subhashwar Dayal.
- 14 Value of Contract Re. 35,38,894/-
- 15 Schedule Date of Completion of Supplies Contract 30.7.2010.
- 16 Actual Date of Start of Work 31.10.09
- 17 Actual Date of Completion work in progress -
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



act/09
Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No. 341/BK/WO-7102A/2009-10
nro Completed scheme under ~~plazul~~ H.C. II of N.H. II
- 2 Name of Work S.H. Improvement of boundary wall & other misc
works in N.H.P. Ambica vihar.
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 20-7-09
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding By call of Tenders
- 8 Last Dt. of Receipt of Tender 3-8-09.
- 9 Nos. of Tenders Received 6 NOS.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1
- 12 Date of Award of Contract 22-10-09
mis Kapoor enter-prises
- 13 Name of Contractor
- 14 Value of Contract Rs. 3,71,812-00
- 15 Schedule Date of Completion of Supplies Contract 30-1-2010
- 16 Actual Date of Start of Work 31-10-09
- 17 Actual Date of Completion Work in Progress
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi

20/10

1



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :- 36/PK/WD-7/DDA/2008-10

- 1 Tender No. protection at DDA land.
- 2 Name of Work Sh. 10 protection wall at old PCC market
- 3 Name of Work/ Supply/Service Jawala Puri.
- 4 Mode of Tender Enquiry 27.7.09
- 5 Date of Publication of NIT in News Paper/ Notice Board - do -
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 18.8.09
- 9 Nos. of Tenders Received 6 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 23.10.09
- 13 Name of Contractor M/S Sharma Construction.
- 14 Value of Contract Rs. 8,55,224/-
- 15 Schedule Date of Completion of Supplies Contract 31.1.2010-
- 16 Actual Date of Start of Work 1.11.09
- 17 Actual Date of Completion work in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

[Home](#)
[Procedures](#)
[Notices](#)
[FAQs](#)
[SiteMap](#)
[Feedback](#)

TENDER DETAILS :-

- 33/EE/WD-7/ADDA/2009-10.
- 1 Tender No. m/o completed scheme of Tazul A/-II under DWK Zone.
 - 2 Name of Work SHI- Repair of boundary wall of Community centre in @ block Paschim Vihar.
 - 3 Name of Work/ Supply/Service.
 - 4 Mode of Tender Enquiry 3-8-09
 - 5 Date of Publication of NIT in News Paper/ Notice Board
 - 6 Date of Uploading of NIT on Website -do-
 - 7 Type of Bidding By call of Tender
 - 8 Last Dt. of Receipt of Tender 31.7.09.
 - 9 Nos. of Tenders Received 8 nos.
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
 - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
 - 12 Date of Award of Contract 22-10-09
 - 13 Name of Contractor M/s Kapoor Enterprises.
 - 14 Value of Contract Rs. 4,12,640/-
 - 15 Schedule Date of Completion of Supplies Contract 30.12.09
 - 16 Actual Date of Start of Work 31.10.09
 - 17 Actual Date of Completion work in progress.
 - 18 Reasons for Delay, if any

Executive Engineer
 Western Divn. No. 7
 D.D.A. Paschim Vihar
 New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

- 1 Tender No. 40/2009/MD-2/10-DMA/2009-10
M10 Completed scheme of Nazul Plc-II under PW/SW2
SH- Improvement of NHP at Jannastmi Park in
- 2 Name of Work Paschim Vihar.
- 3 Name of Work/ Supply/Service.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 7.8.09
- 6 Date of Uploading of NIT on Website do
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 27.8.09
- 9 Nos. of Tenders Received 11 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 yes.
- 12 Date of Award of Contract 28.10.09
- 13 Name of Contractor M/s Dharam Singh & Brothers.
- 14 Value of Contract Rs. 8,80,658/-
- 15 Schedule Date of Completion of Supplies Contract 6.1.2010.
- 16 Actual Date of Start of Work 7.11.09.
- 17 Actual Date of Completion Work in progress
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi

cut / 09

7



Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

TENDER DETAILS :-

- 1 Tender No. 39/FK/WB-7/DDA/2009-10
M10 Completed / closed Scheme under DDK Zone.
- 2 Name of Work SHI - Improvement of Horticulture Nursery,
at Pkt. III, G-17 area Paschim Vihar, New Delhi
- 3 Name of Work/ Supply/Service, 11.5 const. of m.s. Chic house.
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 25.8.2009
~~10.08.09~~
- 6 Date of Uploading of NIT on Website - do -
- 7 Type of Bidding By call of Tender
- 8 Last Dt. of Receipt of Tender 14.8.09
- 9 Nos. of Tenders Received 8 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes
- 12 Date of Award of Contract 29.10.09
- 13 Name of Contractor M/s Ashok Kumar Jain & Brothers.
- 14 Value of Contract Rs. 8,80,658/-
- 15 Schedule Date of Completion of Supplies Contract 6.1.2010 -
- 16 Actual Date of Start of Work 7.11.09
- 17 Actual Date of Completion Work in progress
- 18 Reasons for Delay, if any -

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs Site Map Feedback

TENDER DETAILS :-

- 32/BK/120-7/2007/2008-10
- 1 Tender No. m/o work pertaining to completed scheme under SWZ.
 - 2 Name of Work SHI- Repair of SPAC Cover, boundary wall c.c kerb
stone, precast RCC slabs etc at 240/204 m/c houses
at madipur.
 - 3 Name of Work/ Supply/Service,
 - 4 Mode of Tender Enquiry
 - 5 Date of Publication of NIT in News Paper/ Notice Board 28.8.09
 - 6 Date of Uploading of NIT on Website — do —
 - 7 Type of Bidding By call of Tender
 - 8 Last Dt. of Receipt of Tender 14.9.09
 - 9 Nos. of Tenders Received 2 Nos.
 - 10 Nos. Names of Parties not Qualified after Tech. Evaluation ~~Yes~~
Yes
 - 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 9.10.09
 - 12 Date of Award of Contract MIS P.K. Engineers.
 - 13 Name of Contractor
 - 14 Value of Contract Rs. 1,05,242/-
 - 15 Schedule Date of Completion of Supplies Contract 17.12.2009.
 - 16 Actual Date of Start of Work 18.10.09
 - 17 Actual Date of Completion work in progress.
 - 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

[Home](#) [Procedures](#) [Notices](#) [FAQs](#) [Site Map](#) [Feedback](#)

TENDER DETAILS :-

- 1 Tender No.
- 2 Name of Work
- 3 Name of Work/ Supply/Service
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board
- 6 Date of Uploading of NIT on Website
- 7 Type of Bidding
- 8 Last Dt. of Receipt of Tender
- 9 Nos. of Tenders Received
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1
- 12 Date of Award of Contract
- 13 Name of Contractor
- 14 Value of Contract
- 15 Schedule Date of Completion of Supplies Contract
- 16 Actual Date of Start of Work
- 17 Actual Date of Completion
- 18 Reasons for Delay, if any

38/EX/WB-71/PPA/2008-10.

M/O completed scheme of Nagaul A/B under DMK/SW2. SHI Improvement of path in F Block Park (Nagaul Yug Adarsh Appth.) in Vikas Pur.

31-10-08

— do —

By call of Tender.

14-9-09

2 Nos.

yes. — yes.

27-10-08.

M/S Kapoor Enterprises.

Rs. 1,08,335/-

20-12-09.

5-11-09

work in progress.

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi



Delhi Development Authority

search:

Home Procedures Notices FAQs SiteMap Feedback

TENDER DETAILS :-

37/EW/WD-71 DDA/2009-10

- 1 Tender No. 15 deposit & Advance to A.P.A. by MHA Fund.
- 2 Name of Work SHI-clo shelter in Bhagwati Sarover in Mathpur village (Balance work).
- 3 Name of Work/ Supply/Service,
- 4 Mode of Tender Enquiry
- 5 Date of Publication of NIT in News Paper/ Notice Board 5.9.09
- 6 Date of Uploading of NIT on Website -do-
- 7 Type of Bidding By call of Tender.
- 8 Last Dt. of Receipt of Tender 14.8.09.
- 9 Nos. of Tenders Received 2 Nos.
- 10 Nos. Names of Parties not Qualified after Tech. Evaluation -
- 11 Whether Contract Awarded to Lowest Tenderer/Evaluated L1 Yes.
- 12 Date of Award of Contract 27.10.09
- 13 Name of Contractor M/s Himanshu Builders.
- 14 Value of Contract Rs. 3,74,553/-
- 15 Schedule Date of Completion of Supplies Contract 4.1.2010-
- 16 Actual Date of Start of Work 5.11.09
- 17 Actual Date of Completion 120 days in progress.
- 18 Reasons for Delay, if any

Executive Engineer
Western Divn. No. 7
D.D.A. Paschim Vihar
New Delhi