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GENERAL GUIDELINES 
  

1.      This standard document is applicable to both types of tenders i.e." Percentage  
rate tenders and Item rate tenders". Accordingly, alternative provisions for  
conditions Nos. 4,10 & 12 of the General Rules and Directions are given. The appropriate 
alternatives will be applicable in specific cases depending on whether this is used for 
percentage rate tender or item rate tender. 

 
2.       NIT Form, Schedules A to F, special conditions/specifications and drawings only  

will be uploaded on website. The standard document will not be uploaded along  
with the Tender Documents but the same shall form part of the agreement to be  
drawn and signed by both parties after acceptance of tender. 

 
3.   All blanks are confined to Notice Inviting Tender (NIT) Form and Schedules A to F. 
 
4.      Authority approving the Notice Inviting Tenders (NIT) shall fill up all the blanks in  

NIT Form and in Schedules B to F before issue.  
 
5.      The intending bidders will quote their rates in Schedule A. 
 
6.      The proforma for registers and Schedules A to F are only for information and  

guidance. These are not to be filled in the Standard Form. The Schedules with all  
blanks, duly filled, shall be separately uploaded on website. 

 
7.       Base price of all materials covered under Clause 10 CA is to be mentioned at the  

time of approval of NIT.  
 
 
Note:  This page shall not form part of the tender document and not to be uploaded on website. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 



Annexure-I 
 
                 DELHI DEVELOPMENT AUTHORITY 
                                                ELECTRICAL DIVISION NO.11     

INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR  
e-TENDERING FORMING PART OF NIT AND TO BE POSTED ON WEBSITE  

                                        (Applicable for inviting open tenders) 
 
 In continuation to this office NIT No.11/EE/Eld.11/DDA/12-13 which was due for submission of tender 
and opening of technical bid was 16.07.2012 and 21.07.2012 respectively. The afore said NIT was postponed 
vide No.F.5(Misc.)EE/Eld.11/12-13/DDA632 dated 13.07.2012 . The fresh schedule is as under:- 
 
The applicant shall submit the self attested following documents in support their eligibility for issue of tenders :- 
 
i).  The intending tenders should have executed and completed satisfactorily similar nature/class of  

work(s) each costing as below in the Central /State Govt. Deptt or in Public Sector undertaking  
/Govt. autonomous Bodies during the last seven year.    

ii). At least one work of similar nature of 80% of estimated cost. or two works of similar nature of 60 %  
of estimated cost or three works of similar nature of 40 % of estimated cost in last seven years ending April, 
2012 . 

iii).  The intending tenderers shall produce proof from the appropriate authority not below the rank of  
Executive Engineer or equivalent.  

iv).  The value of work executed by a firm sometime earlier shall be brought to current costing level by  
enhancing  the value of work done @ 7% per annual (calculated from date of actual completion to  the 
current date without compounding) for eligibility criteria for above mentioned works:- 
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Last Date 
& time of 
submission 
of tender 

Period during 
which UTR/-
NEFT against 
EMD, Cost of 
Tender 
Document, 
E- mode ITI 
Ltd. 
Towards cost 
of Processing 
Fee and other 
Documents 
shall be 
submitted 

Time & 
date of 
Opening of 
Technical 
Bids. 

1 2 3 4 5 6 7 8 
1 NIT-No. 11EE/ELD.11/DDA/12-13. 

M/O Completed Scheme finishing & 
furnishing Vikas Sadan. SH: Utilization 
of CCTV Camera & accessories at Vikas 
Sadan.  

 
1,44,13,196/- 

 
2,88,264/-
1,575/- 
8,098/- 

  
45 Days 

 
04.08.2012
Up to 3.00 
p.m. 

 
 06.08..2012 
Upto 3.00 
P.M.  

 
09.08.2012 
at 3.30 PM  

 
 
The tender document consisting of plans, specifications, the schedule of quantities of various types of items 
to be executed and the set of terms and conditions of the contract to be complied with and other necessary 
documents can be seen from website www.tenderwizard.com/DDA or www.dda.org.in free of cost.  
The enlistment of contractor should be valid on the last date of submission of tenders.  In case the last date 
of submission of tender is extended, enlistment of contractor should be valid on the original date of 
submission of tenders.  
 
          Contd..2/-.. 
 
 



 
 
      2/- 
 
Those contractors not registered on the website mentioned above, are required to get registered beforehand.  
The intending bidder must have valid class II digital signature to submit the bid. 
Note: Earnest Money and Cost of tender shall be deposited through RTGS/NEFT in the Saving 
Account of  Sr. AO,CAU, South Zone, DDA having Account No. 13940110008584 with UCO Bank, 
Shahpurjat,  New Delhi-110016 and UGF Branch (IFSC code UCBA0001394)   
           
         Sd/- 20.07.2012 
         EXECUTIVE ENGINEER (E) 
                    ELECTRICAL DIVISIOIN NO.11/DDA 
 
F.5(Misc.) EE/Eld.Divn.No.11/DDA/12-13/648                      Dated : 20.07.2012 
Copy to:-  
1. The Chief Engineer (Elect.), DDA, 
2. The Suptdg. Engineer (Elect.) Circle-3, DDA. 
3. The Suptdg, Engineer/Quality Control Cell, DDA. 
4. Director System, DDA, with the request to put on DDA “Website. 
5. Finance Officer, to Chief Engineer(Elect.), DDA 
6. Executive Engineer/Western Division No. 5,Vikas Minar, DDA 
7. Executive Engineer (Elect.) Div. No. 1,3,4,5,6,78,9,10 &12/DDA. 
8. Sr.Accounts Officer, CAU/South Zone /DDA. 
9. The Secy.Contractor Welfare Association (Regd.)Y-shape Building IP Estate, New Delhi.  
 A.O.(Work),DDA 
10. Asstt. Engineer (Elect.)1,2,3,4 & AE (P)Dv. No.11/DDA. 
11. Asstt. Accounts Officer, Elect. Div. No. 11 .DDA. 
12. Head Clerk, Elect. Div. No.11 /DDA 
13. The Association of Electrical Contractor (Regd.) Chamber No.103,Laxmi Complex,  
 B-6, Subhash Chowk, Laxmi Nagar, Delhi 
14. DDA Contractor Association,. E-18, Vikas Kutteer New Delhi. 

Secretary, Contractor Association. Block-11, 946, Kirti Nagar, Ware Housing Scheme, New Delhi. 
15. DDA Contractor Welfare Association. Room No. 12, Barrack No.1, Vikas Kutteer, New  
 Delhi. 
16. E-Mail address : ddatender@dda.org.in 
17.  M/s.ITI Ltd. Tender Wizard help desk centre, C-9, New Krishna Park, Vikas Puri,  
 New Delhi -110018. 
18. Notice Board.         
         Sd/- 20.07.2012  
        EXECUTIVE ENGINEER (E) 
                    ELECTRICAL DIVISIOIN NO.11/DDA 
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NIT- No. 11/EE/ELD.11/DDA/12-13             SCHEDULE-A 
 

SCHEDULE  OF  WORK 
 
Name of work :-  M/O Completed scheme finishing & furnishing Vikas Sadan.  

     SH :-  Utilization of CCTV Camera & accessories at Vikas Sadan). 
Part - A 
S. No. Description of item Qty Unit Rate Amt. 
1. Installation, testing and commissioning of PTZ outdoor IP36X 

optical, 12Xdigitial zoom WDR, 360 continuous pan, auto 
iris/focus/day/night, IR cut filter, CCD imager, H264/MPEG 2X30 
PS per stream, 24 VAC, bracket mount i/c fixing on pole /wall etc 
complete as reqd.   

6 Nos Each   

2. Installation, testing and commissioning of fixed type cameras IP 
day/night with dynamic range, IR cut filter H264/MPEG 2X30 FPS 
total D1-PAL, C/CS lens mount DC, auto iris, CCD, 24 V AC,12V 
DG or POE with outdoor fixed box camera housing with 
heater/blower i/c camera housing bracket mount i/c fixing on wall etc 
complete as reqd. 

204 Nos Each   

3. Installation, testing and commissioning 42” LCD monitors (industrial 
greed)  etc complete  as reqd. 

13 Nos Each   

4. Installation, testing and commissioning of video management 
professional work station with quad core xeon processor with dual 
port heigh performance video graphic card etc complete as reqd. 

15 Nos Each   

5. installation, testing and commissioning of video management 
software for all cameras etc complete as reqd. 

1 job p/job   

6. Renewal  of NVMS enterprise system – base system license for 
enterprise network video management software with one or more 
primary directories for an unlimited number of channels, include five 
users and two keyboard connection licenses etc complete as reqd. 

1 No Each   

7. Supplying ,Installation, testing and commissioning of emergency 
communication system for A,B,C & D block (24 zones) etc complete 
as reqd. 

1 job p/job   

8. Setting up of remote viewing stations at different  locations  etc 
complete as reqd. (VC,EM,FM,CSO,PCS). 

5 Nos Each   
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9. Supplying, Erection, foundation of 65 mm dia decorative pole of 4 
mtr length i/c P/F of mounting accessories for cameras ,painting etc 
complete as reqd. 

23 Nos Each   

10. Supplying and laying on surface or existing pipe of CAT-6 cables i/c 
connection, testing etc complete as reqd. 

20000 
mtr 

p/mtr   

11. Supplying and laying on surface or existing try of 3core X2.5 sqmm 
copper conductor XLPE armored  cable i/c testing etc complete as 
reqd. 

4000 mtr p/mtr   

12. Supplying of 3core X1.5 sqmm copper conductor XLPE armored  
cable i/c connection, testing etc complete as reqd. 

10000 
mtr 

p/mtr   

13. Supplying, Installation, testing and commissioning of junction boxes 
with power supplies for auto dome camera, etc complete as reqd. 

6 Nos Each   

14. Racks 
Supplying, Installation, testing and commissioning of central control 
consol station at control room etc. complete as required . 

 
1Job 

 
Each 

  

15.  Supplying & Installation of 15 U racks etc complete as reqd. 24 Nos Each   
16. Supplying, Installation, testing and commissioning of 20 KVA 

U.P.S. in redundant  mode with 30 mins. battery backup with suitable 
rating batteries etc complete as reqd. 

1 No. Each   

17. Network components 
Supplying, Installation, testing and commissioning of chasis based 
core switch etc. complete as required. 

1 No Each   

18. Supplying, Installation, testing and commissioning of layer 3 
distribution switch with 12 Nos. 1000 SFP ports and 4  10/100/1000 
Tx Copper ports etc. complete as required. 

2  Job P/Job   

19. Supplying, Installation, testing and commissioning of layer 2 switch 
with 12 Nos. 10/100 Tx with 802.3 as POE supports etc. complete as 
reqd. 

24 Nos Each   

20. Provision for Network management software. 1 job p/job   
21. Supplying, Installation, testing and commissioning of passive 

components i/c patch cord box, fiber patch cords, LIU etc complete 
as reqd. 

21 set p/set   

22. Supply and laying on surface of 8 core single mode 9/125 micron, 
OSP/CLI,LWP, loose tube armored AMP make fiber optics cable i/c 
testing, connection, etc complete as reqd. 

10000 
mtr 

p/mtr   
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23. Laying of one number XLPE power cable of 1.1 KV grade of size 
not exceeding 25 sqmm direct in ground i/c excavation ,send 
cushioning, protective covering and refilling the trench connection 
etc as reqd. 

500 mtr p/mtr   

24. Laying of one number XLPE power cable of 1.1 KV grade of size 
not exceeding 25 sqmm in ground i/c trenchless excavation 
connection testing  etc complete as reqd. 

500 mtr p/mtr   

25. S/F 25 mm size of PVC conduit along with accessories in 
surface/recess i/c cutting the wall and making good the seal in case of 
recessed conduit as reqd. 

3000 mtr p/mtr   

26. Drawing of cable/wire in existing surface/recessed PVC conduit 
connection, testing as reqd. 

9000 mtr p/mtr   

27. Earthing with copper earth plate 600mmX600mm X3mm thick 
including accessories and providing masonry enclosure with cover 
plate having locking arrangement and watering pipe etc.(but without 
charcoal or coke and salt) as reqd. 

2 set p/set   

28. Extra for using salt and charcoal for G.I. or copper plate earth 
electrode as reqd. 

2 set p/set   

29. Providing and fixing 25mm X5mm copper strip in 40mm dia G.I. 
pipe from earth electrode as reqd. 

50 mtr p/mtr   

30. Providing and fixing 25mmX5mm copper strip on surface or in 
recess for connection etc as reqd. 

200 mtr p/mtr   

31. Safe transportation i/c loading and unloading of CCTV items like 
PTZ/Fixed type Camera / LCD Monitor etc. with accessories from 
CWG Village Akshardham / Sirifort / Yamuna / Saket Sports 
Complex location wherever required. 

1 job. P/Job   

    Total    Part-A  
Part – B (Operation & Maintenance) 
Operation & annual comprehensive maintenance contract of complete   12 Months @     p/m  
CCTV system given Part A of Schedule of work including routine     a)  (Ist year) 
preventive maintenance & breakdown, repair/Replacement of     12 Months @     p/m 
defective  parts, software in system etc. complete as required.     b)  (IInd year) 
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List of Documents to be scanned and uploaded within the period of tender submission: 

1. Unique transaction reference of RTGS/NEFT against EMD. 

2. Unique transaction reference of RTGS/NEFT towards cost of Tender Document. 

3. Unique transaction reference of E mode of ITI Limited towards cost of Tender Processing 
fee. 

4. Enlistment Order of the Contractor from the Competent Authority. 

5. Annual financial turn over and Certificates of Work Experience (if required). 
6. Certificate of Registration for Sales Tax / VAT and Service Tax and acknowledgement of up to 

date filed return if required. 
7. For any assistant on e-tendering M/S ITI Limited may be contact at following numbers:- 

011-49424365, 9871317488, 9212520281, 9854616163, 9953229185, 9854701186 
& 9971662903 
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      NOTICE INVITING TENDER 
                                              (E – TENDERING MODE) 
 
 
Item rate tenders are invited on behalf of Delhi Development Authority from approved and eligible 
contractors of DDA & CPWD and those of appropriate list of MES, BSNL, Railway (strike out as 
the case may be) dealing with building and roads for the following work :-  
 

 

Name of Work : 

 

       SH : 

 

 
The enlistment of the contractors should be valid on the last date of submission of tenders. In case 
the last date of submission of tender is extended, the enlistment of contractor should be valid on the 
original date of submission of tenders.   
 

1.1      The work is estimated to cost Rs. _______________ This estimate, however,  is given 
merely as rough guide. 

 

1.2       Intending tenderer is eligible to submit the bid provided he has definite proof from the  
appropriate authority, which shall be to the satisfaction of the competent authority, of 
having satisfactorily completed similar works of magnitude specified below :  
 

Criteria of eligibility for submission of tender documents. 
 

 
1.2.1   See annexure at Page No. 
 

 
1.2.2 Deleted 
 
 
1.2.3 To become eligible for issue of tender, the tenderers to furnish an affidavit as under:   

 
         

1. “I/we” undertake and confirm that eligible similar work(s) has/have got executed 
through another contractor on back to back basis.  Further that, if such a violation 
comes to the notice of the Department, then I/we shall be debarred for tendering in 
DDA in future for ever.  Also, if such a violation comes to the notice of the 
Department before the date of start of work  
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the Engineer-in-charge shall be free to forfeit the entire amount of earnest 
money 

deposit /performance guarantee.” 
 
 

2    Agreement shall be drawn with successful tenderer on prescribed form attached. 
Tenderer shall quote his rates as per various terms and conditions of the said form 
which will form part of the agreement. 

 
 

3   The time allowed for carrying out the work will be            from the date  
 of start as defined in Schedule F or from the first date of handling over the site, 

Which ever is later, in accordance with the phasing, if any, indicated in the tender 
documents. 

 
 

4     The site for the work is available.    
 
 

5 The tender document consisting of plans, specifications, the schedule of quantities 
of various types of items to be executed and the set of terms and conditions of the 
contract to be complied with and other necessary documents except standard 
general conditions of contract form can be seen from website 
www.tenderwizard.com/DDA or www.dda.org.in.  

 

 6   Earnest Money and Cost of Tender shall be deposited through RTGS/NEFT in the 
account of Sr. A.O. (C.A.U.)/South Zone/DDA office Shahpur Jat having account 
No. 13940110008584 with UCO Bank and Shahpur Jat Branch (IFSC Code-
UCBA0001394). The unique transaction reference of RTGS/NEFT shall have to be 
uploaded by tenderer in the e-Tendering system by the prescribed date. The 
Executive Engineer (E)/Elect. Divn.-11 will get tender cost/earnest money verified 
from CAU based on the unique transaction reference No. against each RTGS/NEFT 
payment before tenders are opened. 

 

 A part of earnest money is acceptable in the form of bank guarantee also. Earnest 
money or Rs.20 lacs, will have to be deposited through RTGS/NEFT  mode. If the 
amount of EM is more than Rs. 20 Lacs than the amount of EM beyond Rs. 20 Lacs 
can be deposited in the form of bank guarantee also. Such  Bank Guarantee is  to be 
scanned and uploaded to the e-tendering website within the period of tender 
submission : 

 Earnest Money and Cost of tender have to be deposited through separate 
transactions.  

 

(i) Cost of Tender Document : Rs. __________ (to be deposited through 
RTGS/NEFT in the account of Sr. A.O.(C.A.U.)/South Zone/DDA office 
Shahpur Jat).  

(ii) e-Tender Processing Fee – Rs. __________ (to be deposited through E-
Mode of M/s ITI Limited). In favor of M/s ITI Limited payable at Delhi.   

The unique transaction reference of RTGS/NEFT against EMD, Cost of 
tender document and Bank Guarantee shall be place in single sealed envelope 
superscripted as "Earnest Money, Cost of Tender Document  
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Processing fee” with name of work and due date of opening of the 
bid also mentioned thereon and will submit to tender opening authority by . . 
. . . . . . . . (Date).  

 

Copy of Enlistment Order and certificate of work experience and other documents as 
specified in the press notice shall be scanned and uploaded to the e-tendering website 
within the period of tender submission and certified copy of each shall be deposited in 
a separate envelop marked as "Other Documents".  
 
 

Both the envelopes shall be placed in another envelope with due mention of Name of 
work, date & time of opening of tenders and to be submitted in the office of Executive 
Engineer during the period mentioned above.  
 
Online tender documents submitted by intending bidders shall be opened only of those 
bidders, whose Earnest Money Deposit, Cost of Tender Document and e-Tender 
Processing Fee and other documents placed in the envelope are found in order.  
 
The bid submitted shall be opened at 03:30 pm on __________ .  
 
 

7 The contractor, whose tender is accepted, will be required to furnish performance 
guarantee of 5 % (Five percent) of the tendered amount within the period specified in 
Schedule F. This guarantee shall be in the form of cash (in case guarantee amount is 
less than Rs 10,000/-) or Deposit at call receipt of any scheduled bank/Banker’s 
cheque of any scheduled bank/Demand draft of any scheduled bank/Pay order of any 
scheduled bank (in case guarantee amount is less than Rs. 1, 00,000) or Government 
securities or fixed Deposit Receipts or Guarantee Bonds of any Scheduled bank or 
the State Bank of India in accordance with the prescribed form. 

 

8 Intending Tenderers are advised to inspect and examine the site and its surroundings 
and satisfy themselves before submitting their tenders as to the nature of the ground 
and sub-soil (so far as is practicable), the form and nature of the site, the means of 
access to the site, the accommodation they may require and in general shall 
themselves obtain all necessary information as to risks, contingencies and other 
circumstances which may influence or affect their tender.  A tenderer shall be 
deemed to have full knowledge of the site whether he inspects it or not and no extra 
charges consequent on any misunderstanding or otherwise shall be allowed.  The 
tenderer shall be responsible for arranging and maintaining at his own cost all 
materials, tools & plants, water, electricity, access, facilities for workers and all other 
services required for executing the work unless otherwise specifically provided for in 
the contract document.  Submission of a tender by tenderer implies that he has read 
this notice and all other contract documents and has made himself aware of the scope 
and specifications of the work to be done and of conditions and rates at which stores, 
tools and plant etc will be issued to him by the government and local conditions and 
other factors having a bearing on the execution of the work. 

   

9 The competent authority on behalf of DDA does not bind itself to accept the lowest 
or any other tender and reserves to itself the authority to reject any or  

 
 

all the tenders received without assigning any reason. All tenders in which any of the 
prescribed condition is not fulfilled or any condition including that of conditional 
rebate is put forth by the tenderer shall be summarily rejected. 
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10    Canvassing whether directly or indirectly, in connection with tenders is strictly 
prohibited and the tenders submitted by the contractors who resort to canvassing will 
be liable for rejection. 

 

11     The competent authority on behalf of DDA reserves to himself the right of accepting 
the whole or any part of the tender and the tenderer shall be bound to perform the 
same at the rate quoted. 

 

12     The contractor shall not be permitted to tender for works in the DDA Circle 
(Division  in case of contractors of Horticulture/Nursery category) responsible for 
award and execution of contracts in which his near relative is posted as Divisional 
Accountant or as an officer in any capacity between the grades of Superintending 
Engineer and Junior Engineer (both inclusive).  He shall also intimate the names of 
persons who are working with him in any capacity or are subsequently employed by 
him and who are near relatives of any Gazetted officer in DDA or in the Ministry of 
Urban development. Any breach of this condition by the contractor would render 
him liable to be removed from approved list of contractors of this department 

 

13     No Engineer of gazette rank or other Gazetted officer employed in engineering or 
Administrative duties in an Engineering department of the Government of India is 
allowed to work as a contractor for a period of one year after his retirement from the 
Government service, without the previous permission of the Government of India in 
writing. This contract is liable to be cancelled if either the contractor or any of his 
employees is found anytime to be such a person who had not obtained the permission 
of the DDA as aforesaid before submission of the tender or engagement in the 
contractor’s service. 

 

14. The tender for the work shall remain open for acceptance for a period of ninety (90) 
days from the date of opening of tender/ninety days from the date of pening of 
financial bid(strike out as the case may be). If any tenderer withdraws his tender 
before the said period or issue of letter of acceptance, whichever is earlier, or makes 
any modifications in the terms and conditions of tender which are not acceptable to 
the department, then the DDA shall, without prejudice to any other right or remedy, 
be at liberty to forfeit 50% of the said earnest money as aforesaid. Further the 
tenderer shall not be allowed to participate in the re tendering process of the work. 

 

15 This ‘Notice Inviting Tender’ shall form part of the contract document. The 
successful   tenderer/contractor on acceptance of his tender by the Accepting 
Authority, shall, within 15 days from the stipulated date of start of the work, sign the 
contract consisting of :- 

 

(a) The Notice inviting tender, all the documents including additional conditions, 
specifications and drawings, if any, forming the tender as  

 

 
issued at the time of invitation of tender and acceptance thereof together with 
any correspondence leading thereto. 

(b) Standard NIT Form 7/8 or other Standard DDA Form as mentioned. 
 

16        For Composite Tenders: 
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16.1.1  The Executive .Engineer in charge of the major component will call tenders for the 
composite   work. The cost of tender document and Earnest Money will be fixed with 
respect to the combined estimated cost put to tender for the composite tender. 

16.1.2   The tender document will include following three components :{{{{{ 

Part A: - Notice Inviting Tender form, Contract for work form including schedule A to 
F for major component of the work, General Conditions of Contract for 
works. 

Part B: - General/specific conditions, specifications and schedule of quantities applicable 
to major component of the work. 

Part C:-    Schedule A to F for minor component of the work, (SE/EE in charge of major 
component shall also be competent authority under clause 2 and clause 5 as 
mentioned in schedule A to F for major components) General/ specific 
conditions, specifications and schedule of quantities applicable to minor 
component(s) of the work.. 

[16.1.3    The tenderer must associate with himself, agencies of the appropriate class eligible to 
tender   for the minor components individually. 

 

16.1.4  The eligible tenderers shall quote rates for all items of major component as well as for all 
items of minor components of work.  It will be obligatory on the part of the tenderer to sign 
the tender document for all the components (The schedule of quantities, conditions and 
special conditions etc.). 

 

16.1.5  After acceptance of the tender by competent authority, the EE in charge of major 
component of   the work shall issue letter of award on behalf of the DDA. After the work is 
awarded,   the main contractor will have to enter into one agreement with EE in charge of  
major component   and has also to sign two/or more copies of agreement depending 
upon number of EE's/DDH in  charge of minor components. One such signed set of 
agreement shall be handed over to EE/DDH in charge of minor component. EE of major 
component will operate part A and part B of the agreement. EE/DDH in charge of minor 
components) shall operate Part C along with Part A of the agreement. 

 

16.1.6  Entire work under the scope of composite tender including major and all minor 
components shall be executed 'under one agreement. 

 

16.1.7    Security Deposit will be worked out separately for each component corresponding to the 
estimated cost of the respective component of works. The Earnest Money will become 
part of the security deposit of the major component of work. 

 

16.1.8    The main contractor has to associate agency(s) for minor component(s) confirming to 
eligibility criteria as defined in the tender document and has to submit detail of such 
  agency(s) to Engineer-in-Charge of minor component(s) within prescribed time. Name 
of the agency(s) to be associated shall be approved by Engineer-in-Charge of minor 
component(s). 

 

 
16.1.9    In case the main contractor intends to change any of the above agency/agencies 

during the operation of the contract, he shall obtain prior approval of Engineer-in-
Charge of minor component. The new agency/agencies shall also have to satisfy the 
laid down eligibility criteria. In case Engineer-in-Charge is not satisfied with the 
performance of any   agency, he can direct the contractor to change the agency 
executing such items of work and this shall be binding on the   contractor. 

 

16.1.10  The main contractor has to enter into agreement with the contractors) associated by 
him for execution of minor component(s). Copy of such agreement shall be submitted 
to EE/DDH in charge of minor component as well as to EE in charge of major 
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component.  In case of change of associate contractor, the main contractor 
has to enter into agreement with the new contractor associated by him. 

 

16.1.11      Running payment for the major component shall be made by EE of major 
discipline to the main contractor. Running payment for minor components shall be 
made by the   Engineer-in-Charge of the discipline of minor component directly to the 
main contractor. 

 

16.1.12   Final bill of whole work shall be finalized and paid by the EE of major component. 
Engineers- in-charge of minor component(s) will prepare and pass the final bill for their 
component of work and pass on the same to the EE of major component for including in 
the final bill for composite contract.         

  

17. In case any discrepancy is noticed between the document as uploaded at the time of 
submission of the bid online and hard copies as submitted physically in the office of 
Executive Engineer, then the bid submitted shall be come invalid and the Government 
shall, without prejudice to any other right or remedy, be at liberty to forfeit 50% of the 
said earnest money as aforesaid.  Further the tenderer shall not be allowed to 
participate in the retendering process of the work.                   
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ITEM RATE TENDER AND CONTRACT FORM   
   
  Tender for the work of: 

Name of work:      
 
Sub Head:     
 
 

i) To be submitted through E-Tendering up to 3.00 pm on ___________ to Executive 
Engineer, Electrical Division-11,Vikas Sadan, Press Building, INA, New Delhi.                

ii) To be opened through E-Tendering at 3.30 pm on ____________by the Executive Engineer, 
Electrical Division-11,Vikas Sadan, Press Building, INA, New Delhi. 

T E N D E R  
I/ We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F.  
Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions 
of Contract, clauses of contract, special condition, Schedule of Rate & other documents and 
Rules referred to in the conditions of contract and all other contents in the tender document 
for the work. 
 
 I/We hereby tender for the execution of the work specified for the DDA within the time 
specified in Schedule ‘F’, viz., schedule of quantities and in accordance in all respects with 
the specifications, designs, drawings and instructions in writing referred to in Rule-1 of 
General Rules and Directions and in Clause 11 of the clauses of contract and with such 
materials as are provided for, by, and in respects in accordance with, such conditions so far 
as applicable. 
 
We agree to keep the tender open for ninety (90) days from the due date of its opening / 
Ninety days from the date of opening of financial bid (strike out as the case may be) and not 
to make any modifications in its terms & conditions. 
 
A sum of Rs _____________ deposited in the account of Sr. A.O. (C.A.U.)/South 
Zone/DDA office Shahpur Jat is hereby forwarded in the form of UTR  of 
RTGS/NEFT/Bank Guarantee beyond 20 Lacs issued by a Schedule Bank as earnest money.  
If I/we, fail to furnish the prescribed performance guarantee within prescribed period, I/We 
agree that the said DDA or his successor in office shall without prejudice to any other right 
or remedy, be at liberty to forfeit the said earnest money absolutely further,  If I/we, fail to 
commence work as specified. If I/we, agree that  DDA or his successor in office shall 
without prejudice to any other right or remedy available in Law, be at liberty to forfeit the 
said earnest money  and the performance guarantee absolutely, otherwise the said earnest 
money shall be retained by him towards security deposit to execute all the works referred to 
in the tender document upon the terms and conditions contained or referred to therein and to 
carry out such deviation as may be ordered, upto to maximum of the percentage mentioned 
in schedule “F” and those in access of  that limit at the rate to be determined in the 
accordance with the provision contained in clause 12.2 12.3 of the tender form.  
 
Further, I/We agree that in case of forfeiture of earnest money or both Earnest Money & 
Performance Guarantee as aforesaid, I/We shall be debarred for participation in the re 
tendering process of the work. 
 
 
 
I/we undertake and confirm that eligible similar work(s) has/have got executed through 
another contractor on back to back basis.  Further that, if such a violation  comes to the 
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notice of the Department, then I/we shall be debarred for tendering in  DDA in future 
for ever.  Also, if such a violation comes to the notice of the  Department before the 
date of start of work the Engineer-in-charge shall be free to  forfeit the entire amount of 
earnest money deposit /performance guarantee.” 

 
I/we hereby declare that I/we shall treat the tender documents drawings and other records 
connected with the work as secret/ confidential documents and shall not communicate 
information derived there from to any person other than a person to whom I/we am/are 
authorized to communicate the same or use the information in any manner prejudicial to the 
safety of the State. 
 
Signature of witness                                                    Signature of contactor 
Name:                                                                          Name: 
Address:                                                                     Address: 
         
Occupation: 
 

A C C E P T A N C E 
The above tender (as modified by you as provided in the letters mentioned hereunder) is 

accepted by me for and on behalf of the DDA for a sum of Rs. . . . . . . . . .  . . . (Rupees . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .)  

The letters referred to below shall form part of this contract Agreement: 
 

i) 

ii) 

iii) 

                                                               For & on behalf of Delhi Development Authority           

                                                               

               Executive Engineer (Electrical) 
                                                                   Electrical Division-11, Vikas Sadan, 
      Press Building, INA, New Delhi-23
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GENERAL RULES AND DIRECTIONS 

 
1. All work proposed for execution by contract will be notified in a form of invitation to tender 

pasted in public places & signed by the officer inviting tender or by publication in News 
paper as the case may be. 

 
This form will state the work to be carried out, as well as the date for submitting and 
opening tenders and the time allowed for carrying out the work, also the amount of earnest 
money to be deposited along with tender, the Performance Guarantee to be deposited by the 
successful agency / contractor and the amount of security deposit to be deducted from bills.  
Copies of the specifications, designs and drawings and any other documents required in 
connection with the work signed for the purpose of identification by the officer inviting 
tender shall also be open for inspection by the contractor at the office of officer inviting 
tender during office hours. 

 
2. In the event of the tender being submitted by a firm, it must be signed separately by each 

partner thereof or in the event of the absence of any partner, it must be signed on his behalf 
by a person holding a power of attorney authorizing him to do so, such power of attorney to 
be produced with the tender, and it must disclose that the firm is duly registered under the 
Indian Partnership Act, 1952. 

 
3. Receipts for payment made on account of work, when executed by a firm, must also be 

signed by all the partners, except where contractors are described in their tender as a firm, in 
which case the receipts must be signed in the name of the firm by one of the partners, or by 
some other person having due authority to give effectual receipts for the firm. 

 
4. Any person who submits a tender shall fill up the Schedule of Quantities, stating at what 

rate he is willing to undertake each item of the work.  Tenders, which propose any alteration 
in the work specified in the said form of invitation to tender, or in the time allowed for 
carrying out the work, or which contain any other conditions of any sort, including 
conditional rebates, will be summarily rejected. No single tender shall include more than 
one work, but contractors who wish to tender for two or more works shall submit separate 
tender for each. Tender shall have the name and number of the works which they refer, 
written on the envelopes. 

 
4A In case of Percentage Rate Tenders, contractor shall fill up the tender form, stating at what 

percentage below/above (in figures as well as in words) the total estimated cost given in 
Schedule of Quantities at Schedule-A, he will be willing to execute the work.  The tender 
submitted shall be treated as invalid if:-  
1. The contractor does not quote percentage above/below on the total amount of tender or 

any section/sub head of the tender. 
2. The percentage above/below is not quoted in figures & words both on the total amount 

of tender or any section/sub head of the tender. 
3. The percentage quoted above/below is different in figures & words on the total amount 

of tender or any section/sub head of the tender: 
Tenders, which propose any alteration in the work specified in the said form of invitation to 
tender, or in the time allowed for carrying out the work, or which contain any other 
conditions of any sort including conditional rebates, will be summarily rejected.  No single 
tender shall include more than one work, but contractors who wish to tender for two or more 
works shall submit separate tender for each.  Tender shall have the name and number of the 
works to which they refer, written on the envelopes. 
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4B       In case the lowest tendered amount (estimated cost+ amount worked on the basis 
of percentage above/below) of two  or more contractors is same, such lowest contractors 
will be asked to submit sealed revised offer in the form of letter mentioning percentage 
above/below on estimated cost of tender including all sub sections/sub heads as the case 
may be, but the revised percentage quoted above/below on tendered cost or on each sub 
section/sub head should not be higher than the percentage quoted at the time of submission 
of tender.  The lowest tender shall be decided on the basis of revised offers. 

  
 In case any such contractor refuses to submit revised offer, then it shall be treated as 

withdrawal of his tender before acceptance and 50% of earnest money shall be forfeited. 
 
 If the revised tendered amount of two more contractors received in revised offer is again 

found to be equal, the lowest tender, among such contractors, shall be decided by draw of 
lots in the presence of SE of the circle, EE(s) in-charge of major & minor components(s) 
(also DDH in case Horticulture work is also included in the tender), EE(P) or EE(HQ) of the 
circle & the lowest contractors those have quoted equal amount of their tenders. 

 
 In case all the lowest contractors those have quoted same tendered amount, refuse to submit 

revised offers, then tenders are to be recalled after forfeiting 50% of EMD of each 
contractor. 

  
 Contractor(s) whose earnest money is forfeited because of non submission of revised offer, 

shall not be allowed to participate in the re-tendering process of the work. 
 
5. The officer inviting tender or his duly authorized representatives will open tenders and will 

enter the amounts of the several tenders in a comparative statement in a suitable form.  In 
the event of a tender being accepted, a receipt for the earnest money shall be thereupon be 
given to the contractor who shall thereupon for the purpose of identification of copies of the 
specifications and other documents mentioned in Rule-1 In the event of a tender being 
rejected, the earnest money shall thereupon be returned to the contractor remitting the same, 
without any interest. 

 
6. The officer inviting tenders shall have the right of rejecting all or any of the tenders and will 

not be bound to accept the lowest or any other tender. 
 
7.        The receipt of an accountant or clerk for any money paid by the contractor will not be 

considered as any acknowledgement or payment to the officer inviting tender and the   
contractor shall be responsible for seeing that he procures a receipt signed by the   officer 
inviting tender or a duly authorized Cashier. 

 
8. The memorandum of work tendered for and the schedule of materials to be supplied by the 

department and their issue-rates, shall be filled and completed in the office of the officer 
inviting tender before the tender form is uploaded. If a form is uploaded on website without 
having been so filled in and incomplete, he shall request the officer to have this done before 
he completes his tender.  

 
9. The tenderers shall sign a declaration under the officials Secret Act 1923, for maintaining 

secrecy of the tender documents, drawings or other records connected with the work given 
to them. The unsuccessful tenderer(s) shall return all the drawings given to them.    

 
10. In the case of Item Rate Tenders only rates quoted shall be considered.  Any tender 

containing percentage below/ above the rates quoted is liable to be rejected.  Rates quoted 
by the contractor in item rate tender in figures and words shall be accurately filled in so that 
there is no discrepancy in the rates written in figures and words.  However, if a discrepancy 
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is found, the rates which correspond with the amount worked out by the 
contractor shall unless otherwise proved be taken as correct.  If the amount of an item is not 
worked out by the contractor or it does not correspond with the rates written either in figures 
or in words, then the rates quoted by the contractor in words shall be taken as correct.  
Where the rates quoted by the contractor in figures and in words tally but the amount is not 
worked out correctly, the rates quoted by the contractor will unless otherwise proved be 
taken as correct and not the amount.  In event no rate has been quoted for any item(s), 
leaving space both in figure(s), word(s), and amount blank, it will be presumed that the 
contractor has included the cost of this/these item(s) in other items and rate for such item(s) 
will be considered as zero and work will be required to be executed accordingly. 

  
10A In case of Percentage Rate Tenders only percentage quoted shall be considered.  Any tender 

containing item rates is liable to be rejected.  Percentage quoted by the contractor in 
percentage rate tenders shall be accurately filled in figures and words, so that there is no 
discrepancy.   

 
11. In the case of any tender where unit rate of any item/ items appear unrealistic, such tender 

will be considered as unbalanced and in case the tenderer is unable to provide satisfactory 
explanation, such a tender is liable to be disqualified and rejected. 

 
12. All rates shall be filled in tender form.  The amount for each item should be worked out and 

requisite totals given.  Special care should be taken to write the rates in figures as well as in 
words and the amount in figures only, in such a way that interpolation is not possible.  The 
total amount should be written both in figures and in words.  In case of figures, the word 
‘Rs.’ should be written before the figure of rupees and word ‘P’ after the decimal figures, 
e.g. ‘Rs.2.15 P’ and in case of words, the word, ‘Rupees’ should precede and the word 
‘Paise’ should be written at the end.  Unless the rate is in whole rupees and followed by the 
word ‘only’ it should invariably be up to two decimal places.  While quoting the rate in 
schedule of quantities, the word ‘only’ should be written closely following the amount and it 
should not be written in the next line. 

 
12A In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as 

well as in words) in which he will be willing to execute the work.  He shall also work out 
the total amount of his offer and the same should be written in figures as well as in words in 
such a way that no interpolation is possible.  In case of figures, the words ‘Rs.’ Should be 
written before the figures of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs.2.15P’ 
and in case of words, the word ‘Rupees’ should precede and the word ‘Paisa’ should be 
written at the end. 

 
13(i)  The contractor whose tender is accepted will be required to furnish performance guarantee 

of 5% (five percent) of the tendered amount within the period specified scheduled F. This 
guarantee shall be in the form of cash (in case guarantee amount is less than Rs 10,000/-) or 
deposit at call received of any scheduled bank/Banker’s cheque of any scheduled bank/ 
Demand Draft of any scheduled bank/pay order of any scheduled any bank (in case 
guarantee amount than Rs 1,00,000/-) or  Govt. securities fixed deposit receipts or guarantee 
bonds of any scheduled bank or the state Bank of India in accordance with the prescribed 
form. 

 
(ii)  The contractor whose tender is accepted, will also be required to furnish by way of security 

Deposit for the fulfillment of his contract, an amount equal to 5% of the   tendered value of 
work. The security deposit will be collected by deductions from the running bills of the 
contractor at the rates mentioned above and the earnest money  deposited at the time of the 
tenders , will be treated as part of the security deposit . The  security deposit will also 
accepted in cash or in the shape of government securities.   Fixed deposit receipt of a 
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Scheduled bank or State Bank of India will also be accepted  for this purpose 
provided conformity advice is enclosed.    

 
14. On acceptance of the tender, the name of the accredited representative(s) of the contractor 

who would be responsible for taking instructions from the Engineer-in-Charge shall be 
communicated in writing to the Engineer-in-Charge. 

 
15. Sales-Tax / VAT (Except Service Tax) Purchase Tax, Turnover Tax or any other tax on 

material in respect of this contract shall be payable by the Contractor and DDA will not 
entertain any claim whatsoever in respect of the same. However, in respect of service tax, 
same shall be paid by the contractor to the concerned department on demand and it will be 
reimbursed to him by the Engineer-in-Charge after satisfying that it has been actually and 
genuinely paid by the contractor.  

 
16. The contractor shall give a list of both gazetted and non-gazetted DDA employees related to 

him. 
 
17. The tender for the work shall not be witnessed by a contractor or contractors who himself/ 

themselves have/ have tendered or who may has/ have tendered for the same work.  Failure 
to observe this condition would render, tenders of the contractors tendering, as well as 
witnessing the tender, liable to summary rejection. 

 
18. The tender for composite work includes ,in addition to building work, all other works such 

as sanitary and water supply installations, electrical work ,horticulture work, roads and paths 
etc. The tenderer apart from being a registered contractor (B&R) of appropriate class, must 
associate himself with agencies of appropriate class which are eligible to tender for sanitary 
and water supply drainage, electrical and horticulture works in the composite tender.   

 
19. The contractor shall submit  list of works which are in hand (progress) in the following 

form:- 
Name of Work 

 
 
 
 

1 

Name and 
particulars of 

Division 
where work is 

being 
executed 

2 

Value of work 
 
 
 
 

3 

Position of 
Work in 
progress 

 
 

4 

Remarks 
 
 
 
 

5 

     

 
20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules 

and orders issued there under from time to time.  If he fails to do so, his failure will be a 
breach of the contract and the DDA may in his discretion, without prejudice to any other 
right or remedy available in law, cancel the contract.  The contractor shall also be liable for 
any pecuniary liability arising on account of any violation by him of the provisions of the 
said Act. 
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CONDITIONS OF CONTRACT 
 

Definitions 
1. The Contract means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the competent authority on behalf of the DDA and the 
Contractor, together with the documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the Engineer-
in-Charge and all these documents taken together, shall be deemed to form one contract and 
shall be complementary to one another. 

2. In the contract, the following expressions shall, unless the context otherwise requires, have 
the meanings, hereby respectively assigned to them: 

i) The expression works or work shall, unless there be something either in the subject or 
context repugnant to such construction, be construed and taken to mean the works by or by 
virtue of the contract contracted to be executed whether temporary or permanent, and 
whether original, altered, substituted or additional. 

ii) The Site shall mean the land/ or other places on, into or through which work is to be 
executed under the contract or any adjacent land, path or street through which work, is to be 
executed under the contract or any adjacent land, path or street which may be allotted or 
used for the purpose of carrying out the contract. 

iii) The Contractor shall mean the individual, firm or company, whether incorporated or not, 
undertaking the works and shall include the legal personal representative of such individual 
or the persons composing such firm or company, or the successors of such firm or company 
and the permitted assigns of such individual, firm or company. 

iv) Deleted. 

v) The Engineer-in-Charge means the Divisional Officer who shall supervise and be in 
charge of the work and who shall sign the contract on behalf of DDA as mentioned in 
Schedule ‘F’ hereunder. 

vi) Deleted. 

vii) Deleted. 
viii) Accepting Authority shall mean the authority mentioned in Schedule ‘F’. 

ix) Excepted Risk are risks due to riots (other than those on account of contractor’s 
employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, civil 
war, rebellion revolution, insurrection, military or usurped power, any acts of Government, 
damages from aircraft, acts of God, such as earthquake, lightening and unprecedented 
floods, and other causes over which the contractor has no control and accepted as such by 
the Accepting Authority or causes solely due to use or occupation by Government of the 
part of the works in respect of which a certificate of completion has been issued or a cause 
solely due to Government’s faulty design of works. 

x) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the cost 
of materials and labour at the site where the work is to be executed plus the percentage 
mentioned in Schedule ‘F’ to cover, all overheads and profits. 

xi) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to 
the tender papers or the standard Schedule of Rates of the government mentioned in 
Schedule ‘F’ hereunder, with the amendments thereto issued up to the date of receipt of the 
tender. 

xii) Department means DDA/Delhi Development Authority   

xiii) Deleted. 



Delhi Development Authority 

                                                                                                                                  

  

22

xiv) Tendered value means the value of the entire work as stipulated in the letter of 
award. 

xv) Date of commencement of work: The date of commencement of work shall be the date of 
start as specified in schedule ‘F’ or the first date of handing over of the site, which ever is 
later, in accordance with phasing if any, as indicated in the tender document.     

3. Scope and Performance  
Where the context so requires, words imparting the singular only also include the plural and 
vice versa.  Any reference to masculine gender shall whenever required include feminine 
gender and vice versa. 

4. Headings and Marginal notes to these General Conditions of Contract shall not be deemed 
to form part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

5. The contractor shall be furnished, free of cost one certified copy of the contract documents 
except standard specifications, Schedule of Rates and such other printed and published 
documents, together with all drawings as may be forming part of the tender papers.  None of 
these documents shall be used for any purpose other than that of this contract. 

6. Works to be carried out  
The work to be carried out under the Contract shall, except as otherwise provided in these 
conditions, include all labour, materials, tools, plants, equipment and transport which may 
be required in preparation of and for and in the full and entire execution and completion of 
the works.  The descriptions given in the Schedule of quantities (Schedule-A) shall, unless 
otherwise stated, be held to include wastage on materials, carriage and cartage, carrying and 
return of empties, hoisting, setting, fitting and fixing in position and all other labours 
necessary in and for the full and entire execution and completion of the work as aforesaid in 
accordance with good practice and recognized principles. 

7. Sufficiency of Tender 
The Contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his tender for the works and of the rates and prices quoted in 
the Schedule of Quantities, which rates and prices shall, except as otherwise provided, cover 
all his obligations under the Contract and all matters and things necessary for the proper 
completion and maintenance of the works. 

8. Discrepancies and Adjustment of Errors 
 The several documents forming the Contract are to be taken as mutually explanatory of one 

another, detailed drawings being followed in preference to small scale drawing and figured 
dimensions in preference to scale and special conditions in preference to General 
Conditions. 

8.1 In the case of discrepancy between the Schedule of Quantities, Specifications, and/or the 
Drawings, the following order of preference shall be observed: 
i) Description of schedule of quantities. 

ii) Particular specification and Special Condition, if any. 
iii) Drawings. 

iv) CPWD Specifications. 
v) Indian Standard Specifications  of B.I.S 

8.2 If there are varying or conflicting provisions made in any one document forming part of the 
contract, the Accepting Authority shall be the deciding authority with regard to the intention 
of the document and his decision shall be final and binding on the contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission there 
from shall not vitiate the Contract or release the Contractor from the execution of the whole 
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or any part of the works comprised therein according to drawings and 
specifications or from any of his obligations under the contract. 

9. Signing of Contract 
The successful tenderer/ contractor, on acceptance of his tender by the Accepting Authority, 
shall, within 15 days from the stipulated date of start of the work sign the contract consisting 
of: 
 

i) The letter inviting tender, all the documents including drawings, if any, forming the tender 
as issued at the time of invitation of tender and acceptance thereof together with any 
correspondence leading thereto. 
 

ii)        Standard tender document as mentioned in Schedule ‘F’ consisting of: 
a) Various Standard clauses with corrections up to the date stipulated in Schedule ‘F’ along 

with annexure thereto. 
b) Safety Code 
c) Model Rules for the protection of health, sanitary arrangements for workers employed by 

DDA or its contractors. 
d) Contractors labour regulations. 
e) List of Acts and omissions for which fines can be imposed. 

 
iii) No payment for work done will be made unless contract is signed by the contractor. 
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CLAUSES OF CONTRACT 
 

CLAUSE 1 
Performance Guarantee 
i) The Contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of 

the tendered amount in addition to other deposits mentioned elsewhere in the contract for his 
proper performance of the contract agreement, (not withstanding and/or without prejudice to 
any other provisions in the contract) within period specified in Schedule ‘F’ from the date of 
issue of letter of acceptance.  This period can be further extended by the Engineer-in-Charge 
up to a maximum period as specified in schedule ‘F’ on written request of the contractor 
stating the reasons for delay in procuring the performance Guarantee to the satisfaction of 
the Engineer-in-Charge.  This guarantee shall be in the form of cash (in case guarantee 
amount is less than Rs10,000/-) or Deposit at call receipt of any scheduled bank or banker 
cheque of any scheduled bank/ Demand Draft of any scheduled bank/Pay order of any 
scheduled bank(in case guarantee amount is less than Rs. 1,00,000/-) or   Government 
Securities or Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the 
State Bank of India in accordance with the form annexed hereto.  In case a fixed deposit 
receipt of any Bank is furnished by the contractor to the DDA as part of the performance 
guarantee and the Bank is unable to make payment against the said fixed deposit receipt, the 
loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand 
furnish additional security to the DDA to make good the deficit. 

 
 ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion 

plus 60 days beyond that.  In case the time for completion of work gets enlarged, the 
contractor shall get the validity of Performance Guarantee extended to cover such enlarged 
time for completion of work.  After recording of the completion certificate for the work by 
the competent authority, the performance guarantee shall be returned to the contractor, 
without any interest. 

 
iii) The Engineer-in-Charge shall not make a claim under the performance guarantee except for 

amounts to which the DDA is entitled under the contract (not withstanding and/or without 
prejudice to any other provisions in the contract agreement) in the event of: 

 
a) Failure by the contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer-in-Charge may claim the full amount of the 
Performance Guarantee. 

 
b) Failure by the contractor to pay DDA any amount due, either as agreed by the contractor or 

determined under any of the Clauses/ Conditions of the agreement, within 30 days of the 
service of notice to this effect by Engineer-in-Charge. 

 
iv) In the event of the contract being determined or rescinded under provision of any of the 

Clause/ Condition of the agreement, the performance guarantee shall stand forfeited in full 
and shall be absolutely at the disposal of the DDA 

 
 
CLAUSE 1A 
Recovery of Security Deposit 
The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall permit 
DDA at the time of making any payment to him for work done under the contract to deduct a sum at 
the rate of 5% of the gross amount of each running bill till the sum along with the sum already 
deposited as earnest money, will amount to security deposit of 5% of the tendered value of the 
work. Earnest money shall be adjusted first in the security deposit and further recovery of security 
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deposit shall commence only when the update amount of security deposit starts exceeding 
the earnest money. Such deductions will be made and held by DDA by way of Security Deposit 
unless he/they has/have deposited the amount of Security at the rate mentioned above in the form 
cash or in the form of Government Securities or fixed deposit receipts. In case a fixed deposit 
receipt of any Bank is furnished by the contractor to the DDA as part of the security deposit and the 
Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby shall 
fall on the contractor and the contractor shall forthwith on demand furnish additional security to the 
DDA to make good the deficit. 
All compensations or the other sums of money payable by the contractor under the terms of this 
contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or 
from the interest arising there from, or from any sums which may be due to or may become due to 
the contractor by DDA on any account whatsoever and in the event of his Security Deposit being 
reduced by reason of any such deductions or sale as aforesaid, the contractor shall within 10 days 
make good in cash or fixed deposit receipt tendered by the State Bank of India or by Scheduled 
Banks or Government Securities (if deposited for more than 12 months) endorsed in favour of the 
DDA, any sum or sums which may have been deducted from, or raised by sale of his security 
deposit or any part thereof.  The security deposit shall be collected from the running bills of the 
contractor at the rates mentioned above and the Earnest money deposited at the time of tender will 
be treated as part of the Security Deposit. 

The security deposit as deducted above can be released against bank guarantee issued by a 
scheduled bank, on its accumulations to a minimum of Rs.5 lakh subject to the condition that 
amount of such bank guarantee, except last one, shall not be less than Rs. 5 lakh. Provided further 
that the validity of bank guarantee including the one given against the earnest money shall be in 
conformity with provisions contained in clause 17 which shall be extended from time to time 
depending upon extension of contract granted under provisions of Clause 2 and Clause 5.  

Note-1: Government papers tendered as security will be taken at 5% (five percent) below its market 
price or at its face value, whichever is less. The market price of Government paper would be 
ascertained by the Divisional Officer at the time of collection of interest and the amount of 
interest to the extent of deficiency in value of the Government paper will be withheld if 
necessary. 

Note-2: Government Securities will include all forms of Securities mentioned in rule No.274 of the 
G.F. Rules except fidelity bond.  This will be subject to the observance of the condition 
mentioned under the rule against each form of security. 

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A. 

 
 
 
CLAUSE 2 
Compensation for Delay 
If the contractor fails to maintain the required progress in terms of clause 5 or to complete the work 
and clear the site on or before the contract or extended date of completion, he shall, without 
prejudice to any other right or remedy available under the law to the DDA on account of such 
breach, pay as agreed compensation the amount calculated at the rates stipulated below as the 
Authority specified in Schedule F (whose decision in writing shall be final & binding) may decide 
on the amount of tendered value of the work for every completed day/month (as applicable) that the 
progress remains below that specified in Clause 5 or that the work remains incomplete. 
This will also apply to items or group of items for which a separate period of completion has been 
specified. 
i) Compensation  @ 1.5% per month of delay to be  
  for delay of work computed on per day basis 
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Provided always that the total amount of compensation for delay to be paid under this 
Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the 
item or group of items of work for which a separate period of completion is originally given.  

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor 
under this or any other contract with the DDA.  In case, the contractor 13 does not achieve a 
particular milestone mentioned in schedule F, or the re-scheduled milestone(s) in terms of Clause 
5.4, the amount shown against that milestone shall be withheld, to be adjusted against the 
compensation levied at the final grant of Extension of Time.  With holding of amount on failure to 
achieve a milestone, shall be automatic without any notice to the contractor.  However, if the 
contractor catches up with the progress of work on the subsequent milestone(s), the withheld 
amount shall be released.  In case the contractor fails to make up for the delay in subsequent 
milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld.  
However, no interest, whatsoever, shall be payable on such withheld amount. 

 
CLAUSE 2A 
Incentive for early completion 
In case, the contractor completes the work ahead of scheduled completion time, a bonus @ 1% (one 
percent) of the tendered value per month computed on per day basis, shall be payable to the 
contractor, subject to a maximum limit of 5% (five percent) of the tendered value.  The amount of 
bonus, if payable, shall be paid along with final bill after completion of work.  Provided always that 
provision of the Clause 2A shall be applicable only when so provided in ‘Schedule F’.   

 
CLAUSE 3 
When Contract can be Determined 
Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice 
to his any other rights or remedy against the contractor in respect of any delay, inferior 
workmanship, any claims for damages and/or any other provisions of this contract or otherwise, and 
whether the date of completion has or has not elapsed, by notice in writing absolutely determine the 
contract in any of the following cases: 

i) If the contractor having been given by the Engineer-in-charge a notice in writing to rectify, 
reconstruct or replace any defective work or that the work is being performed in an 
inefficient or otherwise improper or un-workman like manner shall omit to comply with the 
requirement of such notice for a period of seven days thereafter. 

ii) If the contractor has, without reasonable cause, suspended the progress of the work or has 
failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-
charge (which shall be final and binding) he will be unable to secure completion of the work 
by the date for completion and continues to do so after a notice in writing of seven days 
from the Engineer-in-Charge. 

iii) If the contractor fails to complete the work within the stipulated date or items of work with 
individual date of completion, if any stipulated, on or before such date(s) of completion and 
does not complete them within the period specified in a notice given in writing in that behalf 
by the Engineer-in-charge. 

iv) If the contractor persistently neglects to carry out his obligations under the contract and/or 
commits default in complying with any of the terms and conditions of the contract and does 
not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 
given to him behalf by the Engineer-in-Charge. 

v) If the contractor shall offer or give or agree to give to any person in DDA service or to any 
other person on his behalf any gift or consideration of any kind as an inducement or reward 
for doing or forbearing to do or for having done or forborne to do any act in relation to the 
obtaining or execution of this or any other contract for DDA. 

vi) If the contractor shall enter into a contract with DDA in connection with which commission 
has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any 
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such commission and the terms of payment thereof have been previously 
disclosed in writing to the Engineer-in-charge. 

vii) If the contractor shall obtain a contract with DDA as a result of wrong tendering or other 
non-bonafide methods of competitive tendering. 

viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be 
adjudged insolvent or have a receiving order or order for administration of his estate made 
adjust him or shall take any proceedings for liquidation or composition (other than a 
voluntary liquidation for the purpose of amalgamation  or reconstruction ) under any 
Insolvency Act for the time being in force or make any conveyance or assignment of  his  
effects or composition or arrangement for the benefit of his creditors or purport so to do, or 
if any application be made under any Insolvency Act for the time being in force for the 
sequestration of his estate or if a trust deed be executed by him for benefit of his creditors. 

ix) If the contractor being a company shall pass a resolution or the court shall make an order 
that the company shall be wound up or if a receiver or a manager on behalf of a creditor 
shall be appointed or if circumstances shall arise which entitle the court or the creditor to 
appoint a receiver or a manager or which entitle the court to make a winding up order. 

x) If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days. 

xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or 
of labour with materials not to be incorporated in the work, shall not be deemed to be 
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 
with the entire works or any portion thereof without the prior written approval of the 
Engineer-in-charge. 
When the contractor has made himself liable under any of the case aforesaid, the engineer in 
charge on behalf of DDA shall have powers: 
(a) To determine the contract as aforesaid (of which termination notice in writing to the 

contractor under the hand of the Engineer-in-Charge shall be conclusive evidence).  
Upon such determination, the Earnest Money Deposit, security Deposit already 
recovered and Performance Guarantee under the contract shall be liable to be forfeited 
and shall be absolutely at the disposal of the DDA. 

(b) After giving notice to the contractor to measure up the work of the contractor and to take 
such whole, or the balance or part thereof, as shall be un-executed out of his hands and 
to give it to another contractor to complete the work.  The contractor, whose contract is 
determine as above, shall not be allowed to participate in the tendering process for the 
balance work. 

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall 
have no claim to compensation for any loss sustained by him by reasons of his having purchases 
or procured any materials or entered into any engagements or made any advances on account or 
with a view to the execution of the work or the performance of the contract.  And in case action 
is taken under any of the provision aforesaid, the contractor shall   not be entitled to recover or 
be paid any sum for any work thereof or actually performed under this contract unless and until 
the Engineer-in-Charge has certified in writing the performance of such work and the value 
payable in respect thereof and he shall only be entitled to be paid the value so certified 

 
CLAUSE 3A 
In case, the work cannot be started due to reasons not within the control of the contractor within 
1/8th of the stipulated time for completion of work, either party may close the contract. In such 
eventuality, the Earnest Money Deposit and the Performance Guarantee of the contractor shall be 
refunded, but no payment on account of interest, loss of profit or damages etc. shall be payable at 
all.   

CLAUSE 4 
Contractor liable to pay Compensation even if action not taken under Clause 3 
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In any case in which any of the powers conferred upon the Engineer-in-Charge by 
Clause-3 thereof, shall have become exercisable and the same are not exercised, the non-exercise 
thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 
notwithstanding be exercisable in the event of any future case of default by the contractor and the 
liability of the contractor for compensation shall remain unaffected.  In the event of the Engineer-
in-Charge putting in force all or any of the powers vested in him under the preceding clause he 
may, if he so desires after giving a notice in writing to the contractor, take possession of (or at the 
sole discretion of the Engineer-in-Charge which shall be final and binding on the contractor) use as 
on hire (the amount of the hire money being also in the final determination of the Engineer-in-
Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof 
belonging to the contractor, or procured by the contractor and intended to be used for the execution 
of the work/or any part thereof, paying or allowing for the same in account at the contract rates, or, 
in the case of these not being applicable, at current market rates to be certified by the Engineer-in-
Charge, whose certificate thereof shall be final, and binding on the contractor, clerk of the works, 
foreman or other authorized agent to remove such tools, plant, materials, or stores from the 
premises (within a time to be specified in such notice) in the event of the contractor failing to 
comply with any such requisition, the Engineer-in-Charge may remove them at the contractor’s 
expense or sell them by auction or private sale on account of the contractor and his risk in all 
respects and the certificate of the Engineer-in-Charge as to the expenses of any such removal and 
the amount of the proceeds and expenses of any such sale shall be final and conclusive against the 
contractor. 

 
CLAUSE 5 
Time and Extension for Delay 
The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended time 
in accordance with these conditions shall be the essence of the Contract.  The execution of the 
works shall commence from such time period as mentioned in letter of acceptance or from the date 
of handing over of the site whichever is later.  If the Contractor commits default in commencing the 
execution of the work as aforesaid, DDA shall without prejudice to any other right or remedy 
available in law, be at liberty to forfeit the earnest money & performance guarantee absolutely.  
5.1 As soon as possible after the Contract is concluded the Contractor shall submit a Time and 

Progress Chart for each milestone and get it approved by the Engineer-in-Charge.  The 
Chart shall be prepared in direct relation to the time stated in the Contract documents for 
completion of items of the works.  It shall indicate the forecast of the dates of 
commencement and completion of various trades of sections of the work and may be 
amended as necessary by agreement between the Engineer-in-Charge and the Contractor 
within the limitations of time imposed in the Contract documents, and further to ensure 
good progress during the execution of the work, the contractor shall in all cases in which the 
time allowed for any work, exceeds one month (save for special jobs for which a separate 
program has been agreed upon) complete the work as per milestones given in Schedule ‘F’.   

5.2 If the work(s) be delayed by: 

i) force Measure, or 
ii) abnormally bad weather, or 

iii) serious loss or damage by fire, or 

iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of  
the trades employed on the work, or 

v) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge 
in executing work not forming part of the Contract, or 

vi) non-availability of stores, which are the responsibility of DDA to supply or 
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vii) non-availability or break down of tools and Plant to be 
supplied or supplied   by DDA or 

viii) any other cause which, in the absolute discretion of the authority mentioned  in  
Schedule ‘F’ is beyond the Contractor’s control. 

then upon the happening of any such event causing delay, the Contractor shall immediately give 
notice thereof in writing to the Authority as indicated in Schedule 'F' but shall nevertheless use 
constantly his best endeavors to prevent or make good the delay and shall do all that may be 
reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works. 
5.3 Request for rescheduling of Milestones and extension of time, to be eligible for 

consideration, shall be made by the Contractor in writing within fourteen days of the 
happening of the event causing delay on the prescribed form to the Authority as mentioned 
in schedule 'F'.  The Contractor may also, if practicable, indicate in such a request the period 
for which extension is desired. 

5.4  In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable 
extension of time and reschedule the milestones for completion of work.  Such extension 
shall be communicated to the Contractor by the authority as indicated in schedule ‘F’ in 
writing, within 3 months of the date of receipt of such request.  Non application by the 
contractor for extension of time shall not be a bar for giving a fair and reasonable extension 
by the authority as indicated in schedule 'F' and this shall be binding on the contractor. 

 
CLAUSE 6  
Measurements of Work Done 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement 
the value in accordance with the contract of work done.  
All measurements of all items having financial value shall be entered in Measurement book and/or 
level field book so that a complete record is obtained of all works performed under the contract. 
All measurements and levels shall be taken jointly by Engineer-in-charge or his authorized 
representative and by the contractor or his authorized representative from time to time, during the 
progress of the work and such measurements shall be signed and dated by Engineer-in-charge and 
the contractor or their representatives in token of their acceptance. If the contractor objects to any of 
the measurement recorded, a note shall be made to that effect with reason and signed by both the 
parties. 
If for any reason the contractor or his authorized representative is not available and the work of 
recording measurement is suspended by the Engineer-in-charge or his representative, the Engineer-
in-charge and the department shall not entertain any claim from contractor for any loss or damage 
on his account. If the contractor or his authorized representative does not remain present at the time 
of such measurements after the contractor or his authorized representative have been given a notice 
in writing three (3) days in advance or fails to countersign or to record objection within a week 
from the date of the measurement, then such measurements recorded in his absence by the 
Engineer-in-charge or his representative shall be deemed to be accepted by the contractor. 
The contractor shall without extra charge, provide all assistance with every appliance, labour and 
other things necessary for measurements and recording levels. 
Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant standard Method of measurement or any general or 
local custom. In the case of items which are not covered by specifications, measurements shall be 
taken in accordance with the relevant standard method of measurement issued by the Bureau of 
Indian Standards and if for any item no such standard is available, the a mutually agreed method 
shall be followed. 
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The contractor shall give, not less than seven days’ notice to the Engineer-in-charge or his 
authorized representative in charge of work, before covering up or otherwise placing beyond the 
reach of measurement any work in order that the same may be measured and correct dimension 
thereof  be taken before the same is covered up or placed beyond the reach of measurement and 
shall not cover up and place beyond the reach of measurement  any work without consent in writing 
of the Engineer-in-charge or his authorized representative in charge of work who shall within the 
aforesaid period of seven days inspect the work , and if any work shall be covered up or placed 
beyond the reach of measurements without such notice having been given or the Engineer-in-
charge’s consent being obtained in writing, the same shall be uncovered at the contractors expense, 
or in default thereof no payment or allowance shall be made for such work or the materials with 
which the same was executed. 

Engineer-in-charge or his authorized representative may cause either themselves or through another 
officer of the department to check the measurement recorded jointly or otherwise as aforesaid and 
all provisions stipulated herein above shall be applicable to such checking of measurement or 
levels. 

It is also a term of this contract that recording of measurements of any item of work in the 
measurement book and/ or its payment in the interim on account or final bill shall not be considered 
as conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it 
relieve the contractor from liabilities from any over measurement or defects noticed till completion 
of the defects liability period.      

 
CLAUSE 6 A 
Computerized Measurement Book 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement 
the value of work done in accordance with the contract.  

All measurements of all the items having financial value shall be entered by the contractor and 
compiled in the shape of the computerized Measurement Book having pages of A-4 size as per 
format of the department so that a complete record is obtained of all the items of works performed 
under the contract. 

All such measurements and levels recorded by the contractor or his authorized representative from 
time to time, during the progress of the work, shall be got checked by the contractor from the 
Engineer-in-charge or his authorized representative as per interval or program fixed in consultation 
with Engineering- Charge or his authorized representative. After the necessary corrections made by 
the Engineer-in-Charge, the measurement sheets shall be returned to the contractor for 
incorporating the corrections and resubmission to Engineer-in charge for the dated signature by the 
Engineer-in-charge and the Contractor or their representative in token of their acceptance.  
Whenever bill is due for payment, the contractor would initially submit draft computerized 
measurement sheets and these measurements would be got checked / test checked from the 
Engineer-in-Charge and / or his authorized representative. The contractor will, thereafter, 
incorporate such changes as may be done during these checks / test checks in his draft computerized 
measurements, and submit to the department a computerized measurement book, duly bound, and 
with its pages machine numbered. The Engineer-in-Charge and / or his authorized representative 
would thereafter check this MB, and record the necessary certificates for their checks / test checks.  

The final, fair, computerized measurement book given by the contractor, duly bound, with its pages 
machine numbered, should be 100% correct, and no cutting or over-writing in the measurements 
would thereafter be allowed. If at all any error is noticed, the contractor shall have to submit a fresh 
computerized MB with its pages duly machine numbered and bound, after getting the earlier MB 
cancelled by the department. Thereafter, the MB shall be taken in the Divisional Office records, and 
allotted a number as per the Register of Computerized MBs. This should be done before the 
corresponding bill is submitted to the Division Office for payment. The contractor shall submit two 
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spare copies of such computerized MB’s for the purpose of reference and record by the various 
officers of the department.  
The contractor shall also submit to the department separately his computerized Abstract of Cost and 
the bill based on these measurements, duly bound, and its pages machine numbered along with two 
spare copies of bill. Thereafter, this bill will be processed by the Division Office and allotted a 
number as per the computerized record in the same way as done for the measurement book meant 
for measurements.  

The contractor shall without any extra charge, provide all assistance with every appliances, labour 
and other things necessary for checking of measurement / levels by the Engineer-in-Charge or his 
representative.  
Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of measurement or any general or 
local custom. In the case of items which are not covered by specifications, measurements shall be 
taken in accordance with the relevant standard method of measurement issued by the Bureau of 
Indian standards and if for any item no such standard is available then a mutually agreed method 
shall be followed. 

The contractor shall give not less than seven days notice to the Engineer-in- Charge or his 
authorized representative in charge of the work before covering up or otherwise placing beyond the 
reach of checking and / or test checking the measurement of any work in order that the same may be 
checked and / or test checked and correct dimensions thereof be taken before the same is covered up 
or  placed beyond the reach of checking and / or test checking measurement and shall not cover up 
and place beyond the reach of measurement any work without consent in writing of the Engineer-
in-charge or his authorized representative in charge of the work who shall within the aforesaid 
period of seven days inspect the work, and if any work shall be covered up or placed beyond the 
reach of checking and / or test checking measurement without such notice having been given or the 
Engineer-in-charge consent being obtained in writing, the same shall be uncovered at the 
contractor’s expense, or in default thereof no payment or allowance shall be made for such work or 
the materials with which the same was executed.  

`Engineer-in-charge or his authorized representative may cause either themselves or through 
another officer of the department to check the measurements recorded by contractor and all 
provisions stipulated herein above shall be applicable to such checking of measurement or levels. 
It is also a term of this contract that checking and / or test checking the measurements of any item 
of the work in the measurement book and/or its payment in the interim, on account of final bill shall 
not be considered as conclusive evidence as to the sufficiency of any work or material to which it 
relates nor shall it relieve the contractor from liabilities from any over measurements or defects 
noticed till completion of the defects liability period. 

 
 
 
CLAUSE 7 
Payment on Intermediate Certificate to be regarded as Advances 
No payment shall be made for work, estimated to cost Rs Twenty thousand or less till after the 
whole of the work shall have been completed and certificate of completion given. For works 
estimated to cost over Rs. Twenty thousand, the interim or running account bills shall be submitted 
by the contractor for the work executed on the basis of such recorded measurements on the format 
of the Department in triplicate on or before the date of every month fixed for the same by Engineer-
in-Charge. The contractor shall not be entitled to be paid any such interim payment if the gross 
work done together with net payments/adjustment of advances for the material collected, if any, 
since the last payment is less than the amount specified in schedule ‘F’, in which case the interim 
bill shall be prepared on the appointment date of the month after the requisite progress is achieved. 
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Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be taken, 
where necessary, the requisite measurements of the work. In the event of the failure of the 
contractor to submit the bills, Engineer-in-Charge shall prepare or cause to be prepared such bills in 
which event no claims whatsoever due to delays on payment including that of interest shall be 
payable to the contractor. Payment on account of amount admissible shall be made by the Engineer-
in-Charge certifying the sum to which the contractor is considered entitled by way of interim 
payment at such rates as decided by the Engineer-in-charge. The amount admissible shall be paid 
by 10th working day after the day of presentation of bill by the Contractor to Engineer-in-Charge or 
his Assistant Engineer together with the account of the material issued by the department, or 
dismantled materials, if any. In case of works outside the headquarters of Engineer-in-charge, the 
period of 10 working days will be extended to fifteen working days. 

 All such interim payments shall be regarded as payment by way of advances against final payment 
only and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be 
rejected, removed, taken away and reconstructed or re-erected.  Any certificate given by the 
Engineer-in-Charge relating to the work done or materials delivered forming part of such payment, 
may be modified or corrected by any subsequent such certificate(s) or by the final certificate and 
shall not by itself be conclusive evidence that any work or materials to which it relates is/are in are 
accordance with the contract and specifications.  Any such interim payment, or any part thereof 
shall not in any respect conclude, determine or affect in any way powers of the Engineer-in-Charge 
under the contract or any of such payments be treated as final settlement and adjustment of accounts 
or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall continue to be 
made as herein provided without prejudice to the right of the department to take action under the 
terms of this contract for delay in the completion of work, if the extension of date of completion is 
not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from to the effect that the 
work has been completed up to the level in question make interim advance payments without 
detailed measurements for work done (other than foundation, items to be covered under finishing 
items) up to lintel level (including sunshade etc) and slab level, for each floor working out at 75% 
of the assessed value.  The advance payments so allowed shall be adjusted in the subsequent interim 
bill by taking detailed measurements thereof. 

Payments in Composite Contracts:  
In case of composite tenders, running payment for the major component shall be made by EE of 
major discipline to the main contractor.  Running payment for minor components shall be made by 
the Engineer-in-Charge of the discipline of minor component directly to the main contractor.  
In case main contractor fails to make the payment to the contractor associated by him within 15 
days of receipt of each running account payment, then on the written complaint of contractor 
associated for such minor component, Engineer in charge of minor component shall serve the show 
cause to the main contractor and if reply of main contractor either not received or found 
unsatisfactory, he may make the payment directly to the contractor associated for minor component 
as per the terms and conditions of the agreement drawn between main contractor and associate 
contractor fixed by him.  Such payment made to the associate contractor shall be recovered by 
Engineer-in-charge of major or minor component the case may be.   

 
CLAUSE 8 
Completion Certificate and Completion Plans 
Within ten days of the completion of the work, the contractor shall give notice of such completion 
to the Engineer-in-Charge and within thirty days of the receipt of such notice the Engineer-in-
Charge shall inspect the work and if there is no defect in the work, shall furnish the contractor with 
a final certificate of completion, otherwise a provisional certificate of physical completion 
indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be made at 
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reduced rates, shall be issued.  But no final certificate of completion shall be issued, nor 
shall the work be considered to be complete until the contractor shall have removed from the 
premises on which the work shall be executed all scaffolding, surplus materials, rubbish and all huts 
and sanitary arrangements required for his/their work people on the site in connection with the 
execution of the works as shall have been erected or constructed by the contractor(s) and cleaned 
off the dirt from all wood work, door, windows, walls, floor or other parts of the building, in, upon, 
or about which the work is to be executed or of which he may have had possession for the purpose 
of the execution thereof, and not until the work shall have been measured by the Engineer-in-
Charge.  If the contractor shall fail to comply with the requirements of this Clause as to removal of 
scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as aforesaid and 
cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge 
may at the expense of the contractor remove such scaffolding, surplus materials and rubbish etc., 
and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor shall 
have no claim in respect of scaffolding or surplus materials as aforesaid except for any sum actually 
realized by the sale thereof. 

 
CLAUSE 8A 
Contractor to keep Site Clean 
When the annual repairs and maintenance of works are carried out, the splashes and droppings from 
white washing, color washing, painting etc., on walls, floor, windows, etc. shall be removed and the 
surface cleaned simultaneously with the completion of these items of work in the individual rooms, 
quarters or premises etc. where the work is done without waiting for the actual completion of all the 
other items of work in the contract.  In case the contractor fails to comply with the requirements of 
this clause, the Engineer-in-Charge shall have the right to get this work done at the cost of the 
contractor wither departmentally or through any other agency.  Before taking such action, the 
Engineer-in-Charge shall give ten days notice in writing to the contractor. 

 
CLAUSE 8B 
Completion Plans to be submitted by the Contractor 
The contractor shall submit completion plans as required vide General specifications for Electrical 
work (Part-I internal) 2005 and (Part-II External) 1994 as applicable within thirty days of the 
completion of work. 
In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a 
sum equivalent to 2.5% of the value of work subject to a ceiling of Rs. 15,000 (Rs Fifteen thousand 
only) as may be fixed by the Superintending Engineer concerned and in this respect the decision of 
Engineer-in-Charge shall be final and binding on the contractor.  

 
CLAUSE 8C      
Supplementary Agreement  
Notwithstanding the provisions contained in other clauses, the Engineer-in-Charge may decide to 
draw a Supplementary Agreement to the main Agreement with the Original Contractor with whom 
the main Agreement had been executed, at the fag end of the Contract for  subsequent execution of 
the finishing items as given in Schedule ‘AI’ of the Schedule of items. 

1. The items contained in Schedule ‘A-1’ may be executed separately under the Supplementary 
Agreement with the Contractor of the main work, in the eventuality of Engineer-in-Charge 
deciding to opt for the same once the Work/obligations under Schedule ‘A’ are completed.  
If so decided, the Contractor will execute the work covered by Schedule ‘A-1’ under a 
Supplementary Agreement as per terms and conditions contained therein.  

2. In the event of drawing up of the Supplementary Agreement, the main Contract in respect of 
Schedule ‘A’ of the items shall be independently finalized by the Engineer-in-Charge as per 
the terms and conditions of the Main Agreement whereas the final bill, in respect of 
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Schedule ‘A-1’ of the items shall be prepared after the completion of the work as 
per terms and conditions of the Supplementary Agreement.  

3. Security Deposit for Main Agreement may be released retaining an amount equivalent to 
50% of Security Deposit or 10% of the Tendered Cost of work to be executed under the 
Supplementary Agreement, whichever is more as Security Deposit till the completion of 
work covered by Supplementary Agreement and maintenance period thereafter. 

4. During the operation of the Supplementary Agreement, the Watch and ward of the entire 
work including that completed under the Main Agreement (as per Schedule – A) shall 
continue to remain the responsibility of the Contractor notwithstanding the fact that the 
main Agreement work has  been finalized. The Contractor shall be paid extra on this 
account @ Rs. 6,600/-  (Rupees Six Thousand Six Hundred only) per month.  However 
nothing extra will be paid for T&P and sundries required for watch and ward operation. This 
clause shall, however, be operative only after completing all obligations under Main 
Agreement irrespective of the Specific provision contained in Schedule ‘A-1’ of the 
Schedule of items  

5. During the operation of the Supplementary Agreement as well as the maintenance period 
thereafter, the Contractor shall be liable to make good, any loss, or damage to the work 
executed under both the main as well as the Supplementary Agreement, for which nothing 
extra shall be payable to the Contractor. 

6. The supplementary Agreement shall be as per the enclosed Draft, the terms of which are 
acceptable to the parties. 

7. All other provisions of the Main Agreement, until and unless specifically mentioned 
otherwise in the Supplementary Agreement, shall be applicable during the operation of the 
Supplementary Agreement also. 

 
CLAUSE 9 
Payment of Final Bill 
The final bill shall be submitted by the contractor in the same manner as specified in interim bills 
within three months of physical completion of the work or within one month of the date of the final 
certificate of completion furnished by the Engineer-in-Charge whichever is earlier.  No further 
claims shall be made by the contractor after submission of the final bill and these shall be deemed 
to have been waived and extinguished.  Payments of those items of the bill in respect of which there 
is no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, 
will, as far as possible be made within the period specified herein under, the period being reckoned 
from the date of receipt of the bill by the Engineer-in-Charge or his authorized Assistant Engineer, 
complete with account of materials issued by the department and dismantled materials. 
(i)  If the Tendered Value of work is up to Rs. 15 lakhs               :           3 months 

(ii) If the Tendered Value of work exceeds Rs. 15 lakhs               :           6 months 

 
CLAUSE 9A 
Payment of Contractor’s Bills to Banks 
Payments due to the contractor may, if so desired by him, be made to his bank, registered financial, 
co-operative or thrift societies or recognized financial institutions instead of direct to him provided 
that the contractor furnishes to the Engineer-in-Charge (1) an authorization in the form of a legally 
valid document such as a power of attorney conferring authority on the bank; registered financial, 
co-operative or thrift societies or recognized financial institutions to receive payments and (2) his 
own acceptance of the correctness of the amount made out as being due to him by DDA or his 
signature on the bill or other claim preferred against DDA before settlement by the Engineer-in-
Charge of the account or claim by payment to the bank, registered financial, co-operative or thrift 
societies or recognized financial institutions.  While the receipt given by such banks; registered 
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financial, co-operative or thrift societies or recognized financial institutions shall 
constitute a full and sufficient discharge for the payment, the contractor shall whenever possible 
present his bills duly receipted and discharged through his bank, registered financial, co-operative 
or thrift societies or recognized financial institutions. 

Nothing herein contained shall operate to create in favour of the bank; registered financial, co-
operative or thrift societies or recognized financial institutions any rights or equities vis-à-vis the 
DDA. 

 
CLAUSE 10      
Materials supplied by DDA 
Materials which DDA will supply are shown in Schedule ‘B’ which also stipulates the quantum, 
place of issue and rate(s) to be charged in respect thereof. The contractor shall be bound to procure 
them from Engineer-in-Charge. 

As soon as the work is awarded, the contractor shall finalize the program for the completion of 
work as per clause 5 of this contract and shall give his estimates of materials required on the basis 
of drawings/or schedule of quantities of the work. The contractor shall give in writing his 
requirement to the Engineer-in-Charge which shall be issued to him keeping in view the progress of 
work as assessed by the Engineer-in-Charge, in accordance with the agreed phased program of 
work indicating monthly requirements of various materials. The contractor shall place his indent in 
writing for issue of such materials at least 7 days in advance of his requirement. 
Such materials shall be supplied for the purpose of contract and value of the materials so supplied at 
the rates specified in the aforesaid schedule shall be set off or deducted, as and when materials are 
consumed in items if work (including normal wastage) for which payment is being made to the 
contractor, from any sum then due or which may therefore become due to the contractor under the 
contract or otherwise or from the security deposit. At the time of submission of bills, the contractor 
shall certify that balance of materials supplied is available at site in original good condition. 
The contractor shall submit, along with every running bill (on account or interim bill), material-
wise reconciliation statements supported by complete calculations reconciling total issue, total 
consumption and certified balance (diameter/section-wise in the case of steel) and resulting 
variations and reasons therefore. Engineer-in-Charge shall (whose decision shall be final and 
binding on the contractor) be within his rights to follow the procedure of recovery in Clause 42 at 
any stage of work if reconciliation is not found to be satisfactory. 
The Contractor shall bear the cost of getting the material issued loading, transporting to site, 
unloading, storing under cover as required, cutting, assembling and joining the several parts 
together as necessary.  Notwithstanding anything to the contrary contained in any other clause of 
the Contract and (or the CPWD code) all stores, materials so supplied to the Contractor or procured 
with the assistance of the Delhi Development Authority, shall remain the absolute property of Delhi 
Development Authority and the Contractor shall be the trustee of the store, materials and the said 
store, material shall not be removed/disposed of from the site of the work on any account and shall 
be all times open to the inspection by the Engineer-in –charge or his authorized agent. Any such 
stores/materials remaining unused shall be returned to the Engineer-in-Charge in a good condition 
in which they were originally supplied at a place directed by him, at a place of issue or any other 
place specified by him as he shall required but in case it is decided not to take back the 
stores/materials the Contractor shall have no claim for compensation on any account of such 
stores/materials so supplied to him as aforesaid and not used by him or for any wastage in or 
damage to in such stores/materials.  
On being required to return the stores/materials the Contractor shall hand over the stores/materials 
on  being paid or credited such price as the Engineer-in- charge shall determine, having due regard 
to the condition of the stores/materials.  The price allowed for credit to the Contractor, however 
shall be at prevailing market rate not exceed the amount charged to him excluding the storage 
charge, if any.  The decision of the Engineer-in-Charge shall be final and conclusive.  In the event 
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of breach of the aforesaid condition the Contractor shall in addition to throwing 
himself open to account of contravention of the terms of the licenses or permit and/or criminal 
breach of trust, be liable to Delhi Development Authority for all advantages or profits resulting or 
which in the usual course would have resulted to him by reason of such breach, provided that the 
Contractor shall in no case be entitled to any compensation or damage on the account of the delay 
in supply or non supply there of all or any such materials and stores.  Provided further that the 
Contractor shall be bound to execute the entire work if the materials are supplied by the DDA with 
in the original schedule time for the completion of the work plus 50% there of or schedule time plus 
6 months whichever is more  if the time of the completion exceed 12 months but if a part  of the 
materials only has been supplied with in the aforesaid period, then the Contractor shall be bound to 
do so much of the work as may be possible with the materials and the stores supplied in the 
aforesaid period.  For the completion of the rest of the work, Contractor shall be entitled to such 
extension of the times as may be determined by the Engineer-in-Charge whose decision in this 
regard shall be final and binding on the Contractor. 
 The contractor shall see that only the required quantities of material are used. Any such material 
remaining unused and in perfectly good/original condition at the time of completion or 
determination of the contract shall be returned to the Engineer-in-Charge at the stores from which it 
was issued or at the place directed by him by a notice in writing. The contractor shall not be entitled 
for loading, transporting, unloading and stacking of such unused material except for the extra lead, 
if any involved, beyond the original place of issue. 
 
 
CLAUSE 10A 
Materials to be provided by the Contractor 
The contractor shall, at his own expense, provide all materials, required for the works other than 
those which are stipulated to be supplied by the DDA. 
The contractor shall, at his own expense and without delay; supply to the Engineer-in-Charge 
samples of materials to be used on the work and shall get these approved in advance.  All such 
materials to be provided by the Contractor shall be in conformity with the specifications laid down 
or referred to in the contract.  The contractor shall, if requested by the Engineer-in-Charge furnish 
proof, to the satisfaction of the Engineer-in-Charge that the materials so comply.  The Engineer-in-
Charge shall within thirty days of supply of samples or within such further period as he may require 
intimate to the Contractor in writing whether samples are approved by him or not.  If samples are 
not approved, the Contractor shall forthwith arrange to supply to the Engineer-in-Charge for his 
approval fresh samples complying with the specifications laid down in the contract.  When 
materials are required to be tested in accordance with specifications, approval of the Engineer-in-
Charge shall be issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed 
and shall not make use of or incorporate in the work any materials represented by the samples until 
the required tests or analysis have been made and materials finally accepted by the Engineer-in-
Charge.  The Contractor shall not be eligible for any claim or compensation either arising out of any 
delay in the work or due to any corrective measures required to be taken on account of and as a 
result of testing of materials. 

`The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as 
the Engineer-in-Charge may require for collecting, and preparing the required number of samples 
for such tests at such time and to such place or places as may be directed by the Engineer-in-Charge 
and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the 
contract or specifications.  The Engineer-in-Charge or his authorized representative shall at all 
times have access to the works and to all workshops and places where work is being prepared or 
from where materials, manufactured articles or machinery are being obtained for the works and the 
contractor shall afford every facility and every assistance in obtaining the right to such access. 
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The Engineer-in-Charge shall have full powers to require the removal from the premises of all 
materials which in his opinion are not in accordance with the specifications and in case of default, 
the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, other persons 
to remove the same without being answerable or accountable for any loss or damage that may 
happen or arise to such materials.  The Engineer-in-Charge shall also have full powers to require 
other proper materials to be substituted thereof and in case of default, the Engineer-in-Charge may 
cause the same to be supplied and all costs which may attend such removal and substitution shall be 
borne by the Contractor. 
The contractor shall, at his own expense, provide a material testing lab at the site for conducting 
routine field tests. The lab shall be equipped at least with the testing equipment as specified in 
schedule F.  

 
CLAUSE 10B 
i)  Secured Advance on Non-perishable Materials 

The contractor, on signing an indenture in the form to be specified by the Engineer-in-
Charge, shall be entitled to be paid during the progress of the execution of the work up to 
90% of the assessed value of any materials which are in the opinion of the Engineer-in-
Charge nonperishable, non-fragile and noncombustible and are in accordance with the 
contract and which have been brought on the site in connection therewith and are adequately 
stored and/or protected against damage by weather or other causes but which have not at the 
time of advance been incorporated in the works.  When materials on account of which an 
advance has been made under this sub-clause are incorporated in the work, the amount of 
such advance shall be recovered/deducted from the next payment made under any of the 
clause or clauses of this contract.  

Such secured advance shall also be payable on other items of perishable nature, fragile and 
combustible with the approval of the Engineer-in-Charge provided the contractor provides a 
comprehensive insurance cover for the full cost of such materials.  The decision of the 
Engineer-in-Charge shall be final and binding on the contractor in this matter.  No secured 
advance, shall however, be paid on high-risk materials such as ordinary glass, sand, petrol, 
diesel etc. 

ii)       Mobilization Advance 
Mobilization advance not exceeding 10% of the tendered value may be given, if requested 
by the contractor in writing within one month of the order to commence the work.  Such 
advance shall be in two or more installments to be determined by the Engineer-in-Charge at 
his sole discretion.  The first installment of such advance shall be released by the Engineer-
in-charge to the contactor on a request made by the contractor to the Engineer-in-Charge in 
this behalf.  The second and subsequent installments shall be released by the Engineer-in-
Charge only after the contactor furnishes a proof of the satisfactory utilization of the earlier 
installment to the entire satisfaction of the Engineer-in-Charge. 

Before any installment of advance is released, the contractor shall execute a Bank Guarantee 
Bond from Scheduled Bank for the amount of advance & valid for the contract period.  This 
shall be kept renewed from time to time to cover the balance amount and likely period of 
complete recovery, together with interest. 

Provided always that the provision of clause 10B (ii) shall be applicable only when so 
provided in the schedule F 

iii) Plant, Machinery & Shuttering Material Advance 
An advance for plant, machinery & shuttering material required for the work and brought to 
site by the Contractor may be given if requested by the contractor in writing within one 
month of bringing such plant and machinery to site.  Such advance shall be given on such 
plant and machinery, which in the opinion of the Engineer-in-Charge will add to the 
expeditious execution of work and improve the quality of work.  The amount of advance 
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shall be restricted to 5% percent of the tender value.  In the case of new plant and 
equipment to be purchased for the work, the advance shall be restricted to 90% of the price 
of such new plant and equipment paid by the contractor for which the contractor shall 
produce evidence satisfactory to the Engineer-in-Charge.  In the case of second hand and 
used plants and equipment, the amount of such advance shall be limited to 50% of the 
depreciated value of plant and equipment as may be decided by the Engineer-in-Charge. The 
contractor shall, if so required by the Engineer-in-Charge, submit the statement of value of 
such old plant and equipment duly approved by a Registered Valuer recognized by the 
Central Board of Direct Taxes under the Income-Tax Act, 1961.  No such advance shall be 
paid on any plant and equipment of perishable nature and on any plant and equipment of a 
value less than Rs.50,000/- Seventy five percent of such amount of advance shall be paid 
after the plant & equipment is brought to site and balance twenty five percent on 
successfully commissioning the same. 

Leasing of equipment shall be considered at par with purchase of equipment and shall be 
covered by tripartite agreement with the following: 

1. Leasing company which gives certificate of agreeing to lease equipment to 
           the contractor. 

2.       Engineer-in-charge; and 
3.       The contractor. 

This advance shall further be subject to the condition that such plant and equipment (a) are 
considered by the Engineer-in-Charge to be necessary for the works; (b) and are in and are 
maintained in working order; (c) hypothecated to the DDA as specified by the Engineer-in-
Charge before the payment of advance is released.  The contractor shall not be permitted to 
remove from the site such hypothecated plant and equipment without the prior written 
permission of the Engineer-in-Charge.  The contractor shall be responsible for maintaining 
such plant and equipment in good working order during the entire period of hypothecation 
failing which such advance shall be entirely recovered in lump sum.  For this purpose, steel 
scaffolding and form work shall be treated as plant and equipment. 
The contractor shall insure the Plant and Machinery for which mobilization advance is 
sought and given, for a sum sufficient to provide for their replacement at site.  Any amounts 
not recovered from the insurer will be borne by the contractor. 

iv)       Interest & Recovery 
The mobilization advance and plant and machinery advance in (ii) & (iii) above bear simple 
interest at the rate of 10 percent per annum and shall be calculated from the date of payment 
to the date of recovery, both days inclusive, on the outstanding amount of advance.  
Recovery of such sums advanced shall be made by the deduction from the contractor’s bills 
commencing after first ten percent of the gross value of the work is executed and paid, on 
pro-rata percentage basis to the gross value of the work billed beyond 10% in such a way 
that the entire advance is recovered by the time eighty percent of the gross value of the 
contract is executed and paid, together with interest due on the entire outstanding amount up 
to the date of recovery of the installment. 

v)         If the circumstances are considered reasonable by the Engineer-in-Charge, the 
period mentioned in (ii) and (iii) for request by the contractor in writing for grant of 
mobilization advance and plant and equipment advance may be extended in the discretion of 
the Engineer-in-Charge. 

 
CLAUSE 10C 
Payment on account of increase in prices/wages due to statutory order(s) 
If after submission of the tender, the price of any material incorporated in the work (excluding the 
materials covered under Clause 10CA and  not being a material supplied from the Engineer-in-
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Charge’s stores in accordance with Clause 10 thereof) and / or wages of labour increases as 
a direct result of the coming into force of any fresh law, or statutory rule or order (but not due to 
any changes in sales tax/VAT) beyond the prices/wages prevailing at the time of the last stipulated 
date of receipt of tenders including extensions, if any, for the work during contract period including 
the justified period extended under the provisions of clause 5 of the contract without any action 
under Clause 2, then the amount of the contract shall accordingly be varied and provided further 
that any such increase shall  be limited to the price/wages prevailing at the time of stipulated date of 
completion or as prevailing for the period under consideration, whichever is less. 
If after submission of the tender, the price of any material incorporated in the works (excluding the 
materials covered under Clause 10CA and  not being a material supplied fro m the Engineer-in-
Charge’s stores in accordance with Clause 10 thereof) and / or wages of labour as prevailing at the 
time of last stipulated date of receipt of tender including extensions, if any, is decreased as a direct 
result of the coming into force of any fresh law or statutory rules or order (but not due to any 
charges in sales tax/vat, Government shall in respect of materials incorporated in the works 
(excluding the materials covered under Clause 10CA and  not being material supplied from the 
Engineer-in-Charge’s stores in accordance with Clause 10 hereof) and / or labour engaged on the 
execution of the work after the date of coming into force of such law or statutory rule or order be 
entitled to deduct from the dues of the contractor, such amount as shall be equivalent to the 
difference between the prices of the material and / or wages as prevailing at the time of the last 
stipulated date for receipt of tenders including extensions if any for the work and the prices of 
material and / or wages of labour on the coming into force of such law, statutory rule or order.  This 
will be applicable for the contract period including the justified period extended under the 
provisions of clause 5 of the contract without any action under clause 2. 

Engineer-in-Charge may call books of account and other relevant documents from the contractor to 
satisfy himself about reasonability of increase in prices of materials and wages. 

The contractor shall, within a reasonable time of his becoming aware of any alteration in the price 
of any such materials and/or wages of labour, give notice thereof to the Engineer-in-Charge stating 
that the same is given pursuant to this condition together with all information relating thereto which 
he maybe in position to supply. 

For this purpose, the labour component of the work executed any during period under consideration 
shall be the percentage as specified in Schedule F, of the value of work done during that period & 
the increase/decrease in labour shall be considered on the minimum daily wages in respect of any 
unskilled adult male majdoor, fixed under any law/statutory rule or order.   

 
CLAUSE 10CA 
Payment due to variation in prices of materials after receipt of tender. 
If after submission of the tender, the prices of materials specified in Schedule ‘F’ increase/decreases 
beyond the price(s) prevailing at that time of the last stipulated date for receipt of tenders (including 
extensions, if any) for the work, then the amount of the contract shall accordingly be varied and 
provided further that any such variations shall be effected for stipulated period of contract including 
the justified period extended under the provisions of Clause 5 of the contract without any action 
under Clause 2. 
However for work done/ during the justified period extended as above, it will be limited to indices 
prevailing at the time of stipulated date of completion or as prevailing for the period under 
consideration, whichever is less.  

The increase/decrease in prices of cement, steel reinforcement and structural steel shall be 
determined by the Price Indices issued by the Director General (Works), CPWD.  For other items 
provided in the Schedule F, this shall be determined by the All India Wholesale Price Indices of 
materials as published by Economic Advisor To Govt. of India, Ministry of Commerce and Industry  
and base price for cement, steel reinforcement and structural steel as issued under the authority of 
Director General (Works) CPWD applicable for Delhi as issued under the authority of zonal Chief 
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engineer, DDA and base price of other materials issued by concerned zonal engineer 
as indicated in Schedule F as valid on the last stipulated date of receipt of tender, including 
extension if any and for the period   under consideration.  In case, price index of a particular 
material is not issued by Ministry of Commerce and Industry, then the price index of nearest similar 
material as indicated in Schedule F shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be worked out 
as per the formula given below for individual material. 

V  =  PxQx CI-Clo 
                        Clo 

Where, 
V : Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or 
recovered. 
P : Base Price of material as issued under the authority of DG(W),CPWD or concerned Zonal Chief 
Engineer as indicated in Schedule F valid at the time of  the last stipulated date of receipts of tender 
including extensions, if any. 

Q : Quantity of material brought at site for bonafide use in the works since previous bill. 
Clo : Price Index for cement, steel reinforcement bars and structural steel as issued by the DG(W), 
CPWD as valid on the last stipulated date of receipt of tenders including extensions, if any.  For 
other items, if any, provided in Schedule F, All India Wholesale Price Index for the material as 
published by the Economic Advisor to Government of India, ministry Industry and Commerce 
as valid on the last stipulated date of receipt of tenders including extensions, if any. 

Cl : Price Index for cement, steel reinforcement bars and structural steel as issued under the 
authority of DG(W), CPWD for period under consideration.  For other items, if any, provided in 
Schedule F, All India Wholesale Price Index for the material for period under consideration as 
published by Economic Advisor to Government of India, Ministry of Industry and Commerce 

NOTE: 
(i)In respect of the justified period extended under the provisions of clause 5of the contract without 
any action under clause 2, the index prevailing lat the time of stipulated date of completion or the 
prevailing index of the period under consideration, whichever is less, shall be considered.  

Provided always that provisions of the preceding clause 10C shall not be applicable in respect of 
Materials covered in this Clause. 

(ii)If during progress of work or lat the time of completion of work, it  is noticed that any material 
brought at site is in excess of requirement then amount of escalation if paid earlier on such excess 
quantity of material shall be recovered on the basis of cost indices as applied lat the time of 
payment of escalation or as prevailing at the time of effecting recovery, whichever is higher. 

CLAUSE 10CC 
Payment due to Increase/Decrease in Prices/Wages (excluding materials covered clause 10CA) 
after Receipt of Tender for Works.  
If the prices of materials (not being materials supplied or services rendered in fixed prices by the 
Department in accordance with clause 10 & 34 thereof) and/or wages of labour required for 
execution of the work increases, the contractor shall be compensated for such increase as per 
provisions detailed below and the amount of the contract shall accordingly be varied, subject to the 
condition that such compensation for escalation in prices and wages shall be available only for the 
work done during the stipulated period of the contract including the justified period extended under 
the provisions of clause 5 of the contract without any action under clause 2.  However, for the work 
done during the justified period extended as above, the compensation as detailed below will be 
limited to prices/wages prevailing at the time of stipulated date of completion or as prevailing for 
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the period under consideration, whichever is less.  No such compensation shall be payable 
for a work for which the stipulated period of completion is equal to or less than the time as 
specified in schedule F. Such compensation for escalation in the prices of materials and labour, 
when due, shall be worked out based on the following provisions; 
(i)     The base date for working out such escalation shall be the last stipulated   
            date of receipt of tender including extension, if any 
(ii) The cost of work on which the escalation will be payable shall be reckoned as  
            Below: 
(a)       Gross value of work done up to this quarter      (A) 

(b)       Gross value of work done up to the last quarter        (B)                                  
(c)       Gross value of work done since previous quarter (A-B)    (C)  
                                                                                        
(d)       Full assessed value of secured advance(excluding materials covered under  clause     

           10CA) fresh paid in this quarter                                                   (D)  

(e)     Full assessed value of secured advance(excluding materials covered under  clause                              

   10CA) recovered in this quarter                                                               (E) 
(f)      Full assessed value of secured advance for  which  escalation is    
            payable in this quarter (D-E)                                                               (F) 
(g)       Advance payment made during this quarter                                      (G)  
(h)       Advance payment recovered during this quarter                                    (H)        
(i)        Advance payment for which escalation is payable in this quarter (G-H)  (I)  
(j)      Extra items paid/deviated quantities of items as per Clause 12 based on prevailing  
            market  rates during this quarter         (J) 
 Then, M = C + F + I-J 
            N = 0.85 M 
(k)       Less cost of material supplied by the Department as per Clause 10  
           and recovered during the quarter                                                           (K)  
(l)     Less cost of services rendered at fixed charges as per Clause 34   
           and recovered during the quarter        (L) 
 cost of work for which escalation is applicable                     
            W=N-(K+L) 
(iii) Components for materials(except cement, reinforcement bars, structural steel or other 

material covered under clause (10CA), Labour, POL etc. shall be pre-determined for every 
work and incorporated in the conditions of contract attached to the tender papers included in 
Schedule “E”.  The decision of Engineer-in-charge in working out such percentage shall be 
binding on the contractors. 

(iv) The compensation for escalation for other materials (excluding cement, reinforcement bars, 
structural steel or other materials covered under clause 10CA) and P.O.L. shall be per the 
formula given below. 

(a)   Adjustment for civil component (except cement, structural steel, reinforcement bars and  
        other materials cover under clause 10CA)/electrical component of construction  
         ‘materials’ 

Vm = W x Xm  x  Ml-Mlo 

                            100          Mlo 
Vm =   Variation in material cost i.e. increase or decrease in the amount in rupees to be paid 
or recovered.  
W =  Cost of work done worked out as indicated in sub Para (ii) of clause 10CC. 



Delhi Development Authority 

                                                                                                                                  

  

42

 Xm =  Component of materials (except cement, structural steel, reinforcement bars 
and other materials covered under clause 10CA) expressed as percent of the total Value of 
work. 

 Ml = All India wholesale price Index for civil component/electrical component of 
construction material as worked out on the basis of All   India wholesale price index for 
individual Commodities/Group  items for the period under consideration as published by 
Economy Advisor to Govt. of India , Ministry of Industry and Commerce and applying 
weight ages to the individual Commodities/Group   items . (In respect of the justified period 
extended under the provisions of clause 5 of the contract without any action under clause 2, 
the index prevailing at the time of stipulated date of completion or the prevailing index of 
the period under consideration , which ever is less shall be considered ). 

 Mlo = All India whole sale price Index for civil component/electrical component*  of 
construction material as worked out on the basis of All India Whole Sale Price Index  for 
individual commodities/group items valid on the last stipulated date of receipt of tender, 
including extension, if any, as published by the Economic Advisor to Government of India, 
Ministry of Industry & Commerce and applying weight ages to the individual 
commodities/group items.   

           * Note : Relevant component only will be applicable. 
             (b) Adjustment for component of ‘POL’   

 Vf  =  W x  Z      x   Fl – Flo 
       100            Flo 

 Vf  = Variation in cost of fuel, oil & lubricant i.e. increase or decrease in the 
                          amount in rupees to be paid or recovered. 

 W  = Cost of work done worked out as indicated in sub Para (ii) of clause 10CC. 

 Z   = Component of fuel, Oil & lubricant expressed as percent of the total value            
                        of work 

Fl  = All India wholesale price index for Fuel, Oil and lubricant for the period under 
consideration as published by Economic Advisor to Govt. of India, Ministry of 
Industry & Commerce, New Delhi.  In respect of the justified period extended under 
the provisions of clause 5 of the contract without an action under clause 2, the index 
prevailing at the time of stipulated date of completion or the prevailing index of the 
period under consideration which ever is less shall be considered.) 

Flo =   All India wholesale price index for Fuel, Oil and lubricant valid on the last 
 stipulated date of receipt of tenders including extension, if any. 

(v)   The following principles shall be followed while working out the indices  
             mentioned in Para (IV) above. 
(a)      The compensation for escalation shall be worked out (at quarterly intervals) and shall be with 

respect to the cost of work done as per bills paid during the three calendar months of the 
said quarter. The first such payment shall be made at the end of three months after the 
month (excluding) in which the tender was accepted and thereafter at three months intervals.  
At the time of completion of the work, the last period for payment might become less than 3 
months, depending on the actual date of completion. 

(b)     The index (MI/FI etc.) relevant to any quarter/period for which such compensation is paid 
shall be the arithmetical average of the indices relevant to the three calendar months. If the 
period up to the date of completion after the quarter covered by the last such installment of 
payment, is less than three months the  index MI and FI shall be the average of the indices 
for the month falling within that period. 
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(vi)       The compensation for escalation of labour shall be worked out as per the 
following   formula given below : 

     VL = W x Y  x (Ll-Llo) 

                     100            Llo 

VL = Variation in labour cost i.e. increase or decrease in the amount  in rupees to be paid or 
     recovered. 
W =   Value of work done, worked out as indicated in sub-Para(ii) above. 

Y =    Component of labour expressed as percentage of the total value of work   
LI = Minimum wage in rupees of an unskilled adult male mazdoor, fixed under any law,   statutory 
rule or order as applicable on the last date of the quarter previous to the one under consideration. (In 
respect of justified period, extended under the provisions of clause 5  of the contract without any 
action under clause 2, the Index prevailing on the last date of quarter previous to the quarter 
pertaining to stipulated date of completion or the Index prevailing on the last date of the quarter 
previous to the one under consideration, whichever is less shall be considered). 
LIo = Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed under any law, 
statutory rule or order as on the last stipulated date of receipt of tender including extension, if any. 
(vii)   The following principle will be followed while working out the compensation as per  

sub Para (vi) above. 
(a)    The minimum wage of an unskilled male mazdoor mentioned in sub Para (VI) above shall be 

the higher of the following two figures namely those notified by Govt. of India, Ministry of 
labour and those notified by the local administration, both relevant to the place of work and 
the period reckoning.  

(b)  The escalation for labour shall also be paid at the same quarterly interval when escalation due 
to increase in cost of materials and/or POL is paid under this clause.  If such, revision of 
minimum wages takes place during any such quarterly intervals, the escalation compensation 
shall be payable at revised rates only for work done in subsequent quarters.  

(c)    Irrespective of variation in minimum wages of any category of labour for the purpose of this 
clause, the variation in the rates for an unskilled adult male mazdoor alone shall form the basis 
for working out the escalation compensation payable on the labour component. 

(viii) In the event of the price of the material and/or wages of labour required for execution of the 
work decrease/s, there shall be downward adjustment of the cost of the work so that such price 
of the materials and/or wages of labour shall be deductible from the cost of work under this 
Contract and in this regard the formula herein stated under this clause 10 CC shall mutatis 
mutandis apply, provided that: 

(a)   No such adjustment for the decrease in the price of materials and/or wages of labour 
aforementioned would be made in a case of Contracts in which the stipulated period of 
completion of the work is equal to or less than the time as specified in Schedule ‘F’ 

(b)     The Engineer-in-charge shall otherwise be entitled to lay down the procedure by which the 
provision of this sub-clause shall be implemented from time to time and the decision of the 
Engineer-in-Charge in this behalf shall be final and binding on the contractor. 

(ix)  Provided always that   

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will not be 
applicable but provisions of clause 10CA will be applicable. 

(b)   Where provisions of Clause 10 CC are not applicable, provisions of clause 10C and 10CA 
will become applicable. 
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CLAUSE 10D 
Dismantled Material a DDA Property 
The contractor shall treat all materials obtained during dismantling of a structure, excavation of the 
site for a work, etc. as DDA property and such materials shall be disposed off to the best advantage 
of DDA according to the instructions in writing issued by the Engineer-in-Charge. 

 
CLAUSE 10E 
Cement shall be supplied by the Department in HDPE or gunny bags containing 50kg of cement in 
each bag and shall be available in multiples of 50kg. bags.  The recovery rate of cement is inclusive 
of cost of jute bag or HDPE bags. 

 
CLAUSE 11 
Work to be Executed in Accordance with Specifications, Drawings, Orders etc.  
The contractor shall execute the whole and every part of the work in the most substantial and 
workmanlike manner both as regards materials and otherwise in every respect in strict accordance 
with the specifications.  The contractor shall also conform exactly, fully and faithfully to the design, 
drawings and instructions in writing in respect of the work signed by the Engineer-in-Charge and 
the contractor shall be furnished free of charge one copy of the contract documents together with 
specifications, designs, drawings and instructions as are not included in the standard specifications 
of Central Public Works Department specified in Schedule ‘F’ or in any Bureau of Indian Standard 
or any other, published standard or code or, Schedule of Rates or any other printed publication 
referred to elsewhere in the contract. 
The contractor shall comply with the provisions of the contract and with the care and diligence 
execute and maintain the works and provide all labour and materials, tools and plants including for 
measurements and supervision of all works, structural plans and other things of temporary or 
permanent nature required for such execution and maintenance in so far as the necessity for 
providing these, is specified or is reasonably inferred from the contract.  The Contractor shall take 
full responsibility for adequacy, suitability and safety of all the works and methods of construction. 

 
CLAUSE 12 
Deviations / Variations Extent and Pricing 
The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 
substitutions for the original specifications, drawings, designs and instructions that may appear to 
him to be necessary or advisable during the progress of the work, and (ii) to omit a part of the 
works in case of non-availability of a portion of the site or for any other reasons and the contractor 
shall be bound to carry out the works in accordance with any instructions given to him in writing 
signed by the Engineer-in-Charge and such alterations, omissions, additions or substitutions shall 
form part of the contract as if originally provided therein and any altered, additional or substituted 
work which the contractor may be directed to do in the manner specified above as part of the works, 
shall be carried out by the contractor on the same conditions in all respects including price on which 
he agreed to do the main work except as hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting in 
additional cost over the tendered value sum being ordered be extended, if requested by the 
contractor, as follows: 

i) In the proportion which the additional cost of the altered, additional or substituted work, 
bears to the original tendered value plus 

ii) 25% of the time calculated in (i) above or such further additional time as may be considered 
reasonable by the Engineer-in-Charge. 

12.2     Deviation, Extra Items and Pricing 
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 In the case of extra item(s) (items that are completely new and are in addition to the 
items contained in the contract), the contractor may within fifteen days of receipt of order or 
occurrence of the item(s) supported by proper analysis, for the work and the Engineer-in-
Charge shall within one month of the receipt of the claims supported by analysis, after 
giving consideration to the analysis of the rates submitted by the contractor, determine the 
rates on the basis of the market rates and the contractor shall be paid in accordance with the 
rates so determined. 

In the case of substituted items (items that are taken up with partial substitution or in lieu of 
items of work in the contract), the rate for the agreement item (to be substituted) and 
substituted item shall also be determined in the manner as mentioned in the following Para. 
Deviation, Substituted Items, Pricing 

a) If the market rate for the substituted item so determined is more than the market rate of the 
agreement item (to be substituted) the rate payable to the contractor for the substituted item 
shall be the rate for the agreement item (to be substituted) so increased to the extent of the 
difference between the market rates of substituted item and the agreement item (to be 
substituted). 

b) If the market rate for the substituted item so determined is less than the market rate of the 
agreement item (to be substituted) the rate payable to the contractor for the substituted item 
shall be the rate for the agreement item (to be substituted) so decreased to the extent of the 
difference between the market rates of substituted item and the agreement item (to be 
substituted). 

Deviation, Deviated Quantities, Pricing  
In the case of contract items, substituted items, contract cum substituted items, which 
exceed the limits laid down in schedule F, the contractor may within fifteen days of receipt 
of order or occurrence of the excess, claim revision of the rates, supported by proper 
analysis, for the work in excess of the above mentioned limits, provided that if the rates so 
claimed are in excess of the rates specified in the schedule of quantities the Engineer-in-
Charge shall within one month of receipt of the claims supported by analysis, after giving 
consideration to the analysis of the rates submitted by the contractor, determine the rates on 
the basis of the market rates and the contractor shall be paid in accordance with the rates so 
determined. 

12.3 The provisions of the preceding paragraph shall also apply to the decrease in the rates of 
items for the work in excess of the limits laid down in Schedule F, and the Engineer-in-
Charge shall after giving notice to the contractor within one month of occurrence of the 
excess and after taking into consideration and reply received from him within fifteen days of 
the receipt of the notice, revise the rates for the work in question within one month of the 
expiry of the said period of fifteen days having regard to the market rates. 

12.4 The contractor shall send to the Engineer-in-Charge once every three months an up to date 
account giving complete details of all claims for additional payments to which the 
contractor may consider himself entitled and of all additional work ordered by the Engineer-
in-Charge which he has executed during the preceding quarter failing which the contractor 
shall be deemed to have waived his right.  However, the Engineer in Charge may authorize 
consideration of such claims on merits. 

12.5 For the purpose of operation of Schedule F, the following works shall be treated as works 
relating to foundation unless and otherwise defined in the contract: 

i) For buildings: All works up to 1.2 meters above ground  level or up to floor 1 level 
which is lower. 

ii) For abutments, piers and well staining: All works up to 1.2m above the bed level. 
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iii) For retaining walls, wing walls, compound walls, chimneys, 
over head reservoirs/tanks and other elevated structures: All works up to 1.2 meters 
above the ground level. 

iv) For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 
1.2metres above the ground level. 

v) For basement: All works up to 1.2m above ground level or up to floor 1 level which 
is lower. 

vi) For Roads, all items of excavation and filling including treatment of sub base. 
vii) For water supply lines, sewer lines, underground storm water drains and similar 

works all items of work below ground level except items of pipe work and masonry 
work. 

viii) For open storm water drains, all items of work except lining of drains. 
12.6 Any operation incidental to or necessarily has to be in contemplation of tenderer while 

filling tender, or necessary for proper execution of the item included in the Schedule of 
quantities or in the schedule of rates mentioned above, whether or not, specifically indicated 
in the description of the item and the relevant specifications, shall be deemed to be included 
in the rates quoted by the tenderer or the rate given in the said schedule of rates, as the case 
may be.  Nothing extra shall be admissible for such operations. 

 
 
 
 
CLAUSE 13 
Foreclosure of Contract due to Abandonment or Reduction in Scope of work 
If at any time after acceptance of the tender, DDA shall decide to abandon or reduce the scope of 
the works for any reason whatsoever and hence not require the whole or any part of the works to be 
carried out, the Engineer-in-Charge shall give notice in writing to that effect to the Contractor and 
the contractor shall act accordingly in the matter.  The contractor shall have no claim to any 
payment of compensation or otherwise whatsoever, on account of any profit or advantage which he 
might have derived from the execution of the works in full but which he did not derive in 
consequence of the foreclosure of the whole or part of the works. 

The contractor shall be paid at contract rates full amount for works executed at site and, in addition, 
a reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned 
which could not be utilized on the work to the full extent in view of the foreclosure: 
i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary 

labour huts, staff quarters and site office; storage accommodation and water storage tanks. 
ii) DDA shall have to option to take over contractor’s materials or any part thereof either 

brought to site or of which the contractor is legally bound to accept delivery from suppliers 
(for incorporation in or incidental to the work) provided, however, DDA shall be bound to 
take over the materials or such portions thereof as the contractor does not desire to retain.  
For materials taken over or to be taken over by DDA, cost of such materials as detailed by 
Engineer-in-Charge shall be paid.  The cost shall, however, take into account purchase price, 
cost of transportation and deterioration or damage which may have been caused to materials 
whilst in the custody of the contractor. 

iii) If any materials supplied by DDA are rendered surplus, the same except normal wastage 
shall be returned by the contractor to DDA at rates not exceeding those at which these were 
originally issued less allowance for any deterioration or damage which may have been 
caused whilst the materials were in the custody of the contractor.  In addition, cost of 
transporting such materials from site to DDA stores, if so required by DDA, shall be paid. 
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iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent 
stores or to his other works, whichever is less.  If T & P are not transported to either of the 
said places, no cost of transportation shall be payable. 

v) Reasonable compensation for repatriation of contractor’s site staff and imported labour to 
the extent necessary. 

The contractor shall, if required by the Engineer-in-Charge furnish to him books of account, wage 
books time sheets and other relevant documents and evidence as may be necessary to enable him to 
certify the reasonable amount payable under this condition. 
The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of 
the work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per 
accepted tender less the cost of work actually executed under the contract and less the cost of 
contractor’s materials at site taken over by the DDA as per item (ii) above.  Provided always that 
against any payments due to the contractor on this account or otherwise, the Engineer-in-Charge 
shall be entitled to recover or be credited with any outstanding balances due from the contractor for 
advance paid in respect of any tool, plants and materials and any other sums which at the date of 
termination were recoverable by the DDA from the contractor under the terms of the contract. 

 
CLAUSE 14 
Carrying out part work at risk & cost of contractor 
If Contractor: 
(i)At any time makes default during currency of work or does not execute any part of the work with 
due diligence and continues to do so even after a notice in writing of 7 days in this respect from the 
Engineer-in-Charge : or 

(ii)Commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given in 
that behalf  by the Engineer-in-Charge; or 
(iii)Fails to complete the work(s) or items of work with individual dates of completion, on or before 
the date(s) so determined, and does not complete them within the period specific in the notice given 
in writing in that behalf by Engineer- in-Charge. 

The Engineer-in-Charge without invoking action under Clause 3 may, without prejudice to any 
other right or remedy against the contractor which have either accrued or accrue thereafter to 
Government, by a notice in writing to take the part work / part incomplete work of any item(s) out 
of his hands and shall have powers to: 

(a) Take possession of the site and any materials, constructional plant, implements, stores          etc., 
thereon; and/or 

(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk       and 
cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/part incomplete work of any item(s) taken out of his hands and execute 
at the risk and cost of the contractor, the liability of contractor on account of loss or damage 
suffered by Government because of action under this clause shall not exceed 10% of the tendered 
value of the work. 
In determining the amount, credit shall be given to the contractor with the value of work done in all 
respect in the same manner and at the same rate as if it had been carried out by the original 
contractor under the terms of his contract, the value of contractor’s materials taken over and 
incorporated in the work and use of plant and machinery belonging to the contractor.  The 
certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive 
against the contractor provided always that action under this clause shall only be taken after giving 
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notice in writing to the contractor.  Provided also that if the expenses incurred by the 
department are less than the amount payable to the contractor at his agreement rates, the difference 
shall not be payable to the contractor. 

Any excess expenditure incurred or to be incurred by Government in completing the part work/part 
incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by 
Government as aforesaid after allowing such credit shall without prejudice to any other right or 
remedy available to Government in law or  as per agreement be recovered from any money due to 
the contractor on any account, and if such money is insufficient, the contractor shall be called upon 
in writing and shall be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-
in-Charge shall have the right to sell any or all the contractors’ unused materials constructional 
plant, implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the 
dues recoverable from the contractor under the contract and if thereafter there remains any balance 
outstanding, it shall be recovered in accordance with the provisions of the contract. 
In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no 
claim to compensation for any loss sustained by him by reason of his having purchased or procured 
any materials or entered into any  engagements or made any advance on any account or with a view 
to the execution of  work or the performance of the contract. 

 
CLAUSE 15 
Suspension of Work 
i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 

decision shall be final and binding on the contractor) suspend the progress of the works or any 
part thereof for such time and in such manner as the Engineer-in-Charge may consider 
necessary so as not to cause any damage or injury to the work already done or endanger the 
safety thereof for any of the following reasons: 
a) on account of any default on the part of the contractor or;  

b) for proper execution of the works or part thereof for reasons other than the default of 
the contractor; or 

c) for safety of the works or part thereof. 
The contractor shall, during such suspension, properly protect and secure the works to the 
extent necessary and carry out the instructions given in that behalf by the Engineer-in-
Charge. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above: 

a) the contractor shall be entitled to an extension of time equal to the period of every 
such suspension PLUS 25%, for completion of the item or group of items of work 
for which a separate period of completion is specified in the contract and of which 
the suspended work forms a part, and; 

b) If the total period of all such suspensions in respect of an item or group of items or 
work for which a separate period of completion is specified in the contract exceeds 
thirty days, the contractor shall, in addition, be entitled to such compensation as the 
Engineer-in-Charge may consider reasonable in respect of salaries and/or wages paid 
by the contractor to his employees and labour at site, remaining idle during the 
period of suspension, adding thereto 2% to cover indirect expenses of the contractor, 
provided the contractor submits his claim supported by details to the Engineer-in-
Charge within fifteen days of the expiry of the period of 30 days. 

iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more 
than three months at a time, except when suspension is ordered for reason (a) in sub-Para (i) 
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above, the contractor may after receipt of such order serve a written notice on the 
Engineer-in-Charge requiring permission within fifteen days from receipt by the Engineer-
in-Charge of the said notice, to proceed with the work or part thereof in regard to which 
progress has been suspended and if such permission is not granted within that time, the 
contractor, if he intends to treat the suspension, where it affects only a part of the works as 
an omission of such part by DDA or where it affects whole of the works, as an abandonment 
of the works by DDA, shall within ten days of expiry of such period of 15 days given notice 
in writing of his intention to the Engineer-in-Charge.  In the event of the contractor treating 
the suspension as an abandonment of the contract by DDA, he shall have no claim to 
payment of any compensation on account of any profit or advantage which he might have 
derived from the execution of the work in full but which he could not derive in consequence 
of the abandonment.  He shall, however, be entitled to such compensation, as the Engineer-
in-Charge may consider reasonable, in respect of salaries and/or wages paid by him to his 
employees and labour at site, remaining idle in consequence adding to the total thereof 2% 
to cover indirect expenses of the contractor provided the contractor submits his claim 
supported by details to the Engineer-in-Charge within 30 days of the expiry of the period of 
3 months. 

Provided, further, that the contractor shall not be entitled to claim any compensation from 
DDA for the loss suffered by him on account of delay by DDA in the supply of materials in 
schedule ‘B’ where such delay is covered by difficulties relating to the supply of wagons, 
force Measure including non-allotment of such materials by controlling authorities, acts of 
God, acts of enemies of the state/country or any reasonable cause beyond the control of the 
DDA. 

 
CLAUSE 16 
Action in case Work not done as per Specifications 
All works under or in course of execution or executed in pursuance of the contract shall at all times 
be open and accessible to the inspection and supervision of the Engineer-in-Charge, his authorized 
subordinates in charge of the work and all the superior officers, Officers from Quality Assurance 
Cell of  DDA or any organization engaged by the DDA for Quality assurance  and of the Chief 
Technical Examiner’s Office, and the contractor shall, at all times, during the usual working hours 
and at all other times at which reasonable notice of the visit of such officers has been given to the 
contractor, either himself be present to receive orders and instructions or have a responsible agent 
duly accredited in writing, present for that purpose.  Orders given to the Contractor’s agent shall be 
considered to have the same force as if they had been given to the contractor himself. 

If it shall appear to the Engineer-in-Charge or his authorized subordinates in-charge of the work or 
to the Chief Engineer in charge of Quality Assurance or his subordinate officers or the officers of 
organization engaged by the department for Quality Assurance or to Chief Technical Examiner or 
his subordinate officers, that any work has been executed with unsound, imperfect, or unskillful 
workmanship, or with materials or articles provided by him for the execution of the work which are 
unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract 
the contractor shall, on demand in writing which shall be made within twelve months (six months in 
case of work costing Rs 10 lakhs and below except road work) of the completion of the work from 
the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding 
that the same may have been passed, certified and paid for forthwith rectify, or remove and 
reconstruct the work so specified  
In whole or in part, as the case may require or as the case may be, remove the materials or articles 
so specified and provide other proper and suitable materials or articles at his own charge and cost.  
In the event of the failing to do so within a period specified by the Engineer-in-Charge in his 
demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under 
clause 2 of the contract (for non-completion of the work in time) for this default. 
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In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 
under the contract but may accept such items at reduced rates as the  authority specified in Schedule 
F  may consider reasonable during the preparation of on account bills or final bill if the item is so 
acceptable without detriment to the safety and utility of the item and the structure or he may reject 
the work outright without any payment and/or get it and other connected and incidental items 
rectified, or removed and re-executed at the risk and cost of the contractor.  Decision of the 
Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding on 
the contractor. 

 
CLAUSE 17 
Contractor Liable for Damages, defects during maintenance period 
If the contractor or his working people or servants shall break, deface, injure or destroy any part of 
building in which they may be working, or any building, road, road kerb, fence, enclosure, water 
pipe, cables, drains, electric or telephone post or wires, trees, grass or grassland, or cultivated 
ground contiguous to the premises on which the work or any part is being executed, or if any 
damage shall happen to the work while in progress, from any cause whatever or if any defect, 
shrinkage or other faults appear in the work within twelve months (six months in the case of work 
costing Rs. Ten lakhs and below accept road work) after a certificate final or otherwise of its 
completion shall have been given by the Engineer-in-Charge as aforesaid arising out of defect or 
improper materials or workmanship the contractor shall upon receipt of a notice in writing on that 
behalf make the same good at his own expense or in default the Engineer-in-Charge cause the same 
to be made good by other workmen and deduct the expense from any sums that may be due or at 
any time thereafter may become due to the contractor, or from his security deposit or the proceeds 
of sale thereof or of a sufficient portion thereof.  The security deposit of the contractor shall not be 
refunded before the expiry of twelve months ( six months in the case of works costing 10 lakhs and 
below except road work) after the issue of the certificate final or otherwise, of completion of work, 
or till the final bill has been prepared and passed whichever is later.  Provided that in the case of 
road work if in the opinion of the Engineer-in-Charge, half of the security deposit is sufficient, to 
meet all liabilities of the contractor under this contract, half of the security deposit will be 
refundable after six months and the remaining half after twelve months of the issue of the said 
certificate of completion or till the final bill has been prepared and passed whichever is later. 

In case of Maintenance and Operation works of E&M services, the security deposit deducted from 
contractors shall be refunded within one month from the date of final payment or within one month 
from the date of completion of the maintenance contract whichever is earlier. 

 
CLAUSE 18 
Contractor to Supply Tools & Plants etc. 
The contractor shall provide at his own cost all materials (except such special materials, if any, as 
may in accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, 
tools and plants as specified in schedule F. In addition to this, appliances, implements, other plants, 
ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of the 
work, whether original, altered or substituted and whether included in the specifications or other 
documents forming part of the contract or referred to in these conditions or not, or which may be 
necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-
Charge as to any matter as to which under these conditions he is entitled to be satisfied or which he 
is entitled to require together with carriage there for to and from the work.  The contractor shall also 
supply without charge the requisite number of persons with the means and materials, necessary for 
the purpose of setting out works, and counting, weighing and assisting the measurement for 
examination at any time and from time to time of the work or materials.  Failing his so doing the 
same may be provided by the Engineer-in-Charge at the expense of the contractor and the expenses 
may be deducted, from any money due to the contractor, under this contract or otherwise and/or 
from his security deposit or the proceeds of sale thereof, or a sufficient portions thereof. 
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CLAUSE 18A 
Recovery of Compensation paid to Workmen 
In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s 
Compensation Act, 1923, DDA is obliged to pay compensation to a workman employed by the 
contractor, in execution of the works, DDA will recover from the contractor, the amount of the 
compensation so paid; and, without prejudice to the rights of the DDA under sub-section (2) of 
Section 12, of the said Act, DDA shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by DDA to the contractor whether under 
this contract or otherwise.  DDA shall not be bound to contest any claim made against it under sub-
section (1) Section 12, of the said Act, except on the written request of the contractor and upon his 
giving to DDA full security for all costs for which DDA might become liable in consequence of 
contesting such claim. 

 
CLAUSE 18B 
Ensuring Payment and Amenities to Workers if Contractor fails 
In every case in which by virtue of the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, 
DDA is obliged to pay any amounts of wages to a workman employed by the contractor in 
execution of the works, or to incur any expenditure in providing welfare and health amenities 
required to be provided under the above said Act and the rules under Clause 19H or under the 
Contractor’s Labour Regulations, or under the Rules framed by Govt. from time to time for the 
protection of health and sanitary arrangements for workers employed by DDA & its  Contractors. 
DDA will recover from the contractor, the amount of wages so paid or the amount of expenditure so 
incurred; and without prejudice to the rights of the DDA under sub-section (2) of Section 20, and 
sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, DDA 
shall be at liberty to recover such amount or any part thereof by deducting it from the security 
deposit or from any sum due by DDA to the contractor whether under this contract or otherwise 
DDA shall not be bound to contest any claim made against it under sub-section (1) of Section 20, 
sub-section (4) of Section 21, of the said Act, except on the written request of the contractor and 
upon his giving to the DDA full security for all costs for which DDA might become liable in 
contesting such claim. 
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CLAUSE 19  
 Labour Laws to be complied by the Contractor 
The contractor shall obtain a valid license under the Contract Labour (R&A) Act 1970, and the 
Contract Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the 
work, and continue to have a valid license until the completion of the work.  The contractor shall 
also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986. 
The contractor shall also comply with the provisions of the building and other Construction 
Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 
other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out 
of the resultant non-execution of the work. 

 
CLAUSE 19A        
No labour below the age of fourteen years shall be employed on the work. 
 
CLAUSE 19B 
 Payment of Wages 
i) The contractor shall pay to labour employed by him either directly or through sub-

contractors, wages not less than fair wages as defined in the Contractor’s Labour 
Regulations or as per the provisions of the Contract Labour (Regulation and Abolition) Act 
1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 
applicable. 

ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to 
be paid fair wage to labour indirectly engaged on the work, including any labour engaged by 
his sub-contractors in connection with the said work, as if the labour had been immediately 
employed by him. 

iii) In respect of all labour directly or indirectly employed in the works for performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied 
with the Central Public Works Department contractor’s Labour Regulations made by 
Government from time to time in regard to payment of wages, wage period, deductions from 
wages recovery of wages not paid and deductions un-authorizedly made, maintenance of 
wage books or wage slips, publication of scale of wages and other terms of employment, 
inspection and submission of periodical returns and all other matters of the like nature or as 
per the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 
Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

iv)  (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to 
the contractor any sum required or estimated to be required for making good the loss 
suffered by a worker or workers by reason of non-fulfillment of the conditions of the 
contract for the benefit of the workers, non-payment of wages or of deductions made from 
his or their wages which are not justified by their terms of the contract or non-observance of 
the Regulations. 

             
    (b)  Under the provision of Minimum Wages (Central) Rules 1950, the contractor is bound to 

allow to the labours directly or indirectly employed in the works one day rest for 6 days 
continuous work and pay wages at the same rate as for duty.  In the event of default, the 
Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of 
wages for weekly holidays to any labours and pay the same to the persons entitled thereto 
from any money due to the contractor by the Engineer-in-Charge concerned. 

 
            In the case of Union Territory of Delhi, however, as the all inclusive minimum daily wages 

fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/43884-91, 
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dated 31.12.1979 as amended from time to time are inclusive of wages for the weekly 
day of rest, the question of extra payment for weekly holiday would not arise. 

v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation 
Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits the modifications thereof or 
any other laws relating thereto and the rules made there under from time to time. 

vi)  The contractor shall indemnify and keep indemnified DDA against payments to be made 
under and for the observance of the laws aforesaid and the Contractor’s Labour Regulations 
without prejudice to his right to claim indemnify from his sub-contractors. 

vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall 
be deemed to be a breach of this contract. 

viii) Whatever is the minimum wage for the time being, or if the wage payable is higher than 
such wage, such wage shall be paid by the contractor to the workmen directly without the 
intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any 
amount from the minimum wage payable to the workmen as and by way of commission or 
otherwise. 

ix) The contractor shall ensure that no amount by way of commission or otherwise is deducted 
or recovered by the Jamadar from the wage of workmen. 

 
CLAUSE 19C 
In respect of all labour directly or indirectly employed in the work for the performance of the 
contractor’s part of this contract, the contractor shall at his own expense arrange for the safety 
provisions as per Safety Code framed from time to time and shall at his own expense provide for all 
facilities in connection therewith.  In case the contractor fails to make arrangement and provide 
necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs.200/- for each default and 
in addition the Engineer-in-Charge shall be at liberty to make arrangement and provide facilities as 
aforesaid and recover the costs incurred in that behalf from the contractor. 

 
CLAUSE 19D  
The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge a true 
statement showing in respect of the second half of the preceding month and the first half of the 
current month respectively : 
1) the number of labours employed by him on the work. 

2) their working hours 
3) the wages paid to them 

4) the accidents that occurred during the said fortnight showing the circumstances under which 
they happened and the extent of damage and injury caused by them, and 

5) the number of female workers who have been allowed maternity benefit according to Clause 
19F and the amount paid to them. 

 Failing which the contractor shall be liable to pay to DDA, a sum not exceeding Rs.200/- for each 
default or materially incorrect statement.  The decision of the Engineer in charge shall be final in 
deducting from any bill due to the contractor the amount levied as fine and be binding on the 
contractor. 

 
CLAUSE 19E 
In respect of all labour directly or indirectly employed in the works for the performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with all 
the rules framed by Govt. from time to time for the protection of health and sanitary arrangements 
for workers employed by the DDA and its contractors. 
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CLAUSE 19F 
Leave and pay during leave shall be regulated as follows: 

1. Leave: 
i) in the case of delivery – maternity leave not exceeding 8 weeks, 4 weeks up to and 

including the day of delivery and 4 weeks following that day, 
ii) in the case of miscarriage – up to 3 weeks from the date of miscarriage. 

2. Pay: 
i) in the case of delivery – leave pay during maternity leave will be at the rate of the 

women’s average daily earnings, calculated on total wages earned on the days when 
full time work was done during a period of three months immediately preceding the 
date on which she gives notice that she expects to be confined or at the rate of Rupee 
one only a day whichever is greater. 

ii) In the case of miscarriage – leave pay at the rate of average daily earning calculated 
on the total wages earned on the days when full time work was done during a period 
of three months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 
 No maternity leave benefit shall be admissible to a woman unless she has been employed 

for a total period of not less than six months immediately preceding the date on which she 
proceeds on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as 
shown in appendix-I and II, and the same shall be kept at the place of work. 

 
CLAUSE 19G 
In the event of the contractor(s) committing a default or breach of any of the provisions of the, 
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary 
arrangements for the workers as amended from time to time or furnishing any information or 
submitting or filing and statement under the provisions of the above Regulations and Rules which is 
materially incorrect, he/they shall, without prejudice to any other liability, pay to the DDA a sum 
not exceeding Rs.200/- for every default, breach or furnishing, making, submitting, filing such 
materially incorrect statements and in the event of the contractor(s) defaulting continuously in this 
respect, the penalty may be enhanced to Rs.200/- per day for each day of default subject to a 
maximum of 5 percent of the estimated cost of the work put to tender.  The decision of the 
Engineer-in-Charge shall be final and binding on the parties. 

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and 
complying with the provisions of the  Contractor’s Labour Regulations and Model Rules and the 
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour 
(R&A) Central Rules 1971, for the protection of health and sanitary arrangements for work people 
employed by the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge 
shall have power to give notice in writing to the contractor(s) requiring that the said Rules be 
complied with and the amenities prescribed therein be provided to the work people within a 
reasonable time to be specified in the notice.  If the contractor(s) shall fail within the period 
specified in the notice to comply with and/observe the said Rules and to provide the amenities to 
the work people as aforesaid, the Engineer-in-Charge shall have the power to provide the amenities 
hereinbefore mentioned at the cost of the contractor(s).  The contractor(s) shall erect, make and 
maintain at his/their own expense and to approved standards all necessary huts and sanitary 
arrangements required for his/their work people on the site in connection with the execution of the 
works, and if the same shall not have been erected or constructed, according to approved standards, 
the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring that 
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the said huts and sanitary arrangements be remodeled and/or reconstructed according to 
approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts and 
sanitary arrangements according to approved standards within the period specified in the notice, the 
Engineer-in-Charge shall have the power to remodel or reconstruct such huts and sanitary 
arrangements according to approved standards at the cost of the contractor(s). 

 
CLAUSE 19H 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts 
(hereinafter referred to as the camp) of the following specifications on a suitable plot of land to be 
approved by the Engineer-in-Charge. 
i)       (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft) and the floor 

area to be provided with be at the rate of 2.7 sq.m (30 sq.ft.) for each member of the 
worker’s family staying with the labourer. 

(b) The contractor(s) shall in addition construct suitable cooking places having a minimum 
area of 1.80m x 1.50m (6’x5’) adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 
labours each on the scale of not less than four per each one hundred of the total 
strength, separate latrines and urinals being provided for women. 

(d) The contractor(s) shall construct sufficient number of bathing and washing places, one 
unit for every 25 persons residing in the camp.  These bathing and washing places shall 
be suitably screened. 

ii)      (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other 
suitable local materials as may be approved by the Engineer-in-Charge.  In case of sum-
dried bricks, the walls should be plastered with mud gobri on both sides.  The floor may 
be kutcha but plastered with mud gobri and shall be at least 15 cm (6”) above the 
surrounding ground.  The roofs shall be laid with thatch or any other materials as may 
be approved by the Engineer-in-Charge and the contractor shall ensure that throughout 
the period of their occupation the roofs remain water-tight. 

(b) The contractor(s) shall provide each hut with proper ventilation. 

(c) All doors, windows, and ventilators shall be provided with suitable leaves for security 
purposes. 

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts 
which may be reduced to 6m (20 ft.) according to the availability of site with the 
approval of the Engineer-in-Charge.  Back to back construction will be allowed. 

iii) Water supply -The contractor(s) shall provide adequate supply of water for the use of 
labourers.  The provisions shall not be less than two gallons of pure and wholesome water per 
head per day for drinking purposes and three gallons of clean water per head per day for 
bathing and washing purposes. Where piped water supply is available, supply shall be at stand 
posts and where the supply is from wells or river, tanks which may be of metal or masonry, 
shall be provided.  The contractor(s) shall also at his/their own cost make arrangements for 
laying pipe lines for water supply to his/their labour camp from the existing mains wherever 
available, and shall pay all fees and charges therefore. 

iv) The site selected for the camp shall be high ground, removed from jungle. 

v)  Disposal of Excreta- The contractor(s) shall make necessary arrangements for the 
 disposal of excreta from the latrines by trenching or incineration which shall be according to 

the requirements laid down by the Local Health Authorities.  If trenching or incineration is not 
allowed, the contractor(s) shall make arrangements for the removal of the excreta through the 
Municipal Committee/ authority and inform it about the number of labourers employed so that 
arrangements may be made by such Committee/authority for the removal of the excreta.  All 
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charges on this account shall be borne by the contractor and paid direct by him to the 
Municipality/ authority.  The contractor shall provide one sweeper for every eight seats in  
case of dry system. 

vi)  Drainage- The contractor(s) shall provide efficient arrangements for draining away sludge 
water so as to keep the camp neat and tidy. 

vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently 
lighted to avoid accidents to the workers. 

viii) Sanitation-The contractor(s) shall make arrangements for conservancy and sanitation in the 
labour camps according to the rules of the Local Public Health and Medical Authorities. 

 
CLAUSE 19 I 
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work 
any person or persons in the contractors’ employ the work who may be incompetent or  misconduct 
himself and the contractor shall forthwith comply with such requirements. In respect of 
maintenance / repair of renovation works etc. where the labour have an easy access to the individual 
houses, the contractor shall issue identity cards to the labourers, whether temporary or permanent 
and he shall be responsible for any untoward action on the part of such labour.  AE/JE will display a 
list of contractors working in the colony / blocks on the notice board in the colony and also at the 
service center, to apprise the residents about the  same.  
CLAUSE 19J 
It shall be the responsibility of the contractor to see that the building under construction is not 
occupied by and body un-authorized during construction, and is handed over to the Engineer-in-
Charge with vacant possession of complete building.  If such building though completed is 
occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said 
building/buildings in that position.  Any delay in acceptance on this account will be treated as the 
delay in completion and for such delay a levy up to 5% of tendered value of work may be imposed 
by the SE whose decision shall be final both with regard to the justification and quantum and be 
binding on the contractor. 
However, the Superintending Engineer, through a notice, may require the contractor to remove the 
illegal occupation any time on or before construction and delivery. 

 
CLAUSE 19K 
Employment of skilled/semi skill worker 
The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified 
and possess certificate in particular trade from CPWD Training Institute/Industrial Training 
Institute/National Institute of construction Management and Research (NICMAR)/National 
Academy of Construction, CIDC or any similar reputed and recognized Institute mangled/ certified 
by State/Central Government.  The number of such qualified tradesmen shall not be less than 20% 
of total skilled/semi skilled workers required in each trade at any stage of work. The contractor 
shall submit number of man days required in respect of each trade, its scheduling and the list of 
qualified tradesmen along with requisite certificate from recognized Institute to Engineer in charge 
for approval.  Notwithstanding such approval, if the tradesmen are found to have inadequate skill to 
execute the work of respective trade, the contractor shall substitute such tradesmen within two days 
of written notice from Engineer-in-Charge.  Failures on the part of contractor to obtain approval of 
Engineer-in-Charge or failure to deploy qualified tradesmen will attract a compensation to be paid 
by contractor at the rate of Rs.100 per such tradesman per day.  Decision of Engineer in Charge as 
to whether particular tradesman possesses requisite skill and amount of compensation in case of 
default shall be final and binding. 
Provided always, that the provisions of this clause shall not be applicable for works with estimated 
cost put to tender being less than Rs.5 crores. 
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CLAUSE 20 
Minimum Wages Act to be complied with 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract 
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there 
under and other labour laws affecting contract labour that may be brought into force from time to 
time. 

 
CLAUSE 21 
Work not to be sublet.  Action in case of insolvency 
The contractor shall not assign or sublet without the written approval of the Engineer-in-Charge.  
And if the contractor shall assign or sublet this contract, or attempt to do so, or become insolvent or 
commence any insolvency proceedings or make any composition with his creditors or attempt to do 
so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall 
either directly or indirectly, be given, promised or offered by the contractor, or any of his servants 
or agent to any public office or person in the employ of Govt. in any way relating to his office or 
employment, or if any such officer or person shall become in any way directly or indirectly 
interested in the contract, the Engineer-in-Charge on behalf of the DDA shall have power to adopt 
the course specified in Clause 3 hereof in the interest of DDA and in the event of such course being 
adopted, the consequences specified in the said Clause 3 shall ensue. 

 
CLAUSE 22 
All sums payable by way of compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the use of DDA without reference to the actual loss or 
damage sustained and whether or not any damage shall have been sustained. 

 
CLAUSE 23 
Changes in firm’s Constitution to be intimated 
Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-
Charge shall be obtained before any change is made in the constitution of the firm.  Where the 
contractor is an individual or a Hindu undivided family business concern such approval as aforesaid 
shall likewise be obtained before the contractor enters into any partnership agreement where under 
the partnership firm would have the right to carry out the works hereby undertaken by the 
contractor.  If previous approval as aforesaid is not obtained, the contract shall be deemed to have 
been assigned in contravention of Clause 21 hereof and the same action may be taken, and the same 
consequences shall ensue as provided in the said Clause 21. 

 
CLAUSE 24 
All works to be executed under the contract shall be executed under the direction and subject to the 
approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what point or 
points and in what manner they are to be commenced, and from time to time carried on. 

 
CLAUSE 25 
Settlement of Disputes & Arbitration 
(A) Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions herein before mentioned 
and as to the quality of workmanship or materials used on the work or as to any other 
question, claim, right, matter or thing whatsoever in any way arising out of or relating to the 
contract, designs, drawings, specifications, estimates, instructions, orders or these conditions 
or otherwise concerning the works or the execution or failure to execute the same whether 
arising during the progress of the work or after the cancellation, termination, completion or 
abandonment thereof shall be dealt with as mentioned hereinafter. 
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i) If the contractor considers any work demanded of him to be outside the 
requirements of the contract, or disputes any drawings, record or decision given in writing 
by the Engineer-in-Charge on any matter in connection with or arising out of the contract or 
carrying out of the work, to be unacceptable, he shall promptly within 15 days request the 
Superintending Engineer in writing for written instruction or decision. Thereupon the 
Superintending engineer shall give his written instructions or decision within a period of one 
month from the receipt of the contractor’s letter. 

If the Superintending Engineer fails to give his instructions or decision in writing within the 
aforesaid period or if the contractor is dissatisfied with the instructions or decision of the 
Superintending Engineer, the contractor may, within 15 days of the receipt of 
Superintending Engineer’s decision appeal to the Chief Engineer who shall afford an 
opportunity to the contractor to be heard, if the latter so desires, and to offer evidence in 
support of his appeal. The chief Engineer shall give his decision within 30 days of receipt of 
the Contractor’s Appeal.  If the contractor is dissatisfied with this decision, the contractor 
shall within a period of 30 days from receipt of the decision, give notice to the Engineer 
Member for appointment of Arbitrator, failing which, the said decision shall be final, 
binding and conclusive and not referable to adjudication by the Arbitrator. 

ii) Except where the decision has become final, binding and conclusive in terms of Sub Para (i) 
above disputes or difference shall be referred for adjudication through arbitration by a Sole 
Arbitrator who shall be a technical person having the knowledge and experience of the 
trade, appointed by the Engineer Member, DDA.  It will be no objection to any such 
appointment that the arbitrator so appointed is a DDA employee that he had to deal with the 
matter to which the contract relates and that in the course of his duties as DDA employee, he 
has expressed his views in all or any of the matter in dispute of difference.  If the arbitrator 
so appointed is unable or unwilling to act or resigns his appointment or vacates his office 
due to any reason whatsoever, another sole arbitrator shall be appointed in the manner 
aforesaid.  Such person shall be entitled to proceed with the reference from the stage at 
which it was left by his predecessor. 
It is a term of this contract that the party invoking arbitration shall give a list of disputes 
with amounts claimed in respect of each such dispute along with the notice for appointment 
of arbitrator and giving reference to the rejection by the Chief Engineer of the appeal.  

It is also a term of this contract that no person other than a person appointed by the Engineer 
Member, DDA, as aforesaid, should act as arbitrator and, if, for any reason that is not 
possible; the matter shall not be referred to arbitration at all. It is also a term of this contract 
that if the contractor does not make any demand for appointment of arbitrator in respect of 
any claims in writing as aforesaid within 120 days of receiving the intimation from the 
Engineer-in-Charge that the final bill is ready for the payment, the claim of the contractor 
shall be deemed to have been waived and absolutely barred and the DDA shall be 
discharged and released of all liabilities under the contract in respect of these claims. 

The arbitration shall be conducted in accordance with the provisions of the Arbitration and 
Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re-enactment thereof 
and the rules made there under and for the time being in force shall apply to the arbitration 
proceeding under this clause. 

It is also a term of this contract that the arbitrator shall adjudicate on only such disputes as 
are referred to him by the appointing authority and give separate award against each dispute 
and claim referred to him and, in all cases, where the total amount of the claims by any party 
exceeds Rs.1, 00,000/-, the arbitrator shall give reasons for the award. 

It is also a term of the contract that if any fees are payable to the arbitrator, these shall be 
paid equally by both the parties. 
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It is also a term of the contract that the arbitrator shall be deemed to have entered on 
the reference on the date he issues the notice to both the parties calling them to submit their 
statement of claims and counter statement of claims.  The venue of the arbitration shall be 
such place as may be fixed by the arbitrator in his sole discretion.  The fees, if any, of the 
arbitrator, shall, if required, to be paid before the award is made and published, be paid half 
and half by each of the parties.  The cost of the reference and of the award (including the 
fees, if any, of the arbitrator) shall be in the discretion of the arbitrator who may direct to 
any by whom and in what manner, such costs or any part thereof shall be paid and fix or 
settle the amount of costs to be so paid. 

(B)     The Decision of the Superintending Engineer regarding the quantum of reduction as well as 
justification thereof in respect of rates for sub standard work which may be decided to be 
accepted will be final and could not be open to Arbitration. 

 
CLAUSE 26  
 Contractor to indemnify Govt. against Patent Rights 
The contractor shall fully indemnify and keep indemnified the DDA against and action, claim or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design 
rights and shall pay any royalties which may be payable in respect of any article or part thereof 
included in the contract.  In the event of any claims made under or action brought against DDA in 
respect of any such matters as aforesaid, the contractor shall be immediately notified thereof and the 
contractor shall be at liberty, at his own expense, to settle any dispute or to conduct any litigation 
that may arise there from, provided that the contractor shall not be liable to indemnify the DDA if 
the infringement of the patent or design or any alleged patent or design right is the direct result of 
an order passed by the Engineer-in-Charge in this behalf. 

 
CLAUSE 27    
Lump sum Provisions in Tender 
When the estimate on which a tender is made includes lump sum in respect of parts of the work, the 
contractor shall be entitled to payment in respect of the items of work involved or the part of the 
work in question at the same rates as are payable under this contract for such items, or if the part of 
the work in question is not, in the opinion of the Engineer-in-Charge payable of measurement, the 
Engineer-in-Charge may at his discretion pay the lump sum amount entered in the estimate, and the 
certificate in writing of the Engineer-in-Charge shall be final and conclusive against the contractor 
with regard to any sum or sums payable to him under the provisions of the clause. 

 
CLAUSE 28      
 Action where no Specifications are specified 
In the case of any class of work for which there is no such specifications as referred to in Clause 11, 
such work shall be carried out in accordance with the Bureau of Indian Standards Specifications.  In 
case there are no such specifications in Bureau of Indian Standards, the work shall be carried out as 
per manufacturer’s specifications, if not available then as per District Specifications.  In case there 
are no such specifications as required above, the work shall be carried out in all respects in 
accordance with the instructions and requirements of the Engineer-in-Charge. 

 
CLAUSE 29   
With-holding and lien in respect of sums due from contractor 
i) Whenever any claim or claims for payment of a sum of money arises out of or under the 

contract or against the contractor, the Engineer-in-Charge or the DDA shall be entitled to 
withhold and also have a lien to retain such sum or sums in whole or in part from the 
security, if any deposited by the contractor and for the purpose aforesaid, the Engineer-in-
Charge or the DDA shall be entitled to withhold the security deposit, if any, furnished as the 
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case may be and also have a lien over the same pending finalization or adjudication 
of any such claim.  In the event of the security being insufficient to cover the claimed 
amount or amounts or if no security has been taken from the contractor, the Engineer-in-
Charge or the DDA shall be entitled to withhold and have a lien to retain to the extent of 
such claimed amount or amounts referred to above, from any sum or sums found payable or 
which may at any time thereafter become payable to the contractor under the same contract 
or any other contract with the Engineer-in-charge of the government or any contracting 
person through the Engineer-in-charge pending finalization of adjudication of any such 
claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or retained 
under the lien referred to above by the Engineer-in-Charge or DDA will be kept withheld or 
retained as such by the Engineer-in-Charge or DDA till the claim arising out of or under the 
contract is determined by the arbitrator (if the contract is governed by the arbitration clause) 
by the competent court, as the case may be and that the contractor will have no claim for 
interest or damages whatsoever on any account in respect of such withholding or retention 
under the lien referred to above and duly notified as such to the contractor.  For the purpose 
of this clause, where the contractor is a partnership firm or a limited company, the Engineer-
in-Charge or the DDA shall be entitled to withhold and also have a lien to retain towards 
such claimed amount or amounts in whole or in part from any sum found payable to any 
partner/ limited company as the case may be, whether in his individual capacity or 
otherwise. 

ii) DDA shall have the right to cause an audit and technical examination of the works and the 
final bills of the contractor including all supporting vouchers, abstract, etc., to be made after 
payment of the final bill and if as a result of such audit and technical examination any sum 
is found to have been overpaid in respect of any work done by the contractor under the 
contract or any work claimed to have been done by him under the contract and found not to 
have been executed, the contractor shall be liable to refund the amount of over payment and 
it shall be lawful for DDA to recover the same from him in the manner prescribed in sub 
clause (i) of this clause or in any other manner legally permissible; and it it is found that the 
contractor was paid less than what was due to him under the contract in respect of any work 
executed by him under it, the amount of such under payment shall be duly paid by DDA to 
the contractor, with any interest thereon whatsoever. 

 Provided that the DDA shall not be entitled to recover any sum overpaid, nor the contractor 
shall be entitled to payment or any sum paid short where such payment has been agreed 
upon between the Superintending Engineer or Executive Engineer on the one hand and the 
contractor on the other under any term of the contract permitting payment for work after 
assessment by the Superintending Engineer or Executive Engineer. 

 
CLAUSE 29A 
Lien in respect of claims in other Contracts 
Any sum of money due and payable to the contractor (including the security deposit returnable to 
him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or 
the DDA any other contracting person or persons through Engineer-in-Charge against any claim of 
the Engineer-in-Charge or DDA or such other person or persons in respect of payment of a sum of 
money arising out of or under any other contract made by the contractor with the Engineer-in-
Charge or the DDA or with such other person or persons. 
It is an agreed term of the contract that the sum of money so withheld or retained under this clause 
by the Engineer-in-Charge or the DDA will be kept withheld or retained as such by the Engineer-in-
Charge or the DDA or till his claim arising out of the same contract or any other contract is either 
mutually settled or determined by the arbitration clause or by the competent court, as the case may 
be and that the contractor shall have no claim for interest or damages whatsoever on this account or 
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on any other ground in respect of any sum of money withheld or retained under this clause 
and duly notified as such to the contractor. 

 
CLAUSE 30-Deleted 

 
CLAUSE 31 
Unfiltered water supply 
The contractor(s) shall make his/their own arrangements for water required for the work and 
nothing extra will be paid for the same.  This will be subject to the following conditions: 

i) That the water used by the contractor(s) shall be fit for construction purposes to the 
satisfaction of the Engineer-in-Charge. 

ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk 
and cost of contractor(s) if the arrangements made by the contractor(s) for procurement of 
water are in the opinion of the Engineer-in-Charge, unsatisfactory. 

 
CLAUSE 31A 
Departmental water supply, if available 
Water if available may be supplied to the contractor by the department subject to the following 
conditions: 

i) The water charges @ 1% shall be recovered on gross amount of the work done. 
ii) The contractor(s) shall make his/their own arrangement of water connection and laying of 

pipelines from existing main of source of supply. 
iii) The Department do not guarantee to maintain uninterrupted supply of water and it will be 

incumbent on the contractor(s) to make alternative arrangements for water at his/their own 
cost in the event of any temporary break down in the DDA water main so that the progress 
of his/their work is not held up for want of water.  No claim of damage or refund of water 
charges will be entertained on account of such break down. 

 
CLAUSE 32 
Alternate water arrangements 
i) Where there is no piped water supply arrangement and the water is taken by the contractor 

from the wells or hand pump constructed by the Government, no charge shall be recovered 
from the contractor on that account.  The contractor shall, however, draw water at such 
hours of the day that it does not interfere with the normal use for which the hand pumps and 
wells are intended.  He will also be responsible for all damage and abnormal repairs arising 
out of his use, the cost of which shall be recoverable from him.  The Engineer-in-Charge 
shall be the final authority to determine the cost recoverable from the contractor on this 
account and his decision shall be binding on the contractor. 

ii) The contractor shall be allowed to construct temporary wells in DDA land for taking water 
for construction purposes only after he has got permission of the Engineer-in-Charge in 
writing.  No charges shall be recovered from the contractor on this account, but the 
contractor shall be required to provide necessary safety arrangements to avoid any accidents 
or damage to adjacent buildings, roads and service lines.  He shall be responsible for any 
accidents or damage caused due to construction and subsequent maintenance of the wells 
and shall restore the ground to its original condition after the wells are dismantled on 
completion of the work. 

 
CLAUSE 33 
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Return of Surplus materials 
Notwithstanding anything contained to the contrary in  this Contract, where any materials for the 
execution of the Contract are procured with the assistance of Delhi Development Authority either 
by issue from DDA stock or purchase made under order or permits or licenses issued by DDA, the 
Contractor  shall hold the said materials economically and solely for the purpose of the Contract 
and not dispose of them without the permission of the D.D.A. and return, if required by the 
Engineer-in-Charge all surplus materials or unserviceable materials that may be left with him after 
the completion of the Contract or at it’s termination for any reason whatsoever on being paid or 
credited such price at the Engineer-in-Charge shall determine having due regard to the condition of 
the materials. The price allowed to the Contractor however shall not exceed the amount charged to 
him excluding the element of storage charges. The decision of the Engineer-in-Charge shall be final 
and conclusive. In the event of breach of the aforesaid condition the Contractor shall in addition 
throwing himself open to action for contravention of the term of the Licenses or permit and or for 
criminal breach of trust be liable to D.D.A. for all moneys, advantages or profit resulting or which 
in the usual course would have resulted to him by reason of such breach. 

 
CLAUSE 34 
Hire of Plant & Machinery  
i) The contractor shall arrange at his own expense all tools, plant, machinery and equipment 

(herein after referred as T & P) required for execution of the work, except for plant and 
Machinery listed in schedule ‘C’ and stipulated for issue to the contractor. If the contractor 
requires any item of T & P on hire from the T & P available with DDA over and above the 
T & P stipulated for the issue, DDA will, if such item is available, hire it to the contractor at 
the rates to be agreed upon between him and the Engineer-in-charge. In such case, all the 
conditions hereunder for issue of T & P shall be applicable to such T & P as is agreed to be 
issued. 

ii) Plant and Machinery when supplied on hire charges shown in Schedule ‘C’ shall be made 
over and taken back at the departmental equipment yard/shed shown in Schedule ‘C’ and the 
contractor shall bear the cost of carriage from the place of issue to the site of work and back. 
The contractor shall be responsible to return the plant and machinery with condition in 
which it was handed over to him, and he shall be responsible for all damage caused to the 
said plant and Machinery at the site of work or elsewhere in operation and otherwise during 
transit including damage to or loss of the plant and for all losses due to his failure to return 
the same soon after the completion of the work for which it was issued. The Divisional 
Engineer shall be the sole judge to determine the liability of the contractor and its extent in 
this regard and his decision shall be final and binding on the contractor.  

iii) The plant and machinery as stipulated above will be issued as and when available and if 
required by the contractor. The contractor shall arrange his program of work according to 
the availability of the plant and machinery and no claim, whatsoever, will be entertained 
from him for any delay in supply by the Department. 

iv) The hire charges shall be recovered at the prescribed rates from and inclusive the date the 
plant and machinery made over up to and inclusive of the date of return in good order even 
though the same may not have been working for any cause except major breakdown due to 
no fault of the contractor or faulty use requiring more than three working days continuously 
(excluding intervening holiday and Sunday) for bringing the Plants in order. The Contractor 
shall immediately intimate in writing to the Engineer-in-Charge when any Plant or 
Machinery gets out of order requiring major repairs as aforesaid. The Engineer-in-Charge 
shall record the date and time of receipt of such intimation in the log sheet of the Plant and 
Machinery. Based on this if the break down occurs before lunch, the period of major break 
down will be computed considering half a day’s break down on the day of complaint. If the 
break down occurs in the post lunch period, the period of major break down will be 
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computed starting from the next working day. In case of any dispute 
under this clause the decision of the Superintending Engineer shall be final & binding on the 
Contractor. 

v) The hire charges shown above are for each day of 8 hours (inclusive of the one hour lunch 
break) or part thereof. 

vi) Hire Charges will include service of operating staff required and supply of lubricating oil 
and stores for cleaning purpose. Power fuel of approved type e.g. fireworks and Kerosene 
oil, for running the Plant & Machinery and also the full time chowkidar for guarding the 
Plant and Machinery against any loss or damage, shall be arranged by the Contractor who 
shall be fully responsible for the safeguard and security of Plants and Machinery. The 
Contractor shall on or before the supply of Plant & Machinery signed an Agreement 
indemnifying the Department against any loss caused to the Plant & Machinery either 
during transit or at the site of work. 

vii) Ordinarily no Plant and Machinery shall work for more than 8 hours a day inclusive of hour 
lunch break. In case of a urgent work, however the  Engineer-in-Charge may, at his 
direction, allow the Plant and Machinery to worked for more than normal period of 8 hours 
a day In that case the hourly hire charges for over time to be borne by the Contractor shall 
be 50% more than the normal proportionate hourly charges (1/8th of the daily charges) 
subject to a minimum of half day’s normal charges on any particulars day for working out 
hire-charges for over time, a period of half an hour and above will be charged as one hour 
and a period of less than half an hour will be ignored.  

viii) The Contractor shall release the Plant and Machinery every seventh day for periodical 
servicing and / or wash out, which may take about three to four hour or more. Hire charges 
for full day/shall be recovered from the Contractor for the day of servicing / wash out 
irrespective of the period employed in servicing. 

ix) The Plant and Machinery once issued to Contractor shall not be returned by him on account 
of lack of arrangements of labour and materials etc on his part, the same will be returned 
only when they require major repairs or when in the opinion of the Engineer-in-Charge the 
work or a portion for which the same was issued is completed. 

x) Log book for recording the hour of daily work for each of the Plant and Machinery supplied 
to the Contractor will be maintained by the Department and will be countersigned by the 
Contractor or his authorized agent daily. In case Contractor contests the correctness of the 
entries and /or failing to sign the Log Book, the decision of the Engineer-in-Charge shall be 
final and binding on him. Hire charges will be calculated according to the entries in the Log 
book, and will be binding on the Contractor. Recovery on account of hire charge, for road 
roller shall be made for the minimum numbers of days worked out on the assumption, that a 
roller can consolidate per day and maximum quantity of material or area of surfacing as 
noted against in the annexed statement(see attached annexure) . 

xi) In the case of concrete mixers, Contractor shall arrange to get the hopper cleaned and the drum 
washed at the close of the work each day or each occasion.  

a. In case rollers for consolidation are employed by the Contractor himself, the log book for 
such roller shall be maintained in the same manner as is done in case of Departmental 
rollers, maximum quantity of any items to be consolidated for each roller day’s shall also be 
same as in annexure to clause 34 (x). For less use of roller, recovery or the less roller days 
shall be made at the stipulated issue rate.  

xii) The contractor shall be responsible to return the Plant and Machinery in the same condition 
in which it was handed over to him and he shall be responsible for all damages caused to the 
said Plant and Machinery at the site of work or elsewhere when in operation or otherwise or 
during including damages to or loss of parts and for all losses due to this failure to return the 
same soon after completion of work for which it was issued. The Divisional Engineer shall 
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be the sole judge to determine the liability of the contractor and its extent 
in this regard and his decision shall be final and binding on the contractor. 

xiii) The contractor will be exempted from levy of any hire charges for the number of days he is 
called upon in writing by the Engineer-in-Charge to suspend execution of work provided 
DDA plant and machinery in question have, in fact, remained idle with the contractor 
because of the suspension. 

xiv) In the event of the contractor not requiring any item of plant and machinery issued by DDA 
though not stipulated for issue in Schedule ‘C’ anytime after taking delivery at the place of 
issue, he may return it after two days written notice or at any time without notice if he 
agrees to pay hire charges for two additional days without, in any way, affecting the right of 
the Engineer-in-Charge to use the said plant and machinery during the said period of two 
days as he likes including hiring out to a third party. 

 
CLAUSE 35 
Condition relating to use of asphalting materials 
(i)  The Contractor undertakes to make arrangements for the supervision of the works by the 

firms supplying the tar or bitumen used.  

(ii)  The Contractor shall collect the total quantity of tar or bitumen required for the work as per 
standard formula before the process of painting is started and shall hypothecate it to the 
Engineer-in-Charge. If any bitumen or tar remains unused on completion of the work on 
account of lesser use of material in actual execution for reason other than authorized 
changes of specification and abandonment of portion of work, a corresponding deduction 
equivalent to the cost of unused materials as determined by the Engineer-in-Charge shall be 
made and material returned to the Contractors. Although the material are hypothecated to 
D.D.A. the Contractors under takes the responsibility for their proper watch, safe custody 
and protection against all risk. The material shall not be removed from site of work without 
the consent of the Engineer-in-Charge in writing. 

(iii) The Contractor shall be responsible for rectifying defects noticed within a year from the date 
of completion of the work. The Security Deposit relating to an asphalting work shall be 
refunded after the expiry of this period.   

 
CLAUSE 36 
Employment of Technical Staff and employees 
Contractors Superintendence, Supervision, Technical Staff & Employees 
i) The contractor shall provide all necessary superintendence during execution of the work and 

all along thereafter as may be necessary for proper fulfilling of the obligations under the 
contract. 

The contractor shall immediately after receiving letter of acceptance of the tender and before 
commencement of the work, intimate in writing to the Engineer-in-Charge the name(s), 
qualifications, experience, age, address(s) and other particulars along with certificates, of the 
principal technical representative to be in charge of the work  and other technical 
representative(s) who will be supervising the work. Minimum requirement of such technical 
representative(s) and their qualifications and experience shall not be lower than specified in 
Schedule ‘F’.  The Engineer-in-Charge shall within 3 days of receipt of such communication 
intimate in writing his approval or otherwise of such a representative(s) to the contractor.  
Any such approval may at any time be withdrawn and in case of such withdrawal, the 
contractor shall appoint another such representative(s) according to the provisions of this 
clause.  Decision of the tender accepting authority shall be final and binding on the 
contractor in this respect.  Such a principal technical representative and other technical 
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representative(s) shall be appointed by the contractor soon after receipt of the 
approval from Engineer-in-Charge and shall be available at site before start of work. 
All the provisions applicable to the principal technical representative under the Clause will 
also be applicable to other technical representative(s) The principal technical representative 
and other technical representative(s) shall be present at the site of work for supervision at all 
times when any construction activity is in progress and also present himself/themselves, as 
required, to the Engineer-in-Charge and/or his designated representative, to take 
instructions.  Instructions given to the principal technical representative or other technical 
representative(s) shall be deemed to have the same force as if these have been given to the 
contractor.  The principal technical representative and other technical representative(s) shall 
be actually available at site fully during all stages of execution of work, during 
recording/checking/ test checking of measurements of works and whenever so required by 
the Engineer-in-Charge and shall also note down instructions conveyed by the Engineer-in-
Charge or his designated representative(s) in the site order book and shall affix his/their 
signature in token of noting down the instructions and in token of acceptance of 
measurements/checked measurement/ test checked measurements.  The representative(s) 
shall not look after any other work.  Substitutes, duly approved by Engineer-in-Charge of 
the work in similar manner as aforesaid shall be provided in event of absence of any of the 
representative(s) by more than two days. 
 
If the Engineer-in-Charge, whose decision in this respect is final and binding on the 
contractor, is convinced that no such technical representative(s) is/are effectively appointed 
or is/are effectively attending or fulfilling the provision of this clause, a recovery (non-
refundable) shall be effected from the contractor as specified in Schedule ‘F’ and the 
decision of the Engineer-in-Charge as recorded in the site order book and measurement 
recorded checked/test checked in Measurement Books shall be final and binding on the 
contractor.  Further if the contractor fails to appoint suitable technical Principal technical 
representative and/or other technical representative(s) and if such appointed persons are not 
effectively present or are absent by more than two days without duly approved substitute or 
do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have full 
powers to suspend the execution of the work until such date as suitable other technical 
representative(s) is/are appointed and the contractor shall be held responsible for the delay 
so caused to the work.  The contractor shall submit a certificate of employment of the 
technical representative(s) along with every on account bill/final bill and shall produce 
evidence if at any time so required by the Engineer-in-Charge. 
 

ii) The contractor shall provide and employ on the site only such technical assistants as are 
skilled and experienced in their respective fields and such foremen and supervisory staff as 
are competent to give proper supervision to the work. 
The contractor shall provide and employ skilled, semiskilled and unskilled labour as is 
necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove 
from the works any person who in his opinion misconducts himself, or is incompetent or 
negligent in the performance of his duties or whose employment is otherwise considered by 
the Engineer-in-Charge to be undesirable.  Such person shall not be employed again at 
works site without the written permission of the Engineer-in-Charge and the persons so 
removed shall be replaced as soon as possible by competent substitutes. 
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CLAUSE 37 
Levy/Taxes payable by Contractor 
i) Sales-Tax / VAT (except Service Tax), Building and other Construction Workers Welfare 

Cess or any other tax  or Cess in respect of this contract shall be payable by the contractor 
and DDA shall not entertain any claim whatsoever in this respect.  However, in respect of 
service tax, same shall be paid by the contractor to the concerned department on demand 
and it will be reimbursed to him by the Engineer-in-Charge after satisfying that it has been 
actually and genuinely paid by the contractor.  

ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, 
stone, kankar, etc. from local authorities. 

iii) If pursuant to or under any law, notification or order any royalty, cess or the like becomes 
payable by the Government of India and does not any time become payable by the 
contractor to the  State Government, Local authorities in respect of any material used by the 
contractor in the works then in such a case, it shall be lawful to the  DDA and it will have 
the right and be entitled to recover the amount paid in the circumstances as aforesaid from 
dues of the contractor. 

 
CLAUSE 38 
Conditions for reimbursement of levy/taxes if levied after receipt of tenders 
i) All tendered rates shall be inclusive of all taxes and levies (except Service Tax) payable 

under respective statutes.  However, if any further Tax or Levy or Cess is imposed by 
Statues, after the last stipulated date for the receipt of tender including extensions if any and 
the Contractor thereupon necessarily and properly pays such taxes/ levies/Cess, the 
contractor shall be reimbursed the amount so paid, provided such payments, if any, is not, in 
the opinion of the Superintending Engineer (whose decision shall be final and binding on 
the contractor) attributable to delay in execution of work within the control of the 
contractor.  

ii) The contractor shall keep necessary books of accounts and other documents for the purpose 
of this condition as may be necessary and shall allow inspection of the same by a duly 
authorized representative of the DDA and/or the Engineer-in-Charge and shall also furnish 
such other information/ document as the Engineer-in-Charge may require from time to time. 

iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or 
levy or Cess, give a written notice  thereof to the Engineer-in-Charge that the same is given 
pursuant to this condition, together with all necessary information relating thereto. 

 
CLAUSE 39 
Termination of Contract on death of contractor 
Without prejudice to any of the rights or remedies under this contract if the contractor dies, the 
Divisional Officer on behalf of the DDA shall have the option of terminating the contract without 
compensation to the contractor. 
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CLAUSE 40 
If Near relative working in DDA then the contractor not allowed to tender 
The contractor shall not be permitted to tender for works in the DDA circle (Division in case of 
Contractors of Horticulture/Nursery Categories) responsible for award and execution of contracts in 
which his near relative is posted as Divisional Accountant or as an office any capacity between the 
grades of superintending Engineer and Junior Engineer(both inclusive). He shall also intimate the 
names of persons who are working with him in any capacity or are subsequently employed by him 
and who are near relatives to any Gazetted Officer in the DDA or in the Ministry of Urban 
Development.  Any breach of this condition by the contractor would render him liable to be 
removed from the approved list of contractors of this Department.  If however the contractor is 
registered in any other department, he shall be debarred from tendering in DDA for any breach of 
this condition. 
Note :  By the term “Near relatives” is meant wife, husband, parents and grand parents, children 

and grand children, brothers and sisters, uncles, aunts and cousins and their corresponding 
in-laws. 

 
CLAUSE 41 
No Gazetted Engineer to work as Contractor within one year of retirement 
No engineer of gazetted rank or other gazetted officer employed in engineering or administrative 
duties in an engineering department of the DDA shall work as a contractor or employee of a 
contractor for a period of one year after his retirement from Government service without the 
previous permission of DDA in writing.  This contract is liable to be cancelled if either the 
contractor or any of his employees is found at any time to be such a person who had not obtained 
the permission of DDA as aforesaid, before submission of the tender or engagement in the 
contractor’s service, as the case may be. 

 
CLAUSE 42 
Return of material & recovery for excess material issued 

i) After completion of work and also at any stage in the event of non-reconciliation of 
materials issued, consumed and in balance – (see clause 10), theoretical quantity of 
materials issued by DDA for use in the work shall be calculated on the basis and method 
given here under:- 
a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement 

& bitumen required for different items of work as shown in Schedule of Rates 
mentioned in Schedule ‘F’. In case any item is executed for which standard constants 
for consumption of cement or bitumen are not available in the above mentioned 
schedule/ statement or cannot be derived from same shall be calculated on the basis 
of standard formula to be laid down by the Engineer-in-Charge. 

b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken 
as the quantity required as per design or as authorized by Engineer-in-Charge, 
including authorized laps, chairs etc plus 3 % wastage due to cutting into pieces, 
such theoretical quantity being determined and compared with actual issues each 
diameter wise, section wise and categories separately. 

c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig 
lead and G.I./M.S. sheets shall be taken as quantity actually required and measured 
plus 5 % for wastage due to cutting into pieces (except in the case of G.I./M.S. 
sheets it shall be 10 %), such determination & comparison being made diameter wise 
& categories. 

d) For any other material as per actual requirement. 
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ii) Over the theoretical quantities of materials so computed a variation shall 
be allowed as specified in schedule ‘F’.  The difference in the net quantities of the material 
actually issued to the contractor and the theoretical quantities including such authorized 
variation, if not returned by the contractor or if not fully reconciled to the satisfaction of the 
Engineer-in-Charge within fifteen days of the issue of the written notice by the Engineer-in-
Charge to this effect shall be recovered at the rates specified in schedule ‘F’, without 
prejudice to the provision of the relevant conditions regarding return of materials governing 
the contract. Decision of Engineer-in-Charge in regard to theoretical quantities of materials, 
which should have been actually used as per the Annexure of the standard schedule of rates 
and recovery at rates specified in Schedule ‘F’, shall be final and binding on the contractor. 
For non scheduled items, the decision of Superintending Engineer regarding theoretical 
quantities of materials which should have been actually used shall be final and binding on 
the contractor. 

iii) The said action under this clause is without prejudice to the right of the DDA to take action 
against the contractor under any other conditions of contract for not doing the work 
according to the prescribed specifications. 

 
CLAUSE 43 
Compensation during warlike situations 
The work (whether fully constructed or not) and all materials, machines, tools and plants, 
scaffolding, temporary buildings and other things connected therewith shall be at the risk of the 
contractor until the work has been delivered to the Engineer-in-Charge and a certificate from him to 
that effect obtained.  In the event of the work or any materials properly brought to the site for 
incorporation in the work being damaged or destroyed in consequence of hostilities or warlike 
operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to remove any 
debris from the site, collect and properly stack or remove in store all serviceable materials salvaged 
from the damaged work and shall be paid at the contract rates in accordance with the provision of 
this agreement for the work of clearing the site of debris, stacking or removal of serviceable 
material and for reconstruction of all works ordered by the Engineer-in-Charge, such payments 
being in addition to compensation up to the value of the work originally executed before being 
damaged or destroyed and not paid for.  In case of works damaged or destroyed but not already 
measured and paid for, the compensation shall be assessed by the Divisional officer up to 
Rs.5,000/- and by the Superintending Engineer  concerned for a higher amount.  The contractor 
shall be paid for the damages/ destruction suffered and for the restoring the material at the rate 
based on analysis of rates tendered for in accordance with the provision of the contract.  The 
certificate of the Engineer-in-Charge regarding the quality and quantity of materials and the purpose 
for which they were collected shall be final and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in consequence of hostilities or 
warlike operations (a) unless the contractor had taken all such precautions against air raid as are 
deemed necessary by the A.R.P. Officers or the Engineer-in-Charge (b) for any material etc. not on 
the site of the work or for any tools, plant, machinery, scaffolding, temporary building and other 
things not intended for the work. 
In the event of the contractor having to carry out the reconstruction as aforesaid, he shall be allowed 
such extension of time for its completion as is considered reasonable by the Divisional Officer. 

 
CLAUSE 44 
Apprentices Act provisions to be complied with 
The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and 
orders issued there under from time to time.  If he fails to do so, his failure will be a breach of the 
contract and the Superintending Engineer may, in his discretion, cancel the contract.  The contractor 
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shall also be liable for any pecuniary liability arising on account of any violation by him of 
the provisions of the said Act. 

 
CLAUSE 45 
Release of Security deposit after labour clearance 
Security Deposit of the work shall not be refunded till the contractor produces a clearance 
certificate from the Labour Officer.  As soon as the work is virtually complete the contractor shall 
apply for the clearance certificate to the Labour Officer under intimation to the Engineer-in-Charge.  
The Engineer-in-Charge, on receipt of the said communication, shall write to the Labour Officer to 
intimate if any complaint is pending against the contractor in respect of the work.  If no complaint 
is pending, on record till after 3 months after completion of the work and/or no communication is 
received from the Labour Officer to this effect till six months after the date of completion, it will be 
deemed to have received the clearance certificate and the Security Deposit will be released if 
otherwise due. 
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SAFETY CODE 

 
1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 
safely from ladders.  When a ladder is used, an extra mazdoor shall be engaged for holding 
the ladder and if the ladder is used for carrying materials as well suitable footholds and 
hand-hold shall be provided on the ladder and the ladder shall be given an inclination not 
steeper than 1/4 to 1 (1.4 horizontal and 1 vertical). 

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or 
suspended from an overhead support or erected with stationary support shall have a guard 
rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high 
above the floor or platform of such scaffolding or staging and extending along the entire 
length of the outside and ends there of with only such opening as may be necessary for the 
delivery of materials.  Such scaffolding or staging shall be so fastened as to prevent it from 
swaying from the building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not 
sag unduly or unequally, and if the height of the platform or the gangway or the stairway is 
more than 3.6m (12ft.) above ground level or floor level, they should be closely boarded, 
should have adequate width and should be suitably fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with 
suitable means to prevent the fall of person or materials by providing suitable fencing or 
railing whose minimum height shall be 90 cm (3ft.). 

5. Safe means of access shall be provided to all working platforms and other working places.  
Every ladder shall be securely fixed.  No portable single ladder shall be over 9m. (30ft.) in 
length while the width between side rails in rung ladder shall in no case be less than 29 cm. 
(11½”) for ladder up to and including 3m. (10ft.) in length.  For longer ladder, this width 
should be increased at least ¼” for each additional 30cm. (1 foot) of length.  Uniform step 
spacing of not more than 30 cm shall be kept.  Adequate precautions shall be taken to 
prevent danger from electrical equipment.  No materials on any of the sites or work shall be 
so stacked or placed as to cause danger or inconvenience to any person or the public.  The 
contractor shall provide all necessary fencing and lights to protect the public from accident 
and shall be bound to bear the expenses of defense of every suit, action or other proceedings 
at law that may be brought by any person for injury sustained owing to neglect of the above 
precautions and to pay any damages and cost which may be awarded in any such suit, action 
or proceedings to any such person or which may, with the consent of the contractor, be paid 
to compensate any claim by any such person. 

6. Excavation and Trenching – All trenches 1.2m. (4ft.) or more in depth, shall at all times be 
supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder 
shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the 
ground.  The side of the trenches which are 1.5m. (5ft.) or more in depth shall be stepped 
back to give suitable slope or securely held by timber bracing, so as to avoid the danger of 
sides collapsing.  The excavated materials shall not be placed within 1.5m. (5ft.) of the 
edges of the trench or half of the depth of the trench whichever is more.  Cutting shall be 
done from top to bottom.  Under no circumstances undermining or undercutting shall be 
done. 

7. Demolition – Before any demolition work is commenced and also during the progress of the 
work. 

i) All roads and open areas adjacent to the work site shall either be closed or suitably 
protected. 
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ii) No electric cable or apparatus which is liable to be a source of danger or a 
cable or apparatus used by the operator shall remain electrically charged. 

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 
explosion or flooding.  No floor, roof or other part of the building shall be so overloaded 
with debris or materials as to render it unsafe. 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge 
should be kept available for the use of the person employed on the site and maintained in a 
condition suitable for immediate use, and the contractor should take adequate steps to ensure 
proper use of equipment by those concerned: - The following safety equipment shall 
invariably be provided. 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 
provided with protective footwear and protective goggles. 

ii) Those engaged in white washing and mixing or stacking of cement bags or any material 
which is injurious to the eyes shall be provided with protective goggles. 

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated 
at sufficiently safe intervals. 

v) When workers are employed in sewers and manholes, which are in active use, the 
contractors shall ensure that the manhole covers are opened and ventilated at-least for an 
hour before the workers are allowed to get into the manholes, and the manholes so opened 
shall be cordoned off with suitable railing and provided with warning signals or boards to 
prevent accident to the public.  In addition, the contractor shall ensure that the following 
safety measure are adhered to : 

a) Entry for workers into the line shall not be allowed except under supervision of the JE or 
any other higher office. 

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 
hours before any man is allowed to enter into the manhole for working inside. 

c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate paper 
which changes colour in the presence of such gases and gives indication of their presence. 

d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole.  In 
case, no Oxygen is found inside the sewer line, workers should be sent only with Oxygen 
kit. 

e) Safety belt with rope should be provided to the workers.  While working inside the 
manholes such rope should be handled by two men standing outside to enable him to be 
pulled out during emergency. 

f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any 
kind.  Power warning signs should be displayed for the safety of the public whenever 
cleaning works are undertaken during night or day. 

g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be 
immediately removed to avoid accidents on account of slippery nature of the malba. 

i) Workers should not be allowed to work inside the manhole continuously.  He should be 
given rest intermittently.  The Engineer-in-Charge may decide the time up to which a 
worker may be allowed to work continuously inside the manhole. 

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
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k) Air-blowers should be used for flow of fresh air through the manholes.  
Whenever called for portable air blowers are recommended for ventilating the manholes.  
The Motors for these shall be vapor proof and of totally enclosed type.  Non sparking gas 
engines also could be used but they should be placed at least 2 meters away from the 
opening and on the leeward side protected from wind so that they will not be a source of 
friction on any inflammable gas that might be present. 

l) The workers engaged for cleaning the manholes/sewers should be properly trained before 
allowing to work in the manhole. 

m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and 
gloves non sparking tools safety lights and gas masks and portable air blowers (when 
necessary).  They must be supplied with barrier cream for anointing the limbs before 
working inside the sewer lines. 

n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting 
his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to 
manhole well. 

o) It a man has received a physical injury, he should be brought out of the sewer immediately 
and adequate medical aid should be provided to him. 

p) The extents to which these precautions are to be taken depend on individual situation but the 
decision of the Engineer-in-Charge regarding the steps to be taken in this regard is an 
individual case will be final. 

vi) The Contractor shall not employ men and women below the age of 18 years on the work of 
painting with products containing lead in any form.  Wherever men above the age of 18 are 
employed on the work of lead painting, the following precaution should be taken : 

a) No paint containing lead or lead products shall be used except in the form of paste or ready 
made paint. 

b) Suitable face masks should be supplied for use by the workers when paint is applied in the 
form of spray or a surface having lead paint is dry rubbed and scraped. 

c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be 
provided to enable the working painters to wash during and on the cessation of work. 

 
9. An additional clause (viii) (i) of Safety Code (iv) the Contractor shall not employ women 

and men below the age of 18 on the work of painting with product contained lead in any 
form.  Wherever men above the age of 18 are employed on the work of lead painting, the 
following principles must be observed for such use: 

i) White lead, sulphate of lead or product containing these pigment, shall not be used in 
painting operation except in the form of pastes or paint ready for use. 

ii) Measures shall be taken, wherever required in order to prevent danger arising from the 
application of paint in the form of spray. 

iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 
caused by dry rubbing down and scraping. 

iv) Adequate facilities shall be provided to enable working painters to wash during and on 
cessation of work. 

v) Overall shall be worn by working painters during the whole of working period. 

vi) Suitable arrangement shall be made to prevent clothing put off during working hours being 
spoiled by painting materials. 
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vii) Cases of lead poisoning and suspected lead poisoning shall be notified and 
shall be subsequently verified by medical man appointed by competent authority of DDA 

viii) DDA may require, when necessary medical examination of workers. 

ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 
shall be distributed to working painters. 

10. When the work is done near any place where there is risk of drowning, all necessary 
equipments should be provided and kept ready for use and all necessary steps taken for 
prompt rescue of any person in danger and adequate provision, should be made for prompt 
first aid treatment of all injuries likely to be obtained during the course of the work. 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports 
shall conform to the following standards or conditions: 

i)  a) These shall be of good mechanical construction, sound materials and adequate strength and 
free from patent defects and shall be kept repaired and in good working order. 

    b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 
durable quality and adequate strength, and free from patent defects. 

ii) Every crane driver or hoisting appliance operator shall be properly qualified and no person 
under the age of 21 years should be in charge of any hoisting machine including any 
scaffolding which or give signals to operator. 

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 
block used in hoisting or as means of suspension, the safe working load shall be ascertained 
by adequate means.  Every hoisting machine and all gear referred to above shall be plainly 
marked with the safe working load.  In case of a hoisting machine having a variable safe 
working load and the condition under which it is applicable shall be clearly indicated.  No 
part of any machine or any gear referred to above in this paragraph shall be loaded beyond 
the safe working load except for the purpose of testing. 

iv) In case of departmental machines, the safe working load shall be notified by the Electrical 
Engineer-in-Charge.  As regards contractor’s machines the contractors shall notify the safe 
working load of the machine to the Engineer-in-Charge whenever he brings any machinery 
to site of work and get it verified by the Electrical Engineer concerned 

12. Motors, gearing transmission, electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safeguards.  Hoisting appliances should be 
provided with such means as will reduce to the minimum the risk of accidental descent of 
the load.  Adequate precautions should be taken to reduce to the minimum the risk of any 
part of a suspended load becoming accidentally displaced.  When workers are employed on 
electrical installations which are already energized, insulating mats, wearing apparel, such 
as gloves, sleeves and boots as may be necessary should be provided.  The worker should 
not wear any rings, watches and carry keys or other materials which are good conductors of 
electricity. 

13.  All scaffolds, ladders and other safety devices mentioned or described herein shall be 
maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use.  Adequate washing facilities should be provided at or near places 
of work. 

14. These safety provisions should be brought to the notice of all concerned by display on a 
notice board at a prominent place at work spot.  The person responsible for compliance of 
the safety code shall be named therein by the contractor. 

 



Delhi Development Authority 

                                                                                                                                  

  

74

15. To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangements made by the contractor shall be open to inspection by the 
Labour Officer or Engineer-in-Charge of the department or their representatives. 

16. Notwithstanding the above clauses from 1 to 15 there is nothing in these to exempt the 
contractor from the operations of any other Act or Rule in force in the Republic of India. 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND 
SANITARY ARRANGEMENTS FOR WORKERS EMPLOYED BY DDA 

OR ITS CONTRACTORS 

 
1. APPLICATION 
 These rules shall apply to all buildings and construction works in charge of DDA in which 

twenty or more workers are ordinarily employed or are proposed to be employed in any day 
during the period during which the contract work is in progress. 

2. DEFINITION 
 Work place means a place where twenty or more workers are ordinarily employed in 

connection with construction work on any day during the period during which the contract 
work is in progress. 

3. FIRST-AID FACILITIES 
i) At every work place there shall be provided and maintained, so as to be easily accessible 

during working hours, first-aid boxes at the rate of not less than one box for 150 contract 
labour or part thereof ordinarily employed. 

ii) The first-aid box shall be distinctly marked with a red cross on white back ground and shall 
contain the following equipment: 

a) For work places in which the number of contract labour employed does not exceed 50 
Each first-aid box shall contain the following equipments: 

1. 6 small sterilized dressings. 
2. 3 medium size sterilized dressings. 
3. 3 large size sterilized dressings. 
4. 3 large sterilized burn dressings. 
5. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.   
6. 1 (30ml.) bottle containing salvolatile having the dose and mode of administration indicated 

on the label. 
7. 1 snakebite lancet. 
8. 1 (30 gms.) bottle of potassium permanganate crystals. 
9. 1 pair scissors. 
10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 
11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 
12. Ointment for burns. 
13. A bottle of suitable surgical antiseptic solution. 
b) For work places in which the number of contract labour exceed 50 

Each first-aid box shall contain the following equipments: 
1. 12 small sterilized dressings. 
2. 6 small size sterilized dressings. 
3. 6 large size sterilized dressings. 
4. 6 large size sterilized burn dressings. 
5. 6 (15 gms.) packets sterilized cotton wool. 
6. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine. 
7. 1 (60 ml.) bottle containing Sal volatile having the does and mode of administration 

indicated on the label. 
8. 1 roll of adhesive plaster. 
9. 1 snake bite lancet. 
10. 1 (30 gms.) bottle of potassium permanganate crystals. 
11. 1 pair scissors. 
12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and 

Labour Institutes/ Government of India. 
13. A bottle containing 100 tablets (each of 5 gms.) of aspirin. 
14. Ointment for burns. 
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15. A bottle of suitable surgical antiseptic solution. 

iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 
necessary. 

iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

v) The first-aid box shall be kept in charge of a responsible person who shall always be readily 
available during the working hours of the work place. 

vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment, in the 
work places where the number of contract labour employed is 150 or more. 

vii) In work places where the number of contract labour employed is 500 or more and hospital 
facilities are not available within easy distance from the works.  First-aid posts shall be 
established and run by a trained compo under.  The compo under shall be on duty and shall 
be available at all hours when the workers are at work. 

viii) Where work places are situated in places which are not towns or cities, a suitable motor 
transport shall be kept readily available to carry injured person or person suddenly taken ill 
to the nearest hospital. 

4. DRINKING WATER 
i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking. 
ii) Where drinking water is obtained from an intermittent public water supply, each work place 

shall be provided with storage where such drinking water shall be stored. 
iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine 

drain or other source of pollution.  Where water has to be drawn from an existing well which 
is within such proximity of latrine, drain or any other source of pollution, the well shall be 
properly chlorinated before water is drawn form it for drinking.  All such wells shall be 
entirely closed in and be provided with a trap door which shall be dust and waterproof. 

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 
opened only for cleaning or inspection which shall be done at least once a month. 

5. WASHING FACILITIES 
i) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed therein. 
ii) Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. 
iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 

6. LATRINES AND URINALS 
i) Latrines shall be provided in every work place on the following scale namely : 
a) Where female are employed there shall be at least one latrine for every 25 females. 

b) Where males are employed, there shall be at least one latrine for every 25 males. 
Provided that where the number of males or females exceeds 100, it shall be sufficient if 
there is one latrine for 25 males or females as the case may be up to the first 100, and one 
for every 50 thereafter.  

ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have 
a proper door and fastenings. 
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iii) Construction of latrines: The inside walls shall be constructed of masonry 
or some suitable heat-resisting nonabsorbent materials and shall be cement washed inside 
and outside at least once a year, Latrines shall not be of a standard lower than borehole 
system. 

iv)   a) Where workers of both sexes are employed, there shall be displayed outside each block of 
latrine and urinal, a notice in the language understood by the majority of the workers “For 
Men only” or “For Women Only” as the case may be. 

 b) The notice shall also bear the figure of a man or of a woman, as the case may be.  
v) There shall be at least one urinal for male workers up to 50 and one for female workers up to 

fifty employed at a time, provided that where the number of male or female workmen, as the 
case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males or 
females up to the first 500 and one for every 100 or part thereafter.  

vi)    a) The latrines and urinals shall be adequately lighted and shall be maintained in 

 a clean and sanitary condition at all times. 

        b) Latrines and urinals other than those connected with a flush sewage system 

shall comply with the requirements of the Public Health Authorities. 
vii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in 

or near the latrines and urinals. 
viii) Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be made 
by means of a suitable incinerator.  Alternately excreta may be disposed of by putting a 
layer of night soil at the bottom of a pucca tank prepared for the purpose and covering it 
with a 15 cm. Layer of waste or refuse and then covering it with a layer of earth for a 
fortnight (when it will turn to manure) 

ix) The contractor shall at his own expense, carry out all instructions issued to him by the 
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 
respect of the contractor’s workmen or employees on the site.  The contractor shall be 
responsible for payment of any charges which may be levied by Municipal or Cantonment 
Authority for execution of such on his behalf. 

7. PROVISION OF SHELTER DURING REST 
 At every place there shall be provided, free of cost, four suitable sheds, two for meals and 

the other two for rest separately for the use of men and women labour.  The height of each 
shelter shall not be less than 3 meters (10 ft.) from the floor level to the lowest part of the 
roof.  These shall be kept clean and the space provided shall be on the basis of 0.6 sqm (6 
sft.) per head. 

            Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 
building under construction or other alternative accommodation to be used for the purpose. 

8. CRECHES 
i) At every work place, at which 20 or more women worker are ordinarily employed, there 

shall be provided two rooms of reasonable dimensions for the use of their children under the 
age of six years.  One room shall be used as a play room for the children and the other as 
their bedroom.  The rooms shall be constructed with specifications as per clause 19H (ii) a, b 
& c. 

ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation.  
There shall be adequate provision of sweepers to keep the places clean. 

iii) The contractor shall supply adequate number of toys and games in the play room and 
sufficient number of cots and beddings in the bed room. 
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iv) The contractor shall provide one Ayah to look after the children in the crèche 
when the number of women workers does not exceed 50 and two when the number of 
women workers exceeds 50. 

v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants 
and mothers of the children. 

9. CANTEENS 
i) In every work place where the work regarding the employment of contract labour is likely to 

continue for six months and where in contract labour numbering one hundred or more is 
ordinarily employed, an adequate canteen shall be provided by the contractor for the use of 
such contract labour. 

ii) The canteen shall be maintained by the contractor in an efficient manner. 

iii) The canteen shall consist of at least a dining hall, kitchen, store room, pantry and washing 
places separately for workers and utensils. 

iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

v) The floor shall be made of smooth and impervious materials and inside walls shall be lime-
washed or colour washed at least once in each year. 
Provided that the inside walls of the kitchen shall be line-washed every four months. 

vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 
vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to 

accumulate so as to cause a nuisance. 
viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

ix) The dining hall shall accommodate at a time 30 percent of the contract labour working at a 
time. 

x) The floor area of the dining hall, excluding the area occupied by the service counter and any 
furniture except tables and chairs shall not be less than one square meter (10 sft.) per diner 
to be accommodated as prescribed in sub-Rule 9. 

xi a) A portion of the dining hall and service counter shall be partitioned off and reserved for 
women workers in proportion to their number. 

b) Washing places for women shall be separate and screened to secure privacy. 

xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be 
accommodated as prescribed in sub-Rule 9. 

xiii) a(1)  There shall be provided and maintained sufficient utensils crockery,  
furniture and any other equipments necessary for the efficient running of the canteen. 

          a(2)  The furniture utensils and other equipment shall be maintained in a clean   
and hygienic condition. 

 b(1)  Suitable clean clothes for the employees serving in the canteen shall be provided and 
maintained.             

          b(2) A service counter, if provided, shall have top of smooth and impervious material.            
   b(3) Suitable facilities including an adequate supply of hot water shall be provided  for 

the cleaning of utensils and equipments. 
xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the 

normal habits of the contract labour. 
xv) The charges for food stuffs, beverages and any other items served in the canteen shall be 

based on ‘No profit, No losses and shall be conspicuously displayed in the canteen. 
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xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the 
following items shall not be taken into consideration as expenditure namely: 

a) The rent of land and building 

b) The depreciation and maintenance charges for the building and equipments provided for the 
canteen. 

c) The cost of purchase, repairs and replacement of equipments including furniture, crockery, 
cutlery and utensils. 

d) The water charges and other charges incurred for lighting and ventilation. 
e) The interest and amounts spent on the provision and maintenance of equipments provided 

for the canteen. 
xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered 

accountants and auditors. 
10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to 
him by the Engineer-in-Charge including the filling up of any borrow pits which may have 
been dug by him. 

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and 
shall from an integral part of the contracts. 

12. AMENDMENTS 
Government may, from time to time, add to or amend these rules and issue directions – it 
may consider necessary for the purpose of removing any difficulty which may arise in the 
administration thereof. 
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CONTRACTOR’S LABOUR REGULATIONS 
 

1. SHORT TITLE 
 These regulations may be called the Contractors Labour Regulations. 

2. DEFINITIONS 
i) Workman means any person employed by DDA or its contractor directly or 

indirectly through a sub-contractor with or without the knowledge of the DDA to do 
any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work 
for hire or reward, whether the terms of employment are expressed or implied but 
does not include any person : 

a) Who is employed mainly in a managerial or administrative capacity: or 
b) Who, being employed in a supervisory capacity draws wages exceeding five hundred 

rupees per mensem or exercises either by the nature of the duties attached to the 
office or by reason of powers vested in him, functions mainly of managerial nature : 
or. 

c) Who is an out worker, that is to say, person to whom any article or materials are 
given out by or on behalf of the principal employers to be made up cleaned, washed, 
altered, ornamental finished, repaired adopted or otherwise processed for sale for the 
purpose of the trade or business of the principal employers and the process is to be 
carried out either in the home of the out worker or in some other premises, not being 
premises under the control and management of the principal employer. 

i) No person below the age of 14 years shall be employed to act as a workman. 

ii) Fair Wages means wages whether for time or piecework fixed and notified under 
the provisions of the Minimum Wages Act from time to time.  

iii) Contractors shall include every person who undertakes to produce a given result 
other than a mere supply of goods or articles of manufacture through contract labour 
or who supplies contract labour for any work and includes a sub-contractor. 

iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

3. i) Normally working hours of an adult employee should not exceed 9 hours a 
day.  The working day shall be so arranged that inclusive of interval for rest, if any, 
it shall not spread over more than 12 hours on any day. 

ii) When an adult worker is made to work for more than 9 hours on any day or for more 
than 48 hours in any weed, he shall be paid over time for the extra hours put in by 
him at double the ordinary rate of wages. 

iii)        a) Every worker shall be given a weekly holiday normally on a Sunday, in 
accordance with the provisions of the Minimum Wages (Central) Rules 1960 
as amended from time to time irrespective of whether such worker is 
governed by the Minimum Wages Act or not.  

b) Where the minimum wages prescribed by the Government under the 
Minimum Wages Act are not inclusive of the Wages for the weekly day of 
rest, the worker shall be entitled to rest day wages at the rate applicable to the 
next preceding day, provided he has worked under the same contractor for a 
continuous period of not less than 6 days. 

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker 
to work on a normal weekly holiday, he shall grant a substituted holiday to 
him for the whole day on one of the five days immediately before or after the 
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normal weekly holiday and pay wages to such worker for the work 
performed on the normal weekly holiday at overtime rate. 

4. DISPLAY OF NOTICE REGARDING WAGES ETC. 
 The contractor shall before he commences his work on contract, display and correctly 

maintain and continue to display and correctly maintain in a clear and legible condition in 
conspicuous places on the work, notices in English and in the local Indian languages spoken 
by the majority of the workers giving the minimum rates of wages fixed under Minimum 
Wages Act, the actual wages being paid, the hours of work for which such wage are earned, 
wages periods, dates of payments of wages and other relevant information as per Appendix 
‘III’. 

5. PAYMENT OF WAGES 
i) The contractor shall fix wage periods in respect of which wages shall be payable. 
ii) No wage period shall exceed one month. 

iii) The wages of every person employed as contract labour in an establishment or by a 
contractor where less than one thousand such persons are employed shall be paid 
before the expiry of seventh day and in other cases before the expiry of tenth day 
after the last day of the wage period in respect of which the wages are payable. 

iv) Where the employment of any worker is terminated by or on behalf of the contractor 
the wages earned by him shall be paid before the expiry of the second working day 
from the date on which his employment is terminated. 

v) All payment of wages shall be made on a working day at the work premises and 
during the working time and on a date notified in advance and in case the work is 
completed before the expiry of the wage period, final payment shall be made within 
48 hours of the last working day. 

vi) Wages due to every worker shall be paid to him direct or to other person authorized 
by him in this behalf. 

vii) All wages shall be paid in current coin or currency or in both. 

viii) Wages shall be paid without any deductions of any kind except those specified by 
the Central Government by general or special order in this behalf or permissible 
under the Payment of Wages Act 1956. 

ix) A notice showing the wages period and the place and time of disbursement of wages 
shall be displayed at the place of work and a copy sent by the contractor to the 
Engineer-in-Charge under acknowledgement. 

x) It shall be the duty of the contractor to ensure the disbursement of wages in the 
presence of the Junior Engineer or any other authorized representative of the 
Engineer-in-Charge who will be required to be present at the place and time of 
disbursement of wages by the contractor to workmen. 

xi) The contractor shall obtain from the Junior Engineer or any other authorized 
representative of the Engineer-in-Charge as the case may be a certificate under his 
signature at the end of the entries in the “Register of Wages” or the “wage-cum-
Muster Roll” as the case may be in the following form : 

“Certified that the amount shown in column No. --------------------- has been paid to 
the workman concerned in my presence on -------------- at ----------  

6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 
i) The wages of a worker shall be paid to him without any deduction of any kind 

except the following  
a) Fines 
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b) Deductions for absence from duty i.e. from the 
place or the places where by the terms of his employment he is required to 
work.  The amount of deduction shall be in proportion to the period for 
which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the 
employed person for custody, or for loss of money or any other deduction 
which he is required to account, where such damage or loss is directly 
attributable to his neglect or default. 

d) Deduction for recovery of advances or for adjustment of overpayment of 
wages, advances granted shall be entered in a register. 

e) Any other deduction which the Central Government may from time to time 
allow. 

ii) No fines should be imposed on any worker save in respect of such acts and 
omissions on his part as have been approved of by the Chief Labour Commissioner.  

 Note: An approved list of Acts and Omissions for which fines can be imposed is 
             enclosed at Appendix-I. 
iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be 

made from his wages until the worker has been given an opportunity of showing 
cause against such fines or deductions. 

iv) The total amount of fine which may be imposed in any one wage period on a worker 
shall not exceed an amount equal to three paise in a rupee of the total wages, payable 
to him in respect of that wage period. 

v) No fine imposed on any worker shall be recovered from him by installment, or after 
the expiry of sixty days from the date on which it was imposed. 

vi) Every fine shall be deemed to have been imposed on the day of the act or omission 
in respect of which it was imposed. 

7.  LABOUR RECORDS 
i) The contractor shall maintain a Register of persons employed on work on contract 

in Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV). 

ii) The contractor shall maintain a Muster Roll register in respect of all workmen 
employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 
1971 (Appendix V). 

iii) The contractor shall maintain a Wage Register in respect of all workmen employed 
by him on the work under contract in Form XVII of the CL (R&A) Rules 1971 
(Appendix VI). 

iv)       Register of accident  
The contractor shall maintain a register of accidents in such form as may be 
convenient at the work place but the same shall include the following particulars: 
a) Full particulars of the labourers who met with accident 
b) Rate of Wages 
c) Sex 
d) Age 
e) Nature of accident and cause of accident 
f) Time and date of accident 
g) Date and time when admitted in Hospital 
h) Date of discharge from the Hospital 
i) Period of treatment and result of treatment 
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j) Percentage of loss of earning capacity and 
disability as assessed by Medical Officer 

k) Claim required to be paid under Workmen’s Compensation Act 
l) Date of payment of compensation 
m) Amount paid with details of the person to whom the same was paid 
n) Authority by whom the compensation was assessed 
o) Remarks. 

v) The contractor shall maintain a Register of Fines in the Form XII of the CL 
(R&A) rules 1971 (Appendix-XI). 

The contractor shall display in a good condition and in a conspicuous place of work 
the approved list of acts and omissions for which fines can be imposed (Appendix-
X). 
vi)The contractor shall maintain a Register of deductions for damage or loss in 
Form XX of the CL (F&A) rules 1971 (Appendix-XII). 

vii)The contractor shall maintain a Register of Advances in Form XXIII of the CL 
(R&A) Rules 1971 (Appendix-XIII). 
viii)The contractor shall maintain a Register of Overtime in Form XXIII of the CL 
(R&A) rules 1971 (Appendix-XIV). 

8. ATTENDANCE CARD-CUM-WAGE SLIP 
i) The contractor shall issue an Attendance card-cum-wage slip to each workman 

employed by him in the specimen form at (Appendix-VII). 

ii) The card shall be valid for each wage period. 
iii) The contractor shall mark the attendance of each workman on the card twice each 

day, once at the commencement of the day and again after the rest interval, before he 
actually starts work. 

iv) The card shall remain in possession of the worker during the wage period under 
reference. 

v) The contractor shall complete the wage slip portion on the reverse of the card at least 
a day prior to the disbursement of wages in respect of the wage period under 
reference. 

vi) The contractor shall obtain the signature or thumb impression of the worker on the 
wage slip at the time of disbursement of wages and retain the card with himself. 

9. EMPLOYMENT CARD 
 The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central 

Rules 1971 to each worker within three days of the employment of the worker (Appendix-
VIII). 

10. SERVICE CERTIFICATE 
 On termination of employment for any reason whatsoever the contractor shall issue to the 

workman whose services have been terminated, a Service certificate in Form XV of the CL 
(R&A) Central Rules 1971 (Appendix-IX).  

11. PRESERVATION OF LABOUR RECORDS EMPLOYMENT CARD 
 All records required to be maintained under Regulations Nos. 6&7 shall be preserved in 

original for a period of three years from the date of last entries made in them and shall be 
made available for inspection by the Engineer-in-Charge or Labour Officer or any other 
officers authorized by the Ministry of Urban Development in this behalf. 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR  
            ENQUIRY 
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 The labour Officer or any person authorized by Central Government on their 
behalf shall have power to make enquires with a view to ascertaining and enforcing due and 
proper observance of Fair Wage Clauses and the Provisions of these Regulations.  He shall 
investigate into any complaint regarding the default made by the contractor or sub-
contractor in regard to such provision. 

13. REPORT OF LABOUR OFFICER 
 The Labour Officer or other persons authorized as aforesaid shall submit a report of result of 

his investigation or enquiry to the Executive Engineer concerned indicating the extent, if 
any, to which the default has been committed with a note that necessary deductions from the 
contractor’s bill be made and the wages and other dues be paid to the labourers concerned.  
In case an appeal is made by the contractor under Clause 13 of these regulations, actual 
payment to labourers will be made by the Executive Engineer after the Superintending 
Engineer has given his decision on such appeal. 

i) The Executive Engineer shall arrange payments to the labour concerned within 45 
days from the receipt of the report form the Labour Officer or the Superintending 
Engineer as the case may be. 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 
 Any person aggrieved by the decision and recommendations of the Labour Officer or other 

person so authorized may appeal against such decision to the Superintending Engineer 
concerned within 30 days from the date of decision, forwarding simultaneously a copy of 
this appeal to the Executive Engineer concerned but subject to such appeal, the decision of 
the officer shall be final and binding upon the contractor. 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 
i) A workman shall be entitled to be represented in any investigation or enquiry under 

these regulations by : 

a)         An officer of a registered trade union of which he is a member. 
b)         An officer of a federation of trade unions to which the trade union referred to in 

clause (a) is affiliated. 
c)         Where the employer is not a member of any registered trade upon, by an officer of a 

registered trade union, connected with the industry in which the worker is employed 
or by any other workman employed in the industry in which the worker is employed. 

             ii)An employer shall be entitled to be represented in any investigation or enquiry under 
these regulations by : 

a)         An officer of an association of employers of which he is a member. 

b)         An officer of a federation of associations of employers to which association referred 
to in clause (a) is affiliated. 

c)         Where the employers is not a member of any association of employers, by an officer 
of association of employer connected with the industry in which the employer is 
engaged or by any other employer, engaged in the industry in which the employer is 
engaged. 

         iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 
enquiry under these regulations. 

  16. INSPECTION OF BOOKS AND SLIPS 
 The contractor shall allow inspection of all the prescribed labour records to any of this 

workers or to his agent at a convenient time and place after due notice is received or to the 
Labour Officer or any other person, authorized by the Central Government on his behalf. 

  17. SUBMISSION OF RETURNS 
 The contractor shall submit periodical returns as may be specified from time to time. 
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  18. AMENDMENTS 
 The Central Government may from time to time add to or amend the regulations and on any 

question as to the application/ Interpretation or effect of those regulations the decision of the 
Superintending Engineer concerned shall be final. 
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Appendix ‘I’ 
 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 
 
Name and address of the contractor -----------------------------------------------------------------  
 
Name and location of the work ----------------------------------------------------------------------  
 

Name of the 
employee 

Father’s/ 
husband’s 

name 

Nature of 
employment 

Period of actual 
employment 

Date on which 
notice of 

confinement 
given 

1 2 3 4 5 

 
 
 

    

 
 

Date on which maternity leave commenced and ended 

Date of 
Delivery/ 

Miscarriage  

In case of delivery In case of miscarriage 

Commenced Ended Commenced Ended 

6 7 8 9 10 

 
 
 
 
 

    

 
 

Leave pay paid to the employee 

In case of delivery In case of miscarriage 
Remarks Rate of leave 

pay Amount paid Rate of leave pay Amount paid 

11 12 13 14 15 

 
 
 
 

    



Delhi Development Authority 

                                                                                                                                  

  

87

Appendix ‘II’ 
 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY 
BENEFIT ADMISSIBLE TO THE CONTRACTOR’S LABOUR 

 
Name and address of the contractor ----------------------------------------------------------------- 
 
Name and location of the work ----------------------------------------------------------------------  
 
1. Name of the woman and her husband’s name 
 
2. Designation 
 
3. Date of appointment 
 
4. Date with months and years in which she is employed 
 
5. Date of discharge/ dismissal, if any 
 
6. Date of production of certificates in respect of pregnancy 
 
7. Date on which the woman informs about the expected delivery 
 
8. Date of delivery/ miscarriage/ death 
 
9. Date of production of certificate in respect of delivery/ miscarriage 
 
10. Date with the amount of maternity/ death benefit paid in advance of expected delivery 
 
11. Date with amount of subsequent payment of maternity benefit 
 
12. Name of the person nominated by the woman to receive the payment of the maternity 

benefit after her death 
 
13. If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date of payment 
 
14. Signature of the contractor authenticating entries in the register 
  
15. Remarks column for the use of Inspecting Officer 
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Appendix ‘III’ 
LABOUR BOARD 

 
Name and work ----------------------------------------------------------------------------------------  

 

Name of Contractor -----------------------------------------------------------------------------------  

 

Address of Contractor ---------------------------------------------------------------------------------  

 

Name and address of Division -----------------------------------------------------------------------  

 

Name of Labour Officer -----------------------------------------------------------------------------  

 

Address of Labour Officer -------------------------------------------------------------------------- 

 

Name of Labour Enforcement Officer --------------------------------------------------------------  

 

Address of Labour Enforcement Officer -----------------------------------------------------------  

 

S.No. Category Minimum wage 
fixed 

Actual wage 
paid 

Number 
present Remarks 

 
 
 
 
 

     

 
Weekly holiday ----------------------------------------------------------------------------------------  

Wage period -------------------------------------------------------------------------------------------- 

Date of payment of wages ---------------------------------------------------------------------------- 

Working hours -----------------------------------------------------------------------------------------  

Rest interval -------------------------------------------------------------------------------------------- 
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Appendix ‘IV’ 
Form-XIII (See rule 75) 

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 
 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment under which contract is carried on ----------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer ---------------------------------------------------------------------------------------------------------------------------- 
 

S.N
o. 

Name and 
surname of 
workman 

Age 
and 
Sex 

Father’s/ 
Husband
’s name 

Nature of 
employmen

t/ 
designation 

Permanen
t home 
address 
of the 

workman 
(Village 

and 
Tehsil, 

Taluk and 
Districts) 

Local 
address 

Date of 
commenceme

nt of 
employment 

Signature 
or thumb 
impressio
n of the 

workman 

Date of 
terminatio

n of 
employme

nt 

Reasons 
for 

terminatio
ns 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix ‘V’ 

MUSTER ROLL 
 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment under which contract is carried on ----------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer ---------------------------------------------------------------------------- For the Month of fortnight --------------- 
 
 

S.No. Name of 
Workman Sex 

Father’s/ 
Husband’s 

name 
Dates Remarks 

1 2 3 4 5 6 

    1 2 3 4 5  
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Appendix ‘VI’ 
 

Form-XVII 
REGISTER OF WAGES 

 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment under which contract is carried on ----------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer ----------------------------------------------------- Wages Period:  Monthly/ Fortnightly 
 

       Amount of wages earned     
Sl. 
No
. 

Name of 
Workma

n 

Serial 
No. in 

the 
register 

of 
workma

n 

Designation/ 
nature of 

work done 

No. 
of 

days 
work

ed 

Unit
s of 
wor

k 
done 

Daily 
rate of 
wages
/ piece 

rate 

Basic 
wage

s 

Dearness 
allowanc

es 

Overti
me 

Other 
cash 

payment
s 

(Indicat
e 

nature) 

Total Deductio
ns if any, 
(indicate 
nature) 

Net 
amount 

paid 

Signature 
or thumb 
impressio
n of the 

workman 

Initial of 
contracto
r or his 

represent
ative 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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Appendix ‘VII’ 
Wage Card No. ----------------                                                                                                               (Obverse) 

WAGE CARD 
 
Name and address of contractor ------------------------------------------------------------------------------- Date of Issue ------------------------------- 

Name and location of work --------------------------------------------------------------------------------------- Designation --------------------------------- 

Name of workman -------------------------------------------------------------------------------------------------- Month / Fortnight -------------------------- 

Rate of Wages ------------------------------------------------------------------------------------------------------- 

 

 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

1
6 

1
7 

1
8 

1
9 

2
0 

2
1 

2
2 

2
3 

2
4 

2
5 

2
6 

2
7 

2
8 

2
9 

3
0 

3
1  

Morning                                Rate 

Evening                                Amou
nt 

Initial                                 

 
Received from  --------------------------------------------------------- the sum of Rs. ----------------------------------------------- on account of my 
wages 
 
The Wage Card is valid for one month from the date of issue        Signature 
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Appendix ‘VII’ 
(Reverse) 

 
Form-XIX [See rule 78(2) b] 

WAGES SLIP 
 

 
 
Name and address of contractor -------------------------------------------------------------------------- 

 

Name and Father’s/ Husband’s name of workman ---------------------------------------------------- 

 

Nature and location of work ------------------------------------------------------------------------------ 

 

For the Week/ Fortnight/ Month ending ---------------------------------------------------------------- 

 

1. No. of days worked ------------------------------------------------------------------------------- 

 

2. No. of units worked in case of piece rate workers -------------------------------------------- 

 

3. Rate of daily wages/ piece rate ------------------------------------------------------------------ 

 

4. Amount of overtime wages ---------------------------------------------------------------------- 

 

5. Gross wages payable ----------------------------------------------------------------------------- 

 

6. Deduction, if any ---------------------------------------------------------------------------------- 

 

7. Net amount of wages paid ----------------------------------------------------------------------- 

 
 
 
 
 

Initials of the Contractor or his representative 
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Appendix ‘VIII’ 
Form-XIV [See rule 76] 

EMPLOYMENT CARD 
 
Name and address of contractor -------------------------------------------------------------------------- 

 

Name and address of establishment in/under which contract is carried on ------------------------ 

 

Name of work and location of work --------------------------------------------------------------------- 

 

Name and address of Principal Employer -------------------------------------------------------------- 

 

1. Name of the workman ---------------------------------------------------------------------------- 

 

2. S.No. in the register of workman employed -------------------------------------------------- 

 

3. Name of employment/ designation ------------------------------------------------------------- 

 

4. Wage rate (with particulars of unit in case of piece work ) --------------------------------- 

 

5. Wage period --------------------------------------------------------------------------------------- 

 

6. Tenure of employment --------------------------------------------------------------------------- 

 

7. Remarks--------------------------------------------------------------------------------------------- 

 
 
 
 
 

Signature of Contractor
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Appendix ‘IX’ 
Form-XV (See rule 77) 

SERVICE CERTIFICATE 
 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and location of work --------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name ad address of workman ------------------------------------------------------------------------------------------------------------------------------------------ 
 
Age or date of birth ------------------------------------------------------------------------------------------------------------------------------------------------------ 
 
Identification marks ----------------------------------------------------------------------------------------------------------------------------------------------------- 
 
Father’s/Husband’s name ----------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer ---------------------------------------------------------------------------------------------------------------------------- 
 

S.No. 
Total Period for which employed 

Nature of Work Done 
Rae of wages (with 

particulars of unit in case 
of piece work) 

Remarks 
From To 

1 2 3 4 5 6 

      

 
 

Signature 
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Appendix ‘X’ 
 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 
 
In accordance with rule 7 (v) of the Contractor’s Labour Regulations to be displayed prominently at the site of work both in English and local 
Language. 
 
1. Willful insubordination or disobediences, whether along or in combination with other. 
2. Theft fraud or dishonesty in connection with the contractors beside a business or property of DDA. 
3. Taking or giving bribes or any illegal gratifications. 
4. Habitual late attendance. 
5. Drunkenness lighting, riotous or disorderly or indifferent behavior. 
6. Habitual negligence. 
7. Smoking near or around the area where combustible or other materials are locked. 
8. Habitual indiscipline. 
9. Causing damage to work in the progress or to property of the DDA or of the contractor. 
10. Sleeping on duty. 
11. Malingering or slowing down work. 
12. Giving of false information regarding name, age father’s name, etc. 
13. Habitual loss of wage cards supplied by the employers. 
14. Unauthorized use of employer’s property of manufacturing or making of unauthorized particles at the work place. 
15. Bad workmanship in construction and maintenance by skilled workers which is not approved by the Department and for which the 

contractors are compelled to undertake rectifications. 
16. Making false complaints and/or misleading statements. 
17. Engaging on trade within the premises of the establishments. 
18. Any unauthorized divulgence of business affairs of the employees. 
19. Collection or canvassing for the collection of any money within the premises of an establishment unless authorized by the employer. 
20. Holding meeting inside the premises without previous sanction of the employers. 
21. Threatening or intimidating any workman or employer during the working hours within the premises. 
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Appendix ‘XI’ 
Form-XII [See rule 78(2)(d)] 
REGISTER OF FINES 

 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 
 
 

S.No
. 

Name of 
Workman 

Father’s/ 
Husband’

s name 

Designation
/ nature of 

employment 

Act/ 
Omission 
for which 

fine 
imposed 

Date of 
Offence 

Whether 
workman 
showed 
cause 

against 
fine 

Name of 
person in 

whose 
presence 

employee’s 
explanatio

n was 
heard 

Wage 
period 

and 
wages 

payable 

Amount 
of fine 

imposed 

Date of 
which 
fine 

realized 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix ‘XII’ 
Form-XX [See rule 78(2) d] 

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 
 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 
 

S.No
. 

Name of 
Workma

n 

Father’s/ 
Husband’

s name 

Designatio
n/ nature of 
employme

nt 

Particular
s of 

damage 
or loss 

Date of 
damag

e or 
loss 

Whether 
workma

n 
showed 
cause 

against 
deductio

n 

Name of 
person in 

whose 
presence 

employee’
s 

explanatio
n was 
heard 

Amount 
of 

deductio
n 

imposed 

No. of 
installmen

ts 

Date of recovery 

Remark
s First 

installme
nt 

Last 
installme

nt 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Appendix ‘XIII’ 
Form-XXII [See rule 78(2)d] 

REGISTER OF ADVANCES 
 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 
 

S.N
o. 

Name of 
Workman 

Father’s/ 
Husband’s 

name 

Designation
/ nature of 

employment 

Wage 
period and 

wages 
payable 

Date and 
amount of 
advance 

given 

Purpose(s) 
for which 
advance 

made 

Number of 
installments 

by which 
advance to 
be repaid 

Date of 
amount of 

each 
installment 

repaid 

Date on 
which last 
installment 
was repaid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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Appendix ‘XIV’ 
Form-XXIII [See rule 78(2) e] 

REGISTER OF OVERTIME 
 
Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 
 
Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 
 
Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 
 

S.No
. 

Name of 
Workman 

Father’s/ 
Husband’s 

name 
Sex 

Designation
/ nature of 

employment 

Date on 
which 

Overtime 
worked 

Total 
overtime 

worked or 
production 
in case of 

piece rated 

Normal 
rate of 
wages 

Overtim
e rate of 
wages 

Overtim
e 

earnings 

Rate on 
which 

overtime 
wages 
paid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX XV 
NOTICE FOR APPOINTMENT OF ARBITRATOR 

                                                                        (Refer Clause 25) 
To 
 The Chief Engineer/EM 
 ……………………… 
Dear Sir,  
 In terms of Clause 25 of the agreement, particulars of which are given below, I/we hereby give notice to you to appoint and arbitrator for settlement of dispute 
mentioned below: 

a. Name of applicant 
b. Whether applicant is individual/Prop.Firm/O\Parternship Firm/Ltd. Co. 
c. Full address of applicant. 
d. Name of the work and contract number in which arbitration sough 
e. Name of the Division which entered into contract 
f. Contract amount in the work 
g. Date of Contract 
h. Date of initiation of work 
i. Stipulated date of completion of work 
j. Actual date of completion of work (if completed) 
k. total number of claims made 
l. Total amount claimed 
m. Date of intimation of final bill (if work is completed) 
n. Date of payment of final bill (if work is completed) 
o. Amount of final bill (if work is completed) 
p. Date of request made to SE for decision 
q. Date of receipt of SE’s decision. 
r. Date of appeal to you 
s. Date of receipt of your decision. Specimen signature of the applicant 

(only the person/authority who signed 
the contract should sign) 

I/We certify that the information given above is true to the best of my/our knowledge.  I/We enclose following documents.1.Statement of claims with amount of claims 
1. 

                                                                                                                                                                                     Yours faithfully, 
 

 (Signature) 
Copy in duplicate to: 
1.The executive Engineer 

…………..Division                
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SKETCH OF CEMENT GODOWN 
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                    SCHEDULE – A   
 

SCHEDULE OF QUANTITIES  
 

Item 
No. 

Sub-heads and Item of Work Quantity 
or No. 

Rate Per Amount Total 

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

  

 
 



Delhi Development Authority 

                                                                                                                                  104 

SCHEDULE-B 

SCHEDULE OF MATERIALS TO BE ISSUED TO THE CONTRACTOR 
 

S.No Description of item Quantity Rates in figures words at 
which the material will be 
charged to the contactor 

Place 
of 

issue 
1 2 3 4 5 
  

 
 
 
 
 

 
 
 
 
 
 
 
 
 

   

 

SCHEDULE-C 

  TOOLS AND PLANTS TO BE HIRED TO THE CONTRACTOR 
 

S.No Description Hire charges per day Place of issue 
  1           2               3          4 
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SCHEDULE - D 
 
 

Extra schedule for specific requirements/ document for the work, if any* 
 

 
 
 
 
 
 
 
 
 
 

 
  
 

 
 
 
 
 
 
 
 
 
 

SCHEDULE - E 
 

        REFERENCE TO GENERAL CONDITIONS OF CONTRACT 
 

 Name of work: 
Sub-head: 
Estimated cost of work: 
 
(i) Earnest money: 
 
(ii)Performance Guarantee: 
 
(iii)Security Deposit:    

* 
* 

 Rs.                    * 
 
Rs.                        * 
 
5% of tendered value 
 
5% of tendered value 
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SCHEDULE-F 
 

General Rules & Directions and Conditions of Contract : 
 
 
Officer inviting tender: 
 
Definition :  

 
  * 

2(v)      Engineer-in-Charge 
 
2(viii) Accepting Authority  
 
2(x) Percentage on cost of materials and labour to 

cover all overheads and profits 
 
 
 
2(xi)     Standard Schedule of Rates 
 
 
 
2(xii) Department  
 
9(ii) Contract Form 

  * 
                       

* 
 

15% 
 
 
 
 
Delhi schedule of rates- * with upto 
date Correction slips issued up to last 
date of issue of tender. 
 
Delhi Development Authority/DDA 
 
Item/%age rate contract form. 

Clause 1 
(i)  Time allowed for submission of Performance 

Guarantee from the date of issue of letter of 
acceptance, in days 

(ii) Maximum allowable  extension  
            beyond the period  provided in  
            (i) above in days 

 
……*….. days 
 
 
……*….. days 

Clause 2 
Authority for levy compensation under clause 2                

 
* 
 

 
Clause 2A 
Whether Clause 2A shall be applicable.(Yes/No)  

 
 
* 

Clause 5 
Number of days after the date of issue 
of letter of intent for reckoning date 
of start       
 
Table of Mile Stone(s) 
Time allowed for execution of work.  
Authority to decide: 
(i)  Extension of time 

 
 
………*……..days 
 
 
See table attached 
* 
 
*   
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(ii) Rescheduling of milestones 
 

* 

Clause 6, 6A,   
Clause Applicable   - (6 or 6A) 

 
* 

Clause 7 
Gross work to be done together with net payment/  
adjustment of advances for material collected, if any, 
since the last such payment for being eligible to 
interim payment 

 
* 
 
 
 

Clause 10A 
List of testing of equipment to be provided by the contractor at site lab:- 
1…………………………..    2……………………..   3………………………….. 
4…………………………..    5……………………...  6………………………….. 
 

 
Clause 10B (ii) 
Whether clause 10B (ii) shall be applicable.(Yes/No) 

 
* 

Clause 10C 
Component of labour expressed as percent of value of work=………*…….% .  
Clause 10CA                           
Materials covered       Nearest Materials(other than cement,         Base Price of all the  
under this clause         reinforced bars and structural steel)            Materials covered under 
                                   for which All India Wholesale Price           clause 10 CA 
                                   Index to be followed 
1…………                 1………………………                              1………………… 
2………...                  2……………………...                               2………………… 
3………...                  3………………………                              3…………………. 
4………..                   4………………………                              4………………….. 
 
Clause 10CC 
Clause 10CC to be applicable in contracts with 
stipulated period of completion exceeding the period 
shown in next column 
 
Schedule of component of other materials, labour, 

POL etc., for price escalation 

 

Component of Civil                                                                                     
(Except materials covered under clause 10 CA/ 
Electrical construction materials expressed  
as percent of total value of work)                                                          
Component of labour expressed as percent of 
Total value of work                                                                              
Component of POL expressed as percent of  

 
18 months   
 
 
 
 
 
 
 
Xm ………*………….%  
 
 
 
 
Y………..*……… % 
 
Z………..*……….% 
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Total value of work                                                                               
 
 
Clause 11 
Specifications to be followed 
for execution of work 

CPWD specifications- ………..* with 
up to date correction slips issued till 
last date of issue of tender and 
Particular Specifications attached (if 
any).  

Clause 12 
Deviation limit beyond which clauses 
12.2 & 12.3 shall apply for building work 
Deviation limit beyond which clauses  
12.2 & 12.3 shall apply for foundation work 

    
* 
 
* 

Clause 16 
Competent Authority for  deciding reduced rates 

 
* 

Clause 18 
List of mandatory machinery tools & plants to be deployed by the contractor at site:- 
1…………………………..    2……………………..   3………………………….. 
4…………………………..    5……………………..   6………………………….. 
Clause 36 (i)    
Requirement of Technical Representative(s) and 
recovery Rate. 

 
See table attached 
 

Clause 42 
(i)  Schedule / statement for  determining 
 theoretical quantity  of cement & bitumen      
            on the basis  of  Delhi schedule of rates    
            ___*___  printed by CPWD.  
(ii) Variations permissible on  
             theoretical quantities  
(ii)a. Cement  
 For works with estimated cost put to tender   

not more than Rs. 5 lakh.   
 For works with estimated cost put to tender 

more than Rs. 5 lakh.  
(ii)b. Bitumen for all works 
(ii)c. Steel  Reinforcement and  structural steel    
             Sections for  each  diameter, section and 
 category 
(ii)d. All other materials 
 
Recovery Rates for quantities beyond permissible 
Variation 
 
 
 

 
 
 
 
 
 
 
 
3% plus/minus 
 
2% plus/minus 
 
2.5% plus only & nil on minus side 
2% plus / minus  
 
 
Nil 
 
See table attached   
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TABLE OF MILESTONE(S) 
 
S.No. Financial Progress Time 

Allowed 

(From Date 

of Start) 

Amount to be withheld in 

case of non achievement of 

Milestone 

1. 

 

 

1/8th (of the whole work)  1/4th (of the 

whole work) 

In the event of not achieving 

the necessary progress as 

assessed from the running 

payment, 1% of the Tendered 

Value of work will be 

withheld for failure of each 

Milestone. 

            

2. 

 

 

3/8th (of the whole work) 1/2 (of the 

whole work) 

3. 

 

 

3/4th (of the whole work) 3/4th (of the 

whole work) 

4. 

 

 

     Full 

 

 

 

 

 

 

Full 
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Requirement of Technical staff for work in compliance of clause 36 (i) 

  
Sl. 
No. 

Cost of 
work  
(Rs. in 
lakhs) 

Requirement of Technical staff Minimum 
Experience 
(Years) 

Designation 
 

Qualification Number 

1 
 
 
 
 
 
 
 
 
 

More 
than 
1000 

 

i. Project manager  
with degree 

1 
 

10 
 

Principal Technical 
Representative 

 
ii. Graduate Engineer 

 
1 

 
5 

Technical 
Representative 

 
iii. Graduate Engineer  
              or  
      Diploma Engineer 

 
2  
 

2 

 
Nil 

 
5 

 
Technical 

Representative 

2 
 
 
 
 
 
 

500 
to 

1000 

i. Graduate Engineer  
 

1 
 

5 
 

Principal Technical 
Representative 

ii. Graduate Engineer  
              or     
     Diploma Engineer 

2  
 

2  

Nil  
 
5 

Technical 
Representative 

3 
 
 
 
 
 
 

200 
to 

500 

i. Graduate Engineer  
 

1 
  

5 
 

Principal Technical 
Representative 

ii. Graduate Engineer  
              or  
     Diploma Engineer 

1   
 

1  

Nil 
 
5 

Technical 
Representative 

4 
 
 
 
 

50 
to 

200 

     Graduate Engineer 1  5 Principal Technical 
Representative 

5 
 
 
 
 

10 
to 
50 

     Graduate Engineer  
              or   
     Diploma Engineer 

1  
 

1 

Nil 
 
5 

Principal Technical 
Representative 
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Note :  
1. Assistant Engineer retired from Government services that are holding Diploma will be 

treated at par with Graduate Engineer 
2. Rate of recovery in case of non compliance of Clause 36 (i) shall be made at     
            the following rates. 
 
S.No. Qualification Experience (years) Rate of recovery 

1. Project Manager with Degree 

 

10 Rs. 20,000/- pm 

2. Graduate Engineer 

 

5 Rs. 15,000/- pm 

3. Graduate Engineer 

 

Nil Rs.  10,000/-pm 

   4. Diploma Engineer 

 

                 5 Rs.  10,000/-pm 

             

             Recovery Rates for quantities beyond permissible Variation 
 
S.No. Description of Item  Rates at which recovery 

shall be made from the 
contractor for excess 
beyond permissible 
variation 

Rates at which recovery 
shall be made from the 
contractor for less use 
beyond the permissible 
variation 

1. Cement 
 

* * 

2. Steel reinforcement 
 

* * 

3. Structural sections 
 

* * 

4. Bitumen issued free 
 

* * 

5. Bitumen issued at 
stipulated fixed price 
 

* * 
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FORM OF PERFORMANCE GUARANTEE-BANK GUARANTEE BOND 
 

1. In consideration of the Delhi Development Authority(hereinafter called “The 
Government”) having offered to accept the terms and conditions of the proposed 
agreement between _______________________ and __________________ 
(hereinafter called “the said contractor(s)” for the work of 
______________________________ (hereinafter called “The said agreement”) having 
agreed to production of a irrevocable Bank Guarantee for Rs.______________ (Rupees 
___________________________ only) as a security/guarantee from the contractor(s) 
for compliance of his obligations in accordance with the terms and conditions in the 
said agreement. 

 We _________________________________ (indicate the name of the bank) 
(hereinafter referred to as “the Bank) hereby undertake to pay to the Government an 
amount not exceeding Rs.___________ (Rupees ____________________ only) on 
demand by the Government. 

2. We _____________________________ (indicate the name of the bank) do hereby 
undertake to pay the amounts due  and payable under this Guarantee without any 
demure, merely on a demand from the Government stating that the amount claimed is 
required to meet the recoveries due or likely to be due from the said contractor(s).  Any 
such demand made on the Bank shall be conclusive as regards the amount due and 
payable by the bank under this Guarantee.  However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs.__________ (Rupees 
___________________ only). 

3. We______________________________ (indicate the name of the bank) the said bank 
further undertake to pay to the Government any money so demanded notwithstanding 
any dispute or disputes raised by the contractor(s) in any suit or proceeding pending 
before any court or Tribunal relating thereto, our liability under this present being 
absolute and unequivocal.   

 The payment so made by us under this bond shall be a valid discharge of our liability 
for payment there under and the contractor(s) shall have no claim against us for making 
such payment. 

4. We _________________________________ (indicate the name of the bank) further 
agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said agreement and that it shall 
continue to be enforceable till all the dues of the government under or by virtue of the 
said agreement have been fully paid and its claims satisfied or discharged or till 
Engineer-in-charge on behalf of the Government certified that the terms and condition 
of the said agreement have been fully and properly carried out by the said contractor (s) 
and accordingly discharges this guarantee. 

 
 

 
 
 

5. We __________________________________ (indicate the name of the bank) further 
agree with the Government that the government shall have the fullest liberty without 



Delhi Development Authority 

                                                                                                                                  113 

our consent and without effecting in any manner our obligations hereunder to vary any 
of the terms and conditions of the said agreement or to extend time of performance by 
the said contractor(s) form time to time or to postpone for any time or from time to time 
any of the powers exercisable by the Government against the said contractor(s) and to 
for bear or enforce any of the terms and conditions relating to the said agreement and 
we shall not be relieved from our liability by reason of any such variation, or extension 
being granted to the said contractor(s) or for any forbearance, act of omission on the 
part of the Government or any indulgence by the Government to the said contractor(s) 
or by any such matter of thing whatsoever which under the law relating to sureties 
would, but for this provision, have effect of so relieving us. 

 
6. This guarantee will not be discharged due to the change in the constitution of the Bank 

or the contractor(s). 
 
7. We _____________________________________ (indicate the name of the bank) 

lastly undertake not to revoke this guarantee except with the previous consent of the 
Government in writing. 

 
8. This guarantee shall be valid up to ____________________ unless extended on 

demand by Government.  Not withstanding anything mentioned above, our liability 
against this guarantee is restricted to Rs.___________________ (Rupees 
___________________ only) and unless a claim in writing is lodged with us within six 
months of the date of expiry or the extended date of expiry of this guarantee all our 
liabilities under this guarantee shall stand discharged. 

 
 
 
Dated ___________ the day of __________ for _______________________________ . 
(Indicate the name of Bank) 
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BANK GUARANTEE FORM OF EARNEST MONEY  
 

WHEREAS, contractor ……………………. (Name of the contractor) (hereinafter called "the 
contractor") has submitted his tender dated …………………… (date) for the construction of 
…………………………… (name of work) (hereinafter called "the Tender"). 
 
KNOW ALL PEOPLE by these presents that we …………………….. (name of bank) having our 
registered office at ……………………………………………….. (hereinafter called "the Bank") are 
bound unto  …………………………………………………… (Name and division of Executive 
Engineer) (hereinafter called "the Engineer-in-Charge") in the sum of Rs. …………………………… 
(Rs. in words ……………………………) for which payment well  and truly to be made to the said 
Engineer-in-charge the Bank binds itself, his successors and assigns by these presents.  
 
SEALED with the Common Seal of the said bank this  …………. day of …………20….. 
 
THE CONDITIONS of this obligation are :  
 
(1) If after tender opening the Contractor withdraws, his tender during the period of validity of tender 

(including extended validity of tender) specified in the form of Tender.  
(2) If the contractor having been notified of the acceptance of his tender by the Engineer-in-Charge :  

 
(a) fails to refuses to execute the Form of Agreement in accordance with the instructions to contractor, 

if required; OR 
(b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of tender 

document and instructions to contractor, OR  
(c) fails or refuses to start the work, in accordance with the provisions of the contract and instructions 

to contractor, OR 
(d) fails or refuses to submit fresh Bank Guarantee of an equal amount of this Bank Guarantee, against 

Security Deposit after award of contract.  
 
We undertake to pay to the Engineer-in-Charge up the above amount upon receipt of his first written 
demand, without the Engineer-in-Charge having to substantiates his demand, provided that in his 
demand the Engineer-in-Charge will note that the amount claimed by him is due to him owing to the 
occurrence of one or any of the above conditions, specifying the occurred condition or conditions.  
 
This Guarantee will remain in force up to and including the date* ………………… after the deadline 
for submission of tender as such deadline is stated in the instructions to contractor or as it may be 
extended by the Engineer-in-Charge, notice of which extension(s) to the Bank is hereby waived.  Any 
demand in respect of this Guarantee should reach the Bank not later than the above date.  
 
Date ………………..     Signature to the Bank  
 
Witness ……………………     SEAL 
(Signature, Name and Address) 
 
* Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender.  
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FORM OF SUPPLMENTARY AGREEMENT 
 

This Agreement made this day the _________________________________2010__ between 
____________________________ hereinafter, called the First Party which expression shall 
include his heirs, executors and administrators/ their successors and assigns and the Chairman, 
DDA through ___________________hereinafter, called the Second Party, which expression 
shall include his successors and assigns.  The terms of the Agreement shall be as under: 
1. That this Agreement shall be called as Supplementary Agreement to the Agreement 

No._________related to the Construction of ________________, entered into by the 
parties to this Agreement. 

2. That WHEREAS the First Party has substantially completed the execution of the work 
described in and covered by the Schedule ‘I’ of Items of the Agreement No._______and 
Whereas the items of the work mentioned in the Schedule ‘A-1’ annexed to this 
Agreement cannot now be executed, and Whereas both the parties are desirous that the 
items mentioned in this Schedule ‘A-1’ annexed to the Agreement should be executed by 
the First Party at the time of actual handing over of the physical possession of the flats to 
the Allot tees or as and when otherwise desired by the Engineer –in-Charge, it is, hereby, 
further agreed as under:- 

a) That the First Party shall and execute the works covered by the items mentioned in the 
Schedule ‘A-1’ annexed to this Agreement (in parts)at the rates and as per the terms and 
conditions of the Main Agreement No._________whenever called upon to do so by the 
Second Party. 

b) That the time period for the execution of entire work covered under Schedule ‘A-1’ would 
be________________________________or as extended from time to time by the 
Engineer-in-Charge with mutual consent of both the Parties. 

c) That the First Party shall complete the execution of all the items mentioned in Schedule 
‘A-1’ as well as any other work emanating from the execution of items covered by 
Schedule ‘A’ under the Original Agreement in a particular flat/ flats within the period 
fixed by the Engineer-in-Charge, on the receipt of letters written /verbal instructions to 
that effect from time to time.  

d) That the total time period specified under Para ‘b’ shall automatically get reduced, if the 
Second Party, by virtue of provisions contained in Para ‘c’ instruct the First Party from 
time to time in a manner which may result in the completion of all the flats before the time 
so Stipulated therein. 

 e) That the First Party shall have absolutely no claim of whatsoever nature against the 
Second Party for doing the work mentioned in Schedule ‘A-1’ annexed to this Agreement 
as required under sub-clause(a) above, except that to which he would be entitled under the 
Original Agreement No.____________. 

f) That the First Party shall be liable to execute all other items arising out of the Original 
Agreement No.__________ which in the opinion of the Engineer-in-Charge, are 
necessary. 

g) That the Final bills relating to the works cover under Schedule ‘A’ and Schedule ‘A-1’ 
shall be prepared independently after the completion of the respective parts of the work as 
per the terms and conditions of Main Agreement and/or Supplementary Agreement as 
applicable. 
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h) That on the due execution of  this Supplementary Agreement by the parties, the  bill of the 
First Party in relation to the work already done by him under Schedule ‘A’ of the Original 
Agreement, if completed in all respects as per the terms and conditions of the Agreement, 
shall be finalized by the Second Party, subject, however, to fulfillment of  all other 
obligations as per terms and conditions of the Agreement by the First Party, and due 
payment shall be made to the First Party as per the terms and conditions of the Original 
Agreement. 

i) Security Deposit for Original Agreement may be released, retaining an amount equivalent 
to 50% of Security Deposit or 10% of the Tendered Cost of work to be executed under the 
Supplementary Agreement, whichever is more i.e. Rs.___________as Security Deposit till 
the completion of work covered by Supplementary Agreement and maintenance period 
thereafter.  The Second Party shall have a right to deal with the said amount of Security 
Deposit as it thinks proper under the terms and conditions of the Original/Supplementary 
Agreement.  Further, on the due execution and completion of this Supplementary 
Agreement, to the satisfaction of the Engineer –in-Charge, the first party shall be entitled 
to refund of this amount of Security Deposit relating to the work in question, subject to the 
right of the Second Party to retain such amount as it thinks reasonable as mentioned in 
above, soon after the maintenance period, as mentioned in Clause 17 of the Original 
Agreement, is over. 

j) That during the operation of Supplementary Agreement, the watch and ward of the entire 
work including that completed under the Original Agreement shall continue to remain the 
responsibility of the First Party.  The First Party shall be paid extra on this account at 
quoted / predetermined rates. 

k) The first party shall be liable to make good any loss or damage to the work executed under 
both, original as well as Supplementary Agreement during the operation/currency of 
Supplementary Agreement as well as subsequent maintenance period, for which nothing 
extra shall be paid to the First Party.   

 
3. Except as modified by this Agreement, the said Original Agreement No._______shall 

remain in Full Force and effect in all respects including Technical Audit,  Defect Liability 
etc. 

 
 IN WITNESS WHEREOF THE ABOVE MENTIONED PARTIES HAVE PUT THEIR 

SIGNATURE ON THIS DAY THE--------------- 
 
 
 
 

Contractor         Executive Engineer 


