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GENERAL GUIDELINES 

 

1.      This standard document is applicable to both types of tenders i.e." 
Percentage rate tenders and Item rate tenders". Accordingly, alternative 
provisions for conditions Nos. 4,10 & 12 of the General Rules and 
Directions are given. The appropriate alternatives will be applicable in 
specific cases depending on whether this is used for percentage rate tender 
or item rate tender. 

 
2.       NIT Form, Schedules A to F, special conditions/specifications and drawings 

only will be uploaded on website. The standard document will not be 
uploaded along with the Tender Documents but the same shall form part of 
the agreement to be drawn and signed by both parties after acceptance of 
tender. 

 
3.   All blanks are confined to Notice Inviting Tender (NIT) Form and Schedules 

A to F. 
 
4.      Authority approving the Notice Inviting Tenders (NIT) shall fill up all the 

blanks in NIT Form and in Schedules B to F before issue.  
 
5.      The intending bidders will quote their rates in Schedule A. 
 
6.      The proforma for registers and Schedules A to F are only for information and 

guidance. These are not to be filled in the Standard Form. The Schedules with all 

blanks, duly filled, shall be separately uploaded on website. 

 

7.       Base price of all materials covered under Clause 10 CA is to be mentioned at the 

time of approval of NIT.  

 
 

Note:  This page shall not form part of the tender document and not to 
be uploaded on website.       
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NOTICE INVITING TENDER 

                                              (E – TENDERING MODE) 

 

 

Item rate tenders are invited on behalf of Delhi Development Authority from approved and 

eligible contractors of DDA & CPWD and those of appropriate list of MES, BSNL, 

Railway (strike out as the case may be) dealing with building and roads for the following 

work :-  
 

 

Name of Work    : M/O Services under N/A-II Rohini Zone.   

SH : Cleaning and sweeping of 12mtr R/W road 

connecting Sector-20 with existing Sultanpuri 

road through Distt. Park, Sector-20 Rohini. 

  

The enlistment of the contractors should be valid on the last date of submission of tenders. 

In case the last date of submission of tender is extended, the enlistment of contractor 

should be valid on the original date of submission of tenders.   
 

1.1      The work is estimated to cost Rs.  58,765.00. This estimate, however,   is  given           

           merely as rough guide. 
 

1.1.1 The authority competent to approve NIT for the combined cost and belonging to 

           the major discipline will consolidate NITs for calling the tenders. He will also 

           nominate division which will deal with all matters relating to the invitation of 

           tenders.  
 

For composite tender, besides indicating the combined estimates cost put to                 

tender, should clearly indicate the estimated cost of each component separately. 

The eligibility of tenderer will correspond to the combined estimated cost of 

different components put to tender.                                                                                                    
 

 

1.2       Intending tenderer is eligible to submit the bid provided he has definite proof from             

the appropriate authority, which shall be to the satisfaction of the competent 

authority, of having satisfactorily completed similar works of magnitude specified 

below :  
 

Criteria of eligibility for submission of tender documents for non DDA/ non 

CPWD agencies. 
 

 

1.2.1     Three works of similar nature each of value not less than 40% of estimated cost in  

            Last five years.                                                                         

1.2.2  The tender to non DDA / non CPWD contractors shall be issued only after                 

verification of conditions by Executive Engineer.  
 

 

1.2.3 To become eligible for issue of tender, the tenderers to furnish an affidavit as 

under:   
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1. “I/we” undertake and confirm that eligible similar work(s) has/have got 

executed through another contractor on back to back basis.  Further that, if 

such a violation comes to the notice of the Department, then I/we shall be 

debarred for tendering in DDA in future for ever.  Also, if such a violation 

comes to the notice of the Department before the date of start of work the 

Engineer-in-charge shall be free to forfeit the entire amount of earnest 

money deposit /performance guarantee.” 

 
 

2    Agreement shall be drawn with successful tenderer on prescribed form 

attached. Tenderer shall quote his rates as per various terms and conditions 

of the said form which will form part of the agreement. 
 
 

3   The time allowed for carrying out the work will be  Twelve Months from 

the date of  start as defined in Schedule F or from the first date of handling 

over the site, Which ever is later, in accordance with the phasing, if any, 

indicated in the tender documents. 
 
 

4     The site for the work is available.     
 

5 The tender document consisting of plans, specifications, the schedule of 

quantities of various types of items to be executed and the set of terms and 

conditions of the contract to be complied with and other necessary 

documents except standard general conditions of contract form can be seen 

from website www.tenderwizard.com/DDA or www.dda.org.in.  
 

 6    Earnest Money and cost of tender shall be   deposited through RTGS /NEFT in 

the account of Sr. A.O. of the concerned CAU having account no 1347200011 

with  Central Bank Of India   and  Rohini branch  (IFSC code 

CBIN0283348). The unique transaction reference of RTGS/NEFT shall have to 

be uploaded by the tenderer in the e-tendering system by the prescribed date. 

The Executive Engineer concerned will get tender cost/ earnest money verified 

from CAU based on the unique transaction reference number against each 

RTGS /NEFT payment before the tenders are opened. 

   

 A part of earnest money is acceptable in the form of bank guarantee also. Earnest 

Money up to Rs. 20.00 Lacs will have to be deposited through RTGS/NEFT mode. 

If the amount of E.M. is more than Rs. 20.00 Lacs then the amount of E.M. beyond 

Rs. 20.00 Lacs can be deposited in the form of Bank Guarantee also. Such Bank 

Guarantee is to be scanned and uploaded to the e-tendering website within the 

period of tender submission.  

 Earnest money and cost of tender have to be deposited through separate 

transactions. 

(i) Cost of Tender Document:- Rs 525.00 ( to be deposited through RTGS/NEFT in 

the account of the Sr. A.O. (CAU)  Rohini Zone) 

(ii) E- Tender Processing Fee :- Rs 552.00.( to be deposited through E-Mode of M/S 

ITI Limited) in favour of M/S ITI Limited payment at Delhi) 

The unique transaction reference of RTGS /NEFT against EMD cost of Tender 

Document and Bank Guarantee shall be placed in single sealed envelope 

superscripted as “ Earnest money, Cost of tender Documents” with name of work 

http://www.tenderwizard.com/DDA
http://www.dda.org.in/
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and due date of opening of the bid mentioned thereon and will submit to tender 

opening Authority by 30.08.12 (Date). 

 
 

7 The contractor, whose tender is accepted, will be required to furnish 

performance guarantee of 5 % (Five percent) of the tendered amount within 

the period specified in Schedule F. This guarantee shall be in the form of 

cash (in case guarantee amount is less than Rs 10,000/-) or Deposit at call 

receipt of any scheduled bank/Banker‟s cheque of any scheduled 

bank/Demand draft of any scheduled bank/Pay order of any scheduled bank 

(in case guarantee amount is less than Rs. 1, 00,000) or Government 

securities or fixed Deposit Receipts or Guarantee Bonds of any Scheduled 

bank or the State Bank of India in accordance with the prescribed form. 
 

8 Intending Tenderers are advised to inspect and examine the site and its 

surroundings and satisfy themselves before submitting their tenders as to 

the nature of the ground and sub-soil (so far as is practicable), the form and 

nature of the site, the means of access to the site, the accommodation they 

may require and in general shall themselves obtain all necessary 

information as to risks, contingencies and other circumstances which may 

influence or affect their tender.  A tenderer shall be deemed to have full 

knowledge of the site whether he inspects it or not and no extra charges 

consequent on any misunderstanding or otherwise shall be allowed.  The 

tenderer shall be responsible for arranging and maintaining at his own cost  

 To be filled by EE 

all materials, tools & plants, water, electricity, access, facilities for workers 

and all other services required for executing the work unless otherwise 

specifically provided for in the contract document.  Submission of a tender 

by tenderer implies that he has read this notice and all other contract 

documents and has made himself aware of the scope and specifications of 

the work to be done and of conditions and rates at which stores, tools and 

plant etc will be issued to him by the government and local conditions and 

other factors having a bearing on the execution of the work. 
   

9 The competent authority on behalf of DDA does not bind itself to accept the 

lowest or any other tender and reserves to itself the authority to reject any or 

all the tenders received without assigning any reason. All tenders in which 

any of the prescribed condition is not fulfilled or any condition including 

that of conditional rebate is put forth by the tenderer shall be summarily 

rejected. 
 

10    Canvassing whether directly or indirectly, in connection with tenders is 

strictly prohibited and the tenders submitted by the contractors who resort to 

canvassing will be liable for rejection. 
 

11     The competent authority on behalf of DDA reserves to himself the right of 

accepting the whole or any part of the tender and the tenderer shall be 

bound to perform the same at the rate quoted. 
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12     The contractor shall not be permitted to tender for works in the DDA Circle 

(Division  in case of contractors of Horticulture/Nursery category) 

responsible for award and execution of contracts in which his near relative 

is posted as Divisional Accountant or as an officer in any capacity between 

the grades of Superintending Engineer and Junior Engineer (both inclusive).  

He shall also intimate the names of persons who are working with him in 

any capacity or are subsequently employed by him and who are near 

relatives of any Gazetted officer in DDA or in the Ministry of Urban 

development. Any breach of this condition by the contractor would render 

him liable to be removed from approved list of contractors of this 

department 
 

13     No Engineer of gazetted rank or other Gazetted officer employed in 

engineering or Administrative duties in an Engineering department of the 

Government of India is allowed to work as a contractor for a period of one 

year after his retirement from the Government service, without the previous 

permission of the Government of India in writing. This contract is liable to 

be cancelled if either the contractor or any of his employees is found 

anytime to be such a person who had not obtained the permission of the 

DDA as aforesaid before submission of the tender or engagement in the 

contractor‟s service. 
 

14. The tender for the work shall remain open for acceptance for a period of 

ninety (90) days from the date of opening of tender/ninety days from the 

date of pening of financial bid(strike out as the case may be). If any tenderer 

withdraws his tender before the said period or issue of letter of acceptance, 

whichever is earlier, or makes any modifications in the terms and conditions 

of tender which are not acceptable to the department, then the DDA shall, 

without prejudice to any other right or remedy, be at liberty to forfeit 50% 

of the said earnest money as aforesaid. Further the tenderer shall not be 

allowed to participate in the re tendering process of the work. 
 

15 This „Notice Inviting Tender‟ shall form part of the contract document. The 

successful   tenderer/contractor on acceptance of his tender by the 

Accepting Authority, shall, within 15 days from the stipulated date of start 

of the work, sign the contract consisting of :- 
 

(a) The Notice inviting tender, all the documents including additional 

conditions, specifications and drawings, if any, forming the tender 

as issued at the time of invitation of tender and acceptance thereof 

together with any correspondence leading thereto. 

(b) Standard NIT Form 7/8 or other Standard DDA Form as mentioned. 
 

16        For Composite Tenders: 
 

16.1.1  The Executive .Engineer in charge of the major component will call tenders for the 
composite   work. The cost of tender document and Earnest Money will be fixed 
with respect to the combined estimated cost put to tender for the composite tender. 

16.1.2   The tender document will include following three components:{{{{{ 
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Part A: - Notice Inviting Tender form, Contract for work form including 
schedule A to F for major component of the work, General 
Conditions of Contract for works. 

Part B: - General/specific conditions, specifications and schedule of quantities 
applicable to major component of the work. 

Part C:-    Schedule A to F for minor component of the work, (SE/EE in charge 
of major component shall also be competent authority under clause 2 
and clause 5 as mentioned in schedule A to F for major components) 
General/ specific conditions, specifications and schedule of 
quantities applicable to minor component(s) of the work.. 

[16.1.3    The tenderer must associate with himself, agencies of the appropriate class 
eligible to tender   for the minor components individually. 

 

16.1.4  The eligible tenderers shall quote rates for all items of major component as well 
as for all items of minor components of work.  It will be obligatory on the part of 
the tenderer to sign the tender document for all the components (The schedule of 
quantities, conditions and special conditions etc.). 

 

16.1.5  After acceptance of the tender by competent authority, the EE in charge of 
major component of   the work shall issue letter of award on behalf of the DDA. 
After the work is awarded,   the main contractor will have to enter into one 
agreement with EE in charge of  major component   and has also to sign 
two/or more copies of agreement depending upon number of EE's/DDH in 
 charge of minor components. One such signed set of agreement shall be 
handed over to EE/DDH in charge of minor component. EE of major component 
will operate part A and part B of the agreement. EE/DDH in charge of minor 
components) shall operate Part C along with Part A of the agreement. 

 

16.1.6  Entire work under the scope of composite tender including major and all minor 
components shall be executed 'under one agreement. 

 

16.1.7    Security Deposit will be worked out separately for each component 
corresponding to the estimated cost of the respective component of works. The 
Earnest Money will become part of the security deposit of the major component 
of work. 

 

16.1.8    The main contractor has to associate agency(s) for minor component(s) 

confirming to eligibility criteria as defined in the tender document and has to 

submit detail of such   agency(s) to Engineer-in-Charge of minor 

component(s) within prescribed time. Name of the agency(s) to be associated 

shall be approved by Engineer-in-Charge of minor component(s). 
 

16.1.9    In case the main contractor intends to change any of the above 
agency/agencies during the operation of the contract, he shall obtain prior 
approval of Engineer-in-Charge of minor component. The new 
agency/agencies shall also have to satisfy the laid down eligibility criteria. In 
case Engineer-in-Charge is not satisfied with the performance of any   agency, 
he can direct the contractor to change the agency executing such items of 
work and this shall be binding on the   contractor. 

 

16.1.10  The main contractor has to enter into agreement with the contractors) 
associated by him for execution of minor component(s). Copy of such 
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agreement shall be submitted to EE/DDH in charge of minor component as 
well as to EE in charge of major component.  In case of change of 
associate contractor, the main contractor has to enter into agreement with 
the new contractor associated by him. 

 

16.1.11      Running payment for the major component shall be made by EE of major 
discipline to the main contractor. Running payment for minor components 
shall be made by the   Engineer-in-Charge of the discipline of minor 
component directly to the main contractor. 

 

16.1.12  Final bill of whole work shall be finalized and paid by the EE of major 
component. Engineers- in-charge of minor component(s) will prepare and pass 
the final bill for their component of work and pass on the same to the EE of major 
component for including in the final bill for composite contract.         

  

17. In case any discrepancy is noticed between the document as uploaded at the 

time of submission of the bid online and hard copies as submitted physically 

in the office of Executive Engineer, then the bid submitted shall be come 

invalid and the Government shall, without prejudice to any other right or 

remedy, be at liberty to forfeit 50% of the said earnest money as aforesaid.  

Further the tenderer shall not be allowed to participate in the retendering 

process of the work.                   
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ITEM/PERCENTAGE RATE TENDER AND CONTRACT FORM   
 

    Tender for the work of: 

 

Name of work:      M/O Services under N/A-II Rohini Zone. 

Sub Head:  Cleaning and sweeping of 12mtr R/W road 

connecting Sector-20 with existing Sultan 

Puri road through Distt. Park Sector-20 

Rohini.  

 

i) To be submitted through E-Tendering up to 3.00 pm on  30.8.12           to Executive 

Engineer, Division  RPD-XI                     

ii) To be opened through E-Tendering at 3.30 pm on  03.09.12       by the Executive 

Engineer, Division RPD-XI. 

 

T E N D E R  
I/ We have read and examined the notice inviting tender, schedule, A, B, C, D, E & 

F.  Specifications applicable, Drawings & Designs, General Rules and Directions, 

Conditions of Contract, clauses of contract, special condition, Schedule of Rate & 

other documents and Rules referred to in the conditions of contract and all other 

contents in the tender document for the work. 

  

I/We hereby tender for the execution of the work specified for the DDA within the 

time specified in Schedule „F‟, viz., schedule of quantities and in accordance in all 

respects with the specifications, designs, drawings and instructions in writing 

referred to in Rule-1 of General Rules and Directions and in Clause 11 of the 

clauses of contract and with such materials as are provided for, by, and in respects 

in accordance with, such conditions so far as applicable. 

 

We agree to keep the tender open for ninety (90) days from the due date of its 

opening / Ninety days from the date of opening of financial bid (strike out as the 

case may be) and not to make any modifications in its terms & conditions. 

 

 A sum of Rs. 1175.00 deposited in the account of Sr. A.O. (CAU) is hereby 

forwarded in the form of UTR of RTGS /NEFT bank guarantee beyond 20 lacs 

issued by a scheduled bank as earnest money. If I/we, fail to furnish the prescribed 

performance guarantee within prescribed period. I/we agree that the said DDA or 

his successors in office shall without prejudice to any other right or remedy, be at 

liberty to forfeit the said earnest money absolutely. Further, if I/we fail to 

commence work as specified I/we agree that DDA or its successors in office shall 

without prejudice to any other right or remedy available in law, be at    liberty to 

forfeit the said earnest money and the performance guarantee absolutely, otherwise 

the said earnest money shall be retained by him towards security deposit to execute 

all the works referred to in the tender documents upon the terms and conditions 

contained or referred to therein and to carry out such deviations as may be ordered, 

up to maximum of the percentage mentioned in Schedule „F‟ and those in excess of 

that limit at the rates to be determined in accordance with the provision contained 

in Clause 12.2 and 12.3 of the tender form 

 To be filled by EE 
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Further, I/We agree that in case of forfeiture of earnest money or both Earnest 

Money & Performance Guarantee as aforesaid, I/We shall be debarred for 

participation in the re tendering process of the work. 

            

            I/we undertake and confirm that eligible similar work(s) has/have got executed 

 through another contractor on back to back basis.  Further that, if such a violation 

 comes to the notice of the Department, then I/we shall be debarred for tendering in 

 DDA in future for ever.  Also, if such a violation comes to the notice of the 

 Department before the date of start of work the Engineer-in-charge shall be free to 

 forfeit the entire amount of earnest money deposit /performance guarantee.” 

 

I/we hereby declare that I/we shall treat the tender documents drawings and other 

records connected with the work as secret/ confidential documents and shall not 

communicate information derived there from to any person other than a person to 

whom I/we am/are authorized to communicate the same or use the information in 

any manner prejudicial to the safety of the State. 

 

Signature of witness                                                    Signature of contactor 

Name:                                                                          Name: 

Address:                                                                     Address: 

         

Occupation: 

 

A C C E P T A N C E 
The above tender (as modified by you as provided in the letters mentioned 

hereunder) is accepted by me for and on behalf of the DDA for a sum of 

Rs.__________*______________ (Rupees 

___________*____________________ 

_________________________________________________________________)  

The letters referred to below shall form part of this contract Agreement: 

 

i) 

ii) 

iii) 

                                                               For & on behalf of Delhi Development Authority           

                                                              Signature __________________________ 

              Designation:    Executive Engineer 

                    Division              RPD-XI
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GENERAL RULES AND DIRECTIONS 

 

1. All work proposed for execution by contract will be notified in a form of invitation 

to tender pasted in public places & signed by the officer inviting tender or by 

publication in News paper as the case may be. 

 

This form will state the work to be carried out, as well as the date for submitting 

and opening tenders and the time allowed for carrying out the work, also the 

amount of earnest money to be deposited along with tender, the Performance 

Guarantee to be deposited by the successful agency / contractor and the amount of 

security deposit to be deducted from bills.  Copies of the specifications, designs 

and drawings and any other documents required in connection with the work 

signed for the purpose of identification by the officer inviting tender shall also be 

open for inspection by the contractor at the office of officer inviting tender during 

office hours. 

 

2. In the event of the tender being submitted by a firm, it must be signed separately by 

each partner thereof or in the event of the absence of any partner, it must be signed 

on his behalf by a person holding a power of attorney authorizing him to do so, 

such power of attorney to be produced with the tender, and it must disclose that the 

firm is duly registered under the Indian Partnership Act, 1952. 

 

3. Receipts for payment made on account of work, when executed by a firm, must 

also be signed by all the partners, except where contractors are described in their 

tender as a firm, in which case the receipts must be signed in the name of the firm 

by one of the partners, or by some other person having due authority to give 

effectual receipts for the firm. 

 

4. Any person who submits a tender shall fill up the Schedule of Quantities, stating at 

what rate he is willing to undertake each item of the work.  Tenders, which propose 

any alteration in the work specified in the said form of invitation to tender, or in the 

time allowed for carrying out the work, or which contain any other conditions of 

any sort, including conditional rebates, will be summarily rejected. No single 

tender shall include more than one work, but contractors who wish to tender for 

two or more works shall submit separate tender for each. Tender shall have the 

name and number of the works which they refer, written on the envelopes. 

 

4A In case of Percentage Rate Tenders, contractor shall fill up the tender form, stating 

at what percentage below/above (in figures as well as in words) the total estimated 

cost given in Schedule of Quantities at Schedule-A, he will be willing to execute 

the work.  The tender submitted shall be treated as invalid if:-  

1. The contractor does not quote percentage above/below on the total amount of 

tender or any section/sub head of the tender. 

2. The percentage above/below is not quoted in figures & words both on the total 

amount of tender or any section/sub head of the tender. 

3. The percentage quoted above/below is different in figures & words on the total 

amount of tender or any section/sub head of the tender: 

Tenders, which propose any alteration in the work specified in the said form of 

invitation to tender, or in the time allowed for carrying out the work, or which 
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contain any other conditions of any sort including conditional rebates, will be 

summarily rejected.  No single tender shall include more than one work, but 

contractors who wish to tender for two or more works shall submit separate tender 

for each.  Tender shall have the name and number of the works to which they refer, 

written on the envelopes. 

 

4B       In case the lowest tendered amount (estimated cost+ amount worked on the basis of 

percentage above/below) of two  or more contractors is same, such lowest 

contractors will be asked to submit sealed revised offer in the form of letter 

mentioning percentage above/below on estimated cost of tender including all sub 

sections/sub heads as the case may be, but the revised percentage quoted 

above/below on tendered cost or on each sub section/sub head should not be higher 

than the percentage quoted at the time of submission of tender.  The lowest tender 

shall be decided on the basis of revised offers. 

  

 In case any such contractor refuses to submit revised offer, then it shall be treated 

as withdrawal of his tender before acceptance and 50% of earnest money shall be 

forfeited. 

 

 If the revised tendered amount of two more contractors received in revised offer is 

again found to be equal, the lowest tender, among such contractors, shall be 

decided by draw of lots in the presence of SE of the circle, EE(s) in-charge of 

major & minor components(s) (also DDH in case Horticulture work is also 

included in the tender), EE(P) or EE(HQ) of the circle & the lowest contractors 

those have quoted equal amount of their tenders. 

 

 In case all the lowest contractors those have quoted same tendered amount, refuse 

to submit revised offers, then tenders are to be recalled after forfeiting 50% of 

EMD of each contractor. 

  

 Contractor(s) whose earnest money is forfeited because of non submission of 

revised offer, shall not be allowed to participate in the re-tendering process of the 

work. 

 

5. The officer inviting tender or his duly authorized representatives will open tenders 

and will enter the amounts of the several tenders in a comparative statement in a 

suitable form.  In the event of a tender being accepted, a receipt for the earnest 

money shall be thereupon be given to the contractor who shall thereupon for the 

purpose of identification of copies of the specifications and other documents 

mentioned in Rule-1 In the event of a tender being rejected, the earnest money shall 

thereupon be returned to the contractor remitting the same, without any interest. 

 

6. The officer inviting tenders shall have the right of rejecting all or any of the tenders 

and will not be bound to accept the lowest or any other tender. 

 

7.        The receipt of an accountant or clerk for any money paid by the contractor will not 

be considered as any acknowledgement or payment to the officer inviting tender 

and the   contractor shall be responsible for seeing that he procures a receipt signed 

by the   officer inviting tender or a duly authorized Cashier. 
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8. The memorandum of work tendered for and the schedule of materials to be 

supplied by the department and their issue-rates, shall be filled and completed in 

the office of the officer inviting tender before the tender form is uploaded. If a form 

is uploaded on website without having been so filled in and incomplete, he shall 

request the officer to have this done before he completes his tender.  

 

9. The tenderers shall sign a declaration under the officials Secret Act 1923, for 

maintaining secrecy of the tender documents, drawings or other records connected 

with the work given to them. The unsuccessful tenderer(s) shall return all the 

drawings given to them.    

 

10. In the case of Item Rate Tenders only rates quoted shall be considered.  Any tender 

containing percentage below/ above the rates quoted is liable to be rejected.  Rates 

quoted by the contractor in item rate tender in figures and words shall be accurately 

filled in so that there is no discrepancy in the rates written in figures and words.  

However, if a discrepancy is found, the rates which correspond with the amount 

worked out by the contractor shall unless otherwise proved be taken as correct.  If 

the amount of an item is not worked out by the contractor or it does not correspond 

with the rates written either in figures or in words, then the rates quoted by the 

contractor in words shall be taken as correct.  Where the rates quoted by the 

contractor in figures and in words tally but the amount is not worked out correctly, 

the rates quoted by the contractor will unless otherwise proved be taken as correct 

and not the amount.  In event no rate has been quoted for any item(s), leaving space 

both in figure(s), word(s), and amount blank, it will be presumed that the contractor 

has included the cost of this/these item(s) in other items and rate for such item(s) 

will be considered as zero and work will be required to be executed accordingly. 

  

10A In case of Percentage Rate Tenders only percentage quoted shall be considered.  

Any tender containing item rates is liable to be rejected.  Percentage quoted by the 

contractor in percentage rate tenders shall be accurately filled in figures and words, 

so that there is no discrepancy.   

 

11. In the case of any tender where unit rate of any item/ items appear unrealistic, such 

tender will be considered as unbalanced and in case the tenderer is unable to 

provide satisfactory explanation, such a tender is liable to be disqualified and 

rejected. 

 

12. All rates shall be filled in tender form.  The amount for each item should be worked 

out and requisite totals given.  Special care should be taken to write the rates in 

figures as well as in words and the amount in figures only, in such a way that 

interpolation is not possible.  The total amount should be written both in figures 

and in words.  In case of figures, the word „Rs.‟ should be written before the figure 

of rupees and word „P‟ after the decimal figures, e.g. „Rs.2.15 P‟ and in case of 

words, the word, „Rupees‟ should precede and the word „Paise‟ should be written at 

the end.  Unless the rate is in whole rupees and followed by the word „only‟ it 

should invariably be up to two decimal places.  While quoting the rate in schedule 

of quantities, the word „only‟ should be written closely following the amount and it 

should not be written in the next line. 
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12A In Percentage Rate Tender, the tenderer shall quote percentage below/above (in 

figures as well as in words) in which he will be willing to execute the work.  He 

shall also work out the total amount of his offer and the same should be written in 

figures as well as in words in such a way that no interpolation is possible.  In case 

of figures, the words „Rs.‟ Should be written before the figures of rupees and word 

„P‟ after the decimal figures, e.g. „Rs.2.15P‟ and in case of words, the word 

„Rupees‟ should precede and the word „Paisa‟ should be written at the end. 

 

13(i)  The contractor whose tender is accepted will be required to furnish performance 

guarantee of 5% (five percent) of the tendered amount within the period specified 

scheduled F. This guarantee shall be in the form of cash (in case guarantee amount 

is less than Rs 10,000/-) or deposit at call received of any scheduled bank/Banker‟s 

cheque of any scheduled bank/ Demand Draft of any scheduled bank/pay order of 

any scheduled any bank (in case guarantee amount than Rs 1,00,000/-) or  Govt. 

securities fixed deposit receipts or guarantee bonds of any scheduled bank or the 

state Bank of India in accordance with the prescribed form. 

 

(ii)  The contractor whose tender is accepted, will also be required to furnish by way of 

security Deposit for the fulfillment of his contract, an amount equal to 5% of the   

tendered value of work. The security deposit will be collected by deductions from 

the running bills of the contractor at the rates mentioned above and the earnest 

money  deposited at the time of the tenders , will be treated as part of the security 

deposit . The  security deposit will also accepted in cash or in the shape of 

government securities.   Fixed deposit receipt of a Scheduled bank or State Bank of 

India will also be accepted  for this purpose provided conformity advice is 

enclosed.    

 

14. On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the Engineer-in-

Charge shall be communicated in writing to the Engineer-in-Charge. 

 

15. Sales-Tax / VAT (Except Service Tax) Purchase Tax, Turnover Tax or any other 

tax on material in respect of this contract shall be payable by the Contractor and 

DDA will not entertain any claim whatsoever in respect of the same. However, in 

respect of service tax, same shall be paid by the contractor to the concerned 

department on demand and it will be reimbursed to him by the Engineer-in-Charge 

after satisfying that it has been actually and genuinely paid by the contractor.  

 

16. The contractor shall give a list of both gazetted and non-gazetted DDA employees 

related to him. 

 

17. The tender for the work shall not be witnessed by a contractor or contractors who 

himself/ themselves have/ have tendered or who may has/ have tendered for the 

same work.  Failure to observe this condition would render, tenders of the 

contractors tendering, as well as witnessing the tender, liable to summary rejection. 

 

18. The tender for composite work includes ,in addition to building work, all other 

works such as sanitary and water supply installations, electrical work ,horticulture 

work, roads and paths etc. The tenderer apart from being a registered contractor 

(B&R) of appropriate class, must associate himself with agencies of appropriate 
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class which are eligible to tender for sanitary and water supply drainage, electrical 

and horticulture works in the composite tender.   

 

19. The contractor shall submit  list of works which are in hand (progress) in the 

following form:- 

Name of Work 

 

 

 

 

1 

Name and 

particulars of 

Division 

where work is 

being 

executed 

2 

Value of work 

 

 

 

 

3 

Position of 

Work in 

progress 

 

 

4 

Remarks 

 

 

 

 

5 

     

 

20. The contractor shall comply with the provisions of the Apprentices Act 1961, and 

the rules and orders issued there under from time to time.  If he fails to do so, his 

failure will be a breach of the contract and the DDA may in his discretion, without 

prejudice to any other right or remedy available in law, cancel the contract.  The 

contractor shall also be liable for any pecuniary liability arising on account of any 

violation by him of the provisions of the said Act. 
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CONDITIONS OF CONTRACT 
 

Definitions 

1. The Contract means the documents forming the tender and acceptance thereof and 

the formal agreement executed between the competent authority on behalf of the 

DDA and the Contractor, together with the documents referred to therein including 

these conditions, the specifications, designs, drawings and instructions issued from 

time to time by the Engineer-in-Charge and all these documents taken together, 

shall be deemed to form one contract and shall be complementary to one another. 

2. In the contract, the following expressions shall, unless the context otherwise 

requires, have the meanings, hereby respectively assigned to them: 

i) The expression works or work shall, unless there be something either in the 

subject or context repugnant to such construction, be construed and taken to mean 

the works by or by virtue of the contract contracted to be executed whether 

temporary or permanent, and whether original, altered, substituted or additional. 

ii) The Site shall mean the land/ or other places on, into or through which work is to 

be executed under the contract or any adjacent land, path or street through which 

work, is to be executed under the contract or any adjacent land, path or street which 

may be allotted or used for the purpose of carrying out the contract. 

iii) The Contractor shall mean the individual, firm or company, whether incorporated 

or not, undertaking the works and shall include the legal personal representative of 

such individual or the persons composing such firm or company, or the successors 

of such firm or company and the permitted assigns of such individual, firm or 

company. 

iv) Deleted. 

v) The Engineer-in-Charge means the Divisional Officer who shall supervise and be 

in charge of the work and who shall sign the contract on behalf of DDA as 

mentioned in Schedule „F‟ hereunder. 

vi) Deleted. 

vii) Deleted. 

viii) Accepting Authority shall mean the authority mentioned in Schedule „F‟. 

ix) Excepted Risk are risks due to riots (other than those on account of contractor‟s 

employees), war (whether declared or not) invasion, act of foreign enemies, 

hostilities, civil war, rebellion revolution, insurrection, military or usurped power, 

any acts of Government, damages from aircraft, acts of God, such as earthquake, 

lightening and unprecedented floods, and other causes over which the contractor 

has no control and accepted as such by the Accepting Authority or causes solely 

due to use or occupation by Government of the part of the works in respect of 

which a certificate of completion has been issued or a cause solely due to 

Government‟s faulty design of works. 

x) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of 

the cost of materials and labour at the site where the work is to be executed plus the 

percentage mentioned in Schedule „F‟ to cover, all overheads and profits. 
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xi) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 

annexed to the tender papers or the standard Schedule of Rates of the government 

mentioned in Schedule „F‟ hereunder, with the amendments thereto issued up to the 

date of receipt of the tender. 

xii) Department means DDA/Delhi Development Authority   

xiii) Deleted. 

xiv) Tendered value means the value of the entire work as stipulated in the letter of 

award. 

xv) Date of commencement of work: The date of commencement of work shall be the 

date of start as specified in schedule „F‟ or the first date of handing over of the site, 

which ever is later, in accordance with phasing if any, as indicated in the tender 

document.     

3. Scope and Performance  

Where the context so requires, words imparting the singular only also include the 

plural and vice versa.  Any reference to masculine gender shall whenever required 

include feminine gender and vice versa. 

4. Headings and Marginal notes to these General Conditions of Contract shall not be 

deemed to form part thereof or be taken into consideration in the interpretation or 

construction thereof or of the contract. 

5. The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications, Schedule of Rates and such other printed 

and published documents, together with all drawings as may be forming part of the 

tender papers.  None of these documents shall be used for any purpose other than 

that of this contract. 

6. Works to be carried out  

The work to be carried out under the Contract shall, except as otherwise provided 

in these conditions, include all labour, materials, tools, plants, equipment and 

transport which may be required in preparation of and for and in the full and entire 

execution and completion of the works.  The descriptions given in the Schedule of 

quantities (Schedule-A) shall, unless otherwise stated, be held to include wastage 

on materials, carriage and cartage, carrying and return of empties, hoisting, setting, 

fitting and fixing in position and all other labours necessary in and for the full and 

entire execution and completion of the work as aforesaid in accordance with good 

practice and recognized principles. 

7. Sufficiency of Tender 

The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates and prices 

quoted in the Schedule of Quantities, which rates and prices shall, except as 

otherwise provided, cover all his obligations under the Contract and all matters and 

things necessary for the proper completion and maintenance of the works. 

8. Discrepancies and Adjustment of Errors 

 The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to 

small scale drawing and figured dimensions in preference to scale and special 

conditions in preference to General Conditions. 
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8.1 In the case of discrepancy between the Schedule of Quantities, Specifications, 

and/or the Drawings, the following order of preference shall be observed: 

i) Description of schedule of quantities. 

ii) Particular specification and Special Condition, if any. 

iii) Drawings. 

iv) CPWD Specifications. 

v) Indian Standard Specifications  of B.I.S 

8.2 If there are varying or conflicting provisions made in any one document forming 

part of the contract, the Accepting Authority shall be the deciding authority with 

regard to the intention of the document and his decision shall be final and binding 

on the contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission 

there from shall not vitiate the Contract or release the Contractor from the 

execution of the whole or any part of the works comprised therein according to 

drawings and specifications or from any of his obligations under the contract. 

9. Signing of Contract 

The successful tenderer/ contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work sign 

the contract consisting of: 

 

i) The letter inviting tender, all the documents including drawings, if any, forming the 

tender as issued at the time of invitation of tender and acceptance thereof together 

with any correspondence leading thereto. 

 

ii)        Standard tender document as mentioned in Schedule „F‟ consisting of: 

a) Various Standard clauses with corrections up to the date stipulated in Schedule „F‟ 

along with annexure thereto. 

b) Safety Code 

c) Model Rules for the protection of health, sanitary arrangements for workers 

employed by DDA or its contractors. 

d) Contractors labour regulations. 

e) List of Acts and omissions for which fines can be imposed. 

 

iii) No payment for work done will be made unless contract is signed by the contractor. 



Delhi Development Authority 

19 
 

  

CLAUSES OF CONTRACT 

 
CLAUSE 1 

Performance Guarantee 

i) The Contractor shall submit an irrevocable Performance Guarantee of 5% (Five 

percent) of the tendered amount in addition to other deposits mentioned elsewhere 

in the contract for his proper performance of the contract agreement, (not 

withstanding and/or without prejudice to any other provisions in the contract) 

within period specified in Schedule „F‟ from the date of issue of letter of 

acceptance.  This period can be further extended by the Engineer-in-Charge up to a 

maximum period as specified in schedule „F‟ on written request of the contractor 

stating the reasons for delay in procuring the performance Guarantee to the 

satisfaction of the Engineer-in-Charge.  This guarantee shall be in the form of cash 

(in case guarantee amount is less than Rs10,000/-) or Deposit at call receipt of any 

scheduled bank or banker cheque of any scheduled bank/ Demand Draft of any 

scheduled bank/Pay order of any scheduled bank(in case guarantee amount is less 

than Rs. 1,00,000/-) or   Government Securities or Fixed Deposit Receipts or 

Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance 

with the form annexed hereto.  In case a fixed deposit receipt of any Bank is 

furnished by the contractor to the DDA as part of the performance guarantee and 

the Bank is unable to make payment against the said fixed deposit receipt, the loss 

caused thereby shall fall on the contractor and the contractor shall forthwith on 

demand furnish additional security to the DDA to make good the deficit. 

 

 ii) The Performance Guarantee shall be initially valid up to the stipulated date of 

completion plus 60 days beyond that.  In case the time for completion of work gets 

enlarged, the contractor shall get the validity of Performance Guarantee extended 

to cover such enlarged time for completion of work.  After recording of the 

completion certificate for the work by the competent authority, the performance 

guarantee shall be returned to the contractor, without any interest. 

 

iii) The Engineer-in-Charge shall not make a claim under the performance guarantee 

except for amounts to which the DDA is entitled under the contract (not 

withstanding and/or without prejudice to any other provisions in the contract 

agreement) in the event of: 

 

a) Failure by the contractor to extend the validity of the Performance Guarantee as 

described herein above, in which event the Engineer-in-Charge may claim the full 

amount of the Performance Guarantee. 

 

b) Failure by the contractor to pay DDA any amount due, either as agreed by the 

contractor or determined under any of the Clauses/ Conditions of the agreement, 

within 30 days of the service of notice to this effect by Engineer-in-Charge. 

 

iv) In the event of the contract being determined or rescinded under provision of any 

of the Clause/ Condition of the agreement, the performance guarantee shall stand 

forfeited in full and shall be absolutely at the disposal of the DDA 
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CLAUSE 1A 

Recovery of Security Deposit 

The person/persons whose tender(s) may be accepted (hereinafter called the contractor) 

shall permit DDA at the time of making any payment to him for work done under the 

contract to deduct a sum at the rate of 5% of the gross amount of each running bill till the 

sum along with the sum already deposited as earnest money, will amount to security 

deposit of 5% of the tendered value of the work. Earnest money shall be adjusted first in 

the security deposit and further recovery of security deposit shall commence only when the 

update amount of security deposit starts exceeding the earnest money. Such deductions 

will be made and held by DDA by way of Security Deposit unless he/they has/have 

deposited the amount of Security at the rate mentioned above in the form cash or in the 

form of Government Securities or fixed deposit receipts. In case a fixed deposit receipt of 

any Bank is furnished by the contractor to the DDA as part of the security deposit and the 

Bank is unable to make payment against the said fixed deposit receipt, the loss caused 

thereby shall fall on the contractor and the contractor shall forthwith on demand furnish 

additional security to the DDA to make good the deficit. 

All compensations or the other sums of money payable by the contractor under the terms 

of this contract may be deducted from, or paid by the sale of a sufficient part of his 

security deposit or from the interest arising there from, or from any sums which may be 

due to or may become due to the contractor by DDA on any account whatsoever and in the 

event of his Security Deposit being reduced by reason of any such deductions or sale as 

aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt 

tendered by the State Bank of India or by Scheduled Banks or Government Securities (if 

deposited for more than 12 months) endorsed in favour of the DDA, any sum or sums 

which may have been deducted from, or raised by sale of his security deposit or any part 

thereof.  The security deposit shall be collected from the running bills of the contractor at 

the rates mentioned above and the Earnest money deposited at the time of tender will be 

treated as part of the Security Deposit. 

The security deposit as deducted above can be released against bank guarantee issued by a 

scheduled bank, on its accumulations to a minimum of Rs.5 lakh subject to the condition 

that amount of such bank guarantee, except last one, shall not be less than Rs. 5 lakh. 

Provided further that the validity of bank guarantee including the one given against the 

earnest money shall be in conformity with provisions contained in clause 17 which shall be 

extended from time to time depending upon extension of contract granted under provisions 

of Clause 2 and Clause 5.  

Note-1: Government papers tendered as security will be taken at 5% (five percent) below 

its market price or at its face value, whichever is less. The market price of 

Government paper would be ascertained by the Divisional Officer at the time of 

collection of interest and the amount of interest to the extent of deficiency in value 

of the Government paper will be withheld if necessary. 

Note-2: Government Securities will include all forms of Securities mentioned in rule 

No.274 of the G.F. Rules except fidelity bond.  This will be subject to the 

observance of the condition mentioned under the rule against each form of security. 

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A. 
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CLAUSE 2 

Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete 

the work and clear the site on or before the contract or extended date of completion, he 

shall, without prejudice to any other right or remedy available under the law to the DDA 

on account of such breach, pay as agreed compensation the amount calculated at the rates 

stipulated below as the Authority specified in Schedule F (whose decision in writing shall 

be final & binding) may decide on the amount of tendered value of the work for every 

completed day/month (as applicable) that the progress remains below that specified in 

Clause 5 or that the work remains incomplete. 

This will also apply to items or group of items for which a separate period of completion 

has been specified. 

i) Compensation  @ 1.5% per month of delay to be  

  for delay of work computed on per day basis 

Provided always that the total amount of compensation for delay to be paid under this 

Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value 

of the item or group of items of work for which a separate period of completion is 

originally given.  

The amount of compensation may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the DDA.  In case, the contractor 13 does 

not achieve a particular milestone mentioned in schedule F, or the re-scheduled 

milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be 

withheld, to be adjusted against the compensation levied at the final grant of Extension of 

Time.  With holding of amount on failure to achieve a milestone, shall be automatic 

without any notice to the contractor.  However, if the contractor catches up with the 

progress of work on the subsequent milestone(s), the withheld amount shall be released.  

In case the contractor fails to make up for the delay in subsequent milestone(s), amount 

mentioned against each milestone missed subsequently also shall be withheld.  However, 

no interest, whatsoever, shall be payable on such withheld amount. 

 

CLAUSE 2A 

Incentive for early completion 

In case, the contractor completes the work ahead of scheduled completion time, a bonus @ 

1% (one percent) of the tendered value per month computed on per day basis, shall be 

payable to the contractor, subject to a maximum limit of 5% (five percent) of the tendered 

value.  The amount of bonus, if payable, shall be paid along with final bill after completion 

of work.  Provided always that provision of the Clause 2A shall be applicable only when 

so provided in „Schedule F‟.   

 

CLAUSE 3 

When Contract can be Determined 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 

prejudice to his any other rights or remedy against the contractor in respect of any delay, 

inferior workmanship, any claims for damages and/or any other provisions of this contract 

or otherwise, and whether the date of completion has or has not elapsed, by notice in 

writing absolutely determine the contract in any of the following cases: 
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i) If the contractor having been given by the Engineer-in-charge a notice in writing to 

rectify, reconstruct or replace any defective work or that the work is being 

performed in an inefficient or otherwise improper or un-workman like manner shall 

omit to comply with the requirement of such notice for a period of seven days 

thereafter. 

ii) If the contractor has, without reasonable cause, suspended the progress of the work 

or has failed to proceed with the work with due diligence so that in the opinion of 

the Engineer-in-charge (which shall be final and binding) he will be unable to 

secure completion of the work by the date for completion and continues to do so 

after a notice in writing of seven days from the Engineer-in-Charge. 

iii) If the contractor fails to complete the work within the stipulated date or items of 

work with individual date of completion, if any stipulated, on or before such date(s) 

of completion and does not complete them within the period specified in a notice 

given in writing in that behalf by the Engineer-in-charge. 

iv) If the contractor persistently neglects to carry out his obligations under the contract 

and/or commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or take effective steps to remedy it within 7 days 

after a notice in writing is given to him behalf by the Engineer-in-Charge. 

v) If the contractor shall offer or give or agree to give to any person in DDA service or 

to any other person on his behalf any gift or consideration of any kind as an 

inducement or reward for doing or forbearing to do or for having done or forborne 

to do any act in relation to the obtaining or execution of this or any other contract 

for DDA. 

vi) If the contractor shall enter into a contract with DDA in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, unless 

the particulars of any such commission and the terms of payment thereof have been 

previously disclosed in writing to the Engineer-in-charge. 

vii) If the contractor shall obtain a contract with DDA as a result of wrong tendering or 

other non-bonafide methods of competitive tendering. 

viii) If the contractor being an individual, or if a firm, any partner thereof shall at any 

time be adjudged insolvent or have a receiving order or order for administration of 

his estate made adjust him or shall take any proceedings for liquidation or 

composition (other than a voluntary liquidation for the purpose of amalgamation  or 

reconstruction ) under any Insolvency Act for the time being in force or make any 

conveyance or assignment of  his  effects or composition or arrangement for the 

benefit of his creditors or purport so to do, or if any application be made under any 

Insolvency Act for the time being in force for the sequestration of his estate or if a 

trust deed be executed by him for benefit of his creditors. 

ix) If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of 

a creditor shall be appointed or if circumstances shall arise which entitle the court 

or the creditor to appoint a receiver or a manager or which entitle the court to make 

a winding up order. 

x) If the contractor shall suffer an execution being levied on his goods and allow it to 

be continued for a period of 21 days. 

xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work 

basis or of labour with materials not to be incorporated in the work, shall not be 

deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 

sublet or otherwise parts with the entire works or any portion thereof without the 

prior written approval of the Engineer-in-charge. 
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When the contractor has made himself liable under any of the case aforesaid, the 

engineer in charge on behalf of DDA shall have powers: 

(a) To determine the contract as aforesaid (of which termination notice in writing 

to the contractor under the hand of the Engineer-in-Charge shall be conclusive 

evidence).  Upon such determination, the Earnest Money Deposit, security 

Deposit already recovered and Performance Guarantee under the contract shall 

be liable to be forfeited and shall be absolutely at the disposal of the DDA. 

(b) After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof, as shall be un-executed 

out of his hands and to give it to another contractor to complete the work.  The 

contractor, whose contract is determine as above, shall not be allowed to 

participate in the tendering process for the balance work. 

In the event of above courses being adopted by the Engineer-in-Charge, the contractor 

shall have no claim to compensation for any loss sustained by him by reasons of his 

having purchases or procured any materials or entered into any engagements or made 

any advances on account or with a view to the execution of the work or the 

performance of the contract.  And in case action is taken under any of the provision 

aforesaid, the contractor shall   not be entitled to recover or be paid any sum for any 

work thereof or actually performed under this contract unless and until the Engineer-in-

Charge has certified in writing the performance of such work and the value payable in 

respect thereof and he shall only be entitled to be paid the value so certified 

 

CLAUSE 3A 

In case, the work cannot be started due to reasons not within the control of the contractor 

within 1/8
th

 of the stipulated time for completion of work, either party may close the 

contract. In such eventuality, the Earnest Money Deposit and the Performance Guarantee 

of the contractor shall be refunded, but no payment on account of interest, loss of profit or 

damages etc. shall be payable at all.   

CLAUSE 4 

Contractor liable to pay Compensation even if action not taken under Clause 3 

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-

3 thereof, shall have become exercisable and the same are not exercised, the non-exercise 

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in the event of any future case of default by the contractor 

and the liability of the contractor for compensation shall remain unaffected.  In the event 

of the Engineer-in-Charge putting in force all or any of the powers vested in him under the 

preceding clause he may, if he so desires after giving a notice in writing to the contractor, 

take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final 

and binding on the contractor) use as on hire (the amount of the hire money being also in 

the final determination of the Engineer-in-Charge) all or any tools, plant, materials and 

stores, in or upon the works, or the site thereof belonging to the contractor, or procured by 

the contractor and intended to be used for the execution of the work/or any part thereof, 

paying or allowing for the same in account at the contract rates, or, in the case of these not 

being applicable, at current market rates to be certified by the Engineer-in-Charge, whose 

certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman 

or other authorized agent to remove such tools, plant, materials, or stores from the 

premises (within a time to be specified in such notice) in the event of the contractor failing 

to comply with any such requisition, the Engineer-in-Charge may remove them at the 

contractor‟s expense or sell them by auction or private sale on account of the contractor 
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and his risk in all respects and the certificate of the Engineer-in-Charge as to the expenses 

of any such removal and the amount of the proceeds and expenses of any such sale shall be 

final and conclusive against the contractor. 

 

CLAUSE 5 

Time and Extension for Delay 

The time allowed for execution of the Works as specified in the Schedule „F‟ or the 

extended time in accordance with these conditions shall be the essence of the Contract.  

The execution of the works shall commence from such time period as mentioned in letter 

of acceptance or from the date of handing over of the site whichever is later.  If the 

Contractor commits default in commencing the execution of the work as aforesaid, DDA 

shall without prejudice to any other right or remedy available in law, be at liberty to forfeit 

the earnest money & performance guarantee absolutely.  

5.1 As soon as possible after the Contract is concluded the Contractor shall submit a 

Time and Progress Chart for each milestone and get it approved by the Engineer-

in-Charge.  The Chart shall be prepared in direct relation to the time stated in the 

Contract documents for completion of items of the works.  It shall indicate the 

forecast of the dates of commencement and completion of various trades of 

sections of the work and may be amended as necessary by agreement between the 

Engineer-in-Charge and the Contractor within the limitations of time imposed in 

the Contract documents, and further to ensure good progress during the execution 

of the work, the contractor shall in all cases in which the time allowed for any 

work, exceeds one month (save for special jobs for which a separate program has 

been agreed upon) complete the work as per milestones given in Schedule „F‟.   

5.2 If the work(s) be delayed by: 

i) force Measure, or 

ii) abnormally bad weather, or 

iii) serious loss or damage by fire, or 

iv) civil commotion, local commotion of workmen, strike or lockout, affecting 

any of  the trades employed on the work, or 

v) delay on the part of other contractors or tradesmen engaged by Engineer-in-

Charge in executing work not forming part of the Contract, or 

vi) non-availability of stores, which are the responsibility of DDA to supply or 

vii) non-availability or break down of tools and Plant to be supplied or 

supplied   by DDA or 

viii) any other cause which, in the absolute discretion of the authority 

mentioned  in  Schedule „F‟ is beyond the Contractor‟s control. 

then upon the happening of any such event causing delay, the Contractor shall immediately 

give notice thereof in writing to the Authority as indicated in Schedule 'F' but shall 

nevertheless use constantly his best endeavors to prevent or make good the delay and shall 

do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to 

proceed with the works. 

5.3 Request for rescheduling of Milestones and extension of time, to be eligible for 

consideration, shall be made by the Contractor in writing within fourteen days of 
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the happening of the event causing delay on the prescribed form to the Authority as 

mentioned in schedule 'F'.  The Contractor may also, if practicable, indicate in such 

a request the period for which extension is desired. 

5.4  In any such case the authority as indicated in Schedule „F‟ may give a fair and 

reasonable extension of time and reschedule the milestones for completion of work.  

Such extension shall be communicated to the Contractor by the authority as 

indicated in schedule „F‟ in writing, within 3 months of the date of receipt of such 

request.  Non application by the contractor for extension of time shall not be a bar 

for giving a fair and reasonable extension by the authority as indicated in schedule 

'F' and this shall be binding on the contractor. 

 

CLAUSE 6  

Measurements of Work Done 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 

measurement the value in accordance with the contract of work done.  

All measurements of all items having financial value shall be entered in Measurement 

book and/or level field book so that a complete record is obtained of all works performed 

under the contract. 

All measurements and levels shall be taken jointly by Engineer-in-charge or his authorized 

representative and by the contractor or his authorized representative from time to time, 

during the progress of the work and such measurements shall be signed and dated by 

Engineer-in-charge and the contractor or their representatives in token of their acceptance. 

If the contractor objects to any of the measurement recorded, a note shall be made to that 

effect with reason and signed by both the parties. 

If for any reason the contractor or his authorized representative is not available and the 

work of recording measurement is suspended by the Engineer-in-charge or his 

representative, the Engineer-in-charge and the department shall not entertain any claim 

from contractor for any loss or damage on his account. If the contractor or his authorized 

representative does not remain present at the time of such measurements after the 

contractor or his authorized representative have been given a notice in writing three (3) 

days in advance or fails to countersign or to record objection within a week from the date 

of the measurement, then such measurements recorded in his absence by the Engineer-in-

charge or his representative shall be deemed to be accepted by the contractor. 

The contractor shall without extra charge, provide all assistance with every appliance, 

labour and other things necessary for measurements and recording levels. 

Except where any general or detailed description of the work expressly shows to the 

contrary, measurements shall be taken in accordance with the procedure set forth in the 

specifications notwithstanding any provision in the relevant standard Method of 

measurement or any general or local custom. In the case of items which are not covered by 

specifications, measurements shall be taken in accordance with the relevant standard 

method of measurement issued by the Bureau of Indian Standards and if for any item no 

such standard is available, the a mutually agreed method shall be followed. 

The contractor shall give, not less than seven days‟ notice to the Engineer-in-charge or his 

authorized representative in charge of work, before covering up or otherwise placing 

beyond the reach of measurement any work in order that the same may be measured and 

correct dimension thereof  be taken before the same is covered up or placed beyond the 
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reach of measurement and shall not cover up and place beyond the reach of measurement  

any work without consent in writing of the Engineer-in-charge or his authorized 

representative in charge of work who shall within the aforesaid period of seven days 

inspect the work , and if any work shall be covered up or placed beyond the reach of 

measurements without such notice having been given or the Engineer-in-charge‟s consent 

being obtained in writing, the same shall be uncovered at the contractors expense, or in 

default thereof no payment or allowance shall be made for such work or the materials with 

which the same was executed. 

Engineer-in-charge or his authorized representative may cause either themselves or 

through another officer of the department to check the measurement recorded jointly or 

otherwise as aforesaid and all provisions stipulated herein above shall be applicable to 

such checking of measurement or levels. 

It is also a term of this contract that recording of measurements of any item of work in the 

measurement book and/ or its payment in the interim on account or final bill shall not be 

considered as conclusive evidence as to the sufficiency of any work or material to which it 

relates nor shall it relieve the contractor from liabilities from any over measurement or 

defects noticed till completion of the defects liability period.      

 

CLAUSE 6 A 

Computerized Measurement Book 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 

measurement the value of work done in accordance with the contract.  

All measurements of all the items having financial value shall be entered by the contractor 

and compiled in the shape of the computerized Measurement Book having pages of A-4 

size as per format of the department so that a complete record is obtained of all the items 

of works performed under the contract. 

All such measurements and levels recorded by the contractor or his authorized 

representative from time to time, during the progress of the work, shall be got checked by 

the contractor from the Engineer-in-charge or his authorized representative as per interval 

or program fixed in consultation with Engineering- Charge or his authorized 

representative. After the necessary corrections made by the Engineer-in-Charge, the 

measurement sheets shall be returned to the contractor for incorporating the corrections 

and resubmission to Engineer-in charge for the dated signature by the Engineer-in-charge 

and the Contractor or their representative in token of their acceptance.  

Whenever bill is due for payment, the contractor would initially submit draft computerized 

measurement sheets and these measurements would be got checked / test checked from the 

Engineer-in-Charge and / or his authorized representative. The contractor will, thereafter, 

incorporate such changes as may be done during these checks / test checks in his draft 

computerized measurements, and submit to the department a computerized measurement 

book, duly bound, and with its pages machine numbered. The Engineer-in-Charge and / or 

his authorized representative would thereafter check this MB, and record the necessary 

certificates for their checks / test checks.  

The final, fair, computerized measurement book given by the contractor, duly bound, with 

its pages machine numbered, should be 100% correct, and no cutting or over-writing in the 

measurements would thereafter be allowed. If at all any error is noticed, the contractor 

shall have to submit a fresh computerized MB with its pages duly machine numbered and 

bound, after getting the earlier MB cancelled by the department. Thereafter, the MB shall 
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be taken in the Divisional Office records, and allotted a number as per the Register of 

Computerized MBs. This should be done before the corresponding bill is submitted to the 

Division Office for payment. The contractor shall submit two spare copies of such 

computerized MB‟s for the purpose of reference and record by the various officers of the 

department.  

The contractor shall also submit to the department separately his computerized Abstract of 

Cost and the bill based on these measurements, duly bound, and its pages machine 

numbered along with two spare copies of bill. Thereafter, this bill will be processed by the 

Division Office and allotted a number as per the computerized record in the same way as 

done for the measurement book meant for measurements.  

The contractor shall without any extra charge, provide all assistance with every appliances, 

labour and other things necessary for checking of measurement / levels by the Engineer-in-

Charge or his representative.  

Except where any general or detailed description of the work expressly shows to the 

contrary, measurements shall be taken in accordance with the procedure set forth in the 

specifications notwithstanding any provision in the relevant Standard Method of 

measurement or any general or local custom. In the case of items which are not covered by 

specifications, measurements shall be taken in accordance with the relevant standard 

method of measurement issued by the Bureau of Indian standards and if for any item no 

such standard is available then a mutually agreed method shall be followed. 

The contractor shall give not less than seven days notice to the Engineer-in- Charge or his 

authorized representative in charge of the work before covering up or otherwise placing 

beyond the reach of checking and / or test checking the measurement of any work in order 

that the same may be checked and / or test checked and correct dimensions thereof be 

taken before the same is covered up or  placed beyond the reach of checking and / or test 

checking measurement and shall not cover up and place beyond the reach of measurement 

any work without consent in writing of the Engineer-in-charge or his authorized 

representative in charge of the work who shall within the aforesaid period of seven days 

inspect the work, and if any work shall be covered up or placed beyond the reach of 

checking and / or test checking measurement without such notice having been given or the 

Engineer-in-charge consent being obtained in writing, the same shall be uncovered at the 

contractor‟s expense, or in default thereof no payment or allowance shall be made for such 

work or the materials with which the same was executed.  

`Engineer-in-charge or his authorized representative may cause either themselves or 

through another officer of the department to check the measurements recorded by 

contractor and all provisions stipulated herein above shall be applicable to such checking 

of measurement or levels. 

It is also a term of this contract that checking and / or test checking the measurements of 

any item of the work in the measurement book and/or its payment in the interim, on 

account of final bill shall not be considered as conclusive evidence as to the sufficiency of 

any work or material to which it relates nor shall it relieve the contractor from liabilities 

from any over measurements or defects noticed till completion of the defects liability 

period. 

 

 

 

CLAUSE 7 
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Payment on Intermediate Certificate to be regarded as Advances 

No payment shall be made for work, estimated to cost Rs Twenty thousand or less till after 

the whole of the work shall have been completed and certificate of completion given. For 

works estimated to cost over Rs. Twenty thousand, the interim or running account bills 

shall be submitted by the contractor for the work executed on the basis of such recorded 

measurements on the format of the Department in triplicate on or before the date of every 

month fixed for the same by Engineer-in-Charge. The contractor shall not be entitled to be 

paid any such interim payment if the gross work done together with net 

payments/adjustment of advances for the material collected, if any, since the last payment 

is less than the amount specified in schedule „F‟, in which case the interim bill shall be 

prepared on the appointment date of the month after the requisite progress is achieved. 

Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be taken, 

where necessary, the requisite measurements of the work. In the event of the failure of the 

contractor to submit the bills, Engineer-in-Charge shall prepare or cause to be prepared 

such bills in which event no claims whatsoever due to delays on payment including that of 

interest shall be payable to the contractor. Payment on account of amount admissible shall 

be made by the Engineer-in-Charge certifying the sum to which the contractor is 

considered entitled by way of interim payment at such rates as decided by the Engineer-in-

charge. The amount admissible shall be paid by 10
th

 working day after the day of 

presentation of bill by the Contractor to Engineer-in-Charge or his Assistant Engineer 

together with the account of the material issued by the department, or dismantled 

materials, if any. In case of works outside the headquarters of Engineer-in-charge, the 

period of 10 working days will be extended to fifteen working days. 

 All such interim payments shall be regarded as payment by way of advances against final 

payment only and shall not preclude the requiring of bad, unsound and imperfect or 

unskilled work to be rejected, removed, taken away and reconstructed or re-erected.  Any 

certificate given by the Engineer-in-Charge relating to the work done or materials 

delivered forming part of such payment, may be modified or corrected by any subsequent 

such certificate(s) or by the final certificate and shall not by itself be conclusive evidence 

that any work or materials to which it relates is/are in are accordance with the contract and 

specifications.  Any such interim payment, or any part thereof shall not in any respect 

conclude, determine or affect in any way powers of the Engineer-in-Charge under the 

contract or any of such payments be treated as final settlement and adjustment of accounts 

or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall continue 

to be made as herein provided without prejudice to the right of the department to take 

action under the terms of this contract for delay in the completion of work, if the extension 

of date of completion is not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from to the effect 

that the work has been completed up to the level in question make interim advance 

payments without detailed measurements for work done (other than foundation, items to be 

covered under finishing items) up to lintel level (including sunshade etc) and slab level, for 

each floor working out at 75% of the assessed value.  The advance payments so allowed 

shall be adjusted in the subsequent interim bill by taking detailed measurements thereof. 

Payments in Composite Contracts:  

In case of composite tenders, running payment for the major component shall be made by 

EE of major discipline to the main contractor.  Running payment for minor components 
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shall be made by the Engineer-in-Charge of the discipline of minor component directly to 

the main contractor.  

In case main contractor fails to make the payment to the contractor associated by him 

within 15 days of receipt of each running account payment, then on the written complaint 

of contractor associated for such minor component, Engineer in charge of minor 

component shall serve the show cause to the main contractor and if reply of main 

contractor either not received or found unsatisfactory, he may make the payment directly 

to the contractor associated for minor component as per the terms and conditions of the 

agreement drawn between main contractor and associate contractor fixed by him.  Such 

payment made to the associate contractor shall be recovered by Engineer-in-charge of 

major or minor component the case may be.   

 

CLAUSE 8 

Completion Certificate and Completion Plans 

Within ten days of the completion of the work, the contractor shall give notice of such 

completion to the Engineer-in-Charge and within thirty days of the receipt of such notice 

the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall 

furnish the contractor with a final certificate of completion, otherwise a provisional 

certificate of physical completion indicating defects (a) to be rectified by the contractor 

and/or (b) for which payment will be made at reduced rates, shall be issued.  But no final 

certificate of completion shall be issued, nor shall the work be considered to be complete 

until the contractor shall have removed from the premises on which the work shall be 

executed all scaffolding, surplus materials, rubbish and all huts and sanitary arrangements 

required for his/their work people on the site in connection with the execution of the works 

as shall have been erected or constructed by the contractor(s) and cleaned off the dirt from 

all wood work, door, windows, walls, floor or other parts of the building, in, upon, or 

about which the work is to be executed or of which he may have had possession for the 

purpose of the execution thereof, and not until the work shall have been measured by the 

Engineer-in-Charge.  If the contractor shall fail to comply with the requirements of this 

Clause as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary 

arrangements as aforesaid and cleaning off dirt on or before the date fixed for the 

completion of work, the Engineer-in-Charge may at the expense of the contractor remove 

such scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks 

fit and clean off such dirt as aforesaid, and the contractor shall have no claim in respect of 

scaffolding or surplus materials as aforesaid except for any sum actually realized by the 

sale thereof. 

 

CLAUSE 8A 

Contractor to keep Site Clean 

When the annual repairs and maintenance of works are carried out, the splashes and 

droppings from white washing, color washing, painting etc., on walls, floor, windows, etc. 

shall be removed and the surface cleaned simultaneously with the completion of these 

items of work in the individual rooms, quarters or premises etc. where the work is done 

without waiting for the actual completion of all the other items of work in the contract.  In 

case the contractor fails to comply with the requirements of this clause, the Engineer-in-

Charge shall have the right to get this work done at the cost of the contractor wither 

departmentally or through any other agency.  Before taking such action, the Engineer-in-

Charge shall give ten days notice in writing to the contractor. 
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CLAUSE 8B 

Completion Plans to be submitted by the Contractor 

The contractor shall submit completion plans as required vide General specifications for 

Electrical work (Part-I internal) 2005 and (Part-II External) 1994 as applicable within 

thirty days of the completion of work. 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to 

pay a sum equivalent to 2.5% of the value of work subject to a ceiling of Rs. 15,000 (Rs 

Fifteen thousand only) as may be fixed by the Superintending Engineer concerned and in 

this respect the decision of Engineer-in-Charge shall be final and binding on the 

contractor.  

 

CLAUSE 8C      

Supplementary Agreement  

Notwithstanding the provisions contained in other clauses, the Engineer-in-Charge may 

decide to draw a Supplementary Agreement to the main Agreement with the Original 

Contractor with whom the main Agreement had been executed, at the fag end of the 

Contract for  subsequent execution of the finishing items as given in Schedule „AI‟ of the 

Schedule of items. 

1. The items contained in Schedule „A-1‟ may be executed separately under the 

Supplementary Agreement with the Contractor of the main work, in the eventuality 

of Engineer-in-Charge deciding to opt for the same once the Work/obligations 

under Schedule „A‟ are completed.  If so decided, the Contractor will execute the 

work covered by Schedule „A-1‟ under a Supplementary Agreement as per terms 

and conditions contained therein.  

2. In the event of drawing up of the Supplementary Agreement, the main Contract in 

respect of Schedule „A‟ of the items shall be independently finalized by the 

Engineer-in-Charge as per the terms and conditions of the Main Agreement 

whereas the final bill, in respect of Schedule „A-1‟ of the items shall be prepared 

after the completion of the work as per terms and conditions of the Supplementary 

Agreement.  

3. Security Deposit for Main Agreement may be released retaining an amount 

equivalent to 50% of Security Deposit or 10% of the Tendered Cost of work to be 

executed under the Supplementary Agreement, whichever is more as Security 

Deposit till the completion of work covered by Supplementary Agreement and 

maintenance period thereafter. 

4. During the operation of the Supplementary Agreement, the Watch and ward of the 

entire work including that completed under the Main Agreement (as per Schedule – 

A) shall continue to remain the responsibility of the Contractor notwithstanding the 

fact that the main Agreement work has  been finalized. The Contractor shall be 

paid extra on this account @ Rs. 6,600/-  (Rupees Six Thousand Six Hundred only) 

per month.  However nothing extra will be paid for T&P and sundries required for 

watch and ward operation. This clause shall, however, be operative only after 

completing all obligations under Main Agreement irrespective of the Specific 

provision contained in Schedule „A-1‟ of the Schedule of items  

5. During the operation of the Supplementary Agreement as well as the maintenance 

period thereafter, the Contractor shall be liable to make good, any loss, or damage 



Delhi Development Authority 

31 
 

  

to the work executed under both the main as well as the Supplementary Agreement, 

for which nothing extra shall be payable to the Contractor. 

6. The supplementary Agreement shall be as per the enclosed Draft, the terms of 

which are acceptable to the parties. 

7. All other provisions of the Main Agreement, until and unless specifically 

mentioned otherwise in the Supplementary Agreement, shall be applicable during 

the operation of the Supplementary Agreement also. 

 

CLAUSE 9 

Payment of Final Bill 

The final bill shall be submitted by the contractor in the same manner as specified in 

interim bills within three months of physical completion of the work or within one month 

of the date of the final certificate of completion furnished by the Engineer-in-Charge 

whichever is earlier.  No further claims shall be made by the contractor after submission of 

the final bill and these shall be deemed to have been waived and extinguished.  Payments 

of those items of the bill in respect of which there is no dispute and of items in dispute, for 

quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made 

within the period specified herein under, the period being reckoned from the date of receipt 

of the bill by the Engineer-in-Charge or his authorized Assistant Engineer, complete with 

account of materials issued by the department and dismantled materials. 

(i)  If the Tendered Value of work is up to Rs. 15 lakhs               :           3 months 

(ii) If the Tendered Value of work exceeds Rs. 15 lakhs               :           6 months 

 

CLAUSE 9A 

Payment of Contractor’s Bills to Banks 

Payments due to the contractor may, if so desired by him, be made to his bank, registered 

financial, co-operative or thrift societies or recognized financial institutions instead of 

direct to him provided that the contractor furnishes to the Engineer-in-Charge (1) an 

authorization in the form of a legally valid document such as a power of attorney 

conferring authority on the bank; registered financial, co-operative or thrift societies or 

recognized financial institutions to receive payments and (2) his own acceptance of the 

correctness of the amount made out as being due to him by DDA or his signature on the 

bill or other claim preferred against DDA before settlement by the Engineer-in-Charge of 

the account or claim by payment to the bank, registered financial, co-operative or thrift 

societies or recognized financial institutions.  While the receipt given by such banks; 

registered financial, co-operative or thrift societies or recognized financial institutions shall 

constitute a full and sufficient discharge for the payment, the contractor shall whenever 

possible present his bills duly receipted and discharged through his bank, registered 

financial, co-operative or thrift societies or recognized financial institutions. 

Nothing herein contained shall operate to create in favour of the bank; registered financial, 

co-operative or thrift societies or recognized financial institutions any rights or equities 

vis-à-vis the DDA. 
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CLAUSE 10      

Materials supplied by DDA 

Materials which DDA will supply are shown in Schedule „B‟ which also stipulates the 

quantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall be 

bound to procure them from Engineer-in-Charge. 

As soon as the work is awarded, the contractor shall finalize the program for the 

completion of work as per clause 5 of this contract and shall give his estimates of materials 

required on the basis of drawings/or schedule of quantities of the work. The contractor 

shall give in writing his requirement to the Engineer-in-Charge which shall be issued to 

him keeping in view the progress of work as assessed by the Engineer-in-Charge, in 

accordance with the agreed phased program of work indicating monthly requirements of 

various materials. The contractor shall place his indent in writing for issue of such 

materials at least 7 days in advance of his requirement. 

Such materials shall be supplied for the purpose of contract and value of the materials so 

supplied at the rates specified in the aforesaid schedule shall be set off or deducted, as and 

when materials are consumed in items if work (including normal wastage) for which 

payment is being made to the contractor, from any sum then due or which may therefore 

become due to the contractor under the contract or otherwise or from the security deposit. 

At the time of submission of bills, the contractor shall certify that balance of materials 

supplied is available at site in original good condition. 

The contractor shall submit, along with every running bill (on account or interim bill), 

material-wise reconciliation statements supported by complete calculations reconciling 

total issue, total consumption and certified balance (diameter/section-wise in the case of 

steel) and resulting variations and reasons therefore. Engineer-in-Charge shall (whose 

decision shall be final and binding on the contractor) be within his rights to follow the 

procedure of recovery in Clause 42 at any stage of work if reconciliation is not found to be 

satisfactory. 

The Contractor shall bear the cost of getting the material issued loading, transporting to 

site, unloading, storing under cover as required, cutting, assembling and joining the several 

parts together as necessary.  Notwithstanding anything to the contrary contained in any 

other clause of the Contract and (or the CPWD code) all stores, materials so supplied to the 

Contractor or procured with the assistance of the Delhi Development Authority, shall 

remain the absolute property of Delhi Development Authority and the Contractor shall be 

the trustee of the store, materials and the said store, material shall not be removed/disposed 

of from the site of the work on any account and shall be all times open to the inspection by 

the Engineer-in –charge or his authorized agent. Any such stores/materials remaining 

unused shall be returned to the Engineer-in-Charge in a good condition in which they were 

originally supplied at a place directed by him, at a place of issue or any other place 

specified by him as he shall required but in case it is decided not to take back the 

stores/materials the Contractor shall have no claim for compensation on any account of 

such stores/materials so supplied to him as aforesaid and not used by him or for any 

wastage in or damage to in such stores/materials.  

On being required to return the stores/materials the Contractor shall hand over the 

stores/materials on  being paid or credited such price as the Engineer-in- charge shall 

determine, having due regard to the condition of the stores/materials.  The price allowed 

for credit to the Contractor, however shall be at prevailing market rate not exceed the 

amount charged to him excluding the storage charge, if any.  The decision of the Engineer-

in-Charge shall be final and conclusive.  In the event of breach of the aforesaid condition 
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the Contractor shall in addition to throwing himself open to account of contravention of 

the terms of the licenses or permit and/or criminal breach of trust, be liable to Delhi 

Development Authority for all advantages or profits resulting or which in the usual course 

would have resulted to him by reason of such breach, provided that the Contractor shall in 

no case be entitled to any compensation or damage on the account of the delay in supply or 

non supply there of all or any such materials and stores.  Provided further that the 

Contractor shall be bound to execute the entire work if the materials are supplied by the 

DDA with in the original schedule time for the completion of the work plus 50% there of 

or schedule time plus 6 months whichever is more  if the time of the completion exceed 12 

months but if a part  of the materials only has been supplied with in the aforesaid period, 

then the Contractor shall be bound to do so much of the work as may be possible with the 

materials and the stores supplied in the aforesaid period.  For the completion of the rest of 

the work, Contractor shall be entitled to such extension of the times as may be determined 

by the Engineer-in-Charge whose decision in this regard shall be final and binding on the 

Contractor. 

 The contractor shall see that only the required quantities of material are used. Any such 

material remaining unused and in perfectly good/original condition at the time of 

completion or determination of the contract shall be returned to the Engineer-in-Charge at 

the stores from which it was issued or at the place directed by him by a notice in writing. 

The contractor shall not be entitled for loading, transporting, unloading and stacking of 

such unused material except for the extra lead, if any involved, beyond the original place 

of issue. 

 

 

CLAUSE 10A 

Materials to be provided by the Contractor 

The contractor shall, at his own expense, provide all materials, required for the works other 

than those which are stipulated to be supplied by the DDA. 

The contractor shall, at his own expense and without delay; supply to the Engineer-in-

Charge samples of materials to be used on the work and shall get these approved in 

advance.  All such materials to be provided by the Contractor shall be in conformity with 

the specifications laid down or referred to in the contract.  The contractor shall, if 

requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-

Charge that the materials so comply.  The Engineer-in-Charge shall within thirty days of 

supply of samples or within such further period as he may require intimate to the 

Contractor in writing whether samples are approved by him or not.  If samples are not 

approved, the Contractor shall forthwith arrange to supply to the Engineer-in-Charge for 

his approval fresh samples complying with the specifications laid down in the contract.  

When materials are required to be tested in accordance with specifications, approval of the 

Engineer-in-Charge shall be issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be tested or 

analyzed and shall not make use of or incorporate in the work any materials represented by 

the samples until the required tests or analysis have been made and materials finally 

accepted by the Engineer-in-Charge.  The Contractor shall not be eligible for any claim or 

compensation either arising out of any delay in the work or due to any corrective measures 

required to be taken on account of and as a result of testing of materials. 

`The contractor shall, at his risk and cost, make all arrangements and shall provide all 

facilities as the Engineer-in-Charge may require for collecting, and preparing the required 



Delhi Development Authority 

34 
 

  

number of samples for such tests at such time and to such place or places as may be 

directed by the Engineer-in-Charge and bear all charges and cost of testing unless 

specifically provided for otherwise elsewhere in the contract or specifications.  The 

Engineer-in-Charge or his authorized representative shall at all times have access to the 

works and to all workshops and places where work is being prepared or from where 

materials, manufactured articles or machinery are being obtained for the works and the 

contractor shall afford every facility and every assistance in obtaining the right to such 

access. 

The Engineer-in-Charge shall have full powers to require the removal from the premises of 

all materials which in his opinion are not in accordance with the specifications and in case 

of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the 

contractor, other persons to remove the same without being answerable or accountable for 

any loss or damage that may happen or arise to such materials.  The Engineer-in-Charge 

shall also have full powers to require other proper materials to be substituted thereof and in 

case of default, the Engineer-in-Charge may cause the same to be supplied and all costs 

which may attend such removal and substitution shall be borne by the Contractor. 

The contractor shall, at his own expense, provide a material testing lab at the site for 

conducting routine field tests. The lab shall be equipped at least with the testing equipment 

as specified in schedule F.  

 

CLAUSE 10B 

i)  Secured Advance on Non-perishable Materials 

The contractor, on signing an indenture in the form to be specified by the Engineer-

in-Charge, shall be entitled to be paid during the progress of the execution of the 

work up to 90% of the assessed value of any materials which are in the opinion of 

the Engineer-in-Charge nonperishable, non-fragile and noncombustible and are in 

accordance with the contract and which have been brought on the site in connection 

therewith and are adequately stored and/or protected against damage by weather or 

other causes but which have not at the time of advance been incorporated in the 

works.  When materials on account of which an advance has been made under this 

sub-clause are incorporated in the work, the amount of such advance shall be 

recovered/deducted from the next payment made under any of the clause or clauses 

of this contract.  

Such secured advance shall also be payable on other items of perishable nature, 

fragile and combustible with the approval of the Engineer-in-Charge provided the 

contractor provides a comprehensive insurance cover for the full cost of such 

materials.  The decision of the Engineer-in-Charge shall be final and binding on the 

contractor in this matter.  No secured advance, shall however, be paid on high-risk 

materials such as ordinary glass, sand, petrol, diesel etc. 

 

ii)       Mobilization Advance 

Mobilization advance not exceeding 10% of the tendered value may be given, if 

requested by the contractor in writing within one month of the order to commence 

the work.  Such advance shall be in two or more installments to be determined by 

the Engineer-in-Charge at his sole discretion.  The first installment of such advance 

shall be released by the Engineer-in-charge to the contactor on a request made by 

the contractor to the Engineer-in-Charge in this behalf.  The second and subsequent 
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installments shall be released by the Engineer-in-Charge only after the contactor 

furnishes a proof of the satisfactory utilization of the earlier installment to the 

entire satisfaction of the Engineer-in-Charge. 

Before any installment of advance is released, the contractor shall execute a Bank 

Guarantee Bond from Scheduled Bank for the amount of advance & valid for the 

contract period.  This shall be kept renewed from time to time to cover the balance 

amount and likely period of complete recovery, together with interest. 

Provided always that the provision of clause 10B (ii) shall be applicable only when 

so provided in the schedule F 

iii) Plant, Machinery & Shuttering Material Advance 

An advance for plant, machinery & shuttering material required for the work and 

brought to site by the Contractor may be given if requested by the contractor in 

writing within one month of bringing such plant and machinery to site.  Such 

advance shall be given on such plant and machinery, which in the opinion of the 

Engineer-in-Charge will add to the expeditious execution of work and improve the 

quality of work.  The amount of advance shall be restricted to 5% percent of the 

tender value.  In the case of new plant and equipment to be purchased for the work, 

the advance shall be restricted to 90% of the price of such new plant and equipment 

paid by the contractor for which the contractor shall produce evidence satisfactory 

to the Engineer-in-Charge.  In the case of second hand and used plants and 

equipment, the amount of such advance shall be limited to 50% of the depreciated 

value of plant and equipment as may be decided by the Engineer-in-Charge. The 

contractor shall, if so required by the Engineer-in-Charge, submit the statement of 

value of such old plant and equipment duly approved by a Registered Valuer 

recognized by the Central Board of Direct Taxes under the Income-Tax Act, 1961.  

No such advance shall be paid on any plant and equipment of perishable nature and 

on any plant and equipment of a value less than Rs.50,000/- Seventy five percent of 

such amount of advance shall be paid after the plant & equipment is brought to site 

and balance twenty five percent on successfully commissioning the same. 

Leasing of equipment shall be considered at par with purchase of equipment and 

shall be covered by tripartite agreement with the following: 

1. Leasing company which gives certificate of agreeing to lease equipment to 

           the contractor. 

2.       Engineer-in-charge; and 

3.       The contractor. 

This advance shall further be subject to the condition that such plant and equipment 

(a) are considered by the Engineer-in-Charge to be necessary for the works; (b) and 

are in and are maintained in working order; (c) hypothecated to the DDA as 

specified by the Engineer-in-Charge before the payment of advance is released.  

The contractor shall not be permitted to remove from the site such hypothecated 

plant and equipment without the prior written permission of the Engineer-in-

Charge.  The contractor shall be responsible for maintaining such plant and 

equipment in good working order during the entire period of hypothecation failing 

which such advance shall be entirely recovered in lump sum.  For this purpose, 

steel scaffolding and form work shall be treated as plant and equipment. 
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The contractor shall insure the Plant and Machinery for which mobilization 

advance is sought and given, for a sum sufficient to provide for their replacement at 

site.  Any amounts not recovered from the insurer will be borne by the contractor. 

iv)       Interest & Recovery 

The mobilization advance and plant and machinery advance in (ii) & (iii) above 

bear simple interest at the rate of 10 percent per annum and shall be calculated 

from the date of payment to the date of recovery, both days inclusive, on the 

outstanding amount of advance.  Recovery of such sums advanced shall be made 

by the deduction from the contractor‟s bills commencing after first ten percent of 

the gross value of the work is executed and paid, on pro-rata percentage basis to the 

gross value of the work billed beyond 10% in such a way that the entire advance is 

recovered by the time eighty percent of the gross value of the contract is executed 

and paid, together with interest due on the entire outstanding amount up to the date 

of recovery of the installment. 

v)         If the circumstances are considered reasonable by the Engineer-in-Charge, the 

period mentioned in (ii) and (iii) for request by the contractor in writing for grant of 

mobilization advance and plant and equipment advance may be extended in the 

discretion of the Engineer-in-Charge. 

 

CLAUSE 10C 

Payment on account of increase in prices/wages due to statutory order(s) 

If after submission of the tender, the price of any material incorporated in the work 

(excluding the materials covered under Clause 10CA and  not being a material supplied 

from the Engineer-in-Charge‟s stores in accordance with Clause 10 thereof) and / or wages 

of labour increases as a direct result of the coming into force of any fresh law, or statutory 

rule or order (but not due to any changes in sales tax/VAT) beyond the prices/wages 

prevailing at the time of the last stipulated date of receipt of tenders including extensions, 

if any, for the work during contract period including the justified period extended under 

the provisions of clause 5 of the contract without any action under Clause 2, then the 

amount of the contract shall accordingly be varied and provided further that any such 

increase shall  be limited to the price/wages prevailing at the time of stipulated date of 

completion or as prevailing for the period under consideration, whichever is less. 

If after submission of the tender, the price of any material incorporated in the works 

(excluding the materials covered under Clause 10CA and  not being a material supplied fro 

m the Engineer-in-Charge‟s stores in accordance with Clause 10 thereof) and / or wages of 

labour as prevailing at the time of last stipulated date of receipt of tender including 

extensions, if any, is decreased as a direct result of the coming into force of any fresh law 

or statutory rules or order (but not due to any charges in sales tax/vat, Government shall in 

respect of materials incorporated in the works (excluding the materials covered under 

Clause 10CA and  not being material supplied from the Engineer-in-Charge‟s stores in 

accordance with Clause 10 hereof) and / or labour engaged on the execution of the work 

after the date of coming into force of such law or statutory rule or order be entitled to 

deduct from the dues of the contractor, such amount as shall be equivalent to the difference 

between the prices of the material and / or wages as prevailing at the time of the last 

stipulated date for receipt of tenders including extensions if any for the work and the prices 

of material and / or wages of labour on the coming into force of such law, statutory rule or 

order.  This will be applicable for the contract period including the justified period 
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extended under the provisions of clause 5 of the contract without any action under clause 

2. 

Engineer-in-Charge may call books of account and other relevant documents from the 

contractor to satisfy himself about reasonability of increase in prices of materials and 

wages. 

The contractor shall, within a reasonable time of his becoming aware of any alteration in 

the price of any such materials and/or wages of labour, give notice thereof to the Engineer-

in-Charge stating that the same is given pursuant to this condition together with all 

information relating thereto which he maybe in position to supply. 

For this purpose, the labour component of the work executed any during period under 

consideration shall be the percentage as specified in Schedule F, of the value of work done 

during that period & the increase/decrease in labour shall be considered on the minimum 

daily wages in respect of any unskilled adult male majdoor, fixed under any law/statutory 

rule or order.   

 

CLAUSE 10CA 

Payment due to variation in prices of materials after receipt of tender. 

If after submission of the tender, the prices of materials specified in Schedule „F‟ 

increase/decreases beyond the price(s) prevailing at that time of the last stipulated date for 

receipt of tenders (including extensions, if any) for the work, then the amount of the 

contract shall accordingly be varied and provided further that any such variations shall be 

effected for stipulated period of contract including the justified period extended under the 

provisions of Clause 5 of the contract without any action under Clause 2. 

However for work done/ during the justified period extended as above, it will be limited to 

indices prevailing at the time of stipulated date of completion or as prevailing for the 

period under consideration, whichever is less.  

The increase/decrease in prices of cement, steel reinforcement and structural steel shall be 

determined by the Price Indices issued by the Director General (Works), CPWD.  For 

other items provided in the Schedule F, this shall be determined by the All India 

Wholesale Price Indices of materials as published by Economic Advisor To Govt. of India, 

Ministry of Commerce and Industry  and base price for cement, steel reinforcement and 

structural steel as issued under the authority of Director General (Works) CPWD 

applicable for Delhi as issued under the authority of zonal Chief engineer, DDA and base 

price of other materials issued by concerned zonal engineer as indicated in Schedule F as 

valid on the last stipulated date of receipt of tender, including extension if any and for the 

period   under consideration.  In case, price index of a particular material is not issued by 

Ministry of Commerce and Industry, then the price index of nearest similar material as 

indicated in Schedule F shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be 

worked out as per the formula given below for individual material. 

V  =  PxQx CI-Clo 

                        Clo 

Where, 

V : Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or 

recovered. 
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P : Base Price of material as issued under the authority of DG(W),CPWD or concerned 

Zonal Chief Engineer as indicated in Schedule F valid at the time of  the last stipulated 

date of receipts of tender including extensions, if any. 

Q : Quantity of material brought at site for bonafide use in the works since previous bill. 

Clo : Price Index for cement, steel reinforcement bars and structural steel as issued by the 

DG(W), CPWD as valid on the last stipulated date of receipt of tenders including 

extensions, if any.  For other items, if any, provided in Schedule F, All India Wholesale 

Price Index for the material as published by the Economic Advisor to Government of 

India, ministry Industry and Commerce as valid on the last stipulated date of receipt of 

tenders including extensions, if any. 

Cl : Price Index for cement, steel reinforcement bars and structural steel as issued under 

the authority of DG(W), CPWD for period under consideration.  For other items, if any, 

provided in Schedule F, All India Wholesale Price Index for the material for period under 

consideration as published by Economic Advisor to Government of India, Ministry of 

Industry and Commerce 

NOTE: 

(i)In respect of the justified period extended under the provisions of clause 5of the contract 

without any action under clause 2, the index prevailing lat the time of stipulated date of 

completion or the prevailing index of the period under consideration, whichever is less, 

shall be considered.  

Provided always that provisions of the preceding clause 10C shall not be applicable in 

respect of Materials covered in this Clause. 

(ii)If during progress of work or lat the time of completion of work, it  is noticed that any 

material brought at site is in excess of requirement then amount of escalation if paid earlier 

on such excess quantity of material shall be recovered on the basis of cost indices as 

applied lat the time of payment of escalation or as prevailing at the time of effecting 

recovery, whichever is higher. 

CLAUSE 10CC 

Payment due to Increase/Decrease in Prices/Wages (excluding materials covered 

clause 10CA) after Receipt of Tender for Works.  

If the prices of materials (not being materials supplied or services rendered in fixed prices 

by the Department in accordance with clause 10 & 34 thereof) and/or wages of labour 

required for execution of the work increases, the contractor shall be compensated for such 

increase as per provisions detailed below and the amount of the contract shall accordingly 

be varied, subject to the condition that such compensation for escalation in prices and 

wages shall be available only for the work done during the stipulated period of the contract 

including the justified period extended under the provisions of clause 5 of the contract 

without any action under clause 2.  However, for the work done during the justified period 

extended as above, the compensation as detailed below will be limited to prices/wages 

prevailing at the time of stipulated date of completion or as prevailing for the period under 

consideration, whichever is less.  No such compensation shall be payable for a work for 

which the stipulated period of completion is equal to or less than the time as specified in 

schedule F. Such compensation for escalation in the prices of materials and labour, when 

due, shall be worked out based on the following provisions; 

(i)     The base date for working out such escalation shall be the last stipulated   

            date of receipt of tender including extension, if any 
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(ii) The cost of work on which the escalation will be payable shall be reckoned as  

            Below: 

(a)       Gross value of work done up to this quarter      (A) 

(b)       Gross value of work done up to the last quarter        (B)                                  

(c)       Gross value of work done since previous quarter (A-B)    (C) 

                                                                                         

(d)       Full assessed value of secured advance(excluding materials covered under  clause     

           10CA) fresh paid in this quarter                                                   (D)  

(e)     Full assessed value of secured advance(excluding materials covered under  clause                              

   10CA) recovered in this quarter                                                               (E) 

(f)      Full assessed value of secured advance for  which  escalation is    

            payable in this quarter (D-E)                                                               (F) 

(g)       Advance payment made during this quarter                                      (G)  

(h)       Advance payment recovered during this quarter                                    (H)      

  

(i)        Advance payment for which escalation is payable in this quarter (G-H)  (I)  

(j)      Extra items paid/deviated quantities of items as per Clause 12 based on prevailing  

            market  rates during this quarter         (J) 

 Then, M = C + F + I-J 

            N = 0.85 M 

(k)       Less cost of material supplied by the Department as per Clause 10  

           and recovered during the quarter                                                           (K)  

(l)     Less cost of services rendered at fixed charges as per Clause 34   

           and recovered during the quarter        (L) 

 cost of work for which escalation is applicable                     

            W=N-(K+L) 

(iii) Components for materials(except cement, reinforcement bars, structural steel or 

other material covered under clause (10CA), Labour, POL etc. shall be pre-

determined for every work and incorporated in the conditions of contract attached 

to the tender papers included in Schedule “E”.  The decision of Engineer-in-charge 

in working out such percentage shall be binding on the contractors. 

(iv) The compensation for escalation for other materials (excluding cement, 

reinforcement bars, structural steel or other materials covered under clause 10CA) 

and P.O.L. shall be per the formula given below. 

(a)   Adjustment for civil component (except cement, structural steel, reinforcement bars 

and  

        other materials cover under clause 10CA)/electrical component of construction  

         „materials‟ 

Vm = W x Xm  x  Ml-Mlo 

                            100          Mlo 

Vm =   Variation in material cost i.e. increase or decrease in the amount in rupees 

to be paid or recovered.  

W =  Cost of work done worked out as indicated in sub Para (ii) of clause 10CC. 
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 Xm =  Component of materials (except cement, structural steel, reinforcement bars 

and other materials covered under clause 10CA) expressed as percent of the total 

Value of work. 

 Ml = All India wholesale price Index for civil component/electrical component of 

construction material as worked out on the basis of All   India wholesale price 

index for individual Commodities/Group  items for the period under consideration 

as published by Economy Advisor to Govt. of India , Ministry of Industry and 

Commerce and applying weight ages to the individual Commodities/Group   items . 

(In respect of the justified period extended under the provisions of clause 5 of the 

contract without any action under clause 2, the index prevailing at the time of 

stipulated date of completion or the prevailing index of the period under 

consideration , which ever is less shall be considered ). 

 Mlo = All India whole sale price Index for civil component/electrical component*  

of construction material as worked out on the basis of All India Whole Sale Price 

Index  for individual commodities/group items valid on the last stipulated date of 

receipt of tender, including extension, if any, as published by the Economic 

Advisor to Government of India, Ministry of Industry & Commerce and applying 

weight ages to the individual commodities/group items.   

           * Note : Relevant component only will be applicable. 

             (b) Adjustment for component of „POL’   

 Vf  =  W x  Z      x   Fl – Flo 

       100            Flo 

 Vf  = Variation in cost of fuel, oil & lubricant i.e. increase or decrease in the 

                          amount in rupees to be paid or recovered. 

 W  = Cost of work done worked out as indicated in sub Para (ii) of clause 10CC. 

 Z   = Component of fuel, Oil & lubricant expressed as percent of the total value            

                        of work 

Fl  = All India wholesale price index for Fuel, Oil and lubricant for the period 

under consideration as published by Economic Advisor to Govt. of India, 

Ministry of Industry & Commerce, New Delhi.  In respect of the justified 

period extended under the provisions of clause 5 of the contract without an 

action under clause 2, the index prevailing at the time of stipulated date of 

completion or the prevailing index of the period under consideration which 

ever is less shall be considered.) 

Flo =   All India wholesale price index for Fuel, Oil and lubricant valid on the last 

 stipulated date of receipt of tenders including extension, if any. 

(v)   The following principles shall be followed while working out the indices  

             mentioned in Para (IV) above. 

(a)      The compensation for escalation shall be worked out (at quarterly intervals) and 

shall be with respect to the cost of work done as per bills paid during the three 

calendar months of the said quarter. The first such payment shall be made at the 

end of three months after the month (excluding) in which the tender was accepted 

and thereafter at three months intervals.  At the time of completion of the work, the 
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last period for payment might become less than 3 months, depending on the actual 

date of completion. 

(b)     The index (MI/FI etc.) relevant to any quarter/period for which such compensation 

is paid shall be the arithmetical average of the indices relevant to the three calendar 

months. If the period up to the date of completion after the quarter covered by the 

last such installment of payment, is less than three months the  index MI and FI 

shall be the average of the indices for the month falling within that period. 

(vi)       The compensation for escalation of labour shall be worked out as per the 

following   formula given below : 

     VL = W x Y  x (Ll-Llo) 

                     100            Llo 

VL = Variation in labour cost i.e. increase or decrease in the amount  in rupees to be paid 

or      recovered. 

W =   Value of work done, worked out as indicated in sub-Para(ii) above. 

Y =    Component of labour expressed as percentage of the total value of work   

LI = Minimum wage in rupees of an unskilled adult male mazdoor, fixed under any law,   

statutory rule or order as applicable on the last date of the quarter previous to the one under 

consideration. (In respect of justified period, extended under the provisions of clause 5  of 

the contract without any action under clause 2, the Index prevailing on the last date of 

quarter previous to the quarter pertaining to stipulated date of completion or the Index 

prevailing on the last date of the quarter previous to the one under consideration, 

whichever is less shall be considered). 

LIo = Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed under any 

law, statutory rule or order as on the last stipulated date of receipt of tender including 

extension, if any. 

(vii)   The following principle will be followed while working out the compensation as per  

sub Para (vi) above. 

(a)    The minimum wage of an unskilled male mazdoor mentioned in sub Para (VI) above 

shall be the higher of the following two figures namely those notified by Govt. of 

India, Ministry of labour and those notified by the local administration, both relevant 

to the place of work and the period reckoning.  

(b)  The escalation for labour shall also be paid at the same quarterly interval when 

escalation due to increase in cost of materials and/or POL is paid under this clause.  

If such, revision of minimum wages takes place during any such quarterly intervals, 

the escalation compensation shall be payable at revised rates only for work done in 

subsequent quarters.  

(c)    Irrespective of variation in minimum wages of any category of labour for the purpose 

of this clause, the variation in the rates for an unskilled adult male mazdoor alone 

shall form the basis for working out the escalation compensation payable on the 

labour component. 

(viii) In the event of the price of the material and/or wages of labour required for execution 

of the work decrease/s, there shall be downward adjustment of the cost of the work 

so that such price of the materials and/or wages of labour shall be deductible from 
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the cost of work under this Contract and in this regard the formula herein stated 

under this clause 10 CC shall mutatis mutandis apply, provided that: 

(a)   No such adjustment for the decrease in the price of materials and/or wages of labour 

aforementioned would be made in a case of Contracts in which the stipulated period 

of completion of the work is equal to or less than the time as specified in Schedule 

„F‟ 

(b)     The Engineer-in-charge shall otherwise be entitled to lay down the procedure by 

which the provision of this sub-clause shall be implemented from time to time and 

the decision of the Engineer-in-Charge in this behalf shall be final and binding on the 

contractor. 

(ix)  Provided always that   

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will not be 

applicable but provisions of clause 10CA will be applicable. 

(b)   Where provisions of Clause 10 CC are not applicable, provisions of clause 10C and 

10CA will become applicable. 

 

CLAUSE 10D 

Dismantled Material a DDA Property 

The contractor shall treat all materials obtained during dismantling of a structure, 

excavation of the site for a work, etc. as DDA property and such materials shall be 

disposed off to the best advantage of DDA according to the instructions in writing issued 

by the Engineer-in-Charge. 

 

CLAUSE 10E 

Cement shall be supplied by the Department in HDPE or gunny bags containing 50kg of 

cement in each bag and shall be available in multiples of 50kg. bags.  The recovery rate of 

cement is inclusive of cost of jute bag or HDPE bags. 

 

CLAUSE 11 

Work to be Executed in Accordance with Specifications, Drawings, Orders etc.  

The contractor shall execute the whole and every part of the work in the most substantial 

and workmanlike manner both as regards materials and otherwise in every respect in strict 

accordance with the specifications.  The contractor shall also conform exactly, fully and 

faithfully to the design, drawings and instructions in writing in respect of the work signed 

by the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of 

the contract documents together with specifications, designs, drawings and instructions as 

are not included in the standard specifications of Central Public Works Department 

specified in Schedule „F‟ or in any Bureau of Indian Standard or any other, published 

standard or code or, Schedule of Rates or any other printed publication referred to 

elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and 

diligence execute and maintain the works and provide all labour and materials, tools and 

plants including for measurements and supervision of all works, structural plans and other 

things of temporary or permanent nature required for such execution and maintenance in 

so far as the necessity for providing these, is specified or is reasonably inferred from the 
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contract.  The Contractor shall take full responsibility for adequacy, suitability and safety 

of all the works and methods of construction. 

 

CLAUSE 12 

Deviations / Variations Extent and Pricing 

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, 

additions to, or substitutions for the original specifications, drawings, designs and 

instructions that may appear to him to be necessary or advisable during the progress of the 

work, and (ii) to omit a part of the works in case of non-availability of a portion of the site 

or for any other reasons and the contractor shall be bound to carry out the works in 

accordance with any instructions given to him in writing signed by the Engineer-in-Charge 

and such alterations, omissions, additions or substitutions shall form part of the contract as 

if originally provided therein and any altered, additional or substituted work which the 

contractor may be directed to do in the manner specified above as part of the works, shall 

be carried out by the contractor on the same conditions in all respects including price on 

which he agreed to do the main work except as hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting 

in additional cost over the tendered value sum being ordered be extended, if 

requested by the contractor, as follows: 

i) In the proportion which the additional cost of the altered, additional or substituted 

work, bears to the original tendered value plus 

ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

12.2     Deviation, Extra Items and Pricing 

 In the case of extra item(s) (items that are completely new and are in addition to the 

items contained in the contract), the contractor may within fifteen days of receipt of 

order or occurrence of the item(s) supported by proper analysis, for the work and 

the Engineer-in-Charge shall within one month of the receipt of the claims 

supported by analysis, after giving consideration to the analysis of the rates 

submitted by the contractor, determine the rates on the basis of the market rates and 

the contractor shall be paid in accordance with the rates so determined. 

In the case of substituted items (items that are taken up with partial substitution or 

in lieu of items of work in the contract), the rate for the agreement item (to be 

substituted) and substituted item shall also be determined in the manner as 

mentioned in the following Para. 

Deviation, Substituted Items, Pricing 

a) If the market rate for the substituted item so determined is more than the market 

rate of the agreement item (to be substituted) the rate payable to the contractor for 

the substituted item shall be the rate for the agreement item (to be substituted) so 

increased to the extent of the difference between the market rates of substituted 

item and the agreement item (to be substituted). 

b) If the market rate for the substituted item so determined is less than the market rate 

of the agreement item (to be substituted) the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so 

decreased to the extent of the difference between the market rates of substituted 

item and the agreement item (to be substituted). 
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Deviation, Deviated Quantities, Pricing  

In the case of contract items, substituted items, contract cum substituted items, 

which exceed the limits laid down in schedule F, the contractor may within fifteen 

days of receipt of order or occurrence of the excess, claim revision of the rates, 

supported by proper analysis, for the work in excess of the above mentioned limits, 

provided that if the rates so claimed are in excess of the rates specified in the 

schedule of quantities the Engineer-in-Charge shall within one month of receipt of 

the claims supported by analysis, after giving consideration to the analysis of the 

rates submitted by the contractor, determine the rates on the basis of the market 

rates and the contractor shall be paid in accordance with the rates so determined. 

12.3 The provisions of the preceding paragraph shall also apply to the decrease in the 

rates of items for the work in excess of the limits laid down in Schedule F, and the 

Engineer-in-Charge shall after giving notice to the contractor within one month of 

occurrence of the excess and after taking into consideration and reply received 

from him within fifteen days of the receipt of the notice, revise the rates for the 

work in question within one month of the expiry of the said period of fifteen days 

having regard to the market rates. 

12.4 The contractor shall send to the Engineer-in-Charge once every three months an up 

to date account giving complete details of all claims for additional payments to 

which the contractor may consider himself entitled and of all additional work 

ordered by the Engineer-in-Charge which he has executed during the preceding 

quarter failing which the contractor shall be deemed to have waived his right.  

However, the Engineer in Charge may authorize consideration of such claims on 

merits. 

12.5 For the purpose of operation of Schedule F, the following works shall be treated as 

works relating to foundation unless and otherwise defined in the contract: 

i) For buildings: All works up to 1.2 meters above ground  level or up to floor 

1 level which is lower. 

ii) For abutments, piers and well staining: All works up to 1.2m above the bed 

level. 

iii) For retaining walls, wing walls, compound walls, chimneys, over head 

reservoirs/tanks and other elevated structures: All works up to 1.2 meters 

above the ground level. 

iv) For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 

1.2metres above the ground level. 

v) For basement: All works up to 1.2m above ground level or up to floor 1 

level which is lower. 

vi) For Roads, all items of excavation and filling including treatment of sub 

base. 

vii) For water supply lines, sewer lines, underground storm water drains and 

similar works all items of work below ground level except items of pipe 

work and masonry work. 

viii) For open storm water drains, all items of work except lining of drains. 

12.6 Any operation incidental to or necessarily has to be in contemplation of tenderer 

while filling tender, or necessary for proper execution of the item included in the 
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Schedule of quantities or in the schedule of rates mentioned above, whether or not, 

specifically indicated in the description of the item and the relevant specifications, 

shall be deemed to be included in the rates quoted by the tenderer or the rate given 

in the said schedule of rates, as the case may be.  Nothing extra shall be admissible 

for such operations. 

 

 

 

 

CLAUSE 13 

Foreclosure of Contract due to Abandonment or Reduction in Scope of work 

If at any time after acceptance of the tender, DDA shall decide to abandon or reduce the 

scope of the works for any reason whatsoever and hence not require the whole or any part 

of the works to be carried out, the Engineer-in-Charge shall give notice in writing to that 

effect to the Contractor and the contractor shall act accordingly in the matter.  The 

contractor shall have no claim to any payment of compensation or otherwise whatsoever, 

on account of any profit or advantage which he might have derived from the execution of 

the works in full but which he did not derive in consequence of the foreclosure of the 

whole or part of the works. 

The contractor shall be paid at contract rates full amount for works executed at site and, in 

addition, a reasonable amount as certified by the Engineer-in-Charge for the items 

hereunder mentioned which could not be utilized on the work to the full extent in view of 

the foreclosure: 

i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, 

temporary labour huts, staff quarters and site office; storage accommodation and 

water storage tanks. 

ii) DDA shall have to option to take over contractor‟s materials or any part thereof 

either brought to site or of which the contractor is legally bound to accept delivery 

from suppliers (for incorporation in or incidental to the work) provided, however, 

DDA shall be bound to take over the materials or such portions thereof as the 

contractor does not desire to retain.  For materials taken over or to be taken over by 

DDA, cost of such materials as detailed by Engineer-in-Charge shall be paid.  The 

cost shall, however, take into account purchase price, cost of transportation and 

deterioration or damage which may have been caused to materials whilst in the 

custody of the contractor. 

iii) If any materials supplied by DDA are rendered surplus, the same except normal 

wastage shall be returned by the contractor to DDA at rates not exceeding those at 

which these were originally issued less allowance for any deterioration or damage 

which may have been caused whilst the materials were in the custody of the 

contractor.  In addition, cost of transporting such materials from site to DDA 

stores, if so required by DDA, shall be paid. 

iv) Reasonable compensation for transfer of T & P from site to contractor‟s permanent 

stores or to his other works, whichever is less.  If T & P are not transported to 

either of the said places, no cost of transportation shall be payable. 

v) Reasonable compensation for repatriation of contractor‟s site staff and imported 

labour to the extent necessary. 
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The contractor shall, if required by the Engineer-in-Charge furnish to him books of 

account, wage books time sheets and other relevant documents and evidence as may be 

necessary to enable him to certify the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of 

the cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost 

of the work as per accepted tender less the cost of work actually executed under the 

contract and less the cost of contractor‟s materials at site taken over by the DDA as per 

item (ii) above.  Provided always that against any payments due to the contractor on this 

account or otherwise, the Engineer-in-Charge shall be entitled to recover or be credited 

with any outstanding balances due from the contractor for advance paid in respect of any 

tool, plants and materials and any other sums which at the date of termination were 

recoverable by the DDA from the contractor under the terms of the contract. 

 

CLAUSE 14 

Carrying out part work at risk & cost of contractor 

If Contractor: 

(i)At any time makes default during currency of work or does not execute any part of the 

work with due diligence and continues to do so even after a notice in writing of 7 days in 

this respect from the Engineer-in-Charge : or 

(ii)Commits default in complying with any of the terms and conditions of the contract and 

does not remedy it or takes effective steps to remedy it within 7 days even after a notice in 

writing is given in that behalf  by the Engineer-in-Charge; or 

(iii)Fails to complete the work(s) or items of work with individual dates of completion, on 

or before the date(s) so determined, and does not complete them within the period specific 

in the notice given in writing in that behalf by Engineer- in-Charge. 

The Engineer-in-Charge without invoking action under Clause 3 may, without prejudice to 

any other right or remedy against the contractor which have either accrued or accrue 

thereafter to Government, by a notice in writing to take the part work / part incomplete 

work of any item(s) out of his hands and shall have powers to: 

(a) Take possession of the site and any materials, constructional plant, implements, stores    

      etc., thereon; and/or 

(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk 

      and cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/part incomplete work of any item(s) taken out 

of his hands and execute at the risk and cost of the contractor, the liability of contractor on 

account of loss or damage suffered by Government because of action under this clause 

shall not exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work 

done in all respect in the same manner and at the same rate as if it had been carried out by 

the original contractor under the terms of his contract, the value of contractor‟s materials 

taken over and incorporated in the work and use of plant and machinery belonging to the 

contractor.  The certificate of the Engineer-in-Charge as to the value of work done shall be 

final and conclusive against the contractor provided always that action under this clause 

shall only be taken after giving notice in writing to the contractor.  Provided also that if the 
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expenses incurred by the department are less than the amount payable to the contractor at 

his agreement rates, the difference shall not be payable to the contractor. 

Any excess expenditure incurred or to be incurred by Government in completing the part 

work/part incomplete work of any item(s) or the excess loss of damages suffered or may 

be suffered by Government as aforesaid after allowing such credit shall without prejudice 

to any other right or remedy available to Government in law or  as per agreement be 

recovered from any money due to the contractor on any account, and if such money is 

insufficient, the contractor shall be called upon in writing and shall be liable to pay the 

same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all the contractors‟ unused materials 

constructional plant, implements, temporary building at site etc. and adjust the proceeds of 

sale thereof towards the dues recoverable from the contractor under the contract and if 

thereafter there remains any balance outstanding, it shall be recovered in accordance with 

the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reason of his having 

purchased or procured any materials or entered into any  engagements or made any 

advance on any account or with a view to the execution of  work or the performance of the 

contract. 

 

CLAUSE 15 

Suspension of Work 

i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, 

(whose decision shall be final and binding on the contractor) suspend the progress of 

the works or any part thereof for such time and in such manner as the Engineer-in-

Charge may consider necessary so as not to cause any damage or injury to the work 

already done or endanger the safety thereof for any of the following reasons: 

a) on account of any default on the part of the contractor or;  

b) for proper execution of the works or part thereof for reasons other than the 

default of the contractor; or 

c) for safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works 

to the extent necessary and carry out the instructions given in that behalf by the 

Engineer-in-Charge. 

ii) If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above: 

a) the contractor shall be entitled to an extension of time equal to the period of 

every such suspension PLUS 25%, for completion of the item or group of 

items of work for which a separate period of completion is specified in the 

contract and of which the suspended work forms a part, and; 

b) If the total period of all such suspensions in respect of an item or group of 

items or work for which a separate period of completion is specified in the 

contract exceeds thirty days, the contractor shall, in addition, be entitled to 

such compensation as the Engineer-in-Charge may consider reasonable in 

respect of salaries and/or wages paid by the contractor to his employees and 
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labour at site, remaining idle during the period of suspension, adding thereto 

2% to cover indirect expenses of the contractor, provided the contractor 

submits his claim supported by details to the Engineer-in-Charge within 

fifteen days of the expiry of the period of 30 days. 

iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge 

for more than three months at a time, except when suspension is ordered for reason 

(a) in sub-Para (i) above, the contractor may after receipt of such order serve a 

written notice on the Engineer-in-Charge requiring permission within fifteen days 

from receipt by the Engineer-in-Charge of the said notice, to proceed with the work 

or part thereof in regard to which progress has been suspended and if such 

permission is not granted within that time, the contractor, if he intends to treat the 

suspension, where it affects only a part of the works as an omission of such part by 

DDA or where it affects whole of the works, as an abandonment of the works by 

DDA, shall within ten days of expiry of such period of 15 days given notice in 

writing of his intention to the Engineer-in-Charge.  In the event of the contractor 

treating the suspension as an abandonment of the contract by DDA, he shall have 

no claim to payment of any compensation on account of any profit or advantage 

which he might have derived from the execution of the work in full but which he 

could not derive in consequence of the abandonment.  He shall, however, be 

entitled to such compensation, as the Engineer-in-Charge may consider reasonable, 

in respect of salaries and/or wages paid by him to his employees and labour at site, 

remaining idle in consequence adding to the total thereof 2% to cover indirect 

expenses of the contractor provided the contractor submits his claim supported by 

details to the Engineer-in-Charge within 30 days of the expiry of the period of 3 

months. 

Provided, further, that the contractor shall not be entitled to claim any 

compensation from DDA for the loss suffered by him on account of delay by DDA 

in the supply of materials in schedule „B‟ where such delay is covered by 

difficulties relating to the supply of wagons, force Measure including non-

allotment of such materials by controlling authorities, acts of God, acts of enemies 

of the state/country or any reasonable cause beyond the control of the DDA. 

 

 

CLAUSE 16 

Action in case Work not done as per Specifications 

All works under or in course of execution or executed in pursuance of the contract shall at 

all times be open and accessible to the inspection and supervision of the Engineer-in-

Charge, his authorized subordinates in charge of the work and all the superior officers, 

Officers from Quality Assurance Cell of  DDA or any organization engaged by the DDA 

for Quality assurance  and of the Chief Technical Examiner‟s Office, and the contractor 

shall, at all times, during the usual working hours and at all other times at which 

reasonable notice of the visit of such officers has been given to the contractor, either 

himself be present to receive orders and instructions or have a responsible agent duly 

accredited in writing, present for that purpose.  Orders given to the Contractor‟s agent shall 

be considered to have the same force as if they had been given to the contractor himself. 

If it shall appear to the Engineer-in-Charge or his authorized subordinates in-charge of the 

work or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or 

the officers of organization engaged by the department for Quality Assurance or to Chief 
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Technical Examiner or his subordinate officers, that any work has been executed with 

unsound, imperfect, or unskillful workmanship, or with materials or articles provided by 

him for the execution of the work which are unsound or of a quality inferior to that 

contracted or otherwise not in accordance with the contract the contractor shall, on demand 

in writing which shall be made within twelve months (six months in case of work costing 

Rs 10 lakhs and below except road work) of the completion of the work from the 

Engineer-in-Charge specifying the work, materials or articles complained of 

notwithstanding that the same may have been passed, certified and paid for forthwith 

rectify, or remove and reconstruct the work so specified  

In whole or in part, as the case may require or as the case may be, remove the materials or 

articles so specified and provide other proper and suitable materials or articles at his own 

charge and cost.  In the event of the failing to do so within a period specified by the 

Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay 

compensation at the same rate as under clause 2 of the contract (for non-completion of the 

work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates 

applicable under the contract but may accept such items at reduced rates as the  authority 

specified in Schedule F  may consider reasonable during the preparation of on account 

bills or final bill if the item is so acceptable without detriment to the safety and utility of 

the item and the structure or he may reject the work outright without any payment and/or 

get it and other connected and incidental items rectified, or removed and re-executed at the 

risk and cost of the contractor.  Decision of the Engineer-in-Charge to be conveyed in 

writing in respect of the same will be final and binding on the contractor. 

 

CLAUSE 17 

Contractor Liable for Damages, defects during maintenance period 

If the contractor or his working people or servants shall break, deface, injure or destroy 

any part of building in which they may be working, or any building, road, road kerb, fence, 

enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or 

grassland, or cultivated ground contiguous to the premises on which the work or any part 

is being executed, or if any damage shall happen to the work while in progress, from any 

cause whatever or if any defect, shrinkage or other faults appear in the work within twelve 

months (six months in the case of work costing Rs. Ten lakhs and below accept road work) 

after a certificate final or otherwise of its completion shall have been given by the 

Engineer-in-Charge as aforesaid arising out of defect or improper materials or 

workmanship the contractor shall upon receipt of a notice in writing on that behalf make 

the same good at his own expense or in default the Engineer-in-Charge cause the same to 

be made good by other workmen and deduct the expense from any sums that may be due 

or at any time thereafter may become due to the contractor, or from his security deposit or 

the proceeds of sale thereof or of a sufficient portion thereof.  The security deposit of the 

contractor shall not be refunded before the expiry of twelve months ( six months in the 

case of works costing 10 lakhs and below except road work) after the issue of the 

certificate final or otherwise, of completion of work, or till the final bill has been prepared 

and passed whichever is later.  Provided that in the case of road work if in the opinion of 

the Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of 

the contractor under this contract, half of the security deposit will be refundable after six 

months and the remaining half after twelve months of the issue of the said certificate of 

completion or till the final bill has been prepared and passed whichever is later. 
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In case of Maintenance and Operation works of E&M services, the security deposit 

deducted from contractors shall be refunded within one month from the date of final 

payment or within one month from the date of completion of the maintenance contract 

whichever is earlier. 

 

CLAUSE 18 

Contractor to Supply Tools & Plants etc. 

The contractor shall provide at his own cost all materials (except such special materials, if 

any, as may in accordance with the contract be supplied from the Engineer-in-Charge‟s 

stores), machinery, tools and plants as specified in schedule F. In addition to this, 

appliances, implements, other plants, ladders, cordage, tackle, scaffolding and temporary 

works required for the proper execution of the work, whether original, altered or 

substituted and whether included in the specifications or other documents forming part of 

the contract or referred to in these conditions or not, or which may be necessary for the 

purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to 

any matter as to which under these conditions he is entitled to be satisfied or which he is 

entitled to require together with carriage there for to and from the work.  The contractor 

shall also supply without charge the requisite number of persons with the means and 

materials, necessary for the purpose of setting out works, and counting, weighing and 

assisting the measurement for examination at any time and from time to time of the work 

or materials.  Failing his so doing the same may be provided by the Engineer-in-Charge at 

the expense of the contractor and the expenses may be deducted, from any money due to 

the contractor, under this contract or otherwise and/or from his security deposit or the 

proceeds of sale thereof, or a sufficient portions thereof. 

 

CLAUSE 18A 

Recovery of Compensation paid to Workmen 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the 

Workmen‟s Compensation Act, 1923, DDA is obliged to pay compensation to a workman 

employed by the contractor, in execution of the works, DDA will recover from the 

contractor, the amount of the compensation so paid; and, without prejudice to the rights of 

the DDA under sub-section (2) of Section 12, of the said Act, DDA shall be at liberty to 

recover such amount or any part thereof by deducting it from the security deposit or from 

any sum due by DDA to the contractor whether under this contract or otherwise.  DDA 

shall not be bound to contest any claim made against it under sub-section (1) Section 12, of 

the said Act, except on the written request of the contractor and upon his giving to DDA 

full security for all costs for which DDA might become liable in consequence of contesting 

such claim. 

 

CLAUSE 18B 

Ensuring Payment and Amenities to Workers if Contractor fails 

In every case in which by virtue of the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central 

Rules, 1971, DDA is obliged to pay any amounts of wages to a workman employed by the 

contractor in execution of the works, or to incur any expenditure in providing welfare and 

health amenities required to be provided under the above said Act and the rules under 

Clause 19H or under the Contractor‟s Labour Regulations, or under the Rules framed by 

Govt. from time to time for the protection of health and sanitary arrangements for workers 

employed by DDA & its  Contractors. DDA will recover from the contractor, the amount 
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of wages so paid or the amount of expenditure so incurred; and without prejudice to the 

rights of the DDA under sub-section (2) of Section 20, and sub-section (4) of Section 21, 

of the Contract Labour (Regulation and Abolition) Act, 1970, DDA shall be at liberty to 

recover such amount or any part thereof by deducting it from the security deposit or from 

any sum due by DDA to the contractor whether under this contract or otherwise DDA shall 

not be bound to contest any claim made against it under sub-section (1) of Section 20, sub-

section (4) of Section 21, of the said Act, except on the written request of the contractor 

and upon his giving to the DDA full security for all costs for which DDA might become 

liable in contesting such claim. 

CLAUSE 19  

 Labour Laws to be complied by the Contractor 

The contractor shall obtain a valid license under the Contract Labour (R&A) Act 1970, and 

the Contract Labour (Regulation and Abolition) Central Rules 1971, before the 

commencement of the work, and continue to have a valid license until the completion of 

the work.  The contractor shall also abide by the provisions of the Child Labour 

(Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other 

Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 

and the building and other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract 

arising out of the resultant non-execution of the work. 

 

CLAUSE 19A        

No labour below the age of fourteen years shall be employed on the work. 

 

CLAUSE 19B 

 Payment of Wages 

i) The contractor shall pay to labour employed by him either directly or through sub-

contractors, wages not less than fair wages as defined in the Contractor‟s Labour 

Regulations or as per the provisions of the Contract Labour (Regulation and 

Abolition) Act 1970 and the contract Labour (Regulation and Abolition) Central 

Rules, 1971, wherever applicable. 

ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, 

cause to be paid fair wage to labour indirectly engaged on the work, including any 

labour engaged by his sub-contractors in connection with the said work, as if the 

labour had been immediately employed by him. 

iii) In respect of all labour directly or indirectly employed in the works for 

performance of the contractor‟s part of this contract, the contractor shall comply 

with or cause to be complied with the Central Public Works Department 

contractor‟s Labour Regulations made by Government from time to time in regard 

to payment of wages, wage period, deductions from wages recovery of wages not 

paid and deductions un-authorizedly made, maintenance of wage books or wage 

slips, publication of scale of wages and other terms of employment, inspection and 

submission of periodical returns and all other matters of the like nature or as per the 

provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 

applicable. 
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iv)  (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys 

due to the contractor any sum required or estimated to be required for making good 

the loss suffered by a worker or workers by reason of non-fulfillment of the 

conditions of the contract for the benefit of the workers, non-payment of wages or 

of deductions made from his or their wages which are not justified by their terms of 

the contract or non-observance of the Regulations. 

             

    (b)  Under the provision of Minimum Wages (Central) Rules 1950, the contractor is 

bound to allow to the labours directly or indirectly employed in the works one day 

rest for 6 days continuous work and pay wages at the same rate as for duty.  In the 

event of default, the Engineer-in-Charge shall have the right to deduct the sum or 

sums not paid on account of wages for weekly holidays to any labours and pay the 

same to the persons entitled thereto from any money due to the contractor by the 

Engineer-in-Charge concerned. 

 

            In the case of Union Territory of Delhi, however, as the all inclusive minimum 

daily wages fixed under Notification of the Delhi Administration 

No.F.12(162)MWO/DAB/43884-91, dated 31.12.1979 as amended from time to 

time are inclusive of wages for the weekly day of rest, the question of extra 

payment for weekly holiday would not arise. 

v) The contractor shall comply with the provisions of the Payment of Wages Act, 

1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen‟s 

Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits the 

modifications thereof or any other laws relating thereto and the rules made there 

under from time to time. 

vi)  The contractor shall indemnify and keep indemnified DDA against payments to be 

made under and for the observance of the laws aforesaid and the Contractor‟s 

Labour Regulations without prejudice to his right to claim indemnify from his sub-

contractors. 

vii) The laws aforesaid shall be deemed to be a part of this contract and any breach 

thereof shall be deemed to be a breach of this contract. 

viii) Whatever is the minimum wage for the time being, or if the wage payable is higher 

than such wage, such wage shall be paid by the contractor to the workmen directly 

without the intervention of Jamadar and that Jamadar shall not be entitled to deduct 

or recover any amount from the minimum wage payable to the workmen as and by 

way of commission or otherwise. 

ix) The contractor shall ensure that no amount by way of commission or otherwise is 

deducted or recovered by the Jamadar from the wage of workmen. 

 

CLAUSE 19C 

In respect of all labour directly or indirectly employed in the work for the performance of 

the contractor‟s part of this contract, the contractor shall at his own expense arrange for the 

safety provisions as per Safety Code framed from time to time and shall at his own 

expense provide for all facilities in connection therewith.  In case the contractor fails to 

make arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a 

penalty of Rs.200/- for each default and in addition the Engineer-in-Charge shall be at 

liberty to make arrangement and provide facilities as aforesaid and recover the costs 

incurred in that behalf from the contractor. 

 



Delhi Development Authority 

53 
 

  

CLAUSE 19D  

The contractor shall submit by the 4
th

 and 19
th

 of every month, to the Engineer-in-Charge a 

true statement showing in respect of the second half of the preceding month and the first 

half of the current month respectively : 

1) the number of labours employed by him on the work. 

2) their working hours 

3) the wages paid to them 

4) the accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and 

5) the number of female workers who have been allowed maternity benefit according to 

Clause 19F and the amount paid to them. 

 Failing which the contractor shall be liable to pay to DDA, a sum not exceeding Rs.200/- 

for each default or materially incorrect statement.  The decision of the Engineer in charge 

shall be final in deducting from any bill due to the contractor the amount levied as fine and 

be binding on the contractor. 

 

CLAUSE 19E 

In respect of all labour directly or indirectly employed in the works for the performance of 

the contractor‟s part of this contract, the contractor shall comply with or cause to be 

complied with all the rules framed by Govt. from time to time for the protection of health 

and sanitary arrangements for workers employed by the DDA and its contractors. 

 

 

 

 

 

CLAUSE 19F 

Leave and pay during leave shall be regulated as follows: 

1. Leave: 

i) in the case of delivery – maternity leave not exceeding 8 weeks, 4 weeks up 

to and including the day of delivery and 4 weeks following that day, 

ii) in the case of miscarriage – up to 3 weeks from the date of miscarriage. 

2. Pay: 

i) in the case of delivery – leave pay during maternity leave will be at the rate 

of the women‟s average daily earnings, calculated on total wages earned on 

the days when full time work was done during a period of three months 

immediately preceding the date on which she gives notice that she expects 

to be confined or at the rate of Rupee one only a day whichever is greater. 

ii) In the case of miscarriage – leave pay at the rate of average daily earning 

calculated on the total wages earned on the days when full time work was 

done during a period of three months immediately preceding the date of 

such miscarriage. 
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3. Conditions for the grant of Maternity Leave: 

 No maternity leave benefit shall be admissible to a woman unless she has been 

employed for a total period of not less than six months immediately preceding the 

date on which she proceeds on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 

Form as shown in appendix-I and II, and the same shall be kept at the place of 

work. 

 

CLAUSE 19G 

In the event of the contractor(s) committing a default or breach of any of the provisions of 

the, Contractor‟s Labour Regulations and Model Rules for the protection of health and 

sanitary arrangements for the workers as amended from time to time or furnishing any 

information or submitting or filing and statement under the provisions of the above 

Regulations and Rules which is materially incorrect, he/they shall, without prejudice to 

any other liability, pay to the DDA a sum not exceeding Rs.200/- for every default, breach 

or furnishing, making, submitting, filing such materially incorrect statements and in the 

event of the contractor(s) defaulting continuously in this respect, the penalty may be 

enhanced to Rs.200/- per day for each day of default subject to a maximum of 5 percent of 

the estimated cost of the work put to tender.  The decision of the Engineer-in-Charge shall 

be final and binding on the parties. 

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly 

observing and complying with the provisions of the  Contractor‟s Labour Regulations and 

Model Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 

1970, and the Contract Labour (R&A) Central Rules 1971, for the protection of health and 

sanitary arrangements for work people employed by the contractor(s) (hereinafter referred 

as “the said Rules”) the Engineer-in-Charge shall have power to give notice in writing to 

the contractor(s) requiring that the said Rules be complied with and the amenities 

prescribed therein be provided to the work people within a reasonable time to be specified 

in the notice.  If the contractor(s) shall fail within the period specified in the notice to 

comply with and/observe the said Rules and to provide the amenities to the work people as 

aforesaid, the Engineer-in-Charge shall have the power to provide the amenities 

hereinbefore mentioned at the cost of the contractor(s).  The contractor(s) shall erect, make 

and maintain at his/their own expense and to approved standards all necessary huts and 

sanitary arrangements required for his/their work people on the site in connection with the 

execution of the works, and if the same shall not have been erected or constructed, 

according to approved standards, the Engineer-in-Charge shall have power to give notice 

in writing to the contractor(s) requiring that the said huts and sanitary arrangements be 

remodeled and/or reconstructed according to approved standards, and if the contractor(s) 

shall fail to remodel or reconstruct such huts and sanitary arrangements according to 

approved standards within the period specified in the notice, the Engineer-in-Charge shall 

have the power to remodel or reconstruct such huts and sanitary arrangements according to 

approved standards at the cost of the contractor(s). 

 

CLAUSE 19H 

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient 

number of huts (hereinafter referred to as the camp) of the following specifications on a 

suitable plot of land to be approved by the Engineer-in-Charge. 
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i)       (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft) and 

the floor area to be provided with be at the rate of 2.7 sq.m (30 sq.ft.) for each 

member of the worker‟s family staying with the labourer. 

(b) The contractor(s) shall in addition construct suitable cooking places having a 

minimum area of 1.80m x 1.50m (6‟x5‟) adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use 

of the labours each on the scale of not less than four per each one hundred of 

the total strength, separate latrines and urinals being provided for women. 

(d) The contractor(s) shall construct sufficient number of bathing and washing 

places, one unit for every 25 persons residing in the camp.  These bathing and 

washing places shall be suitably screened. 

ii)      (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or 

other suitable local materials as may be approved by the Engineer-in-Charge.  

In case of sum-dried bricks, the walls should be plastered with mud gobri on 

both sides.  The floor may be kutcha but plastered with mud gobri and shall be 

at least 15 cm (6”) above the surrounding ground.  The roofs shall be laid with 

thatch or any other materials as may be approved by the Engineer-in-Charge 

and the contractor shall ensure that throughout the period of their occupation 

the roofs remain water-tight. 

(b) The contractor(s) shall provide each hut with proper ventilation. 

(c) All doors, windows, and ventilators shall be provided with suitable leaves for 

security purposes. 

(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows 

of huts which may be reduced to 6m (20 ft.) according to the availability of 

site with the approval of the Engineer-in-Charge.  Back to back construction 

will be allowed. 

iii) Water supply -The contractor(s) shall provide adequate supply of water for the use 

of labourers.  The provisions shall not be less than two gallons of pure and 

wholesome water per head per day for drinking purposes and three gallons of clean 

water per head per day for bathing and washing purposes. Where piped water supply 

is available, supply shall be at stand posts and where the supply is from wells or 

river, tanks which may be of metal or masonry, shall be provided.  The contractor(s) 

shall also at his/their own cost make arrangements for laying pipe lines for water 

supply to his/their labour camp from the existing mains wherever available, and shall 

pay all fees and charges therefore. 

iv) The site selected for the camp shall be high ground, removed from jungle. 

v)  Disposal of Excreta- The contractor(s) shall make necessary arrangements for the 

 disposal of excreta from the latrines by trenching or incineration which shall be 

according to the requirements laid down by the Local Health Authorities.  If 

trenching or incineration is not allowed, the contractor(s) shall make arrangements 

for the removal of the excreta through the Municipal Committee/ authority and 

inform it about the number of labourers employed so that arrangements may be made 

by such Committee/authority for the removal of the excreta.  All charges on this 

account shall be borne by the contractor and paid direct by him to the Municipality/ 

authority.  The contractor shall provide one sweeper for every eight seats in  case of 

dry system. 
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vi)  Drainage- The contractor(s) shall provide efficient arrangements for draining away 

sludge water so as to keep the camp neat and tidy. 

vii) The contractor(s) shall make necessary arrangements for keeping the camp area 

sufficiently lighted to avoid accidents to the workers. 

viii) Sanitation-The contractor(s) shall make arrangements for conservancy and 

sanitation in the labour camps according to the rules of the Local Public Health and 

Medical Authorities. 

 

CLAUSE 19 I 

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of 

the work any person or persons in the contractors‟ employ the work who may be 

incompetent or  misconduct himself and the contractor shall forthwith comply with such 

requirements. In respect of maintenance / repair of renovation works etc. where the labour 

have an easy access to the individual houses, the contractor shall issue identity cards to the 

labourers, whether temporary or permanent and he shall be responsible for any untoward 

action on the part of such labour.  AE/JE will display a list of contractors working in the 

colony / blocks on the notice board in the colony and also at the service center, to apprise 

the residents about the  same.  

CLAUSE 19J 

It shall be the responsibility of the contractor to see that the building under construction is 

not occupied by and body un-authorized during construction, and is handed over to the 

Engineer-in-Charge with vacant possession of complete building.  If such building though 

completed is occupied illegally, then the Engineer-in-Charge shall have the option to 

refuse to accept the said building/buildings in that position.  Any delay in acceptance on 

this account will be treated as the delay in completion and for such delay a levy up to 5% 

of tendered value of work may be imposed by the SE whose decision shall be final both 

with regard to the justification and quantum and be binding on the contractor. 

However, the Superintending Engineer, through a notice, may require the contractor to 

remove the illegal occupation any time on or before construction and delivery. 

 

CLAUSE 19K 

Employment of skilled/semi skill worker 

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are 

qualified and possess certificate in particular trade from CPWD Training 

Institute/Industrial Training Institute/National Institute of construction Management and 

Research (NICMAR)/National Academy of Construction, CIDC or any similar reputed and 

recognized Institute mangled/ certified by State/Central Government.  The number of such 

qualified tradesmen shall not be less than 20% of total skilled/semi skilled workers 

required in each trade at any stage of work. The contractor shall submit number of man 

days required in respect of each trade, its scheduling and the list of qualified tradesmen 

along with requisite certificate from recognized Institute to Engineer in charge for 

approval.  Notwithstanding such approval, if the tradesmen are found to have inadequate 

skill to execute the work of respective trade, the contractor shall substitute such tradesmen 

within two days of written notice from Engineer-in-Charge.  Failures on the part of 

contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified 

tradesmen will attract a compensation to be paid by contractor at the rate of Rs.100 per 

such tradesman per day.  Decision of Engineer in Charge as to whether particular 

tradesman possesses requisite skill and amount of compensation in case of default shall be 

final and binding. 



Delhi Development Authority 

57 
 

  

Provided always, that the provisions of this clause shall not be applicable for works with 

estimated cost put to tender being less than Rs.5 crores. 

 

CLAUSE 20 

Minimum Wages Act to be complied with 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and 

rules framed there under and other labour laws affecting contract labour that may be 

brought into force from time to time. 

 

CLAUSE 21 

Work not to be sublet.  Action in case of insolvency 

The contractor shall not assign or sublet without the written approval of the Engineer-in-

Charge.  And if the contractor shall assign or sublet this contract, or attempt to do so, or 

become insolvent or commence any insolvency proceedings or make any composition with 

his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or 

advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or 

offered by the contractor, or any of his servants or agent to any public office or person in 

the employ of Govt. in any way relating to his office or employment, or if any such officer 

or person shall become in any way directly or indirectly interested in the contract, the 

Engineer-in-Charge on behalf of the DDA shall have power to adopt the course specified 

in Clause 3 hereof in the interest of DDA and in the event of such course being adopted, 

the consequences specified in the said Clause 3 shall ensue. 

 

 

CLAUSE 22 

All sums payable by way of compensation under any of these conditions shall be 

considered as reasonable compensation to be applied to the use of DDA without reference 

to the actual loss or damage sustained and whether or not any damage shall have been 

sustained. 

 

CLAUSE 23 

Changes in firm’s Constitution to be intimated 

Where the contractor is a partnership firm, the previous approval in writing of the 

Engineer-in-Charge shall be obtained before any change is made in the constitution of the 

firm.  Where the contractor is an individual or a Hindu undivided family business concern 

such approval as aforesaid shall likewise be obtained before the contractor enters into any 

partnership agreement where under the partnership firm would have the right to carry out 

the works hereby undertaken by the contractor.  If previous approval as aforesaid is not 

obtained, the contract shall be deemed to have been assigned in contravention of Clause 21 

hereof and the same action may be taken, and the same consequences shall ensue as 

provided in the said Clause 21. 

 

CLAUSE 24 

All works to be executed under the contract shall be executed under the direction and 

subject to the approval in all respects of the Engineer-in-Charge who shall be entitled to 
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direct at what point or points and in what manner they are to be commenced, and from 

time to time carried on. 

 

CLAUSE 25 

Settlement of Disputes & Arbitration 

(A) Except where otherwise provided in the contract, all questions and disputes relating 

to the meaning of the specifications, design, drawings and instructions herein 

before mentioned and as to the quality of workmanship or materials used on the 

work or as to any other question, claim, right, matter or thing whatsoever in any 

way arising out of or relating to the contract, designs, drawings, specifications, 

estimates, instructions, orders or these conditions or otherwise concerning the 

works or the execution or failure to execute the same whether arising during the 

progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter. 

i) If the contractor considers any work demanded of him to be outside the 

requirements of the contract, or disputes any drawings, record or decision given in 

writing by the Engineer-in-Charge on any matter in connection with or arising out 

of the contract or carrying out of the work, to be unacceptable, he shall promptly 

within 15 days request the Superintending Engineer in writing for written 

instruction or decision. Thereupon the Superintending engineer shall give his 

written instructions or decision within a period of one month from the receipt of the 

contractor‟s letter. 

If the Superintending Engineer fails to give his instructions or decision in writing 

within the aforesaid period or if the contractor is dissatisfied with the instructions 

or decision of the Superintending Engineer, the contractor may, within 15 days of 

the receipt of Superintending Engineer‟s decision appeal to the Chief Engineer who 

shall afford an opportunity to the contractor to be heard, if the latter so desires, and 

to offer evidence in support of his appeal. The chief Engineer shall give his 

decision within 30 days of receipt of the Contractor‟s Appeal.  If the contractor is 

dissatisfied with this decision, the contractor shall within a period of 30 days from 

receipt of the decision, give notice to the Engineer Member for appointment of 

Arbitrator, failing which, the said decision shall be final, binding and conclusive 

and not referable to adjudication by the Arbitrator. 

ii) Except where the decision has become final, binding and conclusive in terms of 

Sub Para (i) above disputes or difference shall be referred for adjudication through 

arbitration by a Sole Arbitrator who shall be a technical person having the 

knowledge and experience of the trade, appointed by the Engineer Member, DDA.  

It will be no objection to any such appointment that the arbitrator so appointed is a 

DDA employee that he had to deal with the matter to which the contract relates and 

that in the course of his duties as DDA employee, he has expressed his views in all 

or any of the matter in dispute of difference.  If the arbitrator so appointed is unable 

or unwilling to act or resigns his appointment or vacates his office due to any 

reason whatsoever, another sole arbitrator shall be appointed in the manner 

aforesaid.  Such person shall be entitled to proceed with the reference from the 

stage at which it was left by his predecessor. 

It is a term of this contract that the party invoking arbitration shall give a list of 

disputes with amounts claimed in respect of each such dispute along with the notice 
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for appointment of arbitrator and giving reference to the rejection by the Chief 

Engineer of the appeal.  

It is also a term of this contract that no person other than a person appointed by the 

Engineer Member, DDA, as aforesaid, should act as arbitrator and, if, for any 

reason that is not possible; the matter shall not be referred to arbitration at all. It is 

also a term of this contract that if the contractor does not make any demand for 

appointment of arbitrator in respect of any claims in writing as aforesaid within 120 

days of receiving the intimation from the Engineer-in-Charge that the final bill is 

ready for the payment, the claim of the contractor shall be deemed to have been 

waived and absolutely barred and the DDA shall be discharged and released of all 

liabilities under the contract in respect of these claims. 

The arbitration shall be conducted in accordance with the provisions of the 

Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications 

or re-enactment thereof and the rules made there under and for the time being in 

force shall apply to the arbitration proceeding under this clause. 

It is also a term of this contract that the arbitrator shall adjudicate on only such 

disputes as are referred to him by the appointing authority and give separate award 

against each dispute and claim referred to him and, in all cases, where the total 

amount of the claims by any party exceeds Rs.1, 00,000/-, the arbitrator shall give 

reasons for the award. 

It is also a term of the contract that if any fees are payable to the arbitrator, these 

shall be paid equally by both the parties. 

It is also a term of the contract that the arbitrator shall be deemed to have entered 

on the reference on the date he issues the notice to both the parties calling them to 

submit their statement of claims and counter statement of claims.  The venue of the 

arbitration shall be such place as may be fixed by the arbitrator in his sole 

discretion.  The fees, if any, of the arbitrator, shall, if required, to be paid before the 

award is made and published, be paid half and half by each of the parties.  The cost 

of the reference and of the award (including the fees, if any, of the arbitrator) shall 

be in the discretion of the arbitrator who may direct to any by whom and in what 

manner, such costs or any part thereof shall be paid and fix or settle the amount of 

costs to be so paid. 

(B)     The Decision of the Superintending Engineer regarding the quantum of reduction as 

well as justification thereof in respect of rates for sub standard work which may be 

decided to be accepted will be final and could not be open to Arbitration. 

CLAUSE 26  

 Contractor to indemnify Govt. against Patent Rights 

The contractor shall fully indemnify and keep indemnified the DDA against and action, 

claim or proceeding relating to infringement or use of any patent or design or any alleged 

patent or design rights and shall pay any royalties which may be payable in respect of any 

article or part thereof included in the contract.  In the event of any claims made under or 

action brought against DDA in respect of any such matters as aforesaid, the contractor 

shall be immediately notified thereof and the contractor shall be at liberty, at his own 

expense, to settle any dispute or to conduct any litigation that may arise there from, 

provided that the contractor shall not be liable to indemnify the DDA if the infringement of 

the patent or design or any alleged patent or design right is the direct result of an order 

passed by the Engineer-in-Charge in this behalf. 
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CLAUSE 27    

Lump sum Provisions in Tender 

When the estimate on which a tender is made includes lump sum in respect of parts of the 

work, the contractor shall be entitled to payment in respect of the items of work involved 

or the part of the work in question at the same rates as are payable under this contract for 

such items, or if the part of the work in question is not, in the opinion of the Engineer-in-

Charge payable of measurement, the Engineer-in-Charge may at his discretion pay the 

lump sum amount entered in the estimate, and the certificate in writing of the Engineer-in-

Charge shall be final and conclusive against the contractor with regard to any sum or sums 

payable to him under the provisions of the clause. 

 

CLAUSE 28      

 Action where no Specifications are specified 

In the case of any class of work for which there is no such specifications as referred to in 

Clause 11, such work shall be carried out in accordance with the Bureau of Indian 

Standards Specifications.  In case there are no such specifications in Bureau of Indian 

Standards, the work shall be carried out as per manufacturer‟s specifications, if not 

available then as per District Specifications.  In case there are no such specifications as 

required above, the work shall be carried out in all respects in accordance with the 

instructions and requirements of the Engineer-in-Charge. 

 

 

 

CLAUSE 29   

With-holding and lien in respect of sums due from contractor 

i) Whenever any claim or claims for payment of a sum of money arises out of or 

under the contract or against the contractor, the Engineer-in-Charge or the DDA 

shall be entitled to withhold and also have a lien to retain such sum or sums in 

whole or in part from the security, if any deposited by the contractor and for the 

purpose aforesaid, the Engineer-in-Charge or the DDA shall be entitled to withhold 

the security deposit, if any, furnished as the case may be and also have a lien over 

the same pending finalization or adjudication of any such claim.  In the event of the 

security being insufficient to cover the claimed amount or amounts or if no security 

has been taken from the contractor, the Engineer-in-Charge or the DDA shall be 

entitled to withhold and have a lien to retain to the extent of such claimed amount 

or amounts referred to above, from any sum or sums found payable or which may 

at any time thereafter become payable to the contractor under the same contract or 

any other contract with the Engineer-in-charge of the government or any 

contracting person through the Engineer-in-charge pending finalization of 

adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-in-Charge or DDA will be 

kept withheld or retained as such by the Engineer-in-Charge or DDA till the claim 

arising out of or under the contract is determined by the arbitrator (if the contract is 

governed by the arbitration clause) by the competent court, as the case may be and 

that the contractor will have no claim for interest or damages whatsoever on any 

account in respect of such withholding or retention under the lien referred to above 
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and duly notified as such to the contractor.  For the purpose of this clause, where 

the contractor is a partnership firm or a limited company, the Engineer-in-Charge 

or the DDA shall be entitled to withhold and also have a lien to retain towards such 

claimed amount or amounts in whole or in part from any sum found payable to any 

partner/ limited company as the case may be, whether in his individual capacity or 

otherwise. 

ii) DDA shall have the right to cause an audit and technical examination of the works 

and the final bills of the contractor including all supporting vouchers, abstract, etc., 

to be made after payment of the final bill and if as a result of such audit and 

technical examination any sum is found to have been overpaid in respect of any 

work done by the contractor under the contract or any work claimed to have been 

done by him under the contract and found not to have been executed, the contractor 

shall be liable to refund the amount of over payment and it shall be lawful for DDA 

to recover the same from him in the manner prescribed in sub clause (i) of this 

clause or in any other manner legally permissible; and it it is found that the 

contractor was paid less than what was due to him under the contract in respect of 

any work executed by him under it, the amount of such under payment shall be 

duly paid by DDA to the contractor, with any interest thereon whatsoever. 

 Provided that the DDA shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to payment or any sum paid short where such payment 

has been agreed upon between the Superintending Engineer or Executive Engineer 

on the one hand and the contractor on the other under any term of the contract 

permitting payment for work after assessment by the Superintending Engineer or 

Executive Engineer. 

 

CLAUSE 29A 

Lien in respect of claims in other Contracts 

Any sum of money due and payable to the contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the 

Engineer-in-Charge or the DDA any other contracting person or persons through Engineer-

in-Charge against any claim of the Engineer-in-Charge or DDA or such other person or 

persons in respect of payment of a sum of money arising out of or under any other contract 

made by the contractor with the Engineer-in-Charge or the DDA or with such other person 

or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained under 

this clause by the Engineer-in-Charge or the DDA will be kept withheld or retained as such 

by the Engineer-in-Charge or the DDA or till his claim arising out of the same contract or 

any other contract is either mutually settled or determined by the arbitration clause or by 

the competent court, as the case may be and that the contractor shall have no claim for 

interest or damages whatsoever on this account or on any other ground in respect of any 

sum of money withheld or retained under this clause and duly notified as such to the 

contractor. 

 

CLAUSE 30-Deleted 
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CLAUSE 31 

Unfiltered water supply 

The contractor(s) shall make his/their own arrangements for water required for the work 

and nothing extra will be paid for the same.  This will be subject to the following 

conditions: 

i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer-in-Charge. 

ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at 

the risk and cost of contractor(s) if the arrangements made by the contractor(s) for 

procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory. 

 

CLAUSE 31A 

Departmental water supply, if available 

Water if available may be supplied to the contractor by the department subject to the 

following conditions: 

i) The water charges @ 1% shall be recovered on gross amount of the work done. 

ii) The contractor(s) shall make his/their own arrangement of water connection and 

laying of pipelines from existing main of source of supply. 

iii) The Department do not guarantee to maintain uninterrupted supply of water and it 

will be incumbent on the contractor(s) to make alternative arrangements for water 

at his/their own cost in the event of any temporary break down in the DDA water 

main so that the progress of his/their work is not held up for want of water.  No 

claim of damage or refund of water charges will be entertained on account of such 

break down. 

 

CLAUSE 32 

Alternate water arrangements 

i) Where there is no piped water supply arrangement and the water is taken by the 

contractor from the wells or hand pump constructed by the Government, no charge 

shall be recovered from the contractor on that account.  The contractor shall, 

however, draw water at such hours of the day that it does not interfere with the 

normal use for which the hand pumps and wells are intended.  He will also be 

responsible for all damage and abnormal repairs arising out of his use, the cost of 

which shall be recoverable from him.  The Engineer-in-Charge shall be the final 

authority to determine the cost recoverable from the contractor on this account and 

his decision shall be binding on the contractor. 

ii) The contractor shall be allowed to construct temporary wells in DDA land for 

taking water for construction purposes only after he has got permission of the 

Engineer-in-Charge in writing.  No charges shall be recovered from the contractor 

on this account, but the contractor shall be required to provide necessary safety 

arrangements to avoid any accidents or damage to adjacent buildings, roads and 

service lines.  He shall be responsible for any accidents or damage caused due to 

construction and subsequent maintenance of the wells and shall restore the ground 

to its original condition after the wells are dismantled on completion of the work. 
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CLAUSE 33 

Return of Surplus materials 

Notwithstanding anything contained to the contrary in  this Contract, where any materials 

for the execution of the Contract are procured with the assistance of Delhi Development 

Authority either by issue from DDA stock or purchase made under order or permits or 

licenses issued by DDA, the Contractor  shall hold the said materials economically and 

solely for the purpose of the Contract and not dispose of them without the permission of 

the D.D.A. and return, if required by the Engineer-in-Charge all surplus materials or 

unserviceable materials that may be left with him after the completion of the Contract or at 

it‟s termination for any reason whatsoever on being paid or credited such price at the 

Engineer-in-Charge shall determine having due regard to the condition of the materials. 

The price allowed to the Contractor however shall not exceed the amount charged to him 

excluding the element of storage charges. The decision of the Engineer-in-Charge shall be 

final and conclusive. In the event of breach of the aforesaid condition the Contractor shall 

in addition throwing himself open to action for contravention of the term of the Licenses or 

permit and or for criminal breach of trust be liable to D.D.A. for all moneys, advantages or 

profit resulting or which in the usual course would have resulted to him by reason of such 

breach. 

 

CLAUSE 34 

Hire of Plant & Machinery  

i) The contractor shall arrange at his own expense all tools, plant, machinery and 

equipment (herein after referred as T & P) required for execution of the work, 

except for plant and Machinery listed in schedule „C‟ and stipulated for issue to the 

contractor. If the contractor requires any item of T & P on hire from the T & P 

available with DDA over and above the T & P stipulated for the issue, DDA will, if 

such item is available, hire it to the contractor at the rates to be agreed upon 

between him and the Engineer-in-charge. In such case, all the conditions hereunder 

for issue of T & P shall be applicable to such T & P as is agreed to be issued. 

ii) Plant and Machinery when supplied on hire charges shown in Schedule „C‟ shall be 

made over and taken back at the departmental equipment yard/shed shown in 

Schedule „C‟ and the contractor shall bear the cost of carriage from the place of 

issue to the site of work and back. The contractor shall be responsible to return the 

plant and machinery with condition in which it was handed over to him, and he 

shall be responsible for all damage caused to the said plant and Machinery at the 

site of work or elsewhere in operation and otherwise during transit including 

damage to or loss of the plant and for all losses due to his failure to return the same 

soon after the completion of the work for which it was issued. The Divisional 

Engineer shall be the sole judge to determine the liability of the contractor and its 

extent in this regard and his decision shall be final and binding on the contractor.  

iii) The plant and machinery as stipulated above will be issued as and when available 

and if required by the contractor. The contractor shall arrange his program of work 

according to the availability of the plant and machinery and no claim, whatsoever, 

will be entertained from him for any delay in supply by the Department. 

iv) The hire charges shall be recovered at the prescribed rates from and inclusive the 

date the plant and machinery made over up to and inclusive of the date of return in 

good order even though the same may not have been working for any cause except 

major breakdown due to no fault of the contractor or faulty use requiring more than 
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three working days continuously (excluding intervening holiday and Sunday) for 

bringing the Plants in order. The Contractor shall immediately intimate in writing 

to the Engineer-in-Charge when any Plant or Machinery gets out of order requiring 

major repairs as aforesaid. The Engineer-in-Charge shall record the date and time 

of receipt of such intimation in the log sheet of the Plant and Machinery. Based on 

this if the break down occurs before lunch, the period of major break down will be 

computed considering half a day‟s break down on the day of complaint. If the 

break down occurs in the post lunch period, the period of major break down will be 

computed starting from the next working day. In case of any dispute under this 

clause the decision of the Superintending Engineer shall be final & binding on the 

Contractor. 

v) The hire charges shown above are for each day of 8 hours (inclusive of the one 

hour lunch break) or part thereof. 

vi) Hire Charges will include service of operating staff required and supply of 

lubricating oil and stores for cleaning purpose. Power fuel of approved type e.g. 

fireworks and Kerosene oil, for running the Plant & Machinery and also the full 

time chowkidar for guarding the Plant and Machinery against any loss or damage, 

shall be arranged by the Contractor who shall be fully responsible for the safeguard 

and security of Plants and Machinery. The Contractor shall on or before the supply 

of Plant & Machinery signed an Agreement indemnifying the Department against 

any loss caused to the Plant & Machinery either during transit or at the site of 

work. 

vii) Ordinarily no Plant and Machinery shall work for more than 8 hours a day 

inclusive of hour lunch break. In case of a urgent work, however the 

 Engineer-in-Charge may, at his direction, allow the Plant and Machinery to 

worked for more than normal period of 8 hours a day In that case the hourly hire 

charges for over time to be borne by the Contractor shall be 50% more than the 

normal proportionate hourly charges (1/8
th

 of the daily charges) subject to a 

minimum of half day‟s normal charges on any particulars day for working out hire-

charges for over time, a period of half an hour and above will be charged as one 

hour and a period of less than half an hour will be ignored.  

viii) The Contractor shall release the Plant and Machinery every seventh day for 

periodical servicing and / or wash out, which may take about three to four hour or 

more. Hire charges for full day/shall be recovered from the Contractor for the day 

of servicing / wash out irrespective of the period employed in servicing. 

ix) The Plant and Machinery once issued to Contractor shall not be returned by him on 

account of lack of arrangements of labour and materials etc on his part, the same 

will be returned only when they require major repairs or when in the opinion of the 

Engineer-in-Charge the work or a portion for which the same was issued is 

completed. 

x) Log book for recording the hour of daily work for each of the Plant and Machinery 

supplied to the Contractor will be maintained by the Department and will be 

countersigned by the Contractor or his authorized agent daily. In case Contractor 

contests the correctness of the entries and /or failing to sign the Log Book, the 

decision of the Engineer-in-Charge shall be final and binding on him. Hire charges 

will be calculated according to the entries in the Log book, and will be binding on 

the Contractor. Recovery on account of hire charge, for road roller shall be made 
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for the minimum numbers of days worked out on the assumption, that a roller can 

consolidate per day and maximum quantity of material or area of surfacing as noted 

against in the annexed statement(see attached annexure) . 

xi) In the case of concrete mixers, Contractor shall arrange to get the hopper cleaned and the 

drum washed at the close of the work each day or each occasion.  

a. In case rollers for consolidation are employed by the Contractor himself, the log 

book for such roller shall be maintained in the same manner as is done in case of 

Departmental rollers, maximum quantity of any items to be consolidated for each 

roller day‟s shall also be same as in annexure to clause 34 (x). For less use of roller, 

recovery or the less roller days shall be made at the stipulated issue rate.  

xii) The contractor shall be responsible to return the Plant and Machinery in the same 

condition in which it was handed over to him and he shall be responsible for all 

damages caused to the said Plant and Machinery at the site of work or elsewhere 

when in operation or otherwise or during including damages to or loss of parts and 

for all losses due to this failure to return the same soon after completion of work 

for which it was issued. The Divisional Engineer shall be the sole judge to 

determine the liability of the contractor and its extent in this regard and his decision 

shall be final and binding on the contractor. 

xiii) The contractor will be exempted from levy of any hire charges for the number of 

days he is called upon in writing by the Engineer-in-Charge to suspend execution 

of work provided DDA plant and machinery in question have, in fact, remained 

idle with the contractor because of the suspension. 

xiv) In the event of the contractor not requiring any item of plant and machinery issued 

by DDA though not stipulated for issue in Schedule „C‟ anytime after taking 

delivery at the place of issue, he may return it after two days written notice or at 

any time without notice if he agrees to pay hire charges for two additional days 

without, in any way, affecting the right of the Engineer-in-Charge to use the said 

plant and machinery during the said period of two days as he likes including hiring 

out to a third party. 

 

CLAUSE 35 

Condition relating to use of asphalting materials 

(i)  The Contractor undertakes to make arrangements for the supervision of the works 

by the firms supplying the tar or bitumen used.  

(ii)  The Contractor shall collect the total quantity of tar or bitumen required for the 

work as per standard formula before the process of painting is started and shall 

hypothecate it to the Engineer-in-Charge. If any bitumen or tar remains unused on 

completion of the work on account of lesser use of material in actual execution for 

reason other than authorized changes of specification and abandonment of portion 

of work, a corresponding deduction equivalent to the cost of unused materials as 

determined by the Engineer-in-Charge shall be made and material returned to the 

Contractors. Although the material are hypothecated to D.D.A. the Contractors 

under takes the responsibility for their proper watch, safe custody and protection 

against all risk. The material shall not be removed from site of work without the 

consent of the Engineer-in-Charge in writing. 
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(iii) The Contractor shall be responsible for rectifying defects noticed within a year 

from the date of completion of the work. The Security Deposit relating to an 

asphalting work shall be refunded after the expiry of this period.   

 

CLAUSE 36 

Employment of Technical Staff and employees 

Contractors Superintendence, Supervision, Technical Staff & Employees 

i) The contractor shall provide all necessary superintendence during execution of the 

work and all along thereafter as may be necessary for proper fulfilling of the 

obligations under the contract. 

The contractor shall immediately after receiving letter of acceptance of the tender 

and before commencement of the work, intimate in writing to the Engineer-in-

Charge the name(s), qualifications, experience, age, address(s) and other particulars 

along with certificates, of the principal technical representative to be in charge of 

the work  and other technical representative(s) who will be supervising the work. 

Minimum requirement of such technical representative(s) and their qualifications 

and experience shall not be lower than specified in Schedule „F‟.  The Engineer-in-

Charge shall within 3 days of receipt of such communication intimate in writing his 

approval or otherwise of such a representative(s) to the contractor.  Any such 

approval may at any time be withdrawn and in case of such withdrawal, the 

contractor shall appoint another such representative(s) according to the provisions 

of this clause.  Decision of the tender accepting authority shall be final and binding 

on the contractor in this respect.  Such a principal technical representative and 

other technical representative(s) shall be appointed by the contractor soon after 

receipt of the approval from Engineer-in-Charge and shall be available at site 

before start of work. 

All the provisions applicable to the principal technical representative under the 

Clause will also be applicable to other technical representative(s) The principal 

technical representative and other technical representative(s) shall be present at the 

site of work for supervision at all times when any construction activity is in 

progress and also present himself/themselves, as required, to the Engineer-in-

Charge and/or his designated representative, to take instructions.  Instructions 

given to the principal technical representative or other technical representative(s) 

shall be deemed to have the same force as if these have been given to the 

contractor.  The principal technical representative and other technical 

representative(s) shall be actually available at site fully during all stages of 

execution of work, during recording/checking/ test checking of measurements of 

works and whenever so required by the Engineer-in-Charge and shall also note 

down instructions conveyed by the Engineer-in-Charge or his designated 

representative(s) in the site order book and shall affix his/their signature in token of 

noting down the instructions and in token of acceptance of measurements/checked 

measurement/ test checked measurements.  The representative(s) shall not look 

after any other work.  Substitutes, duly approved by Engineer-in-Charge of the 

work in similar manner as aforesaid shall be provided in event of absence of any of 

the representative(s) by more than two days. 

 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the 

contractor, is convinced that no such technical representative(s) is/are effectively 
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appointed or is/are effectively attending or fulfilling the provision of this clause, a 

recovery (non-refundable) shall be effected from the contractor as specified in 

Schedule „F‟ and the decision of the Engineer-in-Charge as recorded in the site 

order book and measurement recorded checked/test checked in Measurement 

Books shall be final and binding on the contractor.  Further if the contractor fails to 

appoint suitable technical Principal technical representative and/or other technical 

representative(s) and if such appointed persons are not effectively present or are 

absent by more than two days without duly approved substitute or do not discharge 

their responsibilities satisfactorily, the Engineer-in-Charge shall have full powers 

to suspend the execution of the work until such date as suitable other technical 

representative(s) is/are appointed and the contractor shall be held responsible for 

the delay so caused to the work.  The contractor shall submit a certificate of 

employment of the technical representative(s) along with every on account 

bill/final bill and shall produce evidence if at any time so required by the Engineer-

in-Charge. 

 

ii) The contractor shall provide and employ on the site only such technical assistants 

as are skilled and experienced in their respective fields and such foremen and 

supervisory staff as are competent to give proper supervision to the work. 

The contractor shall provide and employ skilled, semiskilled and unskilled labour 

as is necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to 

remove from the works any person who in his opinion misconducts himself, or is 

incompetent or negligent in the performance of his duties or whose employment is 

otherwise considered by the Engineer-in-Charge to be undesirable.  Such person 

shall not be employed again at works site without the written permission of the 

Engineer-in-Charge and the persons so removed shall be replaced as soon as 

possible by competent substitutes. 

 

CLAUSE 37 

Levy/Taxes payable by Contractor 

i) Sales-Tax / VAT (except Service Tax), Building and other Construction Workers 

Welfare Cess or any other tax  or Cess in respect of this contract shall be payable 

by the contractor and DDA shall not entertain any claim whatsoever in this respect.  

However, in respect of service tax, same shall be paid by the contractor to the 

concerned department on demand and it will be reimbursed to him by the Engineer-

in-Charge after satisfying that it has been actually and genuinely paid by the 

contractor.  

ii) The contractor shall deposit royalty and obtain necessary permit for supply of the 

red bajri, stone, kankar, etc. from local authorities. 

iii) If pursuant to or under any law, notification or order any royalty, cess or the like 

becomes payable by the Government of India and does not any time become 

payable by the contractor to the  State Government, Local authorities in respect of 

any material used by the contractor in the works then in such a case, it shall be 

lawful to the  DDA and it will have the right and be entitled to recover the amount 

paid in the circumstances as aforesaid from dues of the contractor. 
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CLAUSE 38 

Conditions for reimbursement of levy/taxes if levied after receipt of tenders 

i) All tendered rates shall be inclusive of all taxes and levies (except Service Tax) 

payable under respective statutes.  However, if any further Tax or Levy or Cess is 

imposed by Statues, after the last stipulated date for the receipt of tender including 

extensions if any and the Contractor thereupon necessarily and properly pays such 

taxes/ levies/Cess, the contractor shall be reimbursed the amount so paid, provided 

such payments, if any, is not, in the opinion of the Superintending Engineer (whose 

decision shall be final and binding on the contractor) attributable to delay in 

execution of work within the control of the contractor.  

ii) The contractor shall keep necessary books of accounts and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the 

same by a duly authorized representative of the DDA and/or the Engineer-in-

Charge and shall also furnish such other information/ document as the Engineer-in-

Charge may require from time to time. 

iii) The contractor shall, within a period of 30 days of the imposition of any such 

further tax or levy or Cess, give a written notice  thereof to the Engineer-in-Charge 

that the same is given pursuant to this condition, together with all necessary 

information relating thereto. 

 

CLAUSE 39 

Termination of Contract on death of contractor 

Without prejudice to any of the rights or remedies under this contract if the contractor dies, 

the Divisional Officer on behalf of the DDA shall have the option of terminating the 

contract without compensation to the contractor. 

 

CLAUSE 40 

If Near relative working in DDA then the contractor not allowed to tender 

The contractor shall not be permitted to tender for works in the DDA circle (Division in 

case of Contractors of Horticulture/Nursery Categories) responsible for award and 

execution of contracts in which his near relative is posted as Divisional Accountant or as 

an office any capacity between the grades of superintending Engineer and Junior 

Engineer(both inclusive). He shall also intimate the names of persons who are working 

with him in any capacity or are subsequently employed by him and who are near relatives 

to any Gazetted Officer in the DDA or in the Ministry of Urban Development.  Any breach 

of this condition by the contractor would render him liable to be removed from the 

approved list of contractors of this Department.  If however the contractor is registered in 

any other department, he shall be debarred from tendering in DDA for any breach of this 

condition. 

Note :  By the term “Near relatives” is meant wife, husband, parents and grand parents, 

children and grand children, brothers and sisters, uncles, aunts and cousins and 

their corresponding in-laws. 

 

CLAUSE 41 

No Gazetted Engineer to work as Contractor within one year of retirement 

No engineer of gazetted rank or other gazetted officer employed in engineering or 

administrative duties in an engineering department of the DDA shall work as a contractor 
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or employee of a contractor for a period of one year after his retirement from Government 

service without the previous permission of DDA in writing.  This contract is liable to be 

cancelled if either the contractor or any of his employees is found at any time to be such a 

person who had not obtained the permission of DDA as aforesaid, before submission of the 

tender or engagement in the contractor‟s service, as the case may be. 

 

CLAUSE 42 

Return of material & recovery for excess material issued 

i) After completion of work and also at any stage in the event of non-reconciliation of 

materials issued, consumed and in balance – (see clause 10), theoretical quantity of 

materials issued by DDA for use in the work shall be calculated on the basis and 

method given here under:- 

a) Quantity of cement & bitumen shall be calculated on the basis of quantity 

of cement & bitumen required for different items of work as shown in 

Schedule of Rates mentioned in Schedule „F‟. In case any item is executed 

for which standard constants for consumption of cement or bitumen are not 

available in the above mentioned schedule/ statement or cannot be derived 

from same shall be calculated on the basis of standard formula to be laid 

down by the Engineer-in-Charge. 

b) Theoretical quantity of steel reinforcement or structural steel sections shall 

be taken as the quantity required as per design or as authorized by 

Engineer-in-Charge, including authorized laps, chairs etc plus 3 % wastage 

due to cutting into pieces, such theoretical quantity being determined and 

compared with actual issues each diameter wise, section wise and 

categories separately. 

c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and 

cables, pig lead and G.I./M.S. sheets shall be taken as quantity actually 

required and measured plus 5 % for wastage due to cutting into pieces 

(except in the case of G.I./M.S. sheets it shall be 10 %), such determination 

& comparison being made diameter wise & categories. 

d) For any other material as per actual requirement. 

ii) Over the theoretical quantities of materials so computed a variation shall be 

allowed as specified in schedule „F‟.  The difference in the net quantities of the 

material actually issued to the contractor and the theoretical quantities including 

such authorized variation, if not returned by the contractor or if not fully reconciled 

to the satisfaction of the Engineer-in-Charge within fifteen days of the issue of the 

written notice by the Engineer-in-Charge to this effect shall be recovered at the 

rates specified in schedule „F‟, without prejudice to the provision of the relevant 

conditions regarding return of materials governing the contract. Decision of 

Engineer-in-Charge in regard to theoretical quantities of materials, which should 

have been actually used as per the Annexure of the standard schedule of rates and 

recovery at rates specified in Schedule „F‟, shall be final and binding on the 

contractor. 

For non scheduled items, the decision of Superintending Engineer regarding 

theoretical quantities of materials which should have been actually used shall be 

final and binding on the contractor. 
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iii) The said action under this clause is without prejudice to the right of the DDA to 

take action against the contractor under any other conditions of contract for not 

doing the work according to the prescribed specifications. 

 

CLAUSE 43 

Compensation during warlike situations 

The work (whether fully constructed or not) and all materials, machines, tools and plants, 

scaffolding, temporary buildings and other things connected therewith shall be at the risk 

of the contractor until the work has been delivered to the Engineer-in-Charge and a 

certificate from him to that effect obtained.  In the event of the work or any materials 

properly brought to the site for incorporation in the work being damaged or destroyed in 

consequence of hostilities or warlike operation, the contractor shall when ordered (in 

writing) by the Engineer-in-Charge to remove any debris from the site, collect and 

properly stack or remove in store all serviceable materials salvaged from the damaged 

work and shall be paid at the contract rates in accordance with the provision of this 

agreement for the work of clearing the site of debris, stacking or removal of serviceable 

material and for reconstruction of all works ordered by the Engineer-in-Charge, such 

payments being in addition to compensation up to the value of the work originally 

executed before being damaged or destroyed and not paid for.  In case of works damaged 

or destroyed but not already measured and paid for, the compensation shall be assessed by 

the Divisional officer up to Rs.5,000/- and by the Superintending Engineer  concerned for 

a higher amount.  The contractor shall be paid for the damages/ destruction suffered and 

for the restoring the material at the rate based on analysis of rates tendered for in 

accordance with the provision of the contract.  The certificate of the Engineer-in-Charge 

regarding the quality and quantity of materials and the purpose for which they were 

collected shall be final and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in consequence of 

hostilities or warlike operations (a) unless the contractor had taken all such precautions 

against air raid as are deemed necessary by the A.R.P. Officers or the Engineer-in-Charge 

(b) for any material etc. not on the site of the work or for any tools, plant, machinery, 

scaffolding, temporary building and other things not intended for the work. 

In the event of the contractor having to carry out the reconstruction as aforesaid, he shall 

be allowed such extension of time for its completion as is considered reasonable by the 

Divisional Officer. 

 

CLAUSE 44 

Apprentices Act provisions to be complied with 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules 

and orders issued there under from time to time.  If he fails to do so, his failure will be a 

breach of the contract and the Superintending Engineer may, in his discretion, cancel the 

contract.  The contractor shall also be liable for any pecuniary liability arising on account 

of any violation by him of the provisions of the said Act. 

 

CLAUSE 45 

Release of Security deposit after labour clearance 

Security Deposit of the work shall not be refunded till the contractor produces a clearance 

certificate from the Labour Officer.  As soon as the work is virtually complete the 

contractor shall apply for the clearance certificate to the Labour Officer under intimation to 
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the Engineer-in-Charge.  The Engineer-in-Charge, on receipt of the said communication, 

shall write to the Labour Officer to intimate if any complaint is pending against the 

contractor in respect of the work.  If no complaint is pending, on record till after 3 months 

after completion of the work and/or no communication is received from the Labour Officer 

to this effect till six months after the date of completion, it will be deemed to have received 

the clearance certificate and the Security Deposit will be released if otherwise due. 
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SAFETY CODE 

 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely 

be done from the ground, or from solid construction except such short period work 

as can be done safely from ladders.  When a ladder is used, an extra mazdoor shall 

be engaged for holding the ladder and if the ladder is used for carrying materials as 

well suitable footholds and hand-hold shall be provided on the ladder and the 

ladder shall be given an inclination not steeper than 1/4 to 1 (1.4 horizontal and 1 

vertical). 

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or 

suspended from an overhead support or erected with stationary support shall have a 

guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. 

(3ft.) high above the floor or platform of such scaffolding or staging and extending 

along the entire length of the outside and ends there of with only such opening as 

may be necessary for the delivery of materials.  Such scaffolding or staging shall be 

so fastened as to prevent it from swaying from the building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they 

should not sag unduly or unequally, and if the height of the platform or the 

gangway or the stairway is more than 3.6m (12ft.) above ground level or floor 

level, they should be closely boarded, should have adequate width and should be 

suitably fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided 

with suitable means to prevent the fall of person or materials by providing suitable 

fencing or railing whose minimum height shall be 90 cm (3ft.). 

5. Safe means of access shall be provided to all working platforms and other working 

places.  Every ladder shall be securely fixed.  No portable single ladder shall be 

over 9m. (30ft.) in length while the width between side rails in rung ladder shall in 

no case be less than 29 cm. (11½”) for ladder up to and including 3m. (10ft.) in 

length.  For longer ladder, this width should be increased at least ¼” for each 

additional 30cm. (1 foot) of length.  Uniform step spacing of not more than 30 cm 

shall be kept.  Adequate precautions shall be taken to prevent danger from 

electrical equipment.  No materials on any of the sites or work shall be so stacked 

or placed as to cause danger or inconvenience to any person or the public.  The 

contractor shall provide all necessary fencing and lights to protect the public from 

accident and shall be bound to bear the expenses of defense of every suit, action or 

other proceedings at law that may be brought by any person for injury sustained 

owing to neglect of the above precautions and to pay any damages and cost which 

may be awarded in any such suit, action or proceedings to any such person or 

which may, with the consent of the contractor, be paid to compensate any claim by 

any such person. 

6. Excavation and Trenching – All trenches 1.2m. (4ft.) or more in depth, shall at all 

times be supplied with at least one ladder for each 30m. (100ft.) in length or 

fraction thereof Ladder shall extend from bottom of the trench to at least 90 cm. 

(3ft.) above the surface of the ground.  The side of the trenches which are 1.5m. 

(5ft.) or more in depth shall be stepped back to give suitable slope or securely held 

by timber bracing, so as to avoid the danger of sides collapsing.  The excavated 

materials shall not be placed within 1.5m. (5ft.) of the edges of the trench or half of 
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the depth of the trench whichever is more.  Cutting shall be done from top to 

bottom.  Under no circumstances undermining or undercutting shall be done. 

7. Demolition – Before any demolition work is commenced and also during the 

progress of the work. 

i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

iii) All practical steps shall be taken to prevent danger to persons employed from risk 

of fire or explosion or flooding.  No floor, roof or other part of the building shall be 

so overloaded with debris or materials as to render it unsafe. 

8. All necessary personal safety equipment as considered adequate by the Engineer-

in-Charge should be kept available for the use of the person employed on the site 

and maintained in a condition suitable for immediate use, and the contractor should 

take adequate steps to ensure proper use of equipment by those concerned: - The 

following safety equipment shall invariably be provided. 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

ii) Those engaged in white washing and mixing or stacking of cement bags or any 

material which is injurious to the eyes shall be provided with protective goggles. 

iii) Those engaged in welding works shall be provided with welder‟s protective eye-

shields. 

iv) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated at-least 

for an hour before the workers are allowed to get into the manholes, and the 

manholes so opened shall be cordoned off with suitable railing and provided with 

warning signals or boards to prevent accident to the public.  In addition, the 

contractor shall ensure that the following safety measure are adhered to : 

a) Entry for workers into the line shall not be allowed except under supervision of the 

JE or any other higher office. 

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 

2 to 3 hours before any man is allowed to enter into the manhole for working 

inside. 

c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and gives indication of 

their presence. 

d) Presence of Oxygen should be verified by lowering a detector lamp into the 

manhole.  In case, no Oxygen is found inside the sewer line, workers should be sent 

only with Oxygen kit. 
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e) Safety belt with rope should be provided to the workers.  While working inside the 

manholes such rope should be handled by two men standing outside to enable him 

to be pulled out during emergency. 

f) The area should be barricaded or cordoned of by suitable means to avoid mishaps 

of any kind.  Power warning signs should be displayed for the safety of the public 

whenever cleaning works are undertaken during night or day. 

g) No smoking or open flames shall be allowed near the blocked manhole being 

cleaned. 

h) The malba obtained on account of cleaning of blocked manholes and sewer lines 

should be immediately removed to avoid accidents on account of slippery nature of 

the malba. 

i) Workers should not be allowed to work inside the manhole continuously.  He 

should be given rest intermittently.  The Engineer-in-Charge may decide the time 

up to which a worker may be allowed to work continuously inside the manhole. 

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

k) Air-blowers should be used for flow of fresh air through the manholes.  Whenever 

called for portable air blowers are recommended for ventilating the manholes.  The 

Motors for these shall be vapor proof and of totally enclosed type.  Non sparking 

gas engines also could be used but they should be placed at least 2 meters away 

from the opening and on the leeward side protected from wind so that they will not 

be a source of friction on any inflammable gas that might be present. 

l) The workers engaged for cleaning the manholes/sewers should be properly trained 

before allowing to work in the manhole. 

m) The workers shall be provided with Gumboots or non sparking shoes bump helmets 

and gloves non sparking tools safety lights and gas masks and portable air blowers 

(when necessary).  They must be supplied with barrier cream for anointing the 

limbs before working inside the sewer lines. 

n) Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of 

the rung fixed to manhole well. 

o) It a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

p) The extents to which these precautions are to be taken depend on individual 

situation but the decision of the Engineer-in-Charge regarding the steps to be taken 

in this regard is an individual case will be final. 

vi) The Contractor shall not employ men and women below the age of 18 years on the 

work of painting with products containing lead in any form.  Wherever men above 

the age of 18 are employed on the work of lead painting, the following precaution 

should be taken : 

a) No paint containing lead or lead products shall be used except in the form of paste 

or ready made paint. 

b) Suitable face masks should be supplied for use by the workers when paint is 

applied in the form of spray or a surface having lead paint is dry rubbed and 

scraped. 
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c) Overalls shall be supplied by the contractors to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during and on the 

cessation of work. 

 

9. An additional clause (viii) (i) of Safety Code (iv) the Contractor shall not employ 

women and men below the age of 18 on the work of painting with product 

contained lead in any form.  Wherever men above the age of 18 are employed on 

the work of lead painting, the following principles must be observed for such use: 

i) White lead, sulphate of lead or product containing these pigment, shall not be used 

in painting operation except in the form of pastes or paint ready for use. 

ii) Measures shall be taken, wherever required in order to prevent danger arising from 

the application of paint in the form of spray. 

iii) Measures shall be taken, wherever practicable, to prevent danger arising out of 

from dust caused by dry rubbing down and scraping. 

iv) Adequate facilities shall be provided to enable working painters to wash during and 

on cessation of work. 

v) Overall shall be worn by working painters during the whole of working period. 

vi) Suitable arrangement shall be made to prevent clothing put off during working 

hours being spoiled by painting materials. 

vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by competent authority of DDA 

viii) DDA may require, when necessary medical examination of workers. 

ix) Instructions with regard to special hygienic precautions to be taken in the painting 

trade shall be distributed to working painters. 

10. When the work is done near any place where there is risk of drowning, all 

necessary equipments should be provided and kept ready for use and all necessary 

steps taken for prompt rescue of any person in danger and adequate provision, 

should be made for prompt first aid treatment of all injuries likely to be obtained 

during the course of the work. 

11. Use of hoisting machines and tackle including their attachments, anchorage and 

supports shall conform to the following standards or conditions: 

i)  a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defects and shall be kept repaired and in good 

working order. 

    b) Every rope used in hoisting or lowering materials or as a means of suspension shall 

be of durable quality and adequate strength, and free from patent defects. 

ii) Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine 

including any scaffolding which or give signals to operator. 

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and 

pulley block used in hoisting or as means of suspension, the safe working load shall 

be ascertained by adequate means.  Every hoisting machine and all gear referred to 
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above shall be plainly marked with the safe working load.  In case of a hoisting 

machine having a variable safe working load and the condition under which it is 

applicable shall be clearly indicated.  No part of any machine or any gear referred 

to above in this paragraph shall be loaded beyond the safe working load except for 

the purpose of testing. 

iv) In case of departmental machines, the safe working load shall be notified by the 

Electrical Engineer-in-Charge.  As regards contractor‟s machines the contractors 

shall notify the safe working load of the machine to the Engineer-in-Charge 

whenever he brings any machinery to site of work and get it verified by the 

Electrical Engineer concerned 

12. Motors, gearing transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards.  Hoisting appliances 

should be provided with such means as will reduce to the minimum the risk of 

accidental descent of the load.  Adequate precautions should be taken to reduce to 

the minimum the risk of any part of a suspended load becoming accidentally 

displaced.  When workers are employed on electrical installations which are 

already energized, insulating mats, wearing apparel, such as gloves, sleeves and 

boots as may be necessary should be provided.  The worker should not wear any 

rings, watches and carry keys or other materials which are good conductors of 

electricity. 

13.  All scaffolds, ladders and other safety devices mentioned or described herein shall 

be maintained in safe condition and no scaffold, ladder or equipment shall be 

altered or removed while it is in use.  Adequate washing facilities should be 

provided at or near places of work. 

14. These safety provisions should be brought to the notice of all concerned by display 

on a notice board at a prominent place at work spot.  The person responsible for 

compliance of the safety code shall be named therein by the contractor. 

 

15. To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the contractor shall be open to inspection by 

the Labour Officer or Engineer-in-Charge of the department or their 

representatives. 

16. Notwithstanding the above clauses from 1 to 15 there is nothing in these to exempt 

the contractor from the operations of any other Act or Rule in force in the Republic 

of India. 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND 

SANITARY ARRANGEMENTS FOR WORKERS EMPLOYED BY 

DDA OR ITS CONTRACTORS 

 

1. APPLICATION 

 These rules shall apply to all buildings and construction works in charge of DDA in 

which twenty or more workers are ordinarily employed or are proposed to be 

employed in any day during the period during which the contract work is in 

progress. 

2. DEFINITION 

 Work place means a place where twenty or more workers are ordinarily employed 

in connection with construction work on any day during the period during which 

the contract work is in progress. 

3. FIRST-AID FACILITIES 

i) At every work place there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box 

for 150 contract labour or part thereof ordinarily employed. 

ii) The first-aid box shall be distinctly marked with a red cross on white back ground 

and shall contain the following equipment: 

a) For work places in which the number of contract labour employed does not exceed 

50 

Each first-aid box shall contain the following equipments: 

1. 6 small sterilized dressings. 

2. 3 medium size sterilized dressings. 

3. 3 large size sterilized dressings. 

4. 3 large sterilized burn dressings. 

5. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.   

6. 1 (30ml.) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 

7. 1 snakebite lancet. 

8. 1 (30 gms.) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 

12. Ointment for burns. 

13. A bottle of suitable surgical antiseptic solution. 

b) For work places in which the number of contract labour exceed 50 

Each first-aid box shall contain the following equipments: 

1. 12 small sterilized dressings. 

2. 6 small size sterilized dressings. 

3. 6 large size sterilized dressings. 

4. 6 large size sterilized burn dressings. 

5. 6 (15 gms.) packets sterilized cotton wool. 

6. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine. 

7. 1 (60 ml.) bottle containing Sal volatile having the does and mode of administration 

indicated on the label. 

8. 1 roll of adhesive plaster. 

9. 1 snake bite lancet. 
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10. 1 (30 gms.) bottle of potassium permanganate crystals. 

11. 1 pair scissors. 

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service 

and Labour Institutes/ Government of India. 

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin. 

14. Ointment for burns. 

15. A bottle of suitable surgical antiseptic solution. 

iii) Adequate arrangements shall be made for immediate recoupment of the equipment 

when necessary. 

iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

v) The first-aid box shall be kept in charge of a responsible person who shall always 

be readily available during the working hours of the work place. 

vi) A person in charge of the First-aid box shall be a person trained in First-aid 

treatment, in the work places where the number of contract labour employed is 150 

or more. 

vii) In work places where the number of contract labour employed is 500 or more and 

hospital facilities are not available within easy distance from the works.  First-aid 

posts shall be established and run by a trained compo under.  The compo under 

shall be on duty and shall be available at all hours when the workers are at work. 

viii) Where work places are situated in places which are not towns or cities, a suitable 

motor transport shall be kept readily available to carry injured person or person 

suddenly taken ill to the nearest hospital. 

4. DRINKING WATER 

i) In every work place, there shall be provided and maintained at suitable places, 

easily accessible to labour, a sufficient supply of cold water fit for drinking. 

ii) Where drinking water is obtained from an intermittent public water supply, each 

work place shall be provided with storage where such drinking water shall be 

stored. 

iii) Every water supply or storage shall be at a distance of not less than 50 feet from 

any latrine drain or other source of pollution.  Where water has to be drawn from an 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn form it for 

drinking.  All such wells shall be entirely closed in and be provided with a trap 

door which shall be dust and waterproof. 

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept 

locked and opened only for cleaning or inspection which shall be done at least once 

a month. 

5. WASHING FACILITIES 

i) In every work place adequate and suitable facilities for washing shall be provided 

and maintained for the use of contract labour employed therein. 

ii) Separate and adequate cleaning facilities shall be provided for the use of male and 

female workers. 

iii) Such facilities shall be conveniently accessible and shall be kept in clean and 

hygienic condition. 
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6. LATRINES AND URINALS 

i) Latrines shall be provided in every work place on the following scale namely : 

a) Where female are employed there shall be at least one latrine for every 25 females. 

b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that where the number of males or females exceeds 100, it shall be 

sufficient if there is one latrine for 25 males or females as the case may be up to the 

first 100, and one for every 50 thereafter.  

ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and 

shall have a proper door and fastenings. 

iii) Construction of latrines: The inside walls shall be constructed of masonry or some 

suitable heat-resisting nonabsorbent materials and shall be cement washed inside 

and outside at least once a year, Latrines shall not be of a standard lower than 

borehole system. 

iv)   a) Where workers of both sexes are employed, there shall be displayed outside each 

block of latrine and urinal, a notice in the language understood by the majority of 

the workers “For Men only” or “For Women Only” as the case may be. 

 b) The notice shall also bear the figure of a man or of a woman, as the case may be.  

v) There shall be at least one urinal for male workers up to 50 and one for female 

workers up to fifty employed at a time, provided that where the number of male or 

female workmen, as the case may be exceeds 500, it shall be sufficient if there is 

one urinal for every 50 males or females up to the first 500 and one for every 100 

or part thereafter.  

vi)    a) The latrines and urinals shall be adequately lighted and shall be maintained in 

 a clean and sanitary condition at all times. 

        b) Latrines and urinals other than those connected with a flush sewage system 

shall comply with the requirements of the Public Health Authorities. 

vii) Water shall be provided by means of tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

viii) Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall 

be made by means of a suitable incinerator.  Alternately excreta may be disposed of 

by putting a layer of night soil at the bottom of a pucca tank prepared for the 

purpose and covering it with a 15 cm. Layer of waste or refuse and then covering it 

with a layer of earth for a fortnight (when it will turn to manure) 

ix) The contractor shall at his own expense, carry out all instructions issued to 

him by the Engineer-in-Charge to effect proper disposal of night soil and 

other conservancy work in respect of the contractor‟s workmen or 

employees on the site.  The contractor shall be responsible for payment of 

any charges which may be levied by Municipal or Cantonment Authority 

for execution of such on his behalf. 
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7. PROVISION OF SHELTER DURING REST 

 At every place there shall be provided, free of cost, four suitable sheds, two for 

meals and the other two for rest separately for the use of men and women labour.  

The height of each shelter shall not be less than 3 meters (10 ft.) from the floor 

level to the lowest part of the roof.  These shall be kept clean and the space 

provided shall be on the basis of 0.6 sqm (6 sft.) per head. 

            Provided that the Engineer-in-Charge may permit subject to his satisfaction, a 

portion of the building under construction or other alternative accommodation to be 

used for the purpose. 

8. CRECHES 

i) At every work place, at which 20 or more women worker are ordinarily employed, 

there shall be provided two rooms of reasonable dimensions for the use of their 

children under the age of six years.  One room shall be used as a play room for the 

children and the other as their bedroom.  The rooms shall be constructed with 

specifications as per clause 19H (ii) a, b & c. 

ii) The rooms shall be provided with suitable and sufficient openings for light and 

ventilation.  There shall be adequate provision of sweepers to keep the places clean. 

iii) The contractor shall supply adequate number of toys and games in the play room 

and sufficient number of cots and beddings in the bed room. 

iv) The contractor shall provide one Ayah to look after the children in the crèche when 

the number of women workers does not exceed 50 and two when the number of 

women workers exceeds 50. 

v) The use of the rooms earmarked as crèches shall be restricted to children, their 

attendants and mothers of the children. 

9. CANTEENS 

i) In every work place where the work regarding the employment of contract labour is 

likely to continue for six months and where in contract labour numbering one 

hundred or more is ordinarily employed, an adequate canteen shall be provided by 

the contractor for the use of such contract labour. 

ii) The canteen shall be maintained by the contractor in an efficient manner. 

iii) The canteen shall consist of at least a dining hall, kitchen, store room, pantry and 

washing places separately for workers and utensils. 

iv) The canteen shall be sufficiently lighted at all times when any person has access to 

it. 

v) The floor shall be made of smooth and impervious materials and inside walls shall 

be lime-washed or colour washed at least once in each year. 

Provided that the inside walls of the kitchen shall be line-washed every four 

months. 

vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

vii) Waste water shall be carried away in suitable covered drains and shall not be 

allowed to accumulate so as to cause a nuisance. 

viii) Suitable arrangements shall be made for the collection and disposal of garbage. 
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ix) The dining hall shall accommodate at a time 30 percent of the contract labour 

working at a time. 

x) The floor area of the dining hall, excluding the area occupied by the service counter 

and any furniture except tables and chairs shall not be less than one square meter 

(10 sft.) per diner to be accommodated as prescribed in sub-Rule 9. 

xi a) A portion of the dining hall and service counter shall be partitioned off and 

reserved for women workers in proportion to their number. 

b) Washing places for women shall be separate and screened to secure privacy. 

xii) Sufficient tables stools, chair or benches shall be available for the number of diners 

to be accommodated as prescribed in sub-Rule 9. 

xiii) a(1)  There shall be provided and maintained sufficient utensils crockery,  

furniture and any other equipments necessary for the efficient running of the 

canteen. 

          a(2)  The furniture utensils and other equipment shall be maintained in a clean   

and hygienic condition. 

 b(1)  Suitable clean clothes for the employees serving in the canteen shall be 

provided and maintained.             

          b(2) A service counter, if provided, shall have top of smooth and impervious 

material.            

   b(3) Suitable facilities including an adequate supply of hot water shall be 

provided  for the cleaning of utensils and equipments. 

xiv) The food stuffs and other items to be served in the canteen shall be in conformity 

with the normal habits of the contract labour. 

xv) The charges for food stuffs, beverages and any other items served in the canteen 

shall be based on „No profit, No losses and shall be conspicuously displayed in the 

canteen. 

xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the 

following items shall not be taken into consideration as expenditure namely: 

a) The rent of land and building 

b) The depreciation and maintenance charges for the building and equipments 

provided for the canteen. 

a) The cost of purchase, repairs and replacement of equipments including furniture, 

crockery, cutlery and utensils. 

b) The water charges and other charges incurred for lighting and ventilation. 

c) The interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen. 

xvi) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors 
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10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions 

given to him by the Engineer-in-Charge including the filling up of any borrow pits 

which may have been dug by him. 

11. The above rules shall be incorporated in the contracts and in notices inviting 

tenders and shall from an integral part of the contracts. 

12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue 

directions – it may consider necessary for the purpose of removing any difficulty 

which may arise in the administration thereof. 
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CONTRACTOR’S LABOUR REGULATIONS 

 

1. SHORT TITLE 

 These regulations may be called the Contractors Labour Regulations. 

2. DEFINITIONS 

i) Workman means any person employed by DDA or its contractor directly 

or indirectly through a sub-contractor with or without the knowledge of the 

DDA to do any skilled, semiskilled or unskilled manual, supervisory, 

technical or clerical work for hire or reward, whether the terms of 

employment are expressed or implied but does not include any person : 

a) Who is employed mainly in a managerial or administrative capacity: or 

b) Who, being employed in a supervisory capacity draws wages exceeding five 

hundred rupees per mensem or exercises either by the nature of the duties 

attached to the office or by reason of powers vested in him, functions 

mainly of managerial nature : or. 

c) Who is an out worker, that is to say, person to whom any article or materials 

are given out by or on behalf of the principal employers to be made up 

cleaned, washed, altered, ornamental finished, repaired adopted or 

otherwise processed for sale for the purpose of the trade or business of the 

principal employers and the process is to be carried out either in the home 

of the out worker or in some other premises, not being premises under the 

control and management of the principal employer. 

i) No person below the age of 14 years shall be employed to act as a 

workman. 

ii) Fair Wages means wages whether for time or piecework fixed and notified 

under the provisions of the Minimum Wages Act from time to time.  

iii) Contractors shall include every person who undertakes to produce a given 

result other than a mere supply of goods or articles of manufacture through 

contract labour or who supplies contract labour for any work and includes a 

sub-contractor. 

iv) Wages shall have the same meaning as defined in the Payment of Wages 

Act. 

3. i) Normally working hours of an adult employee should not exceed 9 hours a 

day.  The working day shall be so arranged that inclusive of interval for 

rest, if any, it shall not spread over more than 12 hours on any day. 

ii) When an adult worker is made to work for more than 9 hours on any day or 

for more than 48 hours in any weed, he shall be paid over time for the extra 

hours put in by him at double the ordinary rate of wages. 

iii)        a) Every worker shall be given a weekly holiday normally on a 

Sunday, in accordance with the provisions of the Minimum Wages 

(Central) Rules 1960 as amended from time to time irrespective of 

whether such worker is governed by the Minimum Wages Act or 

not.  
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b) Where the minimum wages prescribed by the Government under the 

Minimum Wages Act are not inclusive of the Wages for the weekly 

day of rest, the worker shall be entitled to rest day wages at the rate 

applicable to the next preceding day, provided he has worked under 

the same contractor for a continuous period of not less than 6 days. 

c) Where a contractor is permitted by the Engineer-in-Charge to allow 

a worker to work on a normal weekly holiday, he shall grant a 

substituted holiday to him for the whole day on one of the five days 

immediately before or after the normal weekly holiday and pay 

wages to such worker for the work performed on the normal weekly 

holiday at overtime rate. 

4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

 The contractor shall before he commences his work on contract, display and 

correctly maintain and continue to display and correctly maintain in a clear and 

legible condition in conspicuous places on the work, notices in English and in the 

local Indian languages spoken by the majority of the workers giving the minimum 

rates of wages fixed under Minimum Wages Act, the actual wages being paid, the 

hours of work for which such wage are earned, wages periods, dates of payments 

of wages and other relevant information as per Appendix „III‟. 

5. PAYMENT OF WAGES 

i) The contractor shall fix wage periods in respect of which wages shall be 

payable. 

ii) No wage period shall exceed one month. 

iii) The wages of every person employed as contract labour in an establishment 

or by a contractor where less than one thousand such persons are employed 

shall be paid before the expiry of seventh day and in other cases before the 

expiry of tenth day after the last day of the wage period in respect of which 

the wages are payable. 

iv) Where the employment of any worker is terminated by or on behalf of the 

contractor the wages earned by him shall be paid before the expiry of the 

second working day from the date on which his employment is terminated. 

v) All payment of wages shall be made on a working day at the work premises 

and during the working time and on a date notified in advance and in case 

the work is completed before the expiry of the wage period, final payment 

shall be made within 48 hours of the last working day. 

vi) Wages due to every worker shall be paid to him direct or to other person 

authorized by him in this behalf. 

vii) All wages shall be paid in current coin or currency or in both. 

viii) Wages shall be paid without any deductions of any kind except those 

specified by the Central Government by general or special order in this 

behalf or permissible under the Payment of Wages Act 1956. 

ix) A notice showing the wages period and the place and time of disbursement 

of wages shall be displayed at the place of work and a copy sent by the 

contractor to the Engineer-in-Charge under acknowledgement. 
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x) It shall be the duty of the contractor to ensure the disbursement of wages in 

the presence of the Junior Engineer or any other authorized representative 

of the Engineer-in-Charge who will be required to be present at the place 

and time of disbursement of wages by the contractor to workmen. 

xi) The contractor shall obtain from the Junior Engineer or any other 

authorized representative of the Engineer-in-Charge as the case may be a 

certificate under his signature at the end of the entries in the “Register of 

Wages” or the “wage-cum-Muster Roll” as the case may be in the following 

form : 

“Certified that the amount shown in column No. --------------------- has been 

paid to the workman concerned in my presence on -------------- at ----------  

6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

i) The wages of a worker shall be paid to him without any deduction of any 

kind except the following  

a) Fines 

b) Deductions for absence from duty i.e. from the place or the places 

where by the terms of his employment he is required to work.  The 

amount of deduction shall be in proportion to the period for which 

he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the 

employed person for custody, or for loss of money or any other 

deduction which he is required to account, where such damage or 

loss is directly attributable to his neglect or default. 

d) Deduction for recovery of advances or for adjustment of 

overpayment of wages, advances granted shall be entered in a 

register. 

e) Any other deduction which the Central Government may from time 

to time allow. 

ii) No fines should be imposed on any worker save in respect of such acts and 

omissions on his part as have been approved of by the Chief Labour 

Commissioner.  

 Note: An approved list of Acts and Omissions for which fines can be imposed is 

             enclosed at Appendix-I. 

iii) No fine shall be imposed on a worker and no deduction for damage or loss 

shall be made from his wages until the worker has been given an 

opportunity of showing cause against such fines or deductions. 

iv) The total amount of fine which may be imposed in any one wage period on 

a worker shall not exceed an amount equal to three paise in a rupee of the 

total wages, payable to him in respect of that wage period. 

v) No fine imposed on any worker shall be recovered from him by installment, 

or after the expiry of sixty days from the date on which it was imposed. 

vi) Every fine shall be deemed to have been imposed on the day of the act or 

omission in respect of which it was imposed. 
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7.  LABOUR RECORDS 

i) The contractor shall maintain a Register of persons employed on work on 

contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV). 

ii) The contractor shall maintain a Muster Roll register in respect of all 

workmen employed by him on the work under Contract in Form XVI of the 

CL (R&A) Rules 1971 (Appendix V). 

iii) The contractor shall maintain a Wage Register in respect of all workmen 

employed by him on the work under contract in Form XVII of the CL 

(R&A) Rules 1971 (Appendix VI). 

iv)       Register of accident  

The contractor shall maintain a register of accidents in such form as may be 

convenient at the work place but the same shall include the following 

particulars: 

a) Full particulars of the labourers who met with accident 

b) Rate of Wages 

c) Sex 

d) Age 

e) Nature of accident and cause of accident 

f) Time and date of accident 

g) Date and time when admitted in Hospital 

h) Date of discharge from the Hospital 

i) Period of treatment and result of treatment 

j) Percentage of loss of earning capacity and disability as assessed by 

Medical Officer 

k) Claim required to be paid under Workmen‟s Compensation Act 

l) Date of payment of compensation 

m) Amount paid with details of the person to whom the same was paid 

n) Authority by whom the compensation was assessed 

o) Remarks. 

v) The contractor shall maintain a Register of Fines in the Form XII of the 

CL (R&A) rules 1971 (Appendix-XI). 

The contractor shall display in a good condition and in a conspicuous place 

of work the approved list of acts and omissions for which fines can be 

imposed (Appendix-X). 

vi)The contractor shall maintain a Register of deductions for damage or 

loss in Form XX of the CL (F&A) rules 1971 (Appendix-XII). 

vii)The contractor shall maintain a Register of Advances in Form XXIII of 

the CL (R&A) Rules 1971 (Appendix-XIII). 

viii)The contractor shall maintain a Register of Overtime in Form XXIII of 

the CL (R&A) rules 1971 (Appendix-XIV). 

8. ATTENDANCE CARD-CUM-WAGE SLIP 

i) The contractor shall issue an Attendance card-cum-wage slip to each 

workman employed by him in the specimen form at (Appendix-VII). 

ii) The card shall be valid for each wage period. 
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iii) The contractor shall mark the attendance of each workman on the card 

twice each day, once at the commencement of the day and again after the 

rest interval, before he actually starts work. 

iv) The card shall remain in possession of the worker during the wage period 

under reference. 

v) The contractor shall complete the wage slip portion on the reverse of the 

card at least a day prior to the disbursement of wages in respect of the wage 

period under reference. 

vi) The contractor shall obtain the signature or thumb impression of the worker 

on the wage slip at the time of disbursement of wages and retain the card 

with himself. 

9. EMPLOYMENT CARD 

 The contractor shall issue an Employment Card in Form XIV of the CL (R&A) 

Central Rules 1971 to each worker within three days of the employment of the 

worker (Appendix-VIII). 

10. SERVICE CERTIFICATE 

 On termination of employment for any reason whatsoever the contractor shall issue 

to the workman whose services have been terminated, a Service certificate in 

Form XV of the CL (R&A) Central Rules 1971 (Appendix-IX).  

11. PRESERVATION OF LABOUR RECORDS EMPLOYMENT CARD 

 All records required to be maintained under Regulations Nos. 6&7 shall be 

preserved in original for a period of three years from the date of last entries made 

in them and shall be made available for inspection by the Engineer-in-Charge or 

Labour Officer or any other officers authorized by the Ministry of Urban 

Development in this behalf. 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR  

            ENQUIRY 
 The labour Officer or any person authorized by Central Government on their behalf 

shall have power to make enquires with a view to ascertaining and enforcing due 

and proper observance of Fair Wage Clauses and the Provisions of these 

Regulations.  He shall investigate into any complaint regarding the default made by 

the contractor or sub-contractor in regard to such provision. 

13. REPORT OF LABOUR OFFICER 

 The Labour Officer or other persons authorized as aforesaid shall submit a report of 

result of his investigation or enquiry to the Executive Engineer concerned 

indicating the extent, if any, to which the default has been committed with a note 

that necessary deductions from the contractor‟s bill be made and the wages and 

other dues be paid to the labourers concerned.  In case an appeal is made by the 

contractor under Clause 13 of these regulations, actual payment to labourers will be 

made by the Executive Engineer after the Superintending Engineer has given his 

decision on such appeal. 

i) The Executive Engineer shall arrange payments to the labour concerned 

within 45 days from the receipt of the report form the Labour Officer or the 

Superintending Engineer as the case may be. 
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14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

 Any person aggrieved by the decision and recommendations of the Labour Officer 

or other person so authorized may appeal against such decision to the 

Superintending Engineer concerned within 30 days from the date of decision, 

forwarding simultaneously a copy of this appeal to the Executive Engineer 

concerned but subject to such appeal, the decision of the officer shall be final and 

binding upon the contractor. 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

i) A workman shall be entitled to be represented in any investigation or 

enquiry under these regulations by : 

a)         An officer of a registered trade union of which he is a member. 

b)         An officer of a federation of trade unions to which the trade union referred 

to in clause (a) is affiliated. 

c)         Where the employer is not a member of any registered trade upon, by an 

officer of a registered trade union, connected with the industry in which the 

worker is employed or by any other workman employed in the industry in 

which the worker is employed. 

             ii)An employer shall be entitled to be represented in any investigation or enquiry 

under these regulations by : 

a)         An officer of an association of employers of which he is a member. 

b)         An officer of a federation of associations of employers to which association 

referred to in clause (a) is affiliated. 

c)         Where the employers is not a member of any association of employers, by 

an officer of association of employer connected with the industry in which 

the employer is engaged or by any other employer, engaged in the industry 

in which the employer is engaged. 

         iii) No party shall be entitled to be represented by a legal practitioner in any 

investigation or enquiry under these regulations. 

  16. INSPECTION OF BOOKS AND SLIPS 

 The contractor shall allow inspection of all the prescribed labour records to any of 

this workers or to his agent at a convenient time and place after due notice is 

received or to the Labour Officer or any other person, authorized by the Central 

Government on his behalf. 

  17. SUBMISSION OF RETURNS 

 The contractor shall submit periodical returns as may be specified from time to 

time. 

  18. AMENDMENTS 

 The Central Government may from time to time add to or amend the regulations 

and on any question as to the application/ Interpretation or effect of those 

regulations the decision of the Superintending Engineer concerned shall be final. 
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Appendix „I‟ 

 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 
 

Name and address of the contractor -----------------------------------------------------------------  

 

Name and location of the work ----------------------------------------------------------------------  

 

Name of the 

employee 

Father‟s/ 

husband‟s 

name 

Nature of 

employment 

Period of actual 

employment 

Date on which 

notice of 

confinement 

given 

1 2 3 4 5 

 

 

 

    

 

 

Date on which maternity leave commenced and ended 

Date of 

Delivery/ 

Miscarriage  

In case of delivery In case of miscarriage 

Commenced Ended Commenced Ended 

6 7 8 9 10 

 

 

 

 

 

    

 

 

Leave pay paid to the employee 

In case of delivery In case of miscarriage 

Remarks 
Rate of leave 

pay 
Amount paid Rate of leave pay Amount paid 

11 12 13 14 15 
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Appendix „II‟ 

 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY 

BENEFIT ADMISSIBLE TO THE CONTRACTOR’S LABOUR 
 

Name and address of the contractor ----------------------------------------------------------------- 

 

Name and location of the work ----------------------------------------------------------------------  

 

1. Name of the woman and her husband‟s name 

 

2. Designation 

 

3. Date of appointment 

 

4. Date with months and years in which she is employed 

 

5. Date of discharge/ dismissal, if any 

 

6. Date of production of certificates in respect of pregnancy 

 

7. Date on which the woman informs about the expected delivery 

 

8. Date of delivery/ miscarriage/ death 

 

9. Date of production of certificate in respect of delivery/ miscarriage 

 

10. Date with the amount of maternity/ death benefit paid in advance of expected 

delivery 

 

11. Date with amount of subsequent payment of maternity benefit 

 

12. Name of the person nominated by the woman to receive the payment of the 

maternity benefit after her death 

 

13. If the woman dies, the date of her death, the name of the person to whom maternity 

benefit amount was paid, the month thereof and the date of payment 

 

14. Signature of the contractor authenticating entries in the register 

  

15. Remarks column for the use of Inspecting Officer 
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Appendix „III‟ 

LABOUR BOARD 
 

Name and work ----------------------------------------------------------------------------------------  

 

Name of Contractor -----------------------------------------------------------------------------------  

 

Address of Contractor ---------------------------------------------------------------------------------  

 

Name and address of Division -----------------------------------------------------------------------  

 

Name of Labour Officer -----------------------------------------------------------------------------  

 

Address of Labour Officer -------------------------------------------------------------------------- 

 

Name of Labour Enforcement Officer --------------------------------------------------------------  

 

Address of Labour Enforcement Officer -----------------------------------------------------------  

 

S.No. Category 
Minimum wage 

fixed 

Actual wage 

paid 

Number 

present 
Remarks 

 

 

 

 

 

     

 

Weekly holiday ----------------------------------------------------------------------------------------  

Wage period -------------------------------------------------------------------------------------------- 

Date of payment of wages ---------------------------------------------------------------------------- 

Working hours -----------------------------------------------------------------------------------------  

Rest interval -------------------------------------------------------------------------------------------- 
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Appendix „IV‟ 

Form-XIII (See rule 75) 

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment under which contract is carried on ----------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer ---------------------------------------------------------------------------------------------------------------------------- 

 

S.N

o. 

Name and 

surname of 

workman 

Age 

and 

Sex 

Father‟s/ 

Husband

‟s name 

Nature of 

employmen

t/ 

designation 

Permanen

t home 

address 

of the 

workman 

(Village 

and 

Tehsil, 

Taluk and 

Districts) 

Local 

address 

Date of 

commenceme

nt of 

employment 

Signature 

or thumb 

impressio

n of the 

workman 

Date of 

terminatio

n of 

employme

nt 

Reasons 

for 

terminatio

ns 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix „V‟ 

MUSTER ROLL 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment under which contract is carried on ----------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer ---------------------------------------------------------------------------- For the Month of fortnight --------------- 

 

 

S.No. 
Name of 

Workman 
Sex 

Father‟s/ 

Husband‟s 

name 

Dates Remarks 

1 2 3 4 5 6 

    1 2 3 4 5  
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Appendix „VI‟ 

 

Form-XVII 

REGISTER OF WAGES 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment under which contract is carried on ----------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer ----------------------------------------------------- Wages Period:  Monthly/ Fortnightly 

 

       Amount of wages earned     

Sl. 

No

. 

Name of 

Workma

n 

Serial 

No. in 

the 

register 

of 

workma

n 

Designation/ 

nature of 

work done 

No. 

of 

days 

work

ed 

Unit

s of 

wor

k 

done 

Daily 

rate of 

wages

/ piece 

rate 

Basic 

wage

s 

Dearness 

allowanc

es 

Overti

me 

Other 

cash 

payment

s 

(Indicat

e 

nature) 

Total Deductio

ns if any, 

(indicate 

nature) 

Net 

amount 

paid 

Signature 

or thumb 

impressio

n of the 

workman 

Initial of 

contracto

r or his 

represent

ative 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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Appendix „VII‟ 

Wage Card No. ----------------                                                                                                               (Obverse) 

WAGE CARD 
 

Name and address of contractor ------------------------------------------------------------------------------- Date of Issue ------------------------------- 

Name and location of work --------------------------------------------------------------------------------------- Designation --------------------------------- 

Name of workman -------------------------------------------------------------------------------------------------- Month / Fortnight -------------------------- 

Rate of Wages ------------------------------------------------------------------------------------------------------- 

 

 1 2 3 4 5 6 7 8 9 
1

0 

1

1 

1

2 

1

3 

1

4 

1

5 

1

6 

1

7 

1

8 

1

9 

2

0 

2

1 

2

2 

2

3 

2

4 

2

5 

2

6 

2

7 

2

8 

2

9 

3

0 

3

1 
 

Morning                                Rate 

Evening                                
Amou

nt 

Initial                                 

 

Received from  --------------------------------------------------------- the sum of Rs. ----------------------------------------------- on account of my 

wages 

 

The Wage Card is valid for one month from the date of issue        Signature 
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Appendix „VII‟ 

(Reverse) 

 

Form-XIX [See rule 78(2) b] 

WAGES SLIP 
 

 

 

Name and address of contractor -------------------------------------------------------------------------- 

 

Name and Father‟s/ Husband‟s name of workman ---------------------------------------------------- 

 

Nature and location of work ------------------------------------------------------------------------------ 

 

For the Week/ Fortnight/ Month ending ---------------------------------------------------------------- 

 

1. No. of days worked ------------------------------------------------------------------------------- 

 

2. No. of units worked in case of piece rate workers -------------------------------------------- 

 

3. Rate of daily wages/ piece rate ------------------------------------------------------------------ 

 

4. Amount of overtime wages ---------------------------------------------------------------------- 

 

5. Gross wages payable ----------------------------------------------------------------------------- 

 

6. Deduction, if any ---------------------------------------------------------------------------------- 

 

7. Net amount of wages paid ----------------------------------------------------------------------- 

 

 

 

 

 

Initials of the Contractor or his representative 
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Appendix „VIII‟ 

Form-XIV [See rule 76] 

EMPLOYMENT CARD 
 

Name and address of contractor -------------------------------------------------------------------------- 

 

Name and address of establishment in/under which contract is carried on ------------------------ 

 

Name of work and location of work --------------------------------------------------------------------- 

 

Name and address of Principal Employer -------------------------------------------------------------- 

 

1. Name of the workman ---------------------------------------------------------------------------- 

 

2. S.No. in the register of workman employed -------------------------------------------------- 

 

3. Name of employment/ designation ------------------------------------------------------------- 

 

4. Wage rate (with particulars of unit in case of piece work ) --------------------------------- 

 

5. Wage period --------------------------------------------------------------------------------------- 

 

6. Tenure of employment --------------------------------------------------------------------------- 

 

7. Remarks--------------------------------------------------------------------------------------------- 

 

 

 

 

 

Signature of Contractor
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Appendix „IX‟ 

Form-XV (See rule 77) 

SERVICE CERTIFICATE 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and location of work --------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name ad address of workman ------------------------------------------------------------------------------------------------------------------------------------------ 

 

Age or date of birth ------------------------------------------------------------------------------------------------------------------------------------------------------ 

 

Identification marks ----------------------------------------------------------------------------------------------------------------------------------------------------- 

 

Father‟s/Husband‟s name ----------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer ---------------------------------------------------------------------------------------------------------------------------- 

 

S.No. 

Total Period for which employed 

Nature of Work Done 

Rae of wages (with 

particulars of unit in case 

of piece work) 

Remarks 

From To 

1 2 3 4 5 6 

      

 

 

Signature 
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Appendix „X‟ 

 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 
 

In accordance with rule 7 (v) of the Contractor‟s Labour Regulations to be displayed prominently at the site of work both in English and local Language. 

 

1. Willful insubordination or disobediences, whether along or in combination with other. 

2. Theft fraud or dishonesty in connection with the contractors beside a business or property of DDA. 

3. Taking or giving bribes or any illegal gratifications. 

4. Habitual late attendance. 

5. Drunkenness lighting, riotous or disorderly or indifferent behavior. 

6. Habitual negligence. 

7. Smoking near or around the area where combustible or other materials are locked. 

8. Habitual indiscipline. 

9. Causing damage to work in the progress or to property of the DDA or of the contractor. 

10. Sleeping on duty. 

11. Malingering or slowing down work. 

12. Giving of false information regarding name, age father‟s name, etc. 

13. Habitual loss of wage cards supplied by the employers. 

14. Unauthorized use of employer‟s property of manufacturing or making of unauthorized particles at the work place. 

15. Bad workmanship in construction and maintenance by skilled workers which is not approved by the Department and for which the contractors are 

compelled to undertake rectifications. 

16. Making false complaints and/or misleading statements. 

17. Engaging on trade within the premises of the establishments. 

18. Any unauthorized divulgence of business affairs of the employees. 

19. Collection or canvassing for the collection of any money within the premises of an establishment unless authorized by the employer. 

20. Holding meeting inside the premises without previous sanction of the employers. 

21. Threatening or intimidating any workman or employer during the working hours within the premises. 
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Appendix „XI‟ 

Form-XII [See rule 78(2)(d)] 

REGISTER OF FINES 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 

 

 

S.No

. 

Name of 

Workman 

Father‟s/ 

Husband‟

s name 

Designation

/ nature of 

employment 

Act/ 

Omission 

for which 

fine 

imposed 

Date of 

Offence 

Whether 

workman 

showed 

cause 

against 

fine 

Name of 

person in 

whose 

presence 

employee‟s 

explanatio

n was 

heard 

Wage 

period 

and 

wages 

payable 

Amount 

of fine 

imposed 

Date of 

which 

fine 

realized 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix „XII‟ 

Form-XX [See rule 78(2) d] 

REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 

 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 

 

S.No

. 

Name of 

Workma

n 

Father‟s/ 

Husband‟

s name 

Designatio

n/ nature of 

employme

nt 

Particular

s of 

damage 

or loss 

Date of 

damag

e or 

loss 

Whether 

workma

n 

showed 

cause 

against 

deductio

n 

Name of 

person in 

whose 

presence 

employee‟

s 

explanatio

n was 

heard 

Amount 

of 

deductio

n 

imposed 

No. of 

installmen

ts 

Date of recovery 

Remark

s 
First 

installme

nt 

Last 

installme

nt 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Appendix „XIII‟ 

Form-XXII [See rule 78(2)d] 

REGISTER OF ADVANCES 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 

 

S.N

o. 

Name of 

Workman 

Father‟s/ 

Husband‟s 

name 

Designation

/ nature of 

employment 

Wage 

period and 

wages 

payable 

Date and 

amount of 

advance 

given 

Purpose(s) 

for which 

advance 

made 

Number of 

installments 

by which 

advance to 

be repaid 

Date of 

amount of 

each 

installment 

repaid 

Date on 

which last 

installment 

was repaid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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Appendix „XIV‟ 

Form-XXIII [See rule 78(2) e] 

REGISTER OF OVERTIME 
 

Name and address of contractor --------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of establishment in under which contract is carried on -------------------------------------------------------------------------------------- 

 

Nature and location of work -------------------------------------------------------------------------------------------------------------------------------------------- 

 

Name and address of Principal Employer----------------------------------------------------------------------------------------------------------------------------- 

 

S.No

. 

Name of 

Workman 

Father‟s/ 

Husband‟s 

name 

Sex 

Designation

/ nature of 

employment 

Date on 

which 

Overtime 

worked 

Total 

overtime 

worked or 

production 

in case of 

piece rated 

Normal 

rate of 

wages 

Overtim

e rate of 

wages 

Overtim

e 

earnings 

Rate on 

which 

overtime 

wages 

paid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX XV 

NOTICE FOR APPOINTMENT OF ARBITRATOR 
                                                                        (Refer Clause 25) 
To 

 The Chief Engineer/EM 

 ……………………… 

Dear Sir,  

 In terms of Clause 25 of the agreement, particulars of which are given below, I/we hereby give notice to you to appoint and arbitrator for settlement of dispute 

mentioned below: 

a. Name of applicant 

b. Whether applicant is individual/Prop.Firm/O\Parternship Firm/Ltd. Co. 

c. Full address of applicant. 

d. Name of the work and contract number in which arbitration sough 

e. Name of the Division which entered into contract 

f. Contract amount in the work 

g. Date of Contract 

h. Date of initiation of work 

i. Stipulated date of completion of work 

j. Actual date of completion of work (if completed) 

k. total number of claims made 

l. Total amount claimed 

m. Date of intimation of final bill (if work is completed) 

n. Date of payment of final bill (if work is completed) 

o. Amount of final bill (if work is completed) 

p. Date of request made to SE for decision 

q. Date of receipt of SE‟s decision. 

r. Date of appeal to you 

s. Date of receipt of your decision. Specimen signature of the applicant 

(only the person/authority who signed 

the contract should sign) 

I/We certify that the information given above is true to the best of my/our knowledge.  I/We enclose following documents.1.Statement of claims with amount of claims 

1. 

                                                                                                                                                                                     Yours faithfully, 

 

 (Signature) 

Copy in duplicate to: 

1.The executive Engineer…………..Division                
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SKETCH OF CEMENT GODOWN 
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                    SCHEDULE – A   

 

SCHEDULE OF QUANTITIES  

 

Item 

No. 

Sub-heads and Item of Work Quantity 

or No. 

Rate Per Amount Total 
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SCHEDULE-B 

SCHEDULE OF MATERIALS TO BE ISSUED TO THE CONTRACTOR 
 

S.No Description of item Quantity Rates in figures words at 

which the material will be 

charged to the contactor 

Place 

of 

issue 

1 2 3 4 5 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

SCHEDULE-C 

  TOOLS AND PLANTS TO BE HIRED TO THE CONTRACTOR 
 

S.No Description Hire charges per day Place of issue 

  1           2               3          4 
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SCHEDULE - D 

 

 

Extra schedule for specific requirements/ document for the work, if any* 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

SCHEDULE - E 

 

        REFERENCE TO GENERAL CONDITIONS OF CONTRACT 

 

 Name of work:  

 

Sub-head:  

 

 

 

 

Estimated cost of work: 

 

(i) Earnest money: 

 

(ii)Performance Guarantee: 

 

(iii)Security Deposit:    

 M/O Services under NA-II 

Rohini Zone 

  SH: Cleaning and sweeping of 

12mtr R/W road connecting Aector-

20 with existing Sultan Puri road 

through Distt. Park Sector-20 Rohini  
 

 Rs.  58,765.00                    

 

Rs 1175.00 

 

5% of tendered value 

 

5% of tendered value 
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SCHEDULE-F 

 
General Rules & Directions and Conditions of Contract : 

 

 

Officer inviting tender: 

 

Definition :  

 

          EE/RPD-11 

2(v)      Engineer-in-Charge 

 

2(viii) Accepting Authority  

 

2(x) Percentage on cost of materials and labour to 

cover all overheads and profits 

 

 

 

2(xi)     Standard Schedule of Rates 

 

 

 

2(xii) Department  

 

9(ii) Contract Form 

Executive Engineer 

                       

             E.E. 

 

15% 

 

 

 

 

Delhi schedule of rates- 2007 with 

upto date Correction slips issued up to 

last date of issue of tender. 

 

Delhi Development Authority/DDA 

 

Item rate contract form. 

Clause 1 

(i)  Time allowed for submission of Performance 

Guarantee from the date of issue of letter of 

acceptance, in days 

(ii) Maximum allowable  extension  

            beyond the period  provided in  

            (i) above in days 

 

      15 days 

 

 

       7  days 

Clause 2 

Authority for levy compensation under clause 2                 

 

        S.E. 

 

 

Clause 2A 

Whether Clause 2A shall be applicable.(Yes/No)  

 

 

           No 

Clause 5 

Number of days after the date of issue 

of letter of intent for reckoning date 

of start       

 

Table of Mile Stone(s) 

Time allowed for execution of work.  

Authority to decide: 

(i)  Extension of time 

 

 

              10 days 

 

 

See table attached 

  Twelve Months 

 

   E.E. 
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(ii) Rescheduling of milestone     E.E.   

  

Clause 6, 6A,   

Clause Applicable   - (6 or 6A) 

 

     6 

Clause 7 

Gross work to be done together with net payment/  

adjustment of advances for material collected, if any, 

since the last such payment for being eligible to 

interim payment 

 

 10% of tendered amount 

 

 

 

Clause 10A 

List of testing  equipment to be provided by the contractor at site lab:- 

1   Sieve             2 Weighing balance         3   Silt testing cylinder  

4   Cube mould   5   All other equipments as required   

Clause 10B (ii) 

Whether clause 10B (ii) shall be applicable.(Yes/No) 

 

 No 

Clause 10C 

Component of labour expressed as percent of value of work=   25 % .  

Clause 10CA                           

Materials covered       Nearest Materials(other than cement,         Base Price of all the  

under this clause         reinforced bars and structural steel)            Materials covered under 

                                   for which All India Wholesale Price           clause 10 CA 

                                   Index to be followed 

1. Cement                   1        Nil                                                   1        Nil 

2 Structural Steel        2……………………...                               2………………… 

3………...                  3………………………                              3…………………. 

4………..                   4………………………                              4………………….. 

 

Clause 10CC 

Clause 10CC to be applicable in contracts with 

stipulated period of completion exceeding the period 

shown in next column 

 

Schedule of component of other materials, labour, 

POL etc., for price escalation 

 

Component of Civil                                                                                      

(Except materials covered under clause 10 CA/ 

Electrical construction materials expressed  

as percent of total value of work)                                                           

Component of labour expressed as percent of 

Total value of work                                                                               

Component of POL expressed as percent of  

Total value of work                                                                                

 

 

18 months   

 

 

 

 

 

 

 
Xm ………*………….%  

 

 

 

 

Y………..*……… % 

 

Z………..*……….% 
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Clause 11 

Specifications to be followed 

for execution of work 

CPWD specifications 2009 with up to 

date correction slips issued till last 

date of issue of tender and Particular 

Specifications attached (if any).  

Clause 12 

Deviation limit beyond which clauses 

12.2 & 12.3 shall apply for building work 

Deviation limit beyond which clauses  

12.2 & 12.3 shall apply for foundation work 

 

    30%  

 

   100% 

 

Clause 16 

Competent Authority for  deciding reduced rates 

 

S.E. 

Clause 18 

List of mandatory machinery tools & plants to be deployed by the contractor at site:- 

1.  As required at site of work   2……………………..   3………………………….. 

4…………………………..    5……………………..   6………………………….. 

Clause 36 (i)    

Requirement of Technical Representative(s) and 

recovery Rate. 

 

See table attached 

 

Clause 42 
(i)  Schedule / statement for  determining 

 theoretical quantity  of cement & bitumen      

            on the basis  of  Delhi schedule of rates    

             2007 printed by CPWD.  

 

(ii) Variations permissible on  

             theoretical quantities  

(ii)a. Cement  

 For works with estimated cost put to tender   

not more than Rs. 5 lakh.   

 For works with estimated cost put to tender 

more than Rs. 5 lakh.  

(ii)b. Bitumen for all works 

(ii)c. Steel  Reinforcement and  structural steel    

             Sections for  each  diameter, section and 

 category 

(ii)d. All other materials 

 
Recovery Rates for quantities beyond permissible 

Variation 

 

Clause 42 not applicable,  however   

percent âge  variation  limit in the 

consumption of différent material  is 

as under :-  

 

 

3% minus 

 

 

2% minus 

 

 

2.5% plus only & nil on minus side 

 

2%  minus  

 

Nil 

 

See table attached   
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TABLE OF MILESTONE(S) 

 

S.No. Financial Progress Time 

Allowed 

(From Date 

of Start) 

Amount to be withheld in 

case of non achievement of 

Milestone 

1. 

 

 

1/8
th

 (of the whole work)  1/4
th

 (of the 

whole work) 

In the event of not achieving 

the necessary progress as 

assessed from the running 

payment, 1% of the Tendered 

Value of work will be 

withheld for failure of each 

Milestone. 

            

2. 

 

 

3/8
th

 (of the whole work) 1/2 (of the 

whole work) 

3. 

 

 

3/4
th

 (of the whole work) 3/4
th

 (of the 

whole work) 

4.      Full 

 

 

 

Full 
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Requirement of Technical staff for work in compliance of clause 36 (i) 

  
Sl. 

No. 

Cost of 

work  

(Rs. in 

lakhs) 

Requirement of Technical staff Minimum 

Experience 

(Years) 

Designation 

 

Qualification Number 

1 

 

 

 

 

 

 

 

 

 

More 

than 

1000 

 

i. Project manager  

with degree 

1 

 

10 

 

Principal Technical 

Representative 

 

ii. Graduate Engineer 

 

1 

 

5 

Technical 

Representative 

 

iii. Graduate Engineer  

              or  

      Diploma Engineer 

 

2  

 

2 

 

Nil 

 

5 

 

Technical 

Representative 

2 

 

 

 

 

 

 

500 

to 

1000 

i. Graduate Engineer  

 

1 

 

5 

 

Principal Technical 

Representative 

ii. Graduate Engineer  

              or     

     Diploma Engineer 

2  

 

2  

Nil  

 

5 

Technical 

Representative 

3 

 

 

 

 

 

 

200 

to 

500 

i. Graduate Engineer  

 

1 

  

5 

 

Principal Technical 

Representative 

ii. Graduate Engineer  

              or  

     Diploma Engineer 

1   

 

1  

Nil 

 

5 

Technical 

Representative 

4 

 

 

 

 

50 

to 

200 

     Graduate Engineer 1  5 Principal Technical 

Representative 

5 

 

 

 

 

10 

to 

50 

     Graduate Engineer  

              or   

     Diploma Engineer 

1  

 

1 

Nil 

 

5 

Principal Technical 

Representative 
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Note :  

1. Assistant Engineer retired from Government services that are holding Diploma will be 

treated at par with Graduate Engineer 

2. Rate of recovery in case of non compliance of Clause 36 (i) shall be made at     

            the following rates. 

 

S.No. Qualification Experience (years) Rate of recovery 

1. Project Manager with Degree 

 

10 Rs. 20,000/- pm 

2. Graduate Engineer 

 

5 Rs. 15,000/- pm 

3. Graduate Engineer 

 

Nil Rs.  10,000/-pm 

   4. Diploma Engineer 

 

                 5 Rs.  10,000/-pm 

             

             Recovery Rates for quantities beyond permissible Variation 
 

S.No. Description of Item  Rates at which recovery 

shall be made from the 

contractor for excess 

beyond permissible 

variation 

Rates at which recovery 

shall be made from the 

contractor for less use 

beyond the permissible 

variation 

1. Cement 

 

* * 

2. Steel reinforcement 

 

* * 

3. Structural sections 

 

* * 

4. Bitumen issued free 

 

* * 

5. Bitumen issued at 

stipulated fixed price 

 

* * 
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FORM OF PERFORMANCE GUARANTEE-BANK GUARANTEE BOND 

 

1. In consideration of the Delhi Development Authority(hereinafter called “The 

Government”) having offered to accept the terms and conditions of the proposed 

agreement between _______________________ and __________________ 

(hereinafter called “the said contractor(s)” for the work of 

______________________________ (hereinafter called “The said agreement”) having 

agreed to production of a irrevocable Bank Guarantee for Rs.______________ (Rupees 

___________________________ only) as a security/guarantee from the contractor(s) 

for compliance of his obligations in accordance with the terms and conditions in the 

said agreement. 

 We _________________________________ (indicate the name of the bank) 

(hereinafter referred to as “the Bank) hereby undertake to pay to the Government an 

amount not exceeding Rs.___________ (Rupees ____________________ only) on 

demand by the Government. 

2. We _____________________________ (indicate the name of the bank) do hereby 

undertake to pay the amounts due  and payable under this Guarantee without any 

demure, merely on a demand from the Government stating that the amount claimed is 

required to meet the recoveries due or likely to be due from the said contractor(s).  Any 

such demand made on the Bank shall be conclusive as regards the amount due and 

payable by the bank under this Guarantee.  However, our liability under this guarantee 

shall be restricted to an amount not exceeding Rs.__________ (Rupees 

___________________ only). 

3. We______________________________ (indicate the name of the bank) the said bank 

further undertake to pay to the Government any money so demanded notwithstanding 

any dispute or disputes raised by the contractor(s) in any suit or proceeding pending 

before any court or Tribunal relating thereto, our liability under this present being 

absolute and unequivocal.   

 The payment so made by us under this bond shall be a valid discharge of our liability 

for payment there under and the contractor(s) shall have no claim against us for making 

such payment. 

4. We _________________________________ (indicate the name of the bank) further 

agree that the guarantee herein contained shall remain in full force and effect during the 

period that would be taken for the performance of the said agreement and that it shall 

continue to be enforceable till all the dues of the government under or by virtue of the 

said agreement have been fully paid and its claims satisfied or discharged or till 

Engineer-in-charge on behalf of the Government certified that the terms and condition 

of the said agreement have been fully and properly carried out by the said contractor (s) 

and accordingly discharges this guarantee. 

 

 

5. We __________________________________ (indicate the name of the bank) further 

agree with the Government that the government shall have the fullest liberty without 

our consent and without effecting in any manner our obligations hereunder to vary any 

of the terms and conditions of the said agreement or to extend time of performance by 

the said contractor(s) form time to time or to postpone for any time or from time to time 
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any of the powers exercisable by the Government against the said contractor(s) and to 

for bear or enforce any of the terms and conditions relating to the said agreement and 

we shall not be relieved from our liability by reason of any such variation, or extension 

being granted to the said contractor(s) or for any forbearance, act of omission on the 

part of the Government or any indulgence by the Government to the said contractor(s) 

or by any such matter of thing whatsoever which under the law relating to sureties 

would, but for this provision, have effect of so relieving us. 

 

6. This guarantee will not be discharged due to the change in the constitution of the Bank 

or the contractor(s). 

 

7. We _____________________________________ (indicate the name of the bank) 

lastly undertake not to revoke this guarantee except with the previous consent of the 

Government in writing. 

 

8. This guarantee shall be valid up to ____________________ unless extended on 

demand by Government.  Not withstanding anything mentioned above, our liability 

against this guarantee is restricted to Rs.___________________ (Rupees 

___________________ only) and unless a claim in writing is lodged with us within six 

months of the date of expiry or the extended date of expiry of this guarantee all our 

liabilities under this guarantee shall stand discharged. 

 

 

 

Dated ___________ the day of __________ for _______________________________ . 

(Indicate the name of Bank) 
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BANK GUARANTEE FORM OF EARNEST MONEY 

 

WHEREAS, contractor ……………………. (Name of the contractor) (hereinafter called "the 

contractor") has submitted his tender dated …………………… (date) for the construction of 

…………………………… (name of work) (hereinafter called "the Tender"). 

 

KNOW ALL PEOPLE by these presents that we …………………….. (name of bank) having our 

registered office at ……………………………………………….. (hereinafter called "the Bank") are 

bound unto  …………………………………………………… (Name and division of Executive 

Engineer) (hereinafter called "the Engineer-in-Charge") in the sum of Rs. …………………………… 

(Rs. in words ……………………………) for which payment well  and truly to be made to the said 

Engineer-in-charge the Bank binds itself, his successors and assigns by these presents.  

 

SEALED with the Common Seal of the said bank this  …………. day of …………20….. 

 

THE CONDITIONS of this obligation are :  

 

(1) If after tender opening the Contractor withdraws, his tender during the period of validity of tender 

(including extended validity of tender) specified in the form of Tender.  

(2) If the contractor having been notified of the acceptance of his tender by the Engineer-in-Charge :  

 

(a) fails to refuses to execute the Form of Agreement in accordance with the instructions to contractor, 

if required; OR 

(b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of tender 

document and instructions to contractor, OR  

(c) fails or refuses to start the work, in accordance with the provisions of the contract and instructions 

to contractor, OR 

(d) fails or refuses to submit fresh Bank Guarantee of an equal amount of this Bank Guarantee, against 

Security Deposit after award of contract.  

 

We undertake to pay to the Engineer-in-Charge up the above amount upon receipt of his first written 

demand, without the Engineer-in-Charge having to substantiates his demand, provided that in his 

demand the Engineer-in-Charge will note that the amount claimed by him is due to him owing to the 

occurrence of one or any of the above conditions, specifying the occurred condition or conditions.  

 

This Guarantee will remain in force up to and including the date* ………………… after the deadline 

for submission of tender as such deadline is stated in the instructions to contractor or as it may be 

extended by the Engineer-in-Charge, notice of which extension(s) to the Bank is hereby waived.  Any 

demand in respect of this Guarantee should reach the Bank not later than the above date.  

 

Date ………………..     Signature to the Bank  

 

Witness ……………………     SEAL 

(Signature, Name and Address) 

 

* Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender.  
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FORM OF SUPPLMENTARY AGREEMENT 

 

This Agreement made this day the _________________________________2010__ between 

____________________________ hereinafter, called the First Party which expression shall 

include his heirs, executors and administrators/ their successors and assigns and the Chairman, 

DDA through ___________________hereinafter, called the Second Party, which expression 

shall include his successors and assigns.  The terms of the Agreement shall be as under: 

1. That this Agreement shall be called as Supplementary Agreement to the Agreement 

No._________related to the Construction of ________________, entered into by the 

parties to this Agreement. 

2. That WHEREAS the First Party has substantially completed the execution of the work 

described in and covered by the Schedule „I‟ of Items of the Agreement No._______and 

Whereas the items of the work mentioned in the Schedule „A-1‟ annexed to this 

Agreement cannot now be executed, and Whereas both the parties are desirous that the 

items mentioned in this Schedule „A-1‟ annexed to the Agreement should be executed by 

the First Party at the time of actual handing over of the physical possession of the flats to 

the Allot tees or as and when otherwise desired by the Engineer –in-Charge, it is, hereby, 

further agreed as under:- 

a) That the First Party shall and execute the works covered by the items mentioned in the 

Schedule „A-1‟ annexed to this Agreement (in parts)at the rates and as per the terms and 

conditions of the Main Agreement No._________whenever called upon to do so by the 

Second Party. 

b) That the time period for the execution of entire work covered under Schedule „A-1‟ would 

be________________________________or as extended from time to time by the 

Engineer-in-Charge with mutual consent of both the Parties. 

c) That the First Party shall complete the execution of all the items mentioned in Schedule 

„A-1‟ as well as any other work emanating from the execution of items covered by 

Schedule „A‟ under the Original Agreement in a particular flat/ flats within the period 

fixed by the Engineer-in-Charge, on the receipt of letters written /verbal instructions to 

that effect from time to time.  

d) That the total time period specified under Para „b‟ shall automatically get reduced, if the 

Second Party, by virtue of provisions contained in Para „c‟ instruct the First Party from 

time to time in a manner which may result in the completion of all the flats before the time 

so Stipulated therein. 

 e) That the First Party shall have absolutely no claim of whatsoever nature against the 

Second Party for doing the work mentioned in Schedule „A-1‟ annexed to this Agreement 

as required under sub-clause(a) above, except that to which he would be entitled under the 

Original Agreement No.____________. 

f) That the First Party shall be liable to execute all other items arising out of the Original 

Agreement No.__________ which in the opinion of the Engineer-in-Charge, are 

necessary. 

g) That the Final bills relating to the works cover under Schedule „A‟ and Schedule „A-1‟ 

shall be prepared independently after the completion of the respective parts of the work as 

per the terms and conditions of Main Agreement and/or Supplementary Agreement as 

applicable. 
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h) That on the due execution of  this Supplementary Agreement by the parties, the  bill of the 

First Party in relation to the work already done by him under Schedule „A‟ of the Original 

Agreement, if completed in all respects as per the terms and conditions of the Agreement, 

shall be finalized by the Second Party, subject, however, to fulfillment of  all other 

obligations as per terms and conditions of the Agreement by the First Party, and due 

payment shall be made to the First Party as per the terms and conditions of the Original 

Agreement. 

i) Security Deposit for Original Agreement may be released, retaining an amount equivalent 

to 50% of Security Deposit or 10% of the Tendered Cost of work to be executed under the 

Supplementary Agreement, whichever is more i.e. Rs.___________as Security Deposit till 

the completion of work covered by Supplementary Agreement and maintenance period 

thereafter.  The Second Party shall have a right to deal with the said amount of Security 

Deposit as it thinks proper under the terms and conditions of the Original/Supplementary 

Agreement.  Further, on the due execution and completion of this Supplementary 

Agreement, to the satisfaction of the Engineer –in-Charge, the first party shall be entitled 

to refund of this amount of Security Deposit relating to the work in question, subject to the 

right of the Second Party to retain such amount as it thinks reasonable as mentioned in 

above, soon after the maintenance period, as mentioned in Clause 17 of the Original 

Agreement, is over. 

j) That during the operation of Supplementary Agreement, the watch and ward of the entire 

work including that completed under the Original Agreement shall continue to remain the 

responsibility of the First Party.  The First Party shall be paid extra on this account at 

quoted / predetermined rates. 

k) The first party shall be liable to make good any loss or damage to the work executed under 

both, original as well as Supplementary Agreement during the operation/currency of 

Supplementary Agreement as well as subsequent maintenance period, for which nothing 

extra shall be paid to the First Party.   

 

3. Except as modified by this Agreement, the said Original Agreement No._______shall 

remain in Full Force and effect in all respects including Technical Audit,  Defect Liability 

etc. 

 

 IN WITNESS WHEREOF THE ABOVE MENTIONED PARTIES HAVE PUT THEIR 

SIGNATURE ON THIS DAY THE--------------- 

 

 

 

 

Contractor         Executive Engineer 
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ANNEXURE TO CLAUSE 34(X) SHOWING QUANTITIES OF MATERIALS FOR 

AREAS OF SURFACING TO BE CONSIDERED FOR WORKING OUT MINIMUM 

PERIOD FOR WHICH HIRE CHARGES OF ROAD ROLLER 

ARE TO BE RECOVERED. 

 

 

 

Sl.

No 

Material of Surfacing Quantity or 

Areas 

1 Consolidation of earth Sub grade 1860 sq.m 

2 Consolidation  of stone soling 15cm to 22.5cm thick 170 cu.m 

3 Consolidation of brick soling 10cm to 20cm thick 230 cu.m 

4 Consolidation of wearing coat of stone ballast 7.5 cm to11.5 cm thick 30 cu.m 

5 Consolidation of wearing coat of brick ballast 10cm.thick 60 cu.m 

6 Spreading and consolidation of red bajri 6 mm. 1860 sq.m 

7 Painting one coat using stone aggregate 12.5 mm nominal size : 

(a)@ 1.65 cum per 100 sqm. and paving bitumen A-90 or  S-90 @  2.25 Kg. per 

sqm.or                                         

(b) @ 1.5 cum per 100 sqm .and bitumen emulsion or road tar @ 2.25 Kg per 

sqm. 

930 sq.m 

 

8 Painting two coats using : 

(a)For first coat stone aggregate 12.5 mm nominal size. 

 (i)  @ 1.50 cum per 100 sqm.  with paving bitumen A-90 or S-90 @   2.00 

Kg./sqm.or    

 (ii) @ 1.35 cum per 100 sqm with bitumen emulsion @ 2.00Kg./sqm. or  

(iii)@ 1.25 cum per 100 sqm with road tar @ 2.25Kg./sqm 

 

600 sq.m 

(b)For 2
nd

 coat, stone aggregate 10 mm nominal size 0.9 cum. per 100 sqm with 

(i) 1.00 kg of paving bitumen A-90 or S-90 or bitumen emulsion per sqm. or 

(ii) 1.25 kg of road tar per sqm. 

600sq.m 

 

 

9 Repainting with stone aggregate 10 mm nominal size 0.9 cum. per -100 sqm. with 

(a)1.00 kg of paving bitumen A-90 or S-90 bitumen emulsion per sqm.  or                                   

(b) 1.25 kg of bitumen emulsion per sqm. 

 

1670 sq.m 
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10 2 cm. premix carpet surfacing using 2.4 cum. of stone aggregate 11.2 mm 

nominal size per 100 sqm and binder including tack  coat, the binder being hot cut 

back bitumen or bitumen emulsion  in specified quantities. 

 

930 sq.m 

11 2.5 cm thick premix carpet surfacing using 3.00 cum of stone aggregate 11.2 mm 

nominal size per 100 sqm and binder including tack coat, the binder being hot cut 

back bitumen or bitumen emulsion in specified quantities. 

 

930 sq.m 

12 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 cum. (60% 

20mm nominal size and 40% 12.5 mm nominal size) per 100 sqm and coarse sand 

1.90 cum. per  100 sqm and hot cutback bitumen over a tack coat of hot cut back 

bitumen. 

460 sq.m 

13 5 cm thick bitumen concrete surfacing using stone aggregate 4.8 cum (60% 25mm 

nominal size and 40%, 20mm nominal size) per 100sqm and coarse sand 2.40 

cum per 100 sqm and hot cut back bitumen over a tack coat of hot cut back 

bitumen. 

    370 sq.m 

 

14 6 cm thick bitumen concrete surfacing using stone aggregate 5.8 cum.(60%, 

40mm nominal size and  40%, 25mm nominal size) per 100 sqm and coarse sand 

2.9 cum per 100 sqm and hot cut back bitumen over a tack coat of hot cut back 

bitumen. 

 

280 sq.m 

15 7.5 cm thick. Bitumen concrete surfacing using stone aggregate 7.3 cum (60%, 

50mm nominal size and 40%, 40mm nominal size) per 100 sqm and coarse sand 

@ 3.65 Cum per100 sqm and hot cut back bitumen over a tack  coat of hot cut 

back bitumen.  

 

230 sq.m 

16 2.5 cm bitumastic sheet using stone aggregate 1.65 cum (60%, 13.2mm nominal 

size and 40%, 11.2mm nominal size) per 100 sqm. and coarse sand 2.5cum.per 

100 sqm. and hot cut  bitumen over a tack coat of hot cut back bitumen. 

 

750 sq.m 

17 4 cm bitumastic sheet using stone aggregate 2.6 cum (60%, 13.2mm nominal size 

and 40% 11.2mm nominal size) per 100 sqm and coarse sand 2.5cum.per 100 

sqm. and hot cut back bitumen over a tack coat of hot  bitumen. 

560 sq.m 
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18 Laying full grouted surface using stone aggregate 40mm nominal size 6.10 cum 

per 100 sqm. with binder, binding with 20mm to 13.2 nominal size stone grit 1.83 

cum per 100 sqm. and seal coat of binder and stone grit 11.2 mm nominal size 

1.07 cum. per 100 sqm., the binder being hot bitumen or tar as specified. 

 

460sq.m 

19 Laying full grouted surface using stone aggregate 50mm nominal size 9.14 cum, 

per 100 sqm grouting  with binder with stone grit 22.4mm nominal size 1.83 cum 

per 100 sqm., seal coat of binder with 13.2mm and stone grit 11.2mm nominal 

size 1.07 cum per 100 sqm, the binder being hot bitumen or tar. 

 

370sq.m 

20 4cm thick premix macadam surfacing using stone aggregate 25mm nominal size 

4.57 cum per 100 sqm and hot bitumen binding with stone aggregate 13.2 mm 

nominal size 1.52 cum per 100 sqm. and seal coat of hot bitumen and stone 

aggregate 11.2 mm nominal size 1.07 cum per 100sqm. 

 

560sq.m 

21 5cm thick premix macadam surfacing with stone aggregate 25mm nominal size 

6.10 cum per 100 sqm. and hot bitumen binding with stone aggregate 13.2 

nominal size 1.52 cum per 100 sqm and seal coat of hot bitumen and stone 

aggregate 11.2 mm nominal size 1.07 cum/100 sqm. 

 

460sq.m 

 

SPECIAL CONDITION 
 

1. The contractor shall ensure the registration of all his eligible workers 

(inclusive of those of sub contractors and petty contractors) with 

construction workers welfare board. 
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List of Approved make of material 

 

Specified brands names of material approved are listed below.  However, approved 

equivalent materials  of any other specified firms may be used, in case it is 

established that the brands specified below are not available in the market, subject to 

the approval of the  alternate  brand by the  Engineer-in-charge. 

 

S.No. Materials Approved Make 

1. PORTLAND CEMENT 

(GRADE-43) 

ACC, J.P. REWA, VIKRAM, BIRLA 

CHETAK, CEMENT CORPORATION 

OF INDIA, SHREE 

CEMENT,ULTRATECH, 
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 SCHEDULE 0F QUANTITIES 
 

Name of work : M / o services under N / A – II, Rohini Zone. 

Sub Head         : Cleaning and sweeping of 12.00 m R/W road connecting Sector-20 
with existing SultanPuri road through Distt. Par Sector-20 Rohini   

:   
S. 

NO. 
DESCRIPTION OF ITEM QUANTITY UNIT RATE AMOUNT 

1. Cleaning ,sweeping of roads and berms 
of 12m R/W roads in Sector 20  by 
employing 1 No safai karmchari / beldar 
per day with all necessary T & P 
including removal of  bushes , grass , 
rubbish , refuse , dead animals and malba 
etc and disposal of the same to the 
nearest dumping ground/collection 
point/dustbin complete as per the 
directions of Engineer-in-charge . (Total 
area to be cleaned/ swept daily- 6567.00 
sqm) 
 
CONDITIONS: 

1) 1 No. safai karmchari/ beldar 
shall be employed by the 
contractor daily, otherwise a 
penalty of Rs.610.00 per day 
/sweeper   shall be levied 
without any notice & no 
payment shall be made for the 
same . 
 

 
 
 
 
 
365 Days 

 
 
 
 
 
Per Day 

  

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



   

125 
 

 
 

DELHI DEVELOPMENT AUTHORIUTY 
Office of the Executive Engineer 

Rohini Project Division No.11 
Near JIMS, Sector 3, Rohini, Delhi 

       E-Tendering Press Notice No.:  07 /  EE/RPD-XI/Rohini/DDA/2012-13 
 Online item rate tender are invited through e- tendering mode for the following work by the Executive 

Engineer, RPD 11, DDA, Community Plaza, (near JIMS) Sector-3 Rohini Delhi 110085, on behalf of Delhi 
Development Authority up to 3.00 PM on the date indicated against each work from the approved and 
eligible contractors of   DDA   which shall be opened  on the date mentioned against each work at 3.30 PM 
through e-tendering mode : 

Sl.  No/ NIT 
NO.  

Name of work                   
 

    Estt. Cost. In 
(Rs.)    
 

Tender cost/ 
Tender 
Processing fee/ 
EMD and Tender 
cost to be deposited 
separately through 
RTGS/NEFT in the 
A/c of Sr. A.O./ 
CAU(RZ) 

 Last date & time 
of submission of 
tender/ 
Period during 
which Unique 
transaction 
reference and 
other documents 
shall be submitted 

Time 
Allowed/ 
Time and date 
of opening of 
tender 

1 
NIT NO- 
   04   /EE/ 
RPD- 
11/DDA/ 
2012-13 
(Re- call) 

 M/O services under N/A-II Rohini 

Zone.  

SH:-   Cleaning & sweeping  of 

12.00m R/W road connecting  

Sector-20 with existing Sultan Puri  

road through District park Sector-

20, Rohini.  

 
 
 
Rs.58,765/-         

525/-including 
5%  
D. Vat 
  562 /- 
Rs.  1175/- 

Upto 3.00 PM on 
  30.8.12 
31.8.12 
   
 
   

 
Twelve months 
 
 3 .9.12 
 
at 3.30 PM 

2 
NIT NO- 
   06   /EE/ 
RPD- 
11/DDA/ 
2012-13 

 M/O services under N/A-II Rohini 

Zone.  

SH:-    Cleaning and sweeping of 

roads , paths and disilting of drains 

of 454 JJ clusters in Sector-26 

Rohini 

 
 
 
Rs.75,509/-         

525/-including 
5%  
D. Vat 
  562 /- 
Rs. 1510/- 

Upto 3.00 PM on 
 30.8.12 
31.8.12 
   
 
   

 
Twelve months 
 
 3.9.12 
 
at 3.30 PM 

 For eligibility criteria, mode of payment of tender cost, processing fee & Earnest Money and 
other details of tender visit the website- www.tenderwizard.com.DDA  or www. dda.org.in. for any 
assistance on e- tendering. 
Please contact M/S ITI Ltd. On: 8800991864, 8800991845, 8800991844, 8800991859, 8800991861, 
8800991863.  
 

         Executive Engineer 
                                                                                                                              RPD-11/DDA/Rohini 

No. F 67(NIT) A/RPD-XI/DDA/2012-13/  1155                                     Dated:-    
14.8.12       
Copy to:-  

1. CE (R) DDA 
2. SE/ CC -6, 9 & 14 Rohini , DDA. 

3. Sr. AO/CAU(R )DDA 

4. F.O. to CE(R ),DDA 

5. All EEs , Rohini Zone 

6. All AEs & AE (P) , AAO/ Head Clerk, RPD-XI /DDA. 

7. General Sec. Delhi Contractor's& Builders Association ( Regs). Prem  Raj Bhawan, 5503, New 

Chandrawal, Delhi-110007. 

8. Trans Yamuna DDA Contractor Association ( Regd), 11 – 12, Vir Savarkar Market, Budh 

bazaar, Gandhi Nagar, Delhi. 110033. 

http://www.tenderwizard.com.dda/
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9. DDA Contractor's welfare Association ( Regd). Blk-12A, Vikas Kuteer,    New Delhi 

10. Secy. DDA Contractor Association. Blk –41 A.   Vikas  Kuteer  New Delhi,  

11. Secy. CPWD Contractors Association (Regd) Y- Shape Bldg. I.P. State New Delhi. 

12. The Director (System) DDA, Vikas Sadan, New Delhi for information. The same has also been 

intimated through E. Mail, ddatender@dda.org.in. or dia 0-11-39898911. 

13. Notice Board RPD –11/ DDA. 

 
 

EE/RPD-XI/DDA      s 

mailto:ddatender@dda.org.in

